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HARVARD TOTAL PROJECT MANAGER

LIFE CYCLE MANAGEMENT MODEL TASK SUMMARIES

CONCEPT EXPLORATION PHASE

PAGE:

*CEAP SCHEDULE: CE ACQUISITION PLAN PROCESS OF CONCEPT EXPLORATION PHASE OF

CODE NUMBER: SUBPROGRAM LIFE CYCLE MANAGEMENT MODEL (LCMM).

RESPONSIBILITY: ROY & ILS

,,, * DURATION: 110.00 WORK DAYS

CELSP SCHEDULE: CE INTEGRATED LOGISTIC SUPPORT PLAN (ILSP) DEVELOPMENT PROCEE?

CODE NUMBER: SUBPROGRAM OF CONCEPT EXPLORATION PHASE OF LIFE CYCLE MANAGEMENT MOCKL

RESPONSIBILITY: ROY & ILS (LCMM).

DURATION: 147.00 WORK DAYS

*CEIPR SCHEDULE: CE IN-PROCESS REVIEW PROCESS OF CONCEPT EXPLORATION PHASE OF

CODE NUMBER: SUBPROGRAM THE LIFE CYCLE MANAGEMENT MODEL (LCMM),
RESPONSIBILITY: BELVOIR LAB

DURATION: 185.00 WORK DAYS

!QiN ANAL SCHEDULE: CE CONDUCT PRELIMINARY QUANTITATIVE ANALYSIS DURING THE CONCEP7

CODE NUMBER: NONE EXPLORATION PHASE (CEP) FOR DEVELOPMENT OF THE TENTATIVE
, RESPONSIBILITY: TRADOC QUANTITATIVE QUALITATIVE PERSONNEL REQUIREMENTS INFORMATICON

DURATION: 44.00 WORK DAYS (TQQPRI).

IST AQST SCHEOULE: CE DEVELOP INITIAL ACQUISITION STRATEGY OUTLINE.

CODE NUMBER: NONE
RESPONSIBILITY: BELVOIR LAB

DURATION: 22.00 WORK DAYS

1TRN PLN SCHEDULE: CE INITIATE TRAINING PLAN.

, CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 32.00 WORK DAYS

ALTR BTA SCHEDULE: CE DETERMINE ALTERNATE SUPPORT CONCEPTS FOR THE BEST TECHNICAL

% CODE NUMBER: NONE APPROACHES (BTAs).

RESPONSIBILITY: ROY & ILS

DURATION: 22.00 WORK DAYS

ANLZ ALT SCHEDULE: CE ANALYZE SUPPORT APPROACHES FOR THE PROPOSED MATERIEL SYSTEY

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

SDURATION: 15.00 WORK DAYS

h AZSC.EN SCHEDULE: CE ANALYZE MISSION SCENARIO FOR THE PROPOSED MATERIEL SYSTEM

CODE NUMBER: NONE

.ESPONSIBILITY: ROY & ILS

CURATICN 10.00 WORK DAYS
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PAGE: 2

APR TEMP SCHEDULE: CE THE TEST AND EVELUATION MASTER PLAN (TEMP) IS COORDINATED

CODE NUMBER: NONE WITH AND APPROVED BY THE TEST INTEGRATION WORKING GROUP
RESPONSIBILITY: PA & T (TIWG).

DURATION: 5.00 WORK DAYS

AQST BRF SCHEDULE: CE PREPARE FOR AND CONDUCT ACQUISITION STRATEGY DECISION
CODE NUMBER: NONE BRIEFING.

RESPONSIBILITY: BELVOIR LAB

DURATION: 10.00 WORK DAYS

'r.

CE REV SCHEDULE: CE BELVOIR CONDUCTS THE FIRST IN DEPTH REVIEW OF THE DURING ThE
CODE NUMBER: B1076 CONCEPT EXPLORATION PHASE.

RESPONSIBILITY: BELVOIR LAB

DURATION: 0.00 WORK DAYS

. CFP COMP SCHEDULE: CE THE DATE THE CONCEPT FORMULATION PACKAGE (CFP) IS COMPLETED.

CODE NUMBER: AMMS1025

RESPONSIBILITY: BELVOIR LAB
* DURATION: 0.00 WORK DAYS

CNCP41LS SCHEDULE: CE DEVELOP CONCEPTS FOR INTEGRATED LOGISTICS SUPPORT (ILS)
CODE NUMBER: NONE PLANNING,

RESPONSIBILITY: ROY & ILS

DURATION: 32.00 WORK DAYS

CncpFORM SCHEDULE: CE DEVELOP CONCEPT FORMULATION PACKAGE (CFP).

CODE NUMBER: NONE

RESPONSIBILITY: BELVOIR LAB

DURATION: 22.00 WORK DAYS

CND DPT SCHEDULE: CE CONDUCT DPT ACTIONS.

CODE NUMBER: NONE
RESPONSIBILITY: BELVOIR LAB

DURATION: 22.00 WORK DAYS

CND TIWG SCHEDULE: CE PREPARE FOR AND CONDUCT THE TEST INTEGRATION WORKING GROUP
CODE NUMBER: NONE (TIWG) MEETING TO DISCUSS TESTING REQUIREMENTS FOR THE NEW
RESPONSIBILITY: PA & T MATERIEL SYSTEM AND THE TEST AND EVALUSTION MASTER PLAN

DURATION: 22.00 WORK DAYS (TEMP).

CNSTR AS SCHEDULE: CE THE TIME CONSTRAINT FROM THE INTEGRATED LOGISTIC SUPPORT
CODE NUMBER: CONSTRAINT (ILS) AND ACQUISITION STRATEGY (AS) TASKS.
RESPONSIBILITY: NONE

DURATION: 0.00 WORK DAYS

A-218
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CrdTPlan SCHEDULE: CE PREPARE AND COORDINATE THE TEST PLANNING DOCUMENTATION.

CODE NUMBER: NONE

RESPONSIBILITY: PA & T

DURATION: 88.00 WORK DAYS

,'

- D&V CNTR SCHEDULE: CE PREPARE AND STAFF DRAFT DEMONSTRATION AND VALIDATION (D&VI
CODE NUMBER: NONE CONTRACT PACKAGE.
RESPONSIBILITY: PROC/PROD

I . DURATION: 120.00 WORK DAYS

D&V SLIC SCHEDULE: CE ISSUE SOLICITATION FOR THE DEMONSTRATION AND VALIDATION
CODE NUMBER: NONE (D&V) PHASE.
RESPONSIBILITY: BELVOIR LAB

DURATION: 30.00 WORK DAYS

0/C TEMP SCHEDULE: CE DRAFT AND COORDINATE INITIAL TEST AND EVALUATION MASTER PLAN
N' - CODE NUMBER: NONE (TEMP),

RESPONSIBILITY: PA & T
* DURATION: 22.00 WORK DAYS

DAAPR AP SCHEDULE: CE THE DATE THE ACQUISITION PLAN APPROVAL IS OBTAINED. (AR

CODE NUMBER: AMMS2005 70-1)
RESPONSIBILITY: HQDA

DURATION: 0.00 WORK DAYS

DEF FAIL SCHEDULE: CE ESTABLISH FAILURE DEFINITION AND SCORING CRITERIA.

CODE NUMBER: NONE

RESPONSIBILITY: PA & T

DURATION: 22.00 WORK DAYS

DEV HFE SCHEDULE: CE DEVELOP HUMAN FACTORS ENGINEERING DETERMINATIONS.

CODE NUMBER: NONE

RESPONSIBILITY: RDY & ILS

DURATION: 10.00 WORK DAYS

DEV MC SCHEDULE: CE DEVELOP MAINTENANCE CONCEPT.

CODE NUMBER: NONE
J RESPONSIBILITY: ROY & ILS

DURATION: 22.00 WORK DAYS

0EV PP SCHEDULE: CE THE PROVISIONING PLAN IS DEVELOPED FOR INCLUSION INTO THE
CODE NUMBER: NONE INTEGRATED LOGISTIC SUPPORT PLAN. (AR 700-18)
RESPONSIBILITY: ROY & ILS
DURATION: 15.00 WORK DAYS

S A-219
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,EV SCP SCHEDULE: CE DEVELOP THE SYSTEM CONCEPT PAPER (SCP), INCLUDE T'E EXTEN-
CODE NUMBER: NONE AND TYPE OF TESTING AND EVALUATION TO BE CONDUCTED. (AR
RESPONSIBILITY: BELVOIR LAB 70-i)

DURATION: 35.00 WORK DAYS

• OLOG REV SCHEDULE: CE THE DATE DEPUTY CHIEF OF STAFF FOR LOGISTICS (DCSLOG)

CODE NUMBER: AMMSIIO0 INTEGRATED LOGISTICS SUPPORT (ILS) REVIEW IS COMPLETED.
- RESPONSIBILITY: HQDA, DCSLOG

DURATION: 0.00 WORK DAYS

E LSA RT SCHEDULE: CE ESTABLISH LOGISTIC SUPPORT ANALYSIS (LSA) REVIEW TEAM.

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 15.00 WORK DAYS

ENV ASMT SCHEDULE: CE PREPARE ENVIRONMENTAL ASSESSMENT.

CODE NUMBER: NONE

RESPONSIBILITY: BELVOIR LAB

O 7 DURATION: 10.00 WORK DAYS

ES DV TM SCHEDULE: CE ESTABLISH PROJECT DEVELOPMENT TEAM.

CODE NUMBER: NONE
RESPONSIBILITY: BELVOIR LAB

DURATION: 15.00 WORK DAYS

EST BTA SCHEDULE: CE ESTABLISH CHARACTERISTICS OF BEST TECHNICAL APPROACHES

CODE NUMBER: NONE (BTAs).

RESPONSIBILITY: ROY & ILS

DURATION: 22.00 WORK DAYS

EVL PARA SCHEDULE: CE EVALUATE LOGISTICS SUPPORT PARAMETERS.
CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 10.00 WORK DAYS

FNLZ O&O SCHEDULE: CE FINALIZE AND APPROVE OPERATIONAL AND ORGANIZATIONAL (O&O)

CODE NUMBER: NONE PLAN.

RESPONSIBILITY: TRADOC

DURATION: 0.00 WORK DAYS

PNLZ PEP SCHEDULE: CE FINALIZE AND COORDINATE PRODUCTION ENGINEERING PLAN

CODE NUMBER: NONE
RESPONSIBILITY: ROY & ILS

DURATION: 45.00 WORK DAYS

-2.

O04 A-220

r~o'.- -...-.-- .. a. ..-. .-. , ..... . ........- --- •..., -... ..... -- .- *.-- .--- - ..- -



* PAGE

FNZ 1PRI SCHEDULE: CE FINALIZE IN-PROCESS REVIEW (IPR) I DOCUMENTATION.

CODE NUMBER: NONE

RESPONSIBILITY: BELVOIR LAB3 DURATION: 5.00 WORK DAYS

FORM BTA SCHEDULE: CE FORMULATE BEST TECHNICAL APPROACH (BTA)

CODE NUMBER: NONE

RESPONSIBILITY: BELVOIR LAB

DURATION: 32.00 WORK DAYS

-FEA RCV SCHEDULE: CE THE DATE THE INITIAL HUMAN FACTORS ENGINEERING (HFE)

CODE NUMBER: AMMS106O ANALYSIS IS RECEIVED FROM THE HUMAN ENGINEERING LABORATOCR

RESPONSIBILITY: HEL (HEL). (AR 602-1)

DURATION: 0.00 WORK DAYS

. IEP PREP SCHEDULE: CE THE DATE THE INDEPENDENT EVALUATION PLAN (IEP) PREPARATO',
CODE NUMBER: AMMS1016 IS INITIATED. (AR 70-1) US ARMY MATERIEL COMMAND (AMC) A.O

RESPONSIBILITY: AMC/OPs TSTR OPERATIONAL TESTER EACH DEVELOP AND APPROVE THEIR OWN IEP.

DURATION: 0.00 WORK DAYS

ILS ALTR SCHEDULE: CE IDENTIFY ALTERNATE SUPPORT APPROACHES.

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 15.00 WORK DAYS

:LS APRC SCHEDULE: CE IDENTIFY BEST TECHNICAL APPROACHES (BTAs).

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 15.00 WORK DAYS

ILS CNCP SCHEDULE: CE FORMULATE LOGISTICS SUPPORT CONCEPT.

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 22.00 WORK DAYS

'LS REV SCHEDULE: CE DEPUTY CHIEF OF STAFF FOR LOGISTICS (DCSLOG) CONDUCTS

CODE NUMBER: NONE INTEGRATED LOGISTIC SUPPORT (ILS) REVIEW.

RESPONSIBILITY: NONE

DURATION: 0.00 WORK DAYS

:LS EST SCHEDULE: CE PREPARE INTEGRATED LOGISTIC SUPPORT (ILS) COST ESTIMATE

SCODE NUMBER: NONE

-ESPONSIBILITY: ROY & ILS

',!,RATION: 22.00 WORK DAYS

A-221

* .9 ..- 9



* PAGE:

.LSMTEST SCHEDULE: CE THE DATE VARIOUS DISCIPLINES/OR3ANIZATIONS ARE DES:GNATED
CODE NUMBER: AMMSIO30 SERVE AS MEMEERS OF THE INTEGRATED LOG:STIC SPPCRT

RESPONSIBILITY: ROY & ILS MANAGEMENT TEAM fILSMT)/LOGISTjC SUPPORT ANAL IS (LSA)

DURATION: 0.00 WORK DAYS REVIEW TEAM (AR 700-127)

ILSP APR SCHEDULE: CE INTEGRATED LOGISTIC SUPPORT PLAN 'ILSP) COORDINATED,

CODE NUMBER: NONE VALIDATED, AND APPROVED.

RESPONSIBILITY: AMC

DURATION: 22.00 WORK DAYS

ILSP AVL SCHEDULE: CE THE DATE THE INITIAL APPROVED INTEGRATED LOGISTIC SUPPORT

CODE NUMBER: AMMS108O PLAN (ILSP), COORDINATED WITH THE APPLICABLE PROGRAM

RESPONSIBILITY: BELVOIR LAB PARTICIPANTS, IS AVAILABLE. (AR 700-127)

DURATION: 0.00 WORK DAYS

LSPAMC SCHEDULE: CE THE INTEGRATED LOGISTIC SUPPORT PLAN (ILSP) IS SUBMITTED TO

CODE NUMBER: NONE US ARMY MATERIEL COMMAND (AMC).

RESPONSIBILITY: BELVOIR LAB

DURATION: 0.00 WORK DAYS

INIT PEP SCHEDULE: CE INITIATE PRODUCTION ENGINEERING PLAN.

CODE NUMBER: NONE

RESPONSIBILITY: RDY & ILS

DURATION: 10.00 WORK DAYS

LGS INPT SCHEDULE: CE PREPARE LOGISTICS INPUT TO DATA CALL/CONTRACT.

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 32.00 WORK DAYS

LGST EN.' SCHEDULE: CE DEFINE LOGISTICS ENVIRONMENT FOR THE MATERIEL SYSTEM DURI,3

CODE NUMBER: NONE THE CONCEPT EXPLORATION PHASE (CEP).

RESPONSIBILITY: ROY & ILS
DURATION: 22.00 WORK DAYS

MARC I SCHEDULE: CE MATERIEL ACQUISISTION REVIEW COMMITEE I (MARC 1) FOR DRAFT

CODE NUMBER: B0350 OPERATIONAL AND ORGANIZATIONIAL (O&O) PLAN.

RESPONSIBILITY: BELVOIR LAB

DURATION: 0.00 WORK DAYS

MARC 2 SCHEDULE- CE MATERIEL ACQUISITION REVIEW CCMMITEE (MARC) 2 FOR THE

CODE NUMBER: 80450 INITIAL DRAFT ACQUISITION STRATEGY

PESPCNSIBILITY BELVOIR LAB

SORAT:CN: 0.00 WORK DAYS

A-222
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" MATDEFID SCHEDULE: CE MATERIAL DEFICIENCY IDENTIFIED.

" CODE NUMBER: NONE

RESPONSIBILITY: TRADOC

DURATION: 0.00 WORK DAYS

MOR I SCHEDULE: CE MILESTONE DECISION REVIEW (MDR I). THE DATE THE HIGHEST

CODE NUMBER: AMMS1999 LEVEL REVIEW: IN-PROCESS REVIEW (IPR), ACQUISITION REV:;.

RESPONSIBILITY: PMD COUNCIL (ASARC) OR JOINT REQUIREMENTS BOARD (JRMB) IS

DURATION: 0.00 WORK DAYS (AR 70-1).

- MISSANAL SCHEDULE: CE US ARMY TRAINING AND DOCTRINE COMMAND (TRADOC) IS

CODE NUMBER: NONE RESPONSIBLE FOR CONDUCTING CONTINUAL MISSION AREA ANALYStl

RESPONSIBILITY: TRADOC (MAAs) TO UNCOVER DEFICIENCIES IN THE ARMY'S CAPABILITIES,
DURATION: 0.00 WORK DAYS AND MEANS OF CORRECTING THEM.

MNGT TM SCHEDULE: CE ESTABLISH INTEGRATED LOGISTIC SUPPORT (ILS) MANAGEMENT TE'-

- CODE NUMBER: NONE

'. RESPONSIBILITY: ROY & ILS

DURATION: 22.00 WORK DAYS

MNTC PLN SCHEDULE: CE FORMULATE MAINTENANCE PLAN.

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 32.00 WORK DAYS

O&O APRV SCHEDULE: CE THE DATE THE OPERATIONAL AND ORGANIZATIONAL (0&O) PLAN IS

CODE NUMBER: AMMS1005 APPROVED BY HEADQUARTERS, US ARMY TRAINING AND DOCTRINE
RESPONSIBILITY: HQ TRADOC COMMAND (TRADOC). (AR 71-9, AR 70-15)

DURATION: 0.00 WORK DAYS

O&O INIT SCHEDULE: CE THE DATE THE US ARMY TRAINING AND DOCTRINE COMMAND (TRADOC)

CODE NUMBER: AMMS0300 SCHOOL INITIATES THE INITIAL DRAFT OPERATINAL AND
RESPONSIBILITY: TRADOC SCHL ORGANIZATIONAL (O&O) PLAN. (AR 71-9)
DURATION: 0.00 WORK DAYS

0&0 JWG SCHEDULE: CE THE INITIAL DRAFT OPERATIONAL AND ORGANIZATIONAL (O&O) PLA
CODE NUMBER: AMMSO400 IS COMPLETED. THE DATE THE O&O JOINT WORKING GROUP (JWG)

RESPONSIBILITY: CBTDEV MEETING IS HELD TO DISCUSS O&O PLAN.
DURATION: 0.00 WORK DAYS

0/0 DEV SCHEDULE: CE OPERATIONAL AND ORGANIZATIONAL (0&0) PLAN DEVELOPMENT.

CODE NUMBER: NONE

RESPONSIBILITY: TRADOC
DURATION: 0.00 WORK DAYS

A-223

F .... "" -.---. '-.-.---' .,",,*" "4"'"j"' '.. -.3 ".j - , " -' - ' ,- -" -" , '- '" """-" ,



PAGE

-,'4 PREP MRC SCHEDULE: CE PREPARE FOR THE MATERIEL ACQUISITION REVIEW COMMITTEE (MA i.

CODE NUMBER: NONE TO EVALUATE THE DRAFT OPERATIONAL AND ORGANIZATIONAL OC,

RESPONSIBILITY: BELVOIR LAB PLAN,

DURATION: 5.00 WORK DAYS

PREP SRA SCHEDULE: CE PREPARE SAFETY REQUIREMENTS ASSESSMENT.
* CCDE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 22.00 WORK DAYS

PRG XCHG SCHEDULE: CE PROGRAM INTERCHANGE.

CODE NUMBER: NONE

RESPONSIBILITY: PA & T

DURATION: 5.00 WORK DAYS

PRP HFEA SCHEDULE: CE PREPARE HUMAN FACTORS ENGINEERING ANALYSIS.

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 10.00 WORK DAYS

PRV PLAN SCHEDULE: CE PROVISIONING PLAN. THE DATE THE PROVISIONING PLAN IS

CODE NUMBER: AMMS1075 DEVELOPED FOR INCLUSION INTO THE INTEGRATED LOGISTIC SUPPCRT

RESPONSIBILITY: ROY & ILS PLAN (ILSP). (AR 700-18)

DURATION: 0.00 WORK DAYS

REVITEMP SCHEDULE: CE US ARMY TEST AND EVALUATION COMMAND (TECOM) RESOURCE

CODE NUMBER: NONE ESTIMATE AND REVIEW INITIAL TEST AND EVALUATION MASTER PLAN
RESPONSIBILITY: TECOM (TEMP).

DURATION: 22.00 WORK DAYS

%

RISKANAL SCHEDULE: CE DETERMINE PRODUCTION RISK ANALYSIS.

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 15.00 WORK DAYS

SCP COMP SCHEDULE: CE THE DATE THE PREPARATION OF THE SYSTEM CONCEPT PAPER (SCP)

CODE NUMBER: AMMS1085 IS COMPLETED, TO INCLUDE THE EXTENT OF TESTING AND
RESPONSIBILITY: BELVOIR LAB EVALUATION TO BE CONDUCTED. (AR 70-1)

DURATION: 0.00 WORK DAYS

- . SCP MARC SCHEDULE: CE THE DATE THE MATERIEL ACQUISITION REVIEW COMMITTEE (MARC) 04
CODE NUMBER: 81082 IS HELD TO ASSESS THE ACQUISITION STRATEGY AND SYSTEM

RESPONSIBILITY: BELVOIR LAB CONCEPT PAPER (SCP).

DURATION: 0.00 WORK DAYS

A-224
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" •PAGE: 9

SYS M MP SCHEDULE: CE THE DATE THE SYSTEM MANPOWER AND PERSONNEL INTEGRATION

CODE NUMBER: AMMS1O15 (MANPRINT) MANAGEMENT PLAN IS FORWARDED TO THE MATERIEL

RESPONSIBILITY: TRADOC SCHL DEVELOPER (BELVOIR LAB). (AR 700-127, AR 602-2)
DURATION: 0.00 WORK DAYS

TEMP DEV SCHEDULE: CE THE DATE THE TEST AND EVALUATION MASTER PLAN (TEMP) IS

CODE NUMBER: AMMS1055 DEVELOPED. (DA PAM 70-127)

RESPONSIBILITY: BELVOIR LAB

DURATION: 0.00 WORK DAYS

TIWG CHR SCHEDULE: CE TEST INTEGRATION WORKING GROUP (TIWG) CHARTER DEVELOPED.

CODE NUMBER: NONE

RESPONSIBILITY: PA & T

DURATION: 10.00 WORK DAYS

* -. .'.

TR OFF A SCHEDULE: CE CONDUCT TRADE-OFF ANALYSIS.

CODE NUMBER: NONE
RESPONSIBILITY: BELVOIR LAB
DURATION: 22.00 WORK DAYS

- TR OFF D SCHEDULE: CE CONDUCT TRADE-OFF DETERMINATION.

CODE NUMBER: NONE
RESPONSIBILITY: BELVOIR LAB

DURATION: 32.00 WORK DAYS

TrdFldPo SCHEDULE: CE PROPONENT SCHOOL DEVELOPS US ARMY TRAINING AND DOCTRINE

CODE NUMBER: NONE COMMAND (TRADOC) FIELD POSITION REQUIRED OPERATIONAL
RESPONSIBILITY: TRADOC SCHL CAPABILITY (ROC).

DURATION: 44.00 WORK DAYS

TRN ANAL SCHEDULE: CE INITIATE TRANSPORTABILITY ANALYSIS AND DEVELOP INITIAL
CODE NUMBER: NONE TRANSPORTABILITY REPORT.
RESPONSIBILITY: MTMC

DURATION: 45.00 WORK DAYS

TRN CNCP SCHEDULE: CE DEVELOP PERSONNEL AND TRAINING CONCEPTS.

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 32.00 WORK DAYS

TRNS RPT SCHEDULE: CE INITIAL TRANSPORTABILITY REPORT. THE DATE THE INITIAL

CODE NUMBER: AMMS1070 TRANSPORTABILITY REPORT IS SUBMITTED TO THE MILITARY TRAFFIC

RESPONSIBILITY: MTMC MANAGEMENT COMMAND (MTMC). (AR 70-47)

DURATION: 0.00 WORK DAYS

A-225'p

%I



PAGE: i

TST CNST SCHEDULE: CE THE TIME CONSTRAINT AFTER INTEGRATED LOGISTIC SUPPORT (ILS)

CODE NUMBER: CONSTRAINT REVIEW AND BEFORE ESTABLISHING THE FAILURE AND SCORING

RESPONSIBILITY: NONE CRITFRIA.

DURATION: 10.00 WORK DAYS

COORD AP SCHEDULE: CEAP COORDINATE ACQUISITION PLAN.

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 22.00 WORK DAYS

DA A AP SCHEDULE: CEAP SUBMIT THE ACQUISITION PLAN FOR DEPARTMENT OF THE ARMY
, CODE NUMBER: NONE APPROVAL.

RESPONSIBILITY: BELVOIR LAB

DURATION: 44.00 WORK DAYS

PR AP SCHEDULE: CEAP PREPARE A DRAFT ACQUISITION PLAN (AP).

4 CODE NUMBER: NONE
RESPONSIBILITY: RDY & ILS

DURATION: 22.00 WORK DAYS

R/SAP-DA SCHEDULE: CEAP REVISE AND SUBMIT ACQUISITION PLAN TO DEPARTMENT OF THE
CODE NUMBER: NONE ARMY.

RESPONSIBILITY: BELVOIR LAB

DURATION: 22.00 WORK DAYS

C I/NEPT SCHEDULE: CEILSP STAFF/COORDINATE THE DRAFT INTEGRATED LOGISTIC SUPPORT PLAN
CODE NUMBER: NONE (ILSP)AND THE NEW EQUIPMENT TRAINING PLAN (NETP).

RESPONSIBILITY: ROY & ILS
DURATION: 66.00 WORK DAYS

COND LSR SCHEDULE: CEILSP CONDUCT LOGISTICS STATUS REVIEW.

CODE NUMBER: NONE
RESPONSIBILITY: RDY & ILS

DURATION: 10.00 WORK DAYS

I 0 ILSP SCHEDULE: CEILSP INITIATE DRAFT INTEGRATED LOGISTIC SUPPORT PLAN (ILSP).
CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 66.00 WORK DAYS

PR DC DO SCHEDULE: CEILSP PREPARE DATA CALL DOCUMENTATION.

CODE NUMBER: NONE

RESPONSIBILITY: RDY & ILS

DURATION: 32.00 WORK DAYS
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S ILSP"A SCHEDULE: CEILSP SUBMIT INTEGRATED LOGISTIC SUPPORT PLAN (ILSP) TO THE US
CODE NUMBER: NONE ARMY MATERIEL COMMAND (AMC).
RESPONSIBILITY: ROY & ILS

DURATION: 5.00 WORK DAYS

AMC P4M1 SCHEDULE: CEIPR ESTABLISH THE US ARMY MATERIEL COMMAND (AMC) POSITION FOR
CODE NUMBER: NONE MILESTONE DECISION REVIEW (MDR) I.

RESPONSIBILITY: BELVOIR LAB

DURATION: 32.00 WORK DAYS

B POSMET SCHEDULE: CEIPR HOLD BELVOIR POSITION AND TACTICS MEETING PRIOR TO MILESTONE
CODE NUMBER: B1084 DECISION REVIEW (MDR) I.
RESPONSIBILITY: BELVOIR LAB
DURATION: 15.00 WORK DAYS

CO IPR B SCHEDULE: CEIPR STAFF THE IN-PROCESS REVIEW (IPR) PACKAGE WITHIN THE BELVOIR
* CODE NUMBER: NONE COMMUNITY.

RESPONSIBILITY: BELVOIR LAB

DURATION: 15.00 WORK DAYS

CO IPR E SCHEDULE: CEIPR STAFFING OF THE IN-PROCESS REVIEW (IPR) PACKAGE EXTERNAL TO
CODE NUMBER: NONE BELVOIR.
RESPONSIBILITY: BELVOIR LAB

DURATION: 66.00 WORK DAYS

- H IPR4MI SCHEDULE: CEIPR HOLD IN-PROCESS REVIEW (IPR) MEETING FOR MILESTONE DECISION

CODE NUMBER: NONE REVIEW (MDR) I.
RESPONSIBILITY: BELVOIR LAB

SDURATION: 10.00 WORK DAYS

HD B TTM SCHEDULE: CEIPR HOLD BELVOIR TACTICS MEETING.

CODE NUMBER: NONE

RESPONSIBILITY: BELVOIR LAB

DURATION: 10.00 WORK DAYS

IPR PK C SCHEDULE: CEIPR IN-PROCESS REVIEW PACKAGE (IPR) FOR MILESTONE I IS COMPLETED
CODE NUMBER: B1083 AND READY FOR STAFFING.

RESPONSIBILITY: BELVOIR LAB

DURATION: 0.00 WORK DAYS

IPRP4MSI SCHEDULE: CEIPR PREPARE IN-PROCESS REVIEW (IPR) PACKAGE FOR MILESTONE
CODE NUMBER: NONE DECISION REVIEW (MDR) I.
RESPONSIBILITY: BELVO-1 LAB

h DURATION: 22.00 .3RK DAYS
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MARC IPR SCHEDULE: CEIPR THE DATE THE MATERIEL ACQUISITION REVIEW COMMITTEE (MARC) IS
CODE NUMBER: AMMS1087 CONVENED FOR MILESTONE DECISION REVIEW (MDR I) TO REVIEW AN D
RESPONSIBILITY: PMD APPROVE BELVOIR'S IN-PROCESS REVIEW (IPR) POSITION.
DURATION: 0.00 WORK DAYS

R/RC IPR SCHEDULE: CEIPR RECEIVE AND RESOLVE COMMENTS ON THE IN-PROCESS REVIEW (IPR)

CODE NUMBER: NONE PACKAGE.
''a RESPONSIBILITY: BELVOIR LAB

DURATION: 15.00 WORK DAYS

% ,
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HARVARD TOTAL PROJECT MANAGER
LIFE CYCLE MANAGEMENT MODEL TASK SUMMARIES

DEMONSTRATION AND VALIDATION PHASE
,- . 5, PAGE:

DVAP SCHEDULE: DV ACQUISITION PLAN (AP) ACTIONS IN DEMONSTRATION AND

CODE NUMBER: SUBPROGRAM VALIDATION (D&V) PHASE OF LIFE CYCLE MANAGEMENT MODEL

RESPONSIBILITY: BELVOIR LAB (LCMM). (AMCiTRADOC PAM 70-2)

DURATION: 165.00 WORK DAYS

*D CCNT SCHEDULE: DV CONTRACTING PROCESS OF THE DEMONSTRATION AND VALIDATION (C

CODE NUMBER: SUBPROGRAM V) PHASE OF THE LIFE CYCLE MANAGEMENT MODEL (LCMM).
RESPONSIBILITY: PROD/PROC

DURATION: 107.00 WORK DAYS

"DVIPR1 SCHEDULE: DV FIRST PHASE OF IN-PROCESS REVIEW (IPR) PROCESS FOR

5 CODE NUMBER: SUBPROGRAM DEMONSTRATION AND VALIDATION PHASE.
RESPONSIBILITY: BELVOIR LAB

DURATION: 96.00 WORK DAYS

*DVIPR2 SCHEDULE: DV SECOND PHASE OF IN-PROCESS REVIEW (IPR) PROCESS FOR

CODE NUMBER: SUBPROGRAM DEMONSTRATION AND VALIDATION PHASE.

- '* RESPONSIBILITY: BELVOIR LAB

DURATION: 101.00 WORK DAYS

*DVLSA SCHEDULE: DV LOGISTIC SUPPORT ANALYSIS (LSA)/LSA RECORD (LSAR)/CRITICAL
CODE NUMBER: SUBPROGRAM TASK ACTIONS OF THE DEMONSTRATION AND VALIDATION (D&V) PHASE

RESPONSIBILITY: ROY & ILS OF THE LIFE CYCLE MANAGEMENT MODEL (LCMM). (AR 700-127)
- . DURATION: 225.00 WORK DAYS

*DVROC SCHEDULE: DV REQUIRED OPERATIONAL CAPABILITY (ROC) PROCESS IN
CODE NUMBER: SUBPROGRAM DEMONSTRATION AND VALIDATION (D&V) PHASE. (AR 71-9,

RESPONSIBILITY: TRADOC AMC/TRADOC PAM 70-2)
DURATION: 515.00 WORK DAYS

*DVTRANS SCHEDULE: DV TRANSPORTABILITY PLAN ACTIONS IN DEMONSTRATION AND

CODE NUMBER: SUBPROGRAM VALIDATION PHASE.
S RESPONSIBILITY: MTMC

DURATION: 55.00 WORK DAYS

'PMARPS SCHEDULE: DV DEVELOP PRELIMINARY MAINTENANCE ALLOCATION CHART (MAC) AND

CODE NUMBER: SUBPROGRAM PRELIMINARY REPAIR PARTS AND SPECIAL TOOLS LIST (RPSTL).
RESPONSIBILITY: ROY & ILS

DURATION: 128.00 WORK DAYS

,PRECES SCHEDULE: DV ACTIVITIES PRIOR TO DESIGN ENGINEERING IN DEMONSTRATION AND

CODE NUMBER: SUBPROGRAM VALIDATION (D&V) PHASE OF THE LIFE CYCLE MANAGEMENT MODEL
RESPONSIBILITY: BELVOIR LAB (LCMM).

-• p C.DURATION: 90 00 WORK DAYS
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*TMORFT SCHEDULE: DV DRAFT TRAINING MANUAL ACTIONS IN DEMONSTRATION AND

CODE NUMBER! SUBPROGRAM VALIDATION PHASE OF LIFE CYCLE MANAGEMENT MODEL.
RESPONSIBILITY: ROY & ILS

"'RATION: 162.00 WORK DAYS

. TNGMTL SCHEDULE: DV TRAINING PREPARATION ACTIONS OF DEMONSTRATION AND VALIDATION

CODE NUMBER: SUBPROGRAM (D&V) PHASE.
RESPONSIBILITY: ROY & ILS

DURATION: 332.00 WORK DAYS

A/A SSP SCHEDULE: DV ACQUIRE AND ASSEMBLE SYSTEM SUPPORT PACKAGE.

V CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 70.00 WORK DAYS

AMC POS SCHEDULE: DV THE DATE THE MATERIEL ACQUISITION REVIEW COMMITTEE (MARC)

CODE NUMBER: AMMS2470 FOR MILESTONE I/I HAS COMPLETED REVIEW AND HAS APPROVED THE
RESPONSIBILITY: AMC US ARMY MATERIEL COMMAND (AMC) IN-PROCESS REVIEW (IPR)

* DURATION: 0.00 WORK DAYS POSITION AND THE IPR PACKAGE.

APPR SFA SCHEDULE: DV APPROVAL PROCESS FOR THE SUPPORT FACILITY ANNEX (SFA).

CODE NUMBER: NONE

RESPONSIBILITY: HQDA, OCE

DURATION: 0.00 WORK DAYS

C 0/TIPO SCHEDULE: DV CONDUCT A PERFORMANCE DEMONSTRATION PRIOR TO TECHNICAL TEST
CODE NUMBER: NONE (TT) I AND USER TEST (UT) I.
RESPONSIBILITY: BELVOIR LAB

DURATION: 10.00 WORK DAYS

U,.

C DRQT B SCHEDULE: DV CONVENE DATA REQUIREMENTS REVIEW BOARD.
CODE NUMBER: NONE

RESPONSIBILITY: BELVOIR LAB

DURATION: 5.00 WORK DAYS

C PD DEF SCHEDULE: DV CORRECT PERFORMANCE DEMONSTRATION DEFICIENCIES PRIOR TO
CODE NUMBER: NONE TECHNICAL TEST (TT) I AND USER TEST (UT) I.

RESPONSIBILITY: CONTRACTOR

DURATION: 20.00 WORK DAYS

PU,' C RAM AC SCHEDULE: DV CONDUCT RELIABILITY, AVAILABILITY, AND MAINTAINABILITY (RAM)

CODE NUMBER: NONE ASSESSMENT CONFERENCE AFTER TECHNICAL TEST (TT) I AND USER
RESPONSIBILITY: ROY & ILS TEST (UT) i.

DURATION: 5.00 WORK DAYS
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CNST SA SCHEDULE: DV TIME CONSTRAINT ON SAFETY ASSESSMENT.

CODE NUMBER: CONSTRAINT

RESPONSIBILITY: SAFETY

DURATION: 4E.00 WORK DAYS

COND FSC SCHEDULE: DV PREPARE FOR AND CONDUCT FAILURE SCORING CONFERENCE.

CODE NUMBER: NONE

RESPONSIBILITY: BELVOIR LAB

DURATION: 5.00 WORK DAYS

COND TTI SCHEDULE: DV CONDUCT TECHNICAL TEST (TT) I DURING THE DEMONSTRATION AND
CODE NUMBER: NONE VALIDATION PHASE (DVP).
RESPONSIBILITY: BELVOIR LAB

DURATION: 145.00 WORK DAYS

COND UTI SCHEDULE: DV CONDUCT USER TEST (UT) I DURING THE DEMONSTRATION AND

CODE NUMBER: NONE VALIDATION PHASE (DVP).
RESPONSIBILITY: TRADOC
DURATION: 130.00 WORK DAYS

CONSTNT SCHEDULE: DV THE TIME CONSTRAINT PRIOR TO THE USER TEST (UT) FOR

CODE NUMBER: CONSTRAINT PROVIDING UT READINESS STATEMENT.

RESPONSIBILITY: NONE

V DURATION: 45.00 WORK DAYS

O SSP UT SCHEDULE: DV DELIVER SYSTEM SUPPORT PACKAGE (SSP) FOR USER TEST (UT) I TC
CODE NUMBER: NONE USER TEST TESTER.

RESPONSIBILITY: RDY & ILS

I DURATION: 10.00 WORK DAYS

DCP SUB SCHEDULE: DV THE DATE THE DECISION COORDINATING PAPER IS SUBMITTED TO THE

CODE NUMBER: AMMS2465 MATERIEL DEVELOPER FOR THE MILESTONE IT DECISION REVIEW.

RESPONSIBILITY: BELVOIR LAB (AR 70-1)

DURATION: 0.00 WORK DAYS

" DEPOT TO SCHEDULE: DV UPDATE THE TECHNICAL DATA PACKAGE (TDP) FOR THE DEPOT

CODE NUMBER: NONE MAINTENANCE ANALYSIS GROUP.

RESPONSIBILITY: RDY & ILS

DURATION: 127.00 WORK DAYS

DESIG HW SCHEDULE: DV DESIGN HARDWARE FOR THE DEMONSTRATION AND VALIDATION (D & V)

CODE NUMBER: NONE PHASE.

RESPONSIBILITY: BELVOIR LAB

DURATION: 65.00 WORK DAYS

,S ;.. .
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DEV DCP SCHEDULE: DV DEVELOP THE DECISION COORDINATIONG PAPER FOR THE MILESTONE
CODE NUMBER: NONE DECISION REVIEW (MDR) 2.

- RESPONSIBILITY: BELVOIR LAB

DURATION: 45.00 WORK DAYS

DL UT HW SCHEDULE: DV DELIVER HARDWARE FOR USER TEST (UT) I.
CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR

DURATION: 10.00 WORK DAYS

DRAFT CP SCHEDULE: DV FINALIZE DRAFT CONTRACT PACKAGE.

CODE NUMBER: NONE
RESPONSIBILITY: PROC/PROD

DURATION: 15.00 WORK DAYS

*-DRAFT TP SCHEDULE: DV PREPARE DRAFT TRANSITION PLAN.
CODE NUMBER: NONE
RESPONSIBILITY: ROY & ILS
DURATION: 30.00 WORK DAYS

DV CONAW SCHEDULE: DV DEMONSTRATION AND VALIDATION (D & V) PHASE CONTRACT IS
-, CODE NUMBER: AMMS2015 AWARDED. (AR 700-127)

" . RESPONSIBILITY: BELVOIR LAB

DURATION: 0.00 WORK DAYS

. . DVL TPS SCHEDULE: DV DEVELOP THE TEST PROGRAM SET (TPS) MANAGEMENT PLAN.
S.CODE NUMBER: NONE

RESPONSIBILITY: BELVOIR LAB

DURATION: 20.00 WORK DAYS

ENG DE I SCHEDULE: DV ENGINEERING DESIGN INITIATED.
CODE NUMBER: NONE
RESPONSIBILITY: BELVOIR LAB
DURATION: 0.00 WORK DAYS

"- ES TP&TG SCHEDULE: DV ESTABLISH TRANSITION PLANNING AND TRACKING GROUP.

CODE NUMBER: NONE
RESPONSIBILITY: ROY & ILS

DURATION: 55.00 WORK DAYS

F T/UIHW SCHEDULE: DV FABRICATE TECHNICAL TEST (TT)/USER TEST (UT) I HARDWARE.

CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR

DURATION: 210.00 WORK DAYS
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a FWD SFA SCHEDULE: DV THE DATE rHE SUPPORT FACILITY ANNEX (SFA) IS DEVELOPED AND

CODE NUMBER: AMMS2364 FORWARDED TO HEADQUARTERS, DEPARTMENT OF THE ARMY, OFFICE
RESPONSIBILITY: BELVOIR LAB CHIEF OF ENGINEERS (OCE) FOR APPROVAL. THE SUPPORT FACILITY
DURATION: 0.00 WORK DAYS REQUIREMENTS IDENTIFIED IN THE SFA ARE DEVELOPED IN

COORDINATION WITH OCE. (AR 700-127)

H LSAiR SCHEDULE: DV PREPARE FOR AND HOLD LOGISTIC SUPPORT ANALYAIS (LSA)/LSA
, CODE NUMBER: NONE RECORD (LSAR) REVIEW CONFERENCE #4.

RESPONSIBILITY: ROY & ILS
DURATION: 10.00 WORK DAYS

I DATA C SCHEDULE: DV ISSUE DATA CALL. THE DATA CALL IS THE REQUEST TO CONCERNED
" CODE NUMBER: NONE RECIPIENTS TO PROVIDE THE OPPORTUNITY FOR INCLUDING THEIR

RESPONSIBILITY: BELVOIR LAB DATA REQUIREMENTS IN THE CONTRACT DOCUMENT. (AR 700-51)

DURATION: 44.00 WORK DAYS

I FS SOL SCHEDULE: DV ISSUE SOLICITATION FOR THE FULL SCALE DEVELOPMENT PHASE.

CODE NUMBER: NONE
RESPONSIBILITY: PROC/PROD
DURATION: 90.00 WORK DAYS

I NETP D SCHEDULE: DV THE DATE THE INITAL NEW EQUIPMENT TRAINING PLAN (NETP) IS

CODE NUMBER: AMMS2310 FORWARDED TO THE TRADOC PROPONENT.

RESPONSIBILITY: ROY & ILS

DURATION: 0.00 WORK DAYS

I&R SSC SCHEDULE: DV IDENTIFY AND REQUISITION SYSTEM SUPPORT COMPONENTS.

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS
DURATION: 10.00 WORK DAYS

* , ILSP-AMC SCHEDULE: DV UPDATED INTEGRATED LOGISTIC SUPPORT PLAN (ILSP) TO US ARMY

CODE NUMBER: NONE MATERIEL COMMAND (AMC).
RESPONSIBILITY: ROY & ILS

DURATION: 0.00 WORK DAYS

ILSP-MOR SCHEDULE: OV SUBMIT UPDATED INTEGRATED LOGISTIC SUPPORT PLAN (ILSP) FOR

CODE NUMBER: NONE MILESTONE DECISION REVIEW (MDR) II.

RESPONSIBILITY: ROY & ILS

DURATION: 10.00 WORK DAYS

' IN SPC SCHEDULE: DV INITIATE STAFF PLANNERS COURSE.

CODE NUMBER: NONE

S. RESPONSIBILITY: ROY & ILS
DURATION: 5.00 WORK DAYS

" .i
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INT PRR SCHEDULE: DV THE DATE THE INTERIM PRODUCTION READINESS REVIEW (PRR)

CODE NUMBER: AMMS2475 CONDUCTED.

RESPONSIBILITY: ROY & ILS

DURAT!ON: 0.00 WORK DAYS

IPR APPL SCHEDULE: DV OBTAIN IN-PROCESS REVIEW (IPR) APPROVAL.

CODE NUMBER: NONE

RESPONSIBILITY: COMMAND GRP

DURATION: 5.00 WORK DAYS

IS SSP-T SCHEDULE: DV ISSUE SYSTEM SUPPORT PACKAGE (SSP) LIST TO TEAM.

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 5.00 WORK DAYS

MILST II SCHEDULE: DV MILESTONE DECISION REVIEW (MDR) 2. THE DATE OF THE

CODE NUMBER: AMMS2999 IN-PROCESS REVIEW (IPR) FOR MILESTONE II (AR 70-1)

RESPONSIBILITY: BELVOIR LAB

DURATION: 0.00 WORK DAYS

MRCS DCP SCHEDULE: DV MATERIEL ACQUISITION REVIEW COMMITTEE (MARC) HELD FOR

CODE NUMBER: B2462 ASSESSING THE ACQUISITION STRATEGY (AS) AND THE DECISION

RESPONSIBILITY: BELVOIR LAB COORDINATING PAPER (DCP).

DURATION: 0.00 WORK DAYS

NET UTI SCHEDULE: DV CONDUCT NEW EQUIPMENT TRAINING FOR USER TEST (UT) I.

CODE NUMBER: NONE

RESPONSIBILITY: TRADOC

DURATION: 40.00 WORK DAYS

P 
T
TIIER SCHEDULE: DV PREPARE TECHNICAL TEST (TT) I INDEPENDENT EVALUATION REPCPT

CODE NUMBER: NONE (IER).

RESPONSIBILITY: BELVOIR LAB

DURATION: 110.00 WORK DAYS

P 'TDT3P SCHEDULE: DV PREPARE TECHNICAL TEST I TEST DESIGN PLAN.

CODE NUMBER: NONE

RESPONSIBILITY: TRADOC

DURATION: 21.00 WORK DAYS

: J2 :EP SCHEDULE DV PREPARE USER TEST (UT) II INDEPENDENT EVALUATION PLAN (IEP)

CODE NUMBER- NONE

RESPONSIBILITY. TRADOC

D jRATION: 75 00 WORK DAYS
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D NEjP CULE: DV PREPARE/DISTRIBUTE NEW EQUIPMENT TRAINING PLAN

CODE NUMBER: NONE

RESPONSIBILITY: ROY ILS
-RATION: 20.00 WORK DAYS

SCrEDLLE: DV REVIEW THE TEST REQUIREMENTS AND COMPARE TO 'HE OPAFT
3OE N.MBER NONE CONTRACT PACKAGE.

RESNSIBILITY: BELVOIR LAB

-DRAT'ON: 10.00 WORK DAYS

:S--P SCHECULE: DV PREPARE AND STAFF DRAFT CONTRACT PACKAGE

C2DE NUMBER: NONE

RESPONSIBILITY: PROC/PROD

DLRATION: 85.00 WORK DAYS

"R TR SCHEDULE: DV PREPARE TECHNICAL TEST (TT) I TEST REPORT.

CODE NUMBER: NONE

RESPONSIBILITY: TECOM

'OURATION: 127.00 WORK DAYS

OR JT RS SCHEDULE: DV PROVIDE USER TEST (UT) READINESS STATEMENT.

CODE NUMBER: NONE

RESPONSIBILITY: SAFETY

DURATION: 20.00 WORK DAYS

PR uTlTR SCHEDULE: DV PREPARE USER TEST (UT) I TEST REPORT.

CODE NUMBER: NONE

RESPONSIBILITY: TRADOC

DURATION: 110.00 WORK DAYS

PROV SAR SCHEDULE: DV PROVIDE SAFETY ASSESSMENT F.PORT.

CODE NUMBER: NONE

RESPONSIBILITY: SAFETY

DURATION: 10.00 WORK DAYS

PS-FS PH SCHEDULE: DV PREPARE SOLICITATION FOR FULL SCALE DEVELOPMENT (FSD) P

CODE NUMBER: NONE

RESPONSIBILITY: PROC/PROD

: _% DURATION: 20.00 WORK DAYS

R/A DRQT SCHEDULE: DV RECEIVE AND AUTHENTICATE DATA REQUIRFMENTS.

CODE NUMBER: NONE

RESPONSIBILITY: BELVOIR LAB

DURATION: 15.00 WORK DAYS
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RC F IER SCHEDULE: DV DEVELOPMENT OF THE USER TEST (UT) INDEPENDENT EVALUATION

CODE NUMBER: NONE REPORT (IER) AND REQUEST COMMENTS FOR THE INDEPENDENT

RESPONSIBILITY: TECOM EVALUATION REPORT (IER).

DURATION: 65.00 WORK DAYS

ROC APPR SCHEDULE: Dv THE DATE THE REQUIRED OPERATIONAL CAPABILITY (ROC) 15

CODE NUMBER: AMMS1047 APPORVED BY HEADQUARTERS, US ARMY TRAINING AND DOCTRINE

-. RESPONSIBILITY: HQDA COMMAND (TRADOC). (AR 71-9, AMC/TRADOC PAM 70-2)

DURATION: 0.00 WORK DAYS

' RW D RQ SCHEDULE: DV REVIEW DATA REQUIREMENTS.

*CODE NUMBER: NONE

RESPONSIBILITY: BELVOIR LAB

DURATION: 15.00 WORK DAYS

,

S EQ UTI SCHEDULE: DV SHIP EQUIPMENT FOR USER TEST I.

CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR

DURATION: 10.00 WORK DAYS

S UTIIER SCHEDULE: DV COMPLETE USER TEST (UT) I INDEPENDENT EVALUATION REPORT

CODE NUMBER: NONE (IER) AND SUBMIT TO HEADQUARTERS, DEPARTMENT OF THE ARMY

RESPONSIBILITY: TRADOC (HQOA).

DURATION: 21.00 WORK DAYS

SFA APPR SCHEDULE: DV THE DATE THE SUPPORT FACILITY ANNEX (SFA) IS APPROVED BY THE

CODE NUMBER: AMMS2369 OFFICE OFFICE CHIEF OF ENGINEERS (OCE). AFTER THE SFA IS

RESPONSIBILITY: HQDA, OCE APPROVED IT IS APPENDED TO THE INTEGRATED LOGISTIC SUPPORT

DURATION: 0.00 WORK DAYS PLAN (ILSP). (AR 700-127)

SFA PROV SCHEDULE: DV THE DATE THE SUPPORT FACILITY ANNEX IS PROVIDED TO THE MAJOR

CODE NUMBER: AMMS2375 COMMAND (MACOM) BY THE MATERIEL DEVELOPER (BELVOIR). (AR

RESPONSIBILITY: BELVOIR LAB 700-127)

DURATION: 0.00 WORK DAYS

SPC IN SCHEDULE: DV THE DATE THE FIRST STAFF PLANNERS COURSE BEGINS.

% % CODE NUMBER: AMMS3035
RESPONSIBILITY: ROY & ILS

DURATION: 0.00 WORK DAYS

SVRPT/LD SCHEDULE: DV PREPARE AND SUBMIT VALIDATION RECORD ON PHYSICAL
CODE NUMBER: NONE TEARDOWN/LOGISTIC DEMONSTRATION (PT/LD).

RESPONSIBILITY: ROY & ILS

DURATION: 15.00 WORK DAYS
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T/UlR'D2 SCHEDULE: DV TECHNICAL TEST I AND USER TEST I REPORTS SLBMIT'EO P'R

CODE NUMBER: NONE TECHNICAL TEST II

RESPONSIBILITY: BELVOIR LAB

SC URATION: 15.00 WORK DAYS

T21E/TDP SCHEDULE: DV PREPARE TECHNICAL TEST (TT) I INDEPENDENT EVALUATION PA',

CODE NUMBER: NONE (IEP)/TEST DESIGN PLAN (TOP).

a, RESPONSIBILITY. TECOM

D RATION: 75.00 WORK DAYS

TO DMA SCHEDULE: DV THE DATE THAT TECHNICAL DATA IS AVAILABLE FOR DEPOT

CODE NUMBER: AMMS2315 MAINTENANCE ANALYSIS G2.OUP TO STUDY AND DEVELOP A RECOMMEID

RESPONSIBILITY: BELVOIR LAB ASSIGNMENT OF MAINTENANCE RESPONSIBILITIES. (AR 750-1)

DURATION: 0.00 WORK DAYS

TP&TG ES SCHEDULE: DV TRANSITION PLANNING AND TRACKING GROUP ESTABLISHED.

CODE NUMBER: NONE

" 'RESPONSIBILITY: ROY & ILS

DURATION: 0.00 WORK DAYS

TPS APRV SCHEDULE: DV OBTAIN APPROPRIATE APPROVAL FOR THE TEST PROGRAM SET (TPS)

CODE NUMBER: NONE MANAGEMENT PLAN.

RESPONSIBILITY: BELVOIR LAB

DURATION: 25.00 WORK DAYS

TPS MP SCHEDULE: DV THE DATE THE APPROVED TPS MANAGEMENT PLAN IS AVAILABLE.

CODE NUMBER: AMMS2459

RESPONSIBILITY: BELVOIR LAB

DURATION: 0.00 WORK DAYS

TTI COMP SCHEDULE: DV THE DATE TECHNICAL TESTING (TT) IS COMPLETED. (AR 70-1)

CODE NUMBER: AMMS2140

RESPONSIBILITY: BELVOIR LAB

DURATION: 0.00 WORK DAYS

TTI ST SCHEDULE: DV THE DATE TECHNICAL TESTING (TT) BEGINS, TT ENCOMPASSES

CODE NUMBER: AMMS2130 TECHNICAL FEASIBILITY TESTS, DEVELOPMENT TESTS (DT),

RESPONSIBILITY: BELVOIR LAB QUALIFICATION TESTS, JOINT DT, AND CONTRACTOR OR FOREIGN

, DURATION: 0.00 WORK DAYS TESTS.

.-

TTSP UTI SCHEDULE: DV PREPARE TRAINING TEST SUPPORT PACKAGE FOR USER TESTING I

CODE NUMBER: NONE

RESPONSIBILITY: TRADOC

DURATION: 180.00 WORK DAYS
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U TOP SCHEDULE: DV UPDATE TECHNICAL DATA PACKAGE (TDP).

CODE NUMBER: NONE
RESPONSIBILITY: RDY & ILS

DURATION: 20.00 WORK DAYS

U/R COTP SCHEDULE: DV UPDATE AND REVIEW CONTRACT USER TEST PLAN.

CODE NUMBER: NONE

RESPONSIBILITY: RDY & ILS

DURATION: 10.00 WORK DAYS

UF RQ ID SCHEDULE: DV THE DATE THE GAINING COMMAND SUBMITS TO THE HEADQUARTERS,
,' CODE NUMBER: AMMS2400 DEPARTMENT OF THE ARMY OFFICE CHIEF OF ENGINEERS (OCE) THE

RESPONSIBILITY: GAIN MACOM INITIAL REQUEST FOR APPROPRIATION OF FUNDS TO ACCOMPLISH NEW
DURATION: 0.00 WORK DAYS INSTRUCTION OR MODIFICATION OF EXISTING FACILITIES REQUIRED

TO PROVIDE TOTAL SUPPORT AND UTILITY.

UILSPAVL SCHEDULE: DV THE DATE THE UPDATED AND APPROVED INTEGRATED LOGISTIC

CODE NUMBER: AMMS2390 SUPPORT PLAN (ILSP), COORDINATED WITH APPLICABLE PROGRAM
RESPONSIBILITY: ROY & ILS PARTICIPANT IS AVAILABLE. (AR 700-127)

DURATION: 0.00 WORK DAYS

UP AS SCHEDULE: DV UPDATE THE ACQUISITION STRATEGY (AS) FOR THE MILESTONE

CODE NUMBER: NONE DECISION REVIEW.

RESPONSIBILITY: BELVOIR LAB

DURATION: 25.00 WORK DAYS

UP COEA SCHEDULE: DV UPDATE THE COST AND OPERATIONAL EFFECTIVENESS ANALYSIS

CODE NUMBER: NONE (COEA).

RESPONSIBILITY: BELVOIR LAB

DURATION: 35.00 WORK DAYS

UP ILSP SCHEDULE: DV UPDATE THE INTEGRATED LOGISTICS SUPPORT PLAN (ILSP).

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 25.00 WORK DAYS

UP LSA/R SCHEDULE: DV UPDATE LOGISTIC SUPPORT ANALYSIS (LSA)/LSA RECORD (LSAR).
'p CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR

DURATION: 130.00 WORK DAYS

"P PP SCHEDULE: DV THE PROVISIONING PLAN IS UPDATED FOR INCLUSION INTO THE

CODE NUMBER: NONE INTEGRATED LOGISTICS SUPPORT PLAN (ILSP).
RESPONSIBILITY: ROY & ILS

DURATION: 25.00 WORK DAYS
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UP PP AV SCHEDULE: DV THE DATE THE PROVISIONING PLAN IS UPDATED AND READY FOR

CODE NUMBER: AMMS2380 INCLUSION INTO THE UPDATED INTEGRATED LOGISTICS SUPPORT PLAN
RESPONSIBILITY: RYD & ILS (ILSP). (AR 700-18)

DURATION: 0.00 WORK DAYS

" UP TOP SCHEDULE: DV UPDATE TECHNICAL DATA PACKAGE (TOP).

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 127.00 WORK DAYS

UTI COMP SCHEDULE: DV THE DATE THE USER TEST (UT) I IS COMPLETED. (AR 71-3)
CODE NUMBER: AMMS2190

RESPONSIBILITY: BELVOIR LAB

DURATION: 0.00 WORK DAYS

UTI ST SCHEDULE: DV THE DATE USER TEST (UT) I BEGINS. Ur INCLUDES FORCE

CODE NUMBER: AMMS2180 DEVELOPMENT TEST AND EXPERIMENTATION, INNOVATIVE TEST,
RESPONSIBILITY: BELVOIR LAB CONCEPT EVALUATION PROGRAM AND INITIAL OPERATIONAL TEST (OT)

* I- DURATION: 0.00 WORK DAYS AND EVALUATION (OT&E), FOLLOW-ON OT&E, ONSITE UT, AND JOINT

OT.

UTISSP L SCHEDULE: DV USER TEST (UT) I SYSTEM SUPPORT PACKAGE (SSP) COMPONENT LIST

CODE NUMBER: NONE SUBMITTED.

-'""RESPONSIBILITY: ROY & ILS

DURATION: 0.00 WORK DAYS

V S/TSP SCHEDULE: DV VALIDATE SYSTEM SUPPORT PACKAGE (SSP) AND TRAINING SUPPORT

CODE NUMBER: NONE PACKAGE (TSP).
RESPONSIBILITY: TRADOC

DURATION: 130.00 WORK DAYS

VA PT/LD SCHEDULE: DV VALIDATE PHYSICAL TEARDOWN/LOGISTIC DEMONSTRATION (PT/LD) ON

CODE NUMBER: NONE USER TEST HARDWARE.
RESPONSIBILITY: ROY & ILS
DURATION: 130.00 WORK DAYS

APP PAP SCHEDULE: OVAP APPROVE PROCUREMENT ACQUISITION PLAN (PAP).

CODE NUMBER: NONE

.4 Z  RESPONSIBILITY: COMMAND GRP

DURATION: 70.00 WORK DAYS

COOR PAP SCHEDULE: DVAP COORDINATE PROCUREMENT ACQUISITION PLAN (PAP) DURING THE

CODE NUMBER: NONE DEMONSTRATION AND VALIDATION PHASE (DVP).

RESPONSIBILITY: ROY & ILS

DURATION: 31.00 WORK DAYS
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R/S PAP SCHEDULE: DVAP REVISE AND SUBMIT PROCUR-MENT ACQUISITION PLAN.

CODE NUMBER: NONE

RESPONSIBILITY: RDY & ILS

DURATION: 20.00 WORK DAYS

UP PAP SCHEDULE: DVAP UPDATE PROCUREMENT ACQUISITION PLAN (PAP).

CODE NUMBER: NONE
RESPONSIBILITY: RDY & ILS

DURATION: 44.00 WORK DAYS

ALLJTROC SCHEDULE: OVBOIP THE TENTATIVE BASIS OF ISSUE PLAN FEEDER DATA

CODE NUMBER: NONE (TBOIPFD)/TENTATIVE QUALITATIVE AND QUANTITATIVE PERSONNEL

RESPONSIBILITY: TRADOC REQUIREMENTS INFORMATION (TQQPRI) IS RECEIVED FOR REVIEW Bv

DURATION: 32.00 WORK DAYS THE US ARMY TRAINING AND DOCTRINE COMMAND (TRADOC).

B/Q APPR SCHEDULE: DVBOIP THE DATE HQDA RETURNS THE APPROVED BASIS OF ISSUE PLAN
' -CODE NUMBER: AMMS2250 (BOIP)/QUALITATIVE AND QUANTITATIVE PERSONNEL REQUIREMENTS

RESPONSIBILITY: HQDA INFORMATION (QQPRI) TO THE TRADOC DEVELOPER. END NODE IN

DURATION: 0.00 WORK DAYS THE DVBOIP SUBPROGRAM. (AR 71-2)

BDIPFD SCHEDULE: DVBOIP PREPARE TENTATIVE BASIS OF ISSUE PLAN FEEDER DATA (TBOIPFD).

CODE NUMBER: NONE
RESPONSIBILITY: ROY & ILS

DURATION: 10.00 WORK DAYS

DATA-CON SCHEDULE: DVBOIP DATA INTERCHANGE (DI) FORM REVIEWED BY US ARMY EQUIPMENT

CODE NUMBER: NONE AUTHORIZATION REVIEW ACTIVITY (EARA) AND IS READY FOR

RESPONSIBILITY: AMC EARA CONTRACT MATERIEL.

DURATION: 15.00 WORK DAYS

DESCOM SCHEDULE: DVBOIP US ARMY DEPOT SYSTEM COMMAND (DECSOM) REVIEWS THE DATA

CODE NUMBER: NONE INTERCHANGE (DI).
RESPONSIBILITY: ROY & ILS

DURATION: 20.00 WORK DAYS

DI DESCM SCHEDULE: DVBOIP THE EQUIPMENT AUTHORIZATIONS REVIEW ACTIVITY (EARA) REVIEWS
CODE NUMBER: NONE THE DATA INTERCHANGE FORM, THEN FORWARDS IT TO THE US ARMY

RESPONSIBILITY: AMC EARA DEPOT SYSTEMS COMMAND (DESCOM).

DURATION: 30.00 WORK DAYS

EARA TQQ SCHEDULE: OVBOIP TENTATIVE QUALITATIVE AND QUANTITATIVE PERSONNEL

CODE NUMBER: NONE REQUIREMENTS INFORMATION SUBMITTED TO US ARMY EQUIPMENT

RESPONSIBILITY: RDY & ILS AUTHORIZATION REVIEW ACTIVITY (EARA). (AMC/TRADOC PAM 70-2.

DURATION: 35.00 WORK DAYS AR 71-9, AR 71-2)
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FDR'EARA SCHEDULE: DVBOIP TENTATIVE BASIS OF ISSUE PLAN FEEDER DATA (TBOIPFD)

CODE NUMBER: NONE SUBMITTED TO THE US ARMY EQUIPMENT AUTORIZATIONS REVIEW

RESPONSIBILITY: ROY & ILS ACTIVITY (EARA) WITHIN 60 CALENDAR DAYS OF ASSIGNMENT Or-

DURATION: 35.00 WORK DAYS DEVELOPMENT LINE ITEM NUMBER (Z-LIN). (AMC/TRADOC PAM 70-2,

AR 71-9)

FO'REVW SCHEDULE: DVBOIP TENTATIVE BASIS OF ISSUE PLAN FEEDER DATA (TBOIPFD) REVIEWED

. CODE NUMBER: NONE BY US ARMY EQUIPMENT AUTHORIZATION REVIEW ACTIVITY (EARA).

RESPONSIBILITY: AMC EARA (AMC/TRADOC PAM 70-2)

DURATION: 15.00 WORK DAYS

HQDA B/Q SCHEDULE: DVBOIP HEADQUARTERS, DEPARTMENT OF THE ARMY APPROVAL PROCESS FOR

... CODE NUMBER: NONE THE BASIS OF ISSUE PLAN (BOIP)/QUALITATIVE AND QUANTITATIVE

A. . RESPONSIBILITY: HQDA PERSONNEL REQUIREMENTS INFORMATION (QQPRI). (AMC/TRADOC PAM

DURATION: 45.00 WORK DAYS 70-2, AR 71-9, AR 71-2)

QQPRI RV SCHEDULE: DVBOIP THE US ARMY EQUIPMENT AUTORIZATION REVIEW ACTIVITY (EARA)

CODE NUMBER: NONE REVIEWS THE QUALITATIVE AND QUANTITATIVE PERSONNEL
RESPONSIBILITY: AMC EARA REQUIREMETNS INFORMATION (QQPRI). (AMC/TRADOC PAM 70-Z

DURATION: 45.00 WORK DAYS

RED ZLIN SCHEDULE: DVBOIP REQUEST ASSIGNMENT OF DEVELOPMENT LINE ITEM NUMBER

CODE NUMBER: NONE (Z-LIN)/TENTATIVE BASIS OF ISSUE PLAN (TBOIP). (AMC/TRADOC
RESPONSIBILITY: ROY & ILS PAM 70-2)

DURATION: 5.00 WORK DAYS

SUB FORM SCHEDULE: DVBOIP DATA INTERCHANGE (DI) FORMS ARE SUBMITTED TO US ARMY

CODE NUMBER: NONE EQUIPMENT AUTHORIZATION REVIEW ACTIVITY (EARA). (AMC/TRADOC
RESPONSIBILITY: ROY & ILS PAM 70-2)

DURATION: 35.00 WORK DAYS

SUB-EARA SCHEDULE: DVBOIP THE DATE THE MATERIEL DEVELOPER SUBMITS THE INITIAL BASIS OF

CODE NUMBER: AMMS2095 ISSUE PLAN FEEDER DATA (BIOPFD), QUALITATIVE AND

SRESPONSIBILITY: ROY & ILS QUANTITATIVE PERSONNEL REQUIREMENTS INFORMATION (QQPRI), AND
DURATION: 0.00 WORK DAYS DATA INTERCHANGE (DI) FORM TO THE US ARMY EQUIPMENT

£AUTHORIZATION REVIEW ACTIVITY (EARA). (AMC/TRADOC PAM 70-2,

SUB-HQDA SCHEDULE: DVBOIP THE DATE TRADOC SUBMITS THE BASIS OF ISSUE PLAN

CODE NUMBER: AMMS2225 (BOIP)/QUALITATIVE AND QUANTITATIVE PERSONNEL REQUIREMENTS

RESPONSIBILITY: TRADOC INFORMATION (QQPRI) TO HEADQUARTERS DEPARTMENT OF THE ARMY.

DURATION: 0.00 WORK DAYS (AR 71-2)

TQQPRI SCHEDULE: DVBOIP TENTATIVE QUALITATIVE QUANTITATIVE PERSONNEL REQUIREMENTS

CODE NUMBER: NONE INFORMATION (TQQPRI) INITIATED. (AMC/TRADOC PAM 70-2)

RESPONSIBILITY: ROY COMMAND

DURATION: 45.00 WORK DAYS

I
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ZLIN ASS SCHEDULE: DVBOIP COMMENTS ON THE TENTATIVE BASIS OF ISSUE PLAN (TBOIP) ARE
- CODE NUMBER: NONE RECEIVED AND THE DEVELOPMENT LINE ITEM NUMBER (Z-LIN)

RESPONSIBILITY: RDY & ILS ASSIGNED.

DURATION: 22.00 WORK DAYS

: LIN OBT SCHEDULE: DVBOIP DEVELOPMENT LINE ITEM NUMBER (Z-LIN) ASSIGNED.

. CODE NUMBER: AMMS2065

RESPONSIBILITY: RDY COMMAND

DURATION: 0.00 WORK DAYS

DESCCM SCHEDULE: DVBOIP THE DATE US ARMY MATERIEL COMMAND FORWARDS THE DATA

CODE NUMBER: AMMS2105.1 INTERCHANGE (D) TO THE US ARMY DEPOT SYSTEMS COMMAND

RESPONSIBILITY: AMC EARA (DESCOM) WITH INFORMATION COPIES TO OTHER RESPONSIBLE

DURATION: 0.00 WORK DAYS DEPARTMENT OF THE ARMY ACTIVITIES. (AR 71-2)

"TRADOC SCHEDUJLE: DVBOIP THE DATE EQUIPMENT AUTHORIZATION REVIEW ACTIVITY (EARA)

CODE NUMBER: AMMS2105 FORWARDS THE INITIAL BOIPFD/TQQPRI PACKAGE TO TRADOC AND

RESPONSIBILITY: AMC EARA DATA INTERCHANGE (DI) IS FORWARDED TO US ARMY DEPOT SYSTEMS

DURATION: 0.00 WORK DAYS COMMAND (DESCOM) WITH INFORMATION COPIES FORWARDED TO OTHER

RESPONSIBLE DEPARTMENT OF THE ARMY ACTIVITIES. (AR 71-2)

* . AWARD CO SCHEDULE: DVCONT AWARD DEMONSTRATION AND VALIDATION (D&V) PHASE HARDWARE

CODE NUMBER: NONE DEVELOPMENT CONTRACT.

SRESPONSIBILITY: PROC/PROD

DURATION: 10.00 WORK DAYS

V' EVA PROP SCHEDULE: DVCONT EVALUATE THE PROPOSALS SUBMITTED FOR DEMONSTRATION AND
CODE NUMBER: NONE VALIDATION (D&V) PHASE HARDWARE DEVELOPMENT.

* RESPONSIBILITY: PROC/PROD

DURATION: 35.00 WORK DAYS

FIN CONT SCHEDULE: DVCONT FINALIZE THE DEMONSTRATION AND VALIDATION (D&V) PHASE

CODE NUMBER: NONE HARDWARE DEVELOPMENT CONTRACT.

RESPONSIBILITY: PROC/PROD

DURATION: 20.00 WORK DAYS

NEG CONT SCHEDULE: DVCONT NEGOTIATE DEMONSTRATION AND VALIDATION (D&V) PHASE HARDWARE

CODE NUMBER: NONE DEVELOPMENT CONTRACTS BASED ON THE PROPOSALS RECEIVED.

RESPONSIBILITY: PROC/PROD

DURATION: 20.00 WORK DAYS

PROP DUE SCHEDULE: DVCONT PROPOSALS FOR DEVELOPMENT OF HARDWARE DUE.

CODE NUMBER: NONE

RESPONSIBILITY PROC/PROD

DURATION. 22,00 WORK DAYS
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AMC POSI SCHEDULE: DVIPRI ESTABLISH THE US ARMY MATERIEL COMMAND (AMC) POSITION FOR

!ODE NUMBER: NONE THE MILESTONE DECISION REVIEW (MDR) IT.
qESPONSIBILITY: ROY & ILS

'DURATION: 32.00 WORK DAYS

CCC3 !PR SC;EDULE: DVIPRI STAFF AND COORDINATE THE IN-PROCESS REVIEW (IPR) PACKAGE
* " CODE NUMBER: NONE WITHIN THE BELVOIR COMMUNITY.

RESPONSIBILITY: ROY & ILS

DURATION: 27.00 WORK DAYS

,N PMEET SCHEDULE: DVIPRI PREPARE AND HOLD THE INITIAL BELVOIR MILESTONE DECISION
CODE NUMBER: NONE REVIEW (MDR) II POSITION MEETING.
RESPONSIBILITY: ROY & ILS

DURATION: 15.00 WORK DAYS

" - IPR PK C SCHEDULE: DVIPRI THE DATE THE IN-PROCESS REVIEW (IPR) PACKAGE IS COMPLETE FOR
CODE NUMBER: B2463 MILESTONE DECISION REVIEW (MDR) I.

RESPONSIBILITY: BELVOIR LAB

t DURATION: 0.00 WORK DAYS

IPR4MDR SCHEDULE: DVIPRi DEVELOP/ASSEMBLE THE IN-PROCESS REVIEW (IPR) PACKAGE FOR
CODE NUMBER: NONE MILESTONE DECISION REVIEW (MDR) I1.
RESPONSIBILITY: ROY & ILS

j DURATION: 22.00 WORK DAYS

BEL POS SCHEDULE: DVIPR2 BELVOIR POSITION ON MILESTONE DECISION REVIEW (MDR) IT IS
CODE NUMBER: B2464 ESTABLISHED.
RESPONSIBILITY: PMD

DURATION: 0.00 WORK DAYS

C IPR EX SCHEDULE: DVIPR2 STAFF AND COORDINATE THE MILESTONE DECISION REVIEW (MDR) II
. CODE NUMBER: NONE IN-PROCESS REVIEW (IPR) PACKAGE EXTERNAL TO BELVOIR.

- RESPONSIBILITY: ROY & ILS

DURATION: 66.00 WORK DAYS

IN TACT SCHEDULE: DVIPR2 HOLD THE BELVOIR TACTICS MEETING.

CODE NUMBER: NONE

RESPONSIBILITY: COMMAND GRP
DURATION: 10.00 WORK DAYS

-PR4mDR2 SCHEDJLE DVIPR2 PREPARE FOR AND HOLD THE IN-PROCESS REVIEW (IPR) MEETING FOR
CODE NUMBER: NONE MILESTONE DECISION REVIEW (MDR) IT.
"ESPONSIBILITY COMMAND GRP

)!,RATION 10 00 WORK DAYS
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R/R CIPR SCHEDULE: DVIPR2 REVIEW AND REVISE THE IN-PROCESS REVIEW (IPR) PACKAGE PER

CODE NUMBER: NONE COMMENTS RECEIVED FOR THE EXTERNAL STAFFING.

RESPONSIBILITY: ROY & ILS

DURATION: 15.00 WORK DAYS
'p

9?

APP CTL SCHEDULE: DVLSA APPROVE CRITICAL TASK LIST.

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 10.00 WORK DAYS

C/ULSA/R SCHEDULE: DVLSA CONTINUED DEVELOPMENT AND UPDATES OF THE LOGISTIC SUPPORT

CODE NUMBER: NONE ANALYSIS (LSA) AND LSA RECORD (LSAR).
RESPONSIBILITY: CONTRACTOR

DURATION: 130.00 WORK DAYS

COOR CTL SCHEDULE: DVLSA STAFF/COORDINATE CRITICAL TASK LIST.

CODE NUMBER: NONE
RESPONSIBILITY: RDY & ILS

DURATION: 10.00 WORK DAYS

CTL^TRAD SCHEDULE: DVLSA DELIVER CRITICAL TASK LIST TO THE US ARMY TRAINING AND

CODE NUMBER: NONE DOCTRINE COMMAND (TRADOC).

RESPONSIBILITY: ROY & ILS

DURATION: 5.00 WORK DAYS

LSA/R R2 SCHEDULE: DVLSA CONDUCT LOGISTIC SUPPORT ANALYSIS (LSA) AND LSA RECORD
CODE NUMBER: NONE (LSAR) REVIEW #2.

RESPONSIBILITY: ROY & ILS
DURATION: 5.00 WORK DAYS

- LSA/R R3 SCHEDULE: DVLSA CONDUCT LOGISTIC SUPPORT ANALYSIS (LSA) AND LSA RECORD

CODE NUMBER: NONE (LSAR) REVIEW #3.
RESPONSIBILITY: RDY & ILS
DURATION: 5.00 WORK DAYS

UP LSA/R SCHEDULE: DVLSA CONTINUE AND UPDATE THE LOGISTIC SUPPORT ANALYSIS (LSA) AND
CODE NUMBER: NONE LSA RECORD (LSAR).
RESPONSIBILITY: CONTRACTOR

DURATION: 60.00 WORK DAYS

APP MAC SCHEDULE: DVPMARPS APPROVE PRELIMINARY MAINTENANCE ALLOCATION CHART (MAC) AND

CODE NUMBER: NONE REPAIR PARTS AND SPECIAL TOOLS LIST (RPSTL).
RESPONSIBILITY RDY & ILS

DURATION: 10 00 WORK DAYS
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MAC&RPST SCHEDULE: DVPMARPS PREPARE DRAFT PRELIMINARY MAINTENANCE ALLOCATION CHART (MAC;

CODE NUMBER: NONE AND REPAIR PARTS AND SPECIAL TOOLS LIST (RPSTL).

RESPONSIBILITY: ROY & ILS

DURATION: 32.00 WORK DAYS

PRE PPPL SCHEDULE: DVPMARPS PREPARE PRELIMINARY PROVISIONING PARTS LIST.

CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR

DURATION: 27.00 WORK DAYS

R/M MAC SCHEDULE: DVPMARPS REVIEW AND MODIFY PRELIMINARY MAINTENANCE ALLOCATION CHART

CODE NUMBER: NONE (MAC) AND REPAIR PARTS AND SPECIAL TOOLS LIST (RPSTL).

RESPONSIBILITY: ROY & ILS

DURATION: 22.00 WORK DAYS

R/V PPPL SCHEDULE: DVPMARPS REVIEW AND VALIDATE PRELIMINARY PROVISIONING PARTS LIST.

CODE NUMBER: NONE

RESPONSIBILITY: RDY & ILS

DURATION: 22.00 WORK DAYS

VERF MAC SCHEDULE: DVPMARPS VERIFY PRELIMINARY MAINTENANCE ALLOCATION CHART (MAC) AND
CODE NUMBER: NONE REPAIR PARTS AND SPECIAL TOOLS LIST (RPSTL).

RESPONSIBILITY: RDY & ILS

DURATION: 15,00 WORK DAYS

COND PAC SCHEDULE: DVPREDES CONDUCT POST AWARD CONFERENCE FOR THE DEMONSTRATION AND

CODE NUMBER: NONE VALIDATION (D & V) PHASE.
S. RESPONSIBILITY: RDY & ILS

DURATION: 5.00 WORK DAYS

EVA DREV SCHEDULE: DVPREDES EVALUATE DESIGN REVIEWS.

CODE NUMBER: NONE

RESPONSIBILITY: RDY & ILS

DURATION: 10.00 WORK DAYS

IN LSA/R SCHEDULE: DVPREDES INITIATE LOGISTIC SUPPORT ANALYSIS (LSA)/LSA RECORD (LSAR).

CODE NUMBER: NONE
RESPONSIBILITY: CONTRACTOR

DURATION: 40.00 WORK DAYS

LSA/R CH SCHEDULE DVPREDES LOGISTIC SUPPORT ANAYLSIS (LSA)/LOGISTIC SUPPORT ANALYSIS
CODE NUMBER: NONE RECORD (LSAR) GUIDANCE CONFERENCE HAS BEEN COMPLETED.

RESPONSIBILITY: ROY & ILS

DURATION: 000 WORK DAYS
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LSA/R GC SCHEDULE: DVPREDES HOLD INITIAL LOGISTIC SUPPORT ANALYSIS (LSA)/LSA RECORD
A CODE NUMBER: NONE (LSAR) GUIDANCE CONFERENCE.

RESPONSIBILITY: RDY & ILS

DURATION: 20.00 WORK DAYS

* LSA/R PL SCHEDULE: DVPREDES RECEIVE/REVIEW/APPROVE LOGISTIC SUPPORT ANALYSIS (LSA)/LSA
? CODE NUMBER: NONE RECORD (LSAR) PLAN.

RESPONSIBILITY: ROY & ILS

DURATION: 20.00 WORK DAYS

- LSA/R RI SCHEDULE: DVPREDES CONDUCT LOGISTIC SUPPORT ANALYSIS (LSA) AND LSA RECORD

CODE NUMBER: NONE (LSAR) REVIEW #1.
RESPONSIBILITY: ROY & ILS

DURATION: 5.00 WORK DAYS

LSA/R RE SCHEDULE: DVPREDES CONDUCT LOGISTIC SUPPORT ANALYSIS (LSA)/LSA RECORD (LSAR)
-' CODE NUMBER: NONE REVIEW.

RESPONSIBILITY: CONTRACTOR
* DURATION: 5.00 WORK DAYS

,* LSAR PLN SCHEDULE: DVPREDES PREPARE DETAILED LOGISTIC SUPPORT ANALYSIS (LSA)/LSA RECORD

CODE NUMBER: NONE (LSAR) PLAN.
RESPONSIBILITY: CONTRACTOR

DURATION: 20.00 WORK DAYS

RAM DATA SCHEDULE: DVPREDES COLLECT RELIABILITY, AVAILABILITY, AND MAINTAINABILITY (RAM)

- CODE NUMBER: NONE DATA UPDATES.
RESPONSIBILITY: BELVOIR LAB

DURATION: 45.00 WORK DAYS

TEMP<LSA SCHEDULE: DVPREDES UPDATE THE TEST AND EVALUATION MASTER PLAN (TEMP). INCLUDE

CODE NUMBER: NONE ANY PROGRAM AND/OR REQUIREMENT CHANGES AND INPUT FROM THE
Ao RESPONSIBILITY: BELVOIR LAB LOGISTIC SUPPORT ANALYSIS (LSA) CONFERENCE.

DURATION: 25.00 WORK DAYS

*DVBOIP SCHEDULE: DVROC ACTIONS FOR PREPARING AND APPROVING THE TENTATIVE BASIS OF
CODE NUMBER: SUBPROGRAM ISSUE PLAN (TBOIP)/TENTATIVE QUALITATIVE AND QUANTITATIVE

* RESPONSIBILITY: TRADOC PERSONNEL REQUIREMENTS INFORMATION (TOOPRI) PACKAGES.
DURATION: 202.00 WORK DAYS (AMC/TRADOC PAM 70-2)

<AMC^TRA SCHEDULE: DVROC REQUIRED OPERATIONAL CAPABILITY (ROC) FROM US ARMY MATERIEL

CODE NUMBER: NONE COMMAND (AMC) TO US ARMY TRAINING AND DOCTRINE COMMAND
RESPONSIBILITY: AMC (TRADOC) FOR VERIFICATION.

DURATION: 45.00 WORK DAYS
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<BRD-AMC SCHEDULE: DVROC DRAFT REQUIRED OPERATIONAL CAPABILITY (ROC) FROM BELVOIR IN
CODE NUMBER: NONE COORDINATION WITH US ARMY TROOP SUPPORT COMMAND (TROSCOM) T-
RESPONSIBILITY: ROY & ILS US ARMY MATERIEL COMMAND (AMC).
DURATION: 50.00 WORK DAYS

.*.< . SC^ C-L SCHEDULE: DVROC REQUIRED OPERATIONAL CAPABILITY (ROC) DELIVERED FROM THE
CODE NUMBER: NONE PROPONENT SCHOOL TO US ARMY COMBINED ARM CENTER, US ARMY

* RESPONSIBILITY: TRADOC LOGISTIC CENTER, AND US ARMY TRAINING AND DOCTRINE COMMAND
DURATION: 50.00 WORK DAYS (TRADOC).

<TRA-AMC SCHEDULE: DVROC REQUIRED OPERATIONAL CAPABILITY (ROC) FROM US ARMY TRAINING
CODE NUMBER: NONE AND DOCTRINE COMMAND (TRADOC) TO US ARMY MATERIEL COMMAND

' 4 RESPONSIBILITY: TRADOC (AMC) FOR VERIFICATION.
DURATION: 50.00 WORK DAYS

, <TRA-DA SCHEDULE: DVROC DRAFT REQUIRED OPERATIONAL CAPABILITY (ROC) SUBMITTED BY US
CODE NUMBER: NONE ARMY TRAINING AND DOCTRINE COMMAND (TRADOC) TO HEADQUARTERS,

V. ,-* RESPONSIBILITY: TRADOC DEPARTMENT OF THE ARMY (HQDA) FOR COORDINATION AND STAFFING.
DURATION: 75.00 WORK DAYS

ARMYCOOR SCHEDULE: DVROC US ARMY TRAINING AND DOCTRINE COMMAND (TRADOC) COORDINATES
CODE NUMBER: NONE THE DRAFT REQUIRED OPERATIONAL CAPABILITY (ROC) ARMYWIDE.
RESPONSIBILITY: TRADOC
DURATION: 50.00 WORK DAYS

D AMC PO SCHEDULE: DVROC BELVOIR AND US ARMY TROOP SUPPORT COMMAND (TROSCOM) DEVELOPS
CODE NUMBER: NONE US ARMY MATERIEL COMMAND (AMC) POSITION ON THE REQUIRED
RESPONSIBILITY: ROY & ILS OPERATIONAL CAPABILITY (ROC).
DURATION: 75.00 WORK DAYS

D ROC SCHEDULE: DVROC BELVOIR AND SCHOOL PREPARES DRAFT REQUIRED OPERATIONAL
CODE NUMBER: NONE CAPABILITY (ROC).
RESPONSIBILITY: ROY & ILS
DURATION: 20.00 WORK DAYS

-!V 'FP SCHEDULE: DVROC SCHOOL DEVELOPS THE US ARMY TRAINING AND DOCTRINE COMMANDS
CODE NUMBER: NONE (TRADOC) FIELDING POSITION.
RESPONSIBILITY: TRADOC
DURATION: 75.00 WORK DAYS

-R ROC S SCHEDULE: DVROC INITIAL DRAFT REQUIRED OPERATIONAL CAPABILITY (ROC) STAFFED
* CODE NUMBER: AMMS1O22 FOR COORDINATION.

RESPONSIBILITY: TRADOC

i DURATION: 0.00 WORK DAYS
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, P AMC PO SCHEOULE: DVROC BELVOIR AND US ARMY TROOP SUPPORT COMMAND (TROSCOM) FINAL!ZH

CODE NUMBER: NONE THE US ARMY MATERIEL COMMAND (AMC) POSITION.

RESPONSIBILITY. ROY & ILS

O RATION: 25.00 WORK DAYS

DR DOC SCHEDULE: DVROC PROPONENT US ARMY TRAINING AND DOCTRINE COMMAND (TRADOC)

- CODE NUMBER: NONE SCHOOL FINALIZES DRAFT DOCUMENT,

RESPONSIBILITY: TRADOC

DURATION: 25.00 WORK DAYS

ROC APP SCHEDULE: DVROC REQUIRED OPERATIONAL CAPABILITY (ROC) APPROVED.

CODE NUMBER: NONE
RESPONSIBILITY: HQDA

DURATION: 50.00 WORK DAYS

ST AMCHQ SCHEDULE: DVROC STAFFING AT US ARMY MATERIEL COMMAND (AMC) HEADQUARTERS

CODE NUMBER: NONE

RESPONSIBILITY: AMC

• ]DURATION: 75.00 WORK DAYS

ST TRAHQ SCHEDULE: DVROC STAFFING AT HEADQUARTERS. US ARMY TRAINING AND DOCTRINE

-. CODE NUMBER: NONE COMMAND (TRADOC).

RESPONSIBILITY: TRADOC

DURATION: 75.00 WORK DAYS

R&R COM SCHEDULE: DVROC TO REVIEW AND REVISION COMMITTEE FOR REVIEW.

CODE NUMBER: NONE

RESPONSIBILITY: TRADOC

DURATION: 25.00 WORK DAYS

- D&A TMP SCHEDULE: DVTMDRFT DEVELOP AND APPROVE THE TECHNICAL MANUAL PLAN.

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 32-00 WORK DAYS

DR EQPUB SCHEDULE: DVTMDRFT PREPARE DRAFT EQUIPMENT PUBLICATIONS.

CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR

DURATION: 130.00 WORK DAYS

S. PINS uTI SCHEDULE: DVTNGMTL FINALIZE PROGRAM OF INSTRUCTION FOR USER TEST (UT) I.

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 27.00 WORK DAYS
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:D TOR SCHEDULE: DVTNGMTL THE TRAINER IDENTIFIES THE TRAINING DEVICT REZUIREIHENTS.

CODE NUMBER: NONE

RESPONSIBILITY ROY & ILS

* "O'1 20.00 WORK DAYS

" " INST UTI SCHEDULE: DVTNGMTL PREPARE PROGRAM OF INSTRUCTION FOR USER TEST I.

CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR

DURATION: 22.00 WORK DAYS

PR TR DO SCHEDULE: DVTNGMTL PREPARE TRAINING DOCUMENTS.

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 66.00 WORK DAYS

PRO PUBL SCHEDULE: DVTNGMTL PRODUCE PUBLICATIONS AND TRAINING DOCUMENTS FOR THE

CODE NUMBER: NONE TECHNICAL TEST (TT) I AND USER TEST (UT) I.

RESPONSIBILITY: RDY & ILS

DURATION: 5.00 WORK DAYS

", -
"/ i R/A DEP SCHEDULE: DVTNGMTL REVIEW AND ACCEPT DRAFT EQUIPMENT PUBLICATIONS (DEP) AND

CODE NUMBER: NONE TRAINING DOCUMENTS.

3RESPONSIBILITY: RDY & ILS

DURATION: 5.00 WORK DAYS

RV TOD SCHEDULE: DVTNGMTL REVIEW, ANALYZE, AND INCORPORATE THE TRAINERS COMMENTS ON

CODE NUMBER: NONE THE NEW EQUIPMENT TRAINING PLAN (NETP) AND ASSOCIATED

RESPONSIBILITY: RDY & ILS TRAINING DOCUMENTATION.

DURATION: 5.00 WORK DAYS

,O&TTEP SCHEDULE: DVTNGMTL DETERMINE TRAINING DEVICES AND TTEP.

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 66.00 WORK DAYS

-m/Po SCHEDULE: DVTNGMTL SUBMIT TRAINING MATERIAL PUBLICATIONS OUTLINE AND OBTAIN

CODE NUMBER: NONE CONCURRENCE

R RESPONSIBILITY: ROY & ILS

.URATION: 10.00 WORK DAYS

zCHEOULE. OVTNGMTL TRAIN USER TEST (UT) I INSTRUCTORS AND TESTERS.

CODE NUMBER: NONE

- RESPONSIBILTY; TRADOC

O..RATION: 22.60 WORK DAYS
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UNQ TRN SCHEDULE: DVTNGMTL THE DATE THE TRAINER PROVIDES THE UNIQUE TRAINING DEVICE

CODE NUMBER: AMMS2360 REQUIREMENTS TO HEADQUARTERS, DEPARTMENT OF THE ARMY, OFFICE

RESPONSIBILITY: TRAINER CHIEF OF ENGINEERS (OCE) FOR INCORPORATION INTO THE SUPPORT
DURATION: 0.00 WORK DAYS FACILITY ANNEX (SFA). (AR 700-127)

UP DEPS SCHEDULE: DVTNGMTL UPDATE DRAFT EQUIPMENT PUBLICATIONS (DEPS) AND TRAINING
CODE NUMBER: NONE DOCUMENTS.

RESPONSIBILITY: ROY & ILS

DURATION: 20.00 WORK DAYS

V&A TTEP SCHEDULE: DVTNGMTL VERIFY AND APPROVE TTEP.

CODE NUMBER: NONE
RESPONSIBILITY: BELVOIR LAB

DURATION: 22.00 WORK DAYS

VER TO SCHEDULE: DVTNGMTL VERIFY TRAINING DOCUMENTATION.

CODE NUMBER: NONE
RESPONSIBILITY: ROY & ILS

* DURATION: 22.00 WORK DAYS

VERN TO SCHEDULE: DVTNGMTL VERIFICATION OF TRAINING DOCUMENTS.

CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR

OURATION: 15.00 WORK DAYS

'CONT TO SCHEDULE: DVTNGMTL SUBMIT COMMENTS TO CONTRACTOR ON TRAINING DOCUMENTS.
- CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS
DURATION: 5.00 WORK DAYS

APP I TP SCHEDULE: DVTRANS TRANSPORTABILITY REPORT APPROVED.
CODE NUMBER: AMMS2320
RESPONSIBILITY: BELVOIR LAB

DURATION: 0.00 WORK DAYS

INIT TP SCHEDULE: DVTRANS PREPARE INITIAL TRANSPORTABILITY PLAN.

CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR

DURATION: 20.00 WORK DAYS

4- REV i TP SCHEDULE: DVTRANS REVIEW INITIAL TRANSPORTABILITY PLAN BY US ARMY MILITARY
* -, CODE NUMBER: NONE TRAFFIC MANAGEMENT COMMAND (MTMC).

.4.RESPONSIBILITY: MTMC

DURATION: 30.00 WORK DAYS
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TP'MTMC SCHEDULE: DVTRANS SUBMIT INITIAL TRANSPORTABILITY PLAN TO US ARMY MILITARY

CODE NUMBER: NONE TRAFFIC MANAGEMENT COMMAND (MTMC).

5RESPONSIBILITY: ROY & ILS

DURATION: 5.00 WORK DAYS

TRAN R S SCHEDULE: DVTRANS TRASPORTABILITY REPORT SUBMITTED.

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

*DURATION: 0.00 WORK DAYS
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HARVARD TOTAL PROJECT MANAGER

LIFE CYCLE MANAGEMENT MODEL TASK SUMMARIES

FULL SCALE DEVELOPMENT PHASE
, - P A G E :

*FSAP SCHEDULE: FS THE ACQUISITION PROCESS FOR THE FULL SCALE DEVELOPMENT PHASE

CODE NUMBER: SUBPROGRAM OF THE LIFE CYCLE MANAGEMENT MODEL.
RESPONSIBILITY: HQDA

" . DURATION: 145.00 WORK DAYS

*FSCONT SCHEDULE: FS SOLICITATION OF THE CONTRACT FOR THE FULL SCALE DEVELOPMENT
CODE NUMBER: SUBPROGRAM PHASE FOR THE LIFE CYCLE MANAGEMENT MODEL.
RESPONSIBILITY: BELVOIR LAB

DURATION: 117.00 WORK DAYS

*FSDEP SCHEDULE: FS FINALIZING DRAFT EQUIPMENT PUBLICATIONS IN FULL SCALE
CODE NUMBER: SUBPROGRAM DEVELOPMENT PHASE OF THE LIFE CYCLE MANAGEMENT MODEL.
RESPONSIBILITY: RDY & ILS
DURATION: 140.00 WORK DAYS

4Mq

*FSDSP SCHEDULE: FS THE DEPOT SUPPORT PLAN PROCESS OF THE FULL SCALE DEVELOPMENT
CODE NUMBER: SUBPROGRAM PHASE OF THE LIFE CYCLE MANAGEMENT MODEL.

, *RESPONSIBILITY: HQDA, DCSLOG

DURATION: 99.00 WORK DAYS

*FSFBIQQ SCHEDULE: FS SUBPROJECT FOR THE AMMENDING PROCESS OF THE BASIS OF ISSUE
CODE NUMBER: SUBPROGRAM PLAN (BOIP) AND QUALITATIVE AND QUANTITATIVE PERSONNEL
RESPONSIBILITY: RDY & ILS REQUIREMENTS INFORMATION (QQPRI) DURING THE FULL SCALE
DURATION: 82.00 WORK DAYS DEVELOPMENT PHASE OF THE LIFE CYCLE MANAGEMENT MODEL. (AR

71-2)

*FSHWDES SCHEDULE: FS THE HARDWARE FABRICATION PROCESS OF THE FULL SCALE
CODE NUMBER: SUBPROGRAM DEVELOPMENT PHASE OF THE LIFE CYCLE MANAGEMENT MODEL.
RESPONSIBILITY: BELVOIR LAB
DURATION: 380.00 WORK DAYS

FSIPRI SCHEDULE: FS FIRST PHASE OF IN-PROCESS REVIEW (IPR) PACKAGE PREPARATION
CODE NUMBER: SUBPROGRAM FOR THE FULL SCALE DEVELOPMENT PHASE OF THE LIFE CYCLE

" RESPONSIBILITY: BELVOIR LAB MANAGEMENT MODEL.

DURATION: 52.00 WORK DAYS

*FSIPR2 SCHEDULE: FS FINAL PHASE OF IN-PROCESS REVIEW (IPR) FOR FULL SCALE
CODE NUMBER: SUBPROGRAM DEVELOPMENT PHASE OF LIFE CYCLE MANAGEMENT MODEL.
RESPONSIBILITY: PMD
DURATION: 123.00 WORK DAYS

*FSLOG SCHEDULE: FS LOGISTICS ACTIONS IN FULL SCALE DEVELOPMENT PHASE OF LIFE
CODE NUMBER: SUBPROGRAM CYCLE MANAGEMENT MODEL.
RESPONSIBILITY: ROY & ILS
DURATION: 207.00 WORK DAYS
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*FSLSA SCHEDULE: FS INITIAL LOGISTIC SUPPORT ANALYSIS (LSA) ACTIONS OF THE FULL

. CODE NUMBER: SUBPROGRAM SCALE DEVELOPMENT PHASE OF THE LIFE CYCLE MANAGEMENT MODEL.
RESPONSIBILITY: ROY & ILS

DURATION: 200.00 WORK DAYS

..- *FSSOL SCHEDULE: FS SOLICITATION PROCESS OF FULL SCALE DEVELOPMENT PHASE OF LIFE

, CODE NUMBER: SUBPROGRAM CYCLE MANAGEMENT MODEL.
" RESPONSIBILITY: PROC/PROD

DURATION: 145.00 WORK DAYS

- *TNGDOC SCHEDULE: FS TRAINING DOCUMENTATION ACTIONS IN FULL SCALE ENGINEERING

CODE NUMBER: SUBPROGRAM DEVELOPMENT (FSED) PHASE OF LIFE CYCLE MANAGEMENT MODEL
' RESPONSIBILITY: ROY & ILS (LCMM).

DURATION: 355.00 WORK DAYS

*TSNPLN SCHEDULE: FS TRANSITION PLAN ACTIONS OF FULL SCALE DEVELOPMENT PHASE OF

CODE NUMBER: SUBPROGRAM LIFE CYCLE MANAGEMENT MODEL.

RESPONSIBILITY: BELVOIR LAB

" DURATION: 180.00 WORK DAYS

1ST SPC SCHEDULE: FS THE DATE THE FIRST STAFF PLANNERS COURSE BEGINS. (AR

CODE NUMBER: AMMS3035 350-35)
RESPONSIBILITY: ROY & ILS

DURATION: 0.00 WORK DAYS

APR TC SCHEDULE: FS THE DATE THE SYSTEM IS TYPE CLASSIFIED (STANDARD, LIMITED

CODE NUMBER: AMMS3720 PRODUCTION, AND SO FORTH), BY THE APPROVAL AUTHORITY. (AR
RESPONSIBILITY: TRADOC 70-61)

DURATION: 0.00 WORK DAYS

ASBL SSP SCHEDULE: FS ASSEMBLE SYSTEM SUPPORT PACKAGE (SSP) FOR USER TEST (UT) 11.

CODE NUMBER: NONE
RESPONSIBILITY: ROY & ILS

DURATION: 20.00 WORK DAYS

ASBL2LST SCHEDULE: FS ASSEMBLE SYSTEM SUPPORT PACKAGE (SSP) COMPONENTS LIST FOR

CODE NUMBER: NONE TECHNICAL TEST (TT) II.
RESPONSIBILITY: ROY & ILS

DURATION: 20.00 WORK DAYS

AUD TDP SCHEDULE: FS AUDIT OF THE TECHNICAL DATA PACKAGE (TOP) DURING THE FULL

CODE NUMBER: NONE SCALE DEVELOPMENT PHASE (FSDP).
RESPONSIBILITY: ROY & ILS

DURATION: 10.00 WORK DAYS

.-
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AWD CNFC SCHEDULE: FS CONDUCT POST AWARD CONFERENCE FOR THE FULL SCALE DEVELOPYENT

CODE NUMBER: NONE PHASE (FSDP).

RESPONSIBILITY: ROY & ILS

DURATION: 5.00 WORK DAYS

* CER TDPP SCHEDULE: FS CERTIFY THE PRODUCIBILITY OF THE TECHNICAL DATA PACKAGE

CODE NUMBER: NONE (TOP).

RESPONSIBILITY: ROY & ILS

DURATION: 1.00 WORK DAYS

CMPL PCA SCHEDULE: FS PHYSICAL CONFIGURATION AUDIT (PCA) COMPLETE.

CODE NUMBER: AMMS3660

.,' RESPONSIBILITY: PA & T

DURATION: 0.00 WORK DAYS

CMPL PMR SCHEDULE: FS THE DATE THE PROVISIONING MASTER RECORD IS COMPLETE. (AR

CODE NUMBER: AMMS3315 700-18)
RESPONSIBILITY: ROY & ILS

DURATION: 0.00 WORK DAYS

CMPL UT2 SCHEDULE: FS THE DATE USER TEST (UT) II IS COMPLETED. (AR 71-3)

CODE NUMBER: AMMS3310

RESPONSIBILITY: PA & T

DURATION: 0.00 WORK DAYS

CMPLIPBL SCHEDULE: FS COMPLETE DRAFT EQUIPMENT PUBLICATIONS.

CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR

DURATION: 60.00 WORK DAYS

CND PRR SCHEDULE: FS CONDUCT THE PRODUCTION READINESS REVIEW (PRR). (AR 70-67)

V CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 15.00 WORK DAYS

CNDT FCA SCHEDULE: FS CONDUCT FUNCTIONAL CONFIGURATION AUDIT (FCA) OF THE FULL

CODE NUMBER: NONE SCALE DEVELOPMENT ITEM.

-. RESPONSIBILITY: PA & T

DURATION: 22.00 WORK DAYS

CNOT TT2 SCHEDULE: FS CONDUCT TECHNICAL TEST (TT) II DURING THE FULL SCALE

CODE NUMBER: NONE DEVELOPMENT PHASE (FSDP),

RESPONSIBILITY: PA & T

DUPATION: 66.00 WORK DAYS
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CNST 801 SCHEDULE: FS FINAL BASIS OF ISSUE PLAN (FBOIP) AND FMOS READY FOR

CODE NUMBER: CONSTRAINT MILESTONE DECISION REVIEW (MDR) III (A 60 CALANDAR DAY Tim;

RESPONSIBILITY; TRADOC CONSTRAINT).

DURATION: 45.00 WORK DAYS

CNSTR UT SCHEDULE: FS A 60 CALANDAR DAY TIME CONSTRAINT ON USER TEST (UT) I

CODE NUMBER: CONSTRAINT SYSTEM SUPPORT PACKAGE COMPONENTS LIST (SSPCL).

RESPONSIBILITY: ROY & ILS

DURATION: 45.00 WORK DAYS

CNSTRUTR SCHEDULE: FS A 60 CALANDAR DAY TIME CONSTRAINT FOR USER TEST.

CODE NUMBER: CONSTRAINT

RESPONSIBILITY: ROY & ILS

DURATION: 45.00 WORK DAYS

CNT LSA SCHEDULE: FS CONTINUE LOGISTIC SUPPORT ANALYSIS (LSA) AND LSA RECORD

CODE NUMBER: NONE (LSAR) EFFORT.

RESPONSIBILITY: ROY & ILS

• !DURATION: 60.00 WORK DAYS

CNTR LLI SCHEDULE: FS THE DATE LONG LEADTIME ITEMS ARE PLACED ON PROCUREMENT. (AR

CODE NUMBER: AMMS3320 700-18, AR 750-1)

RESPONSIBILITY: RDY & ILS

DURATION: 0.00 WORK DAYS

DEVI TM SCHEDULE: FS DEVELOP DRAFT TECHNICAL MANUALS (TMs). THE TMs WILL INCL'JDE

CODE NUMBER: NONE NARRATIVES AND LISTS OF REPAIR PARTS AND SPECIAL TOOLS.

RESPONSIBILITY: CONTRACTOR

DURATION: 150.00 WORK DAYS

OFT TMs SCHEDULE: FS THE DATE THE DRAFT TECHNICAL MANUALS (TMs) TO INCLUDE

'P ,'COOL NUMBER: AMMS3175 NARRATIVES AND REPAIR PARTS AND SPECIAL TOOLS LISTS ARE

RESPONSIBILITY: CONTRACTOR RECEIVED FROM THE CONTRACTOR. (AR 700-18)

DURATION: 0.00 WORK DAYS

OST ICTP SCHEDULE: FS THE DATE THE APPROVED COPIES OF THE INDIVIDUAL AND

CODE NUMBER: AMMS3210 COLLECTIVE TRAINING PLAN ARE DISTRIBUTED.

SRESPONSIBILITY: TRAINER

DURATION: 0.00 WORK DAYS

EST TEST SLHEDULE: FS THE DATE THE NEW EQUIPMENT TRAINING (NET) COURSE IS

CODE NUMBER: AMMS3290 COMPLETED FOR USER TEST (UT) I PERSONNEL (AR 350-35)

RESPONSIBILITY: ROY & ILS

DURATIGN: 0 00 WORK DAYS
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EXC UT2 SCHEDULE: FS CONDUCT USER TEST (UT) II DURING THE FULL SCALE DEVELOPMENT

CODE NUMBER: NONE PHASE (FSDP). (AR 71-3)

RESPONSIBILITY: PA & T

0OARATION: 66.00 WORK DAYS

RCA RPT SCHEDULE: FS PREPARE THE FUNCTIONAL CONFIGURATION AUDIT (FCA) REPORT.

CODE NUMBER: NONE

RESPONSIBILITY: PA & T

DuRATION: 15.00 WORK DAYS

;! PRR SCHEDULE: FS THE DATE THE FINAL PRODUCTION READINESS REVIEW IS COMPLETE

CODE NUMBER: AMS3710 (AR 70-67)

RESPONSIBILITY: ROY & ILS

DURATION: 0.00 WORK DAYS

NLT
T
2PL SCHEDULE: FS FINALIZE TECHNICAL TEST (TT) I TEST DESIGN PLAN.

CODE NUMBER: NONE

RESPONSIBILITY: TRADOC

" r DURATION: 21.00 WORK DAYS

"NSH FCA SCHEDULE: FS THE DATE THE FUNCTIONAL CONFIGURATION AUDIT IS COMPLETE.

CODE NUMBER: AMMS3650 (AR 70-37)

RESPONSIBILITY: PA & T

p DURATION: 0.00 WORK DAYS

FNSH TT2 SCHEDULE: FS TECHNICAL TEST (TT) II COMPLETED.

CODE NUMBER: AMMS3250

RESPONSIBILITY: PA & T

DURATION: 0.00 WORK DAYS

FSED AWD SCHEDULE: FS THE DATE THE FULL SCALE ENGINEERING DEVELOPMENT CONTRACT IS

CODE NUMBER: AMMS3009 AWARDED. (AR 70-1)

RESPONSIBILITY: PROC/PROD

DURATION: 0.00 WORK DAYS

P.D BOIP SCHEDULE: FS THE DATE THE COMBAT DEVELOPER COMPLETES THE ABOIP/AQQPRI

CODE NUMBER: AMMS3534 REQUIREMENTS AND FORWARDS THE ABOIP/AQQPRI TO HEADQUARTERS,

RESPONSIBILITY: ROY & ILS DEPARTMENT OF THE ARMY. A NARRATIVE INDICATING WHICH

$, . DURATION: 0.00 WORK DAYS AMMENOMENT IS REFERENCED IS REQUIRED. (AR 71-2)

-D MARC6 SCHEDULE: FS HOLD THE MATERIEL ACQUISITION REVIEW COMMITTEE (MARC) FOR

CODE NUMBER: NONE THE DECISION COORDINATING PAPER (DCP).

% RESPONSIBILITY: PMD

1% DURATION: 5.00 WORK DAYS
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HILD MDR3 SCHEDULE: FS HOLD THE MILESTONE DECISION REVIEW (MDR) III IN-PROCESS

CODE NUMBER: NONE REVIEW. OBTAIN APPROVAL FOR THE IPR DOCUMENTATION AND

RESPONSIBILITY: BELVOIR LAB APPROVAL FOR TYPE CLASSIFICATION. (AR 70-1)

DURATION: 10.00 WORK DAYS

- IDTF LLI SCHEDULE: FS IDENTIFY LONG LEADTIME ITEMS AND INITIATE CONTRACTING. (AR

CODE NUMBER: NONE 700-18, AR 750-1)

RESPONSIBILITY: RDY & ILS

DURATION: 100.00 WORK DAYS

ILS REV3 SCHEDULE: FS THE DATE THE DEPUTY CHIEF OF STAFF FOR LOGISTICS (DCSLOG)

CODE NUMBER: AMMS3705 INTEGRATED LOGISTIC SUPPORT REVIEW (ILS) IS COMPLETED. (AR

RESPONSIBILITY: HQDA, DCSLOG 700-127)

DURATION: 0.00 WORK DAYS

ILSP AVL SCHEDULE: FS THE DATE THE UPDATED APPROVED INTEGRATED LOGISTIC SUPPORT

CODE NUMBER: AMMS3630 PLAN (ILSP), COORDINATED WITH THE COMBAT DEVELOPER, TRAINER,

RESPONSIBILITY: ROY & ILS AND LOGISTICIAN, IS AVAILABLE. (AR 700-127)

DURATION: 0.00 WORK DAYS

INIT SPC SCHEDULE: FS INITIATE STAFF PLANNERS COURSE.

CODE NUMBER: NONE
RESPONSIBILITY: ROY & ILS

DURATION: 5.00 WORK DAYS

INST CMP SCHEDULE: FS THE DATE THE INSTRUCTOR AND KEY PERSONNEL TRAINING COURSE IS

CODE NUMBER: AMMS3225 COMPLETED. (AR 350-35)

RESPONSIBILITY: ROY & ILS

DURATION: 0.00 WORK DAYS

IPR APRV SCHEDULE: FS OBTAIN APPROVAL FOR IN-PROCESS REVIEW (IPR) DOCUMENTATION

CODE NUMBER: NONE AND TYPE CLASSIFICATION (TC).
RESPONSIBILITY: COMMAND GRP

DURATION: 10.00 WORK DAYS

ISS H&S SCHEDULE: FS ISSUE HEALTH AND SAFETY DATA SHEET.

CODE NUMBER: NONE

RESPONSIBILITY: PA & T

DURATION: 22.00 WORK DAYS

ISs TC I-HEDULE FS ISSUE TYPE CLASSIFICATION (TC)/MILESTONE DECISION REVIEW
C - ODE NUMBER NONE (MDR) DOCUMENTATION FOR SOLICITATION RELEASE,

PESPONSIBILITY: PROC/PROD

DURATION 10 00 WORK DAYS
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ISU SSP SCHEDULE: FS ISSUE SYSTEM SUPPORT (SSP) TO USER TEST (UT) IT TESTERS.

CODE NUMBER: NONE

RESPONSIBILITY: PA & T

DURATION: 10.00 WORK DAYS

ISU/TT SCHEDULE: FS ISSUE EQUIPMENT TO TECHNICAL TEST (TT) II TESTERS.

CODE NUMBER: NONE

RESPONSIBILITY: RDY & ILS
DURATION: 44.00 WORK DAYS

LGST DMO SCHEDULE: FS THE DATE THE LOGISTICS DEMONSTRATION STARTED.

CODE NUMBER: AMMS3180

RESPONSIBILITY: RDY & ILS

DURATION: 0.00 WORK DAYS

LIN ASGN SCHEDULE: FS THE DATE A STANDARD LINE ITEM NUMBER (LIN) IS ASSIGNED BY US
CODE NUMBER: AMMS3717 ARMY MATERIEL COMMAND (AMC) CATALOG DATA ACTIVITY (CDA).
RESPONSIBILITY: BELVOIR LAB

DURATION: 0.00 WORK DAYS

MARC 6 SCHEDULE: FS MATERIEL ACQUISITION REVIEW COMMITTEE (MARC) FOR THE
CODE NUMBER: B3685 DECISION COORDINATING PAPER (DCP).
RESPONSIBILITY: PMD

DURATION: 0.00 WORK DAYS

MDR3 SCHEDULE: FS THE DATE OF THE MILESTONE DECISION REVIEW (MDR) III
CODE NUMBER: AMMS3999 IN-PROCESS REVIEW (IPR). (AR 70-1)
RESPONSIBILITY: COMMAND GRP

DURATION: 0.00 WORK DAYS

MOD TNGP SCHEDULE: FS THE TRAINER WILL INCORPORATE DESIGN, LOGISTIC SUPPORT, AND

CODE NUMBER: NONE PROGRAM GOAL CHANGES INTO THE INDIVIDUAL AND COLLECTIVE
RESPONSIBILITY: TRAINER TRAINING PLAN AS APPROPRIATE, THEN WILL OBTAIN DOCUMENT

DURATION: 40.00 WORK DAYS APPROVAL.

PEP CMPL SCHEDULE: FS THE DATE THE MATERIEL DEVELOPER (BELVOIR) COMPLETES THE
, CODE NUMBER: AMMS3200 PRODUCIBILITY ENGINEERING AND PLANNING (PEP) REQUIREMENT.

RESPONSIBILITY: RDY & ILS (AR 70-i)

DURATION: 0.00 WORK DAYS

PHS AUDT SCHEDULE: FS CONDUCT PHYSICAL CONFIGURATION AUDIT (PCA) FOR THE FULL

CODE NUMBER: NONE SCALE DEVELOPMENT ITEM.
RESPONSIBILITY: PA & T

DURATION: 40.00 WORK DAYS

6
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PREP PCA SCHEDULE: FS PREPARE PHYSICAL CONFIGURATION AUDIT (PCA) REPORT.

CODE NUMBER: NONE

RESPONSIBILITY: PA & T

DURATION: 10.00 WORK DAYS

PREP TC SCHEDULE: FS PREPARE TYPE CLASSIFICATION (TC) DOCUMENTATION.

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 22.00 WORK DAYS

PREP UT2 SCHEDULE: FS PREPARE USER TEST (UT) II TEST REPORTS.

CODE NUMBER: NONE
RESPONSIBILITY: TECOM

DURATION: 42.00 WORK DAYS

PREPIPBL SCHEDULE: FS PREPARE DRAFT EQUIPMENT PUBLICATIONS.

CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR

DURATION: 90.00 WORK DAYS

PROV MAS SCHEDULE: FS UPDATE AND COMPLETE THE PROVISIONING MASTER RECORD. (AR

CODE NUMBER: NONE 700-18)

RESPONSIBILITY: RDY & ILS

DURATION: 45.00 WORK DAYS

PROV PL SCHEDULE: FS THE DATE THE PROVISIONING PLAN IS UPDATED FOR INCLUSION INTO

CODE NUMBER: AMMS3600 THE UPDATED INTEGRATED LOGISTIC SUPPORT PLAN (ILSP). (AR
RESPONSIBILITY: ROY & ILS 700-18)

DURATION: 0.00 WORK DAYS

PRP DMSP SCHEDULE: FS THE DATE THE DEPOT MAINTENANCE SUPPORT PLAN (DMSP) IS

CODE NUMBER: AMMS3170 COMPLETED AND HAS BEEN REVIEWED AND CONCURRENCE RECEIVED

RESPONSIBILITY: BELVOIR LAB FROM HEADQUARTERS, US ARMY DEPOT SYSTEMS SUPPORT COMMAND

DURATION: 0.00 WORK DAYS (DESCOM). (DA PAM 700-55)

PRP MARC SCHEDULE: FS PREPARE FOR THE MATERIEL ACQUISITION REVIEW COMMITTEE (MARC)

CODE NUMBER: NONE FOR THE DECISION COORDINATING PAPER (DCP).

RESPONSIBILITY: BELVOIR LAB
DURATION: 10.00 WORK DAYS

PRV STMT SCHEDULE: FS PROVIDE USER TEST READINESS STATEMENT.

CODE NUMBER: NONE

RESPONSIBILITY: PA & T

DURATION: 10.00 WORK DAYS
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.% . Q ENGR P SCHEDULE: FS THE QUALITY ENGINEERING PLANNING LIST IS DEVELOPED BY THE

CODE NUMBER: NONE QUALITY ASSURANCE PROPONENT. (AR 70-37)
RESPONSIBILITY: QUALITY

DLRATION: 40.00 WORK DAYS

QLTY ENG SCHEDULE: FS THE DATE THE QUALITY ENGINEERING PLANNING LIST IS COMPLETED
CODE NUMBER: AMMS3025 BY THE QUALITY ASSURANCE PROPONENT. (AR 70-37)

RESPONSIBILITY: QUALITY

DURATION: 0.00 WORK DAYS

RAM CONF SCHEDULE: FS CONDUCT RELIABILITY, AVAILABILITY, AND MAINTAINABILITY (RAM)

CODE NUMBER: NONE ASSESSMENT CONFERENCE AFTER TECHNICAL TEST (TT) II AND USER

RESPONSIBILITY: PA & T TEST (UT) II.

DURATION: 5.00 WORK DAYS

RCV TRNA SCHEDULE: FS TRANSPORTABILITY APPROVAL FROM US ARMY MILITARY TRAFFIC

CODE NUMBER: NONE MANAGEMENT COMMAND (MTMC) RECEIVED.

RESPONSIBILITY: MTMC

DURATION: 30.00 WORK DAYS

REL STMT SCHEDULE: FS US ARMY TRAINING AND DOCTRINE COMMAND (TRADOC) PROVIDES

CODE NUMBER: NONE TRAINING RELEASE STATEMENT.

RESPONSIBILITY: TRADOC

DURATION: 10.00 WORK DAYS

REV IPBL SCHEDULE: FS REVIEW DRAFT EQUIPMENT PUBLICATIONS.

CODE NUMBER: NONE
RESPONSIBILITY: ROY & ILS

DURATION: 22.00 WORK DAYS

RQ POM/B SCHEDULE: FS THE DATE THE REQUIRED RESOURCES IN THE APPROVED PROGRAM

CODE NUMBER: AMMS3000 OBJECTIVES MEMORANDUM (POM)/BUDGET FOR PHASE III ARE
', " RESPONSIBILITY: BELVOIR LAB APPROVED, (AR 70-15)

DURATION: 0.00 WORK DAYS

RQ TRNAP SCHEDULE: FS REQUEST TRANSPORTABILITY APPROVAL FROM US ARMY MILITARY

CODE NUMBER: NONE TRAFFIC MANAGEMENT COMMAND (MTMC).
RESPONSIBILITY: RDY & ILS

DURATION: 50.00 WORK DAYS

SB IER SCHEDULE: FS THE INDEPENDENT EVALUATOR COMPLETES TECHNICAL TEST (TT) 11

CODE NUMBER: NONE INDEPENDENT EVALUATION REPORT (IER).

RESPONSIBILITY: PA & T

DURATION: 30.00 WORK DAYS
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SB IERUT SCHEDULE: FS SUBMIT USER TEST (UT) II INDEPENDENT EVALUATION REPORT

CODE NUMBER: NONE (IER).

RESPONSIBILITY: TECOM

DURATION: 15.00 WORK DAYS

SBMT TA SCHEDULE: FS TRANSPORTABILITY APPROVAL SUBMITTED TO FOR INCLUSION INTO

CODE NUMBER: NONE THE IN-PROCESS REVIEW (IPR) PACKAGE.

RESPONSIBILITY: ROY & ILS

DURATION: 10.00 WORK DAYS

SBMT TT2 SCHEDULE: FS THE SYSTEM SUPPORT PACKAGE (SSP) FOR TECHNICAL TEST (TT) 11

CODE NUMBER: NONE IS SUBMITTED TO THE TESTER. (AR 700-127)

RESPONSIBILITY: ROY & ILS

DURATION: 20.00 WORK DAYS

SBMT TTR SCHEDULE: FS SUBMIT TECHNICAL TEST II TEST REPORTS.

CODE NUMBER: NONE

" RESPONSIBILITY: CONTRACTOR

DURATION: 21.00 WORK DAYS

SBMT UT2 SCHEDULE: FS SYSTEM SUPPORT PACKAGE (SSP) COMPONENT LIST FOR USER TEST

CODE NUMBER. NONE (UT) II IS SUBMITTED TO TESTER.

RESPONSIBILITY: ROY & ILS

DURATION: 20.00 WORK DAYS

- SFTY REL SCHEDULE: FS PROVIDE SAFETY RELEASE.

CODE NUMBER: NONE

RESPONSIBILITY: PA & T

DURATION: 10.00 WORK DAYS

SFTY RPT SCHEDULE: FS PROVIDE SAFETY ASSESSMENT REPORT.

CODE NUMBER: NONE

RESPONSIBILITY: PA & T

h DURATION: 10.00 WORK DAYS

SHP HOWR SCHEDULE: FS SHIP HARDWARE TO USER TEST (UT) II TESTER.

CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR

DURATION: 10.00 WORK DAYS

-PT TST SCHDULE: FS DELIVER NEW EQUIPMENT TRAINING (NET) FOR TEST SUPPORT.

CODE NUMBER. NONE INSTRUCTORS, AND KEY PERSONNEL TO MATERIEL DEVELOPER

RESPONSIBILITY CONTRACTOR (BELVOIR).

DURATION: 20.00 WORK DAYS
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,SAF AS SCEDULE PS STAFF THE ACQUISITION STRATEGY (AS) WITHIN THE BELVOIR

CODE NUMBER: NONE COMMUNITY.

RESPONSIBILITY: BELVOIR LAB.

DURATION: 15.00 WORK DAYS

"-. :LSP SCHEDULE: FS STAFF AND COORDINATE THE INTEGRATED LOGISTIC SUPPORT PLAN

CODE NUMBER: NONE (ILSP) WITH THE COMBAT DEVELOPER. TRAINER, AND LOGISTICIAN.
RESPCNSIBILITY: ROY & ILS OBTAIN APPROVAL FOR THE ILSP.

DURATION: 55.00 WORK DAYS

S-RT T72 SCHEDULE: FS THE DATE TECHNICAL TEST (TT) II STARTS.

S.- CODE NUMBER: AMMSL240

"RESPONSIBILITY: PA & T

DURATION: 0.00 WORK DAYS

STRT T2 SCHEDULE: FS THE DATE USER TEST (UT) IT STARTS. (AR 71-3)

CODE NUMBER: AMMS3300

RESPONSIBILITY: PA & T

DURATION: 0.00 WORK DAYS

TOP AVL SCHEDULE: FS THE DATE THE TECHNICAL DATA PACKAGE (TOP) IS AVAILABLE. (A;

CODE NUMBER: AMMS3680 70-1)

RESPONSIBILITY: ROY & ILS
DURATION: 0.00 WORK DAYS

,DP/AP SCHEDULE: FS UPDATE TECHICAL DATA PACKAGE (TDP)/ACQUISITION PLAN (AP)

CODE NUMBER: NONE ACCORDING TO EPR SUMMARY.

RESPONSIBILITY: RDY & ILS

DURATION: 66.00 WORK DAYS

TRN INST SCHEDULE: FS TRAIN TECHNICAL TEST (TT) I PLAYERS, USER TEST (UT) IH

CODE NUMBER: NONE INSTRUCTORS AND KEY PERSONNEL.

- .-[' RESPONSIBILITY: CONTRACTOR

a DURATION: 20.00 WORK DAYS

P ING PLN SCHEDULE: FS A DRAFT INDIVIDUAL AND COLLECTIVE TRAINING PLAN IS DEVELOP{2

CODE NUMBER: NONE BY THE TRAINER.

RESPONSIBILITY: TRAINER

DURATION: 30.00 WORK DAYS

s" w SCHEDULE: FS THE DATE THE TECHNICAL TEST (TT) 11 SYSTEM SUPPORT PACK437

CODE NUMBER: AMMS3230 (SSP) IS FORWARDED TO THE TT TESTER. (AR 700-127)

REiPONSIBILITY: ROY & ILS

DURATION: 0.00 WORK DAYS
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CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 20.00 WORK DAYS

,-. . UPD LSAR SCHEDULE- FS UPDATE LOGISTIC SUPPORT ANALvS , E , SAR
CODE NUMBER: NONE
RESPONSIBILITY: ROY & ILS

DURATION: 50.00 WORK DAYS

UPO 0& SCHEDULE: FS THE COMBAT DEVELOPER (CBTDEV) WILL UPDATE THE OPERATIONA

CODE NUMBER: NONE AND ORGANIZATIONAL (0&0) PLAN.

RESPONSIBILITY: CBTDEV
DURATION: 50.00 WORK DAYS

UPD TEMP SCHEDULE: FS UPDATHE E TEST AND EVELUATION MASTER PLAN (TEMP) FOR THE
CODE NUMBER: NONE FULL SCALE DEVELOPMENT PHASE.

RESPONSIBILITY: BELVOIR LAB

DURATION: 35.00 WORK DAYS

UPO TRNG SCHEDULE: FS UPDATE TRAINING DOCUMENTS AND MATERIALSA

CODE NUMBER: NONE
RESPONSIBILITY: CONTRACTOR

DURATION: 35.00 WORK DAYS
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UPDT AS SCHEDULE: FS UPDATE THE ACQUISITION STRATEGY (AS) TO INCLUDE PROGRAM

CODE NUMBER: NONE CHANGES.

RESPONSIBILITY: BELVOIR LAB

DURATION: 25.00 WORK DAYS

UPDT PEP SCHEDULE: FS FINISH PRODUCIBILITY ENGINEERING AND PLANNING (PEP) FOR 7-

CODE NUMBER: NONE PROGRAM. THE PEP ELEMENTS OF EACH DEVELOPMENT PROGRAM T-AT

RESPONSIBILITY: QUALITY ACHIEVE PLANNING AND ENGINEERING TASKS ARE NEEDED TO ENS.PE

DURATION: 30.00 WORK DAYS THAT AN ITEM WILL BE PRODUCED IN AN ECONOMICAL AND TIMELv

MANNER. (AR 70-1)

LPT TDP SCHEDULE: FS UPDATE THE TECHNICAL DATA PACKAGE (TOP).

-* "CODE NUMBER: NONE
. . RESPONSIBILITY: ROY & ILS

DURATION: 22.00 WORK DAYS

UT RONES SCHEDULE: FS PROVIDE USER TEST (UT) II READINESS STATEMENT.

CODE NUMBER: NONE
RESPONSIBILITY: PA & T

DURATION: 10.00 WORK DAYS0

"T2 SUB SCHEDULE: FS THE DATE THE SYSTEM SUPPORT PACKAGE (SSP) FOR USER TEST (jT

CODE NUMBER: AMMS3280 II IS FORWARDED TO THE TESTER.

RESPONSIBILITY: ROY & ILS

V DURATION: 0.00 WORK DAYS

VLC SSP SCHEDULE: FS TRADOC VALIDATES THE SYSTEM SUPPORT PACKAGE (SSP) AND TRA[\,
CODE NUMBER: NONE USER TEST (UT) II TESTERS.

' RESPONSIBILITY: TRADOC

DURATION: 22.00 WORK DAYS

CORD AQP SCHEDULE: FSAP COORDINATE THE PROCUREMENT ACQUISITION PLAN (PAP) DURING

CODE NUMBER: NONE THE FULL SCALE DEVELOPMENT PHASE (FSDP).
RESPONSIBILITY: ROY & ILS

DURATION: 15.00 WORK DAYS

DA APPRV SCHEDULE: FSAP HEADQUARTERS, DEPARTMENT OF THE ARMY (HQODA) APPROVAL PROCE§

CODE NUMBER: NONE FOR THE PROCUREMENT ACQUISITION PLAN (PAP).
- RESPONSIBILITY: HQDA

b- .; DURATION: 90.00 WORK OAYS

"w' g PAP APRv SCHEDULE: FSAP THE DATE HEADQUARTES, DEPARTMENT OF THE ARMY (HQODA) APPRCVE--

CODE NUMBER: AMMS2005 THE PROCUREMENT ACQUISITION PLAN (PAP).

RESPONSIBILITY: HODA

D'RATION: 0.00 WORK DAYS

,
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RVS AQPL SCHEDULE: FSAP REVISE AND SUBMIT THE PROCUREMENT ACQUISITION PLAN (PAP).

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 20.00 WORK DAYS

SB AQPL SCHEDULE: FSAP THE DATE THE ADVANCED ACQUISITION PLAN (AP) IS SUBMITTED.

- CODE NUMBER: AMMS3760

RESPONSIBILITY: ROY & ILS

DURATION: 0.00 WORK DAYS

.,PD AQPL SCHEDULE: FSAP UPDATE PROCUREMENT ACQUISITION PLAN (PAP).

CODE NUMBER: NONE
5,.. RESPONSIBILITY: ROY & ILS

DURATION: 20.00 WORK DAYS

AWD CNTR SCHEDULE: FSCONT AWARD FULL SCALE ENGINEERING DEVELOPMENT (FSED) PROTOTYPE

- CODE NUMBER: NONE CONTRACT.

RESPONSIBILITY: PROC/PROD

DURATION: 10.00 WORK DAYS

EVAL PRO SCHEDULE: FSCONT EVALUATE THE PROPOSALS FOR FULL SCALE ENGINEERING

CODE NUMBER: NONE DEVELOPMENT PROTOTYPES.

RESPONSIBILITY: PROC/PROD

DURATION: 45.00 WORK DAYS

NGT CNTR SCHEDULE: FSCONT NEGOTIATE FULL SCALE ENGINEERING DEVELOPMENT CONTRACT(S).

.' CODE NUMBER: NONE
, RESPONSIBILITY: PROC/PROD

DURATION: 20.00 WORK DAYS

PROP DUE SCHEDULE: FSCONT THE PROPOSALS FOR FULL SCALE ENGINEERING DEVELOPMENT (FSED)

CODE NUMBER: NONE PROTOTYPES ARE SUBMITTED.

RESPONSIBILITY: PROC/PROD

DURATION: 22.00 WORK DAYS

RVw CNTR SCHEDULE: FSCONT REVIEW AND FINALIZE CONTRACT FOR FULL SCALE ENGINEERING

CODE NUMBER: NONE DEVELOPMENT (FSED) PROTOTYPES.

RESPONSIBILITY: PROC/PROD

DURATION: 20.00 WORK DAYS

SOL DOCR SCHEDULE: FSCONT THE DATE THE FULL SCALE DEVELOPMENT (FSD) SOLICITATION

CODE NUMBER: AMMS3001 DOCUMENT, i.e., REQUEST FOR PROPOSAL (RFP), REQUEST FOR

RESPONSIBILITY: PROC/PROD QUOTE (RFQ), OR INVITATION FOR BID (IFB) IS RELEASED BY THE

DURATION: 0.00 WORK DAYS MATERIEL DEVELOPER (BELVOIR). (AR 700-127)

A-267

_ I . .-



Y PAGE: 15

ACP IPUB SCHEDULE: FSDEP ACCEPT DRAFT EQUIPMENT PUBLICATIONS.

CODE NUMBER: NONE
RESPONSIBILITY: ROY & ILS

DURATION: 5.00 WORK DAYS

CMTS PUB SCHEDULE: FSDEP CONSOLIDATE COMMENTS ON DRAFT EQUIPMENT PUBLICATIONS.

CODE NUMBER: NONE
RESPONSIBILITY: ROY & ILS

DURATION: 15.00 WORK DAYS

. DLV IPUB SCHEDULE: FSOEP DELIVER DRAFT EQUIPMENT PUBLICATIONS TO GOVERNMENT FOR

CODE NUMBER: NONE COMMENT.

RESPONSIBILITY: CONTRACTOR

DURATION: 5.00 WORK DAYS

FN IPUB SCHEDULE: FSDEP FINALIZE DRAFT EQUIPMENT PUBLICATIONS.

CODE NUMBER: NONE
RESPONSIBILITY: CONTRACTOR

DURATION: 20.00 WORK DAYS

RV IPUB SCHEDULE: FSDEP REVIEW DRAFT EQUIPMENT PUBLICATIONS.

CODE NUMBER: NONE

RESPONSIBILITY: RDY & ILS

DURATION: 60.00 WORK DAYS

RVS IPUB SCHEDULE: FSDEP REVISE INITIAL DRAFT EQUIPMENT PUBLICATIONS.

CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR

DURATION: 20.00 WORK DAYS

SB IPUB SCHEDULE: FSDEP SUBMIT REVISED TRAINING DOCUMENT AND MATERIALS AND

CODE NUMBER: NONE VALIDATION RECORD.

RESPONSIBILITY: CONTRACTOR

DURATION: 5.00 WORK DAYS

VLD IPUB SCHEDULE: FSDEP VALIDATE THE INITIAL DRAFT EQUIPMENT PUBLICATIONS (DEP) AND

CODE NUMBER: NONE UPDATE THE LOGISTIC SUPPORT ANALYSIS RECORD (LSAR).
RESPONSIBILITY: CONTRACTOR

DURATION: 10.00 WORK DAYS

APR SPPL SCHEDULE: FSOSP COORDINATE AND APPROVE DEPOT SUPPORT PLAN DURING THE FULL

CODE NUMBER: NONE SCALE DEVELOPMENT PHASE (FSDP).

RESPONSIBILITY: RDY & ILS

DURATION: 27.00 WORK DAYS
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PREP PLN SCHEDULE: FSDSP MATERIEL READINESS COMMAND (MRC) AND DEPOT PREPARE INITIAL

CODE NUMBER: NONE DEPOT SUPPORT PLAN.

RESPONSIBILITY: ROY & ILS

DURATION: 40.00 WORK DAYS

RQ SPPLN SCHEDULE: FSDSP BELVOIR INITIATES REQUEST ON DEPOT SUPPORT PLAN.

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 32.00 WORK DAYS

FN QQPRI SCHEDULE: FSFBIQQ THE DATE THE MATEIEL AND COMBAT DEVELOPERS COMPLETE REVIEW

CODE NUMBER: AMMS3530 OF THE BASIS OF ISSUE PLAN (BOIP)/QUALITATIVE AND

RESPONSIBILITY: EARA QUANTITATIVE PERSONNEL REQUIREMENTS INFORMATION (QQPRI) FOR

DURATION: 0.00 WORK DAYS ANY REQUIRED CHANGES TO THE PREVIOUS SUBMISSION THAT COULD
IMPACT ON PRINCIPLE ITEM, PERSONNEL. OR TRAINING. (AR 71-2)

PRE DATA SCHEDULE: FSFBIQQ PREPARE FINAL BASIS OF ISSUE PLAN FEEDER DATA (FBOIPFD) FOR

CODE NUMBER: NONE US ARMY EQUIPMENT AUTHORIZATION REVIEW ACTIVITY (EARA).

RESPONSIBILITY: ROY & ILS

DURATION: 44.00 WORK DAYS

PRE FQQP SCHEDULE: FSFBIQQ PREPARE FINAL QUALITATIVE AND QUANTITATIVE PERSONNEL

CODE NUMBER: NONE REQUIREMENT INFORMATION.

RESPONSIBILITY: TRADOC

DURATION: 60.00 WORK DAYS

SBM FBOI SCHEDULE: FSFBIQQ FINAL BASIS OF ISSUE PLAN (FBOIP)/FINAL QUALITATIVE AND

CODE NUMBER: NONE QUANTITATIVE PERSONNEL REQUIREMENTS INFORMATION (FQQPRI)
RESPONSIBILITY: MRSA PROCESSED AND SUBMITTED TO US ARMY TRAINING AND DOCTRINE

DURATION: 22.00 WORK DAYS COMMAND (TRADOC).

SNO DATA SCHEDULE: FSFBIQQ THE SIGNED AMMENDED BASIS OF ISSUE PLAN (ABOIP), AMENDED

CODE NUMBER: AMMS3520 QUALITATIVE AND QUANTITATIVE PERSONNEL REQUIREMENTS

RESPONSIBILITY: ROY & ILS INFORMATION (AQQPRI), AND DATA INTERCHANGE (DI) ARE

DURATION: 0.00 WORK DAYS FORWARDED TO US ARMY EQUIPMENT AUTHORIZATION REVIEW ACTIV!TY

(EARA).

DSGN RV SCHEDULE: FSHWOES THE DATE THE CRITICAL DESIGN REVIEW IS CONDUCTED.

CODE NUMBER: AMMS3157 (MIL-STD-1521A)
, RESPONSIBILITY: BELVOIR LAB

DURATION: 0.00 WORK DAYS

DSN HOWR SCHEDULE: FSHWDES DESIGN FULL SCALE ENGINEERING DEVELOPMENT HARDWARE AND

CODE NUMBER: NONE CONDUCT SYSTEM REVIEWS.

RESPONSIBILITY: BELVOIR LAB

DURATION: 120.00 WORK DAYS

PS.
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FBR HDWR S'>EDULE: FSHWDES FABRICATE TECHNICAL TEST (TT) lI/USER TEST (UT) II HARDWARE

CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR

DURATION: 260.00 WORK DAYS

CMPL PKG SCHEDULE: FSIPR1 IN-PROCESS REVIEW (IPR) PACKAGE COMPLETED.

CODE NUMBER: B3686

RESPONSIBILITY: BELVOIR LAB

DURATION: -0- WORK DAYS

CRD IFR SCHEDULE: FSIPRI STAFF AND COORDINATE THE IN-PROCESS REVIEW (IPR) PACKAGE

CODE NUMBER: NONE WITHIN THE BELVOIR COMMUNITY.

RESPONSIBILITY: RDY & ILS

DURATION: 15.00 WORK DAYS

IPR POSN SCHEDULE: FSIPRI BELVOIR POSITION ESTABLISHED.

CODE NUMBER: B3687

RESPONSIBILITY: BELVOIR LAB

DURATION: -0- WORK DAYS

PRP IPR SCHEDULE: FSIPR1 PREPARE IN-PROCESS REVIEW (IPR) PACKAGE FOR MILESTONE

CODE NUMBER: NONE DECISION REVIEW (MDR) III.
RESPONSIBILITY: ROY & ILS

DURATION: 22.00 WORK DAYS

PRP MTG SCHEDULE: FSIPRI PREPARE AND HOLD INITIAL BELVOIR POSITION MEETING.

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 15.00 WORK DAYS

CR0 PCKG SCHEDULE: FSIPR2 STAFF AND COORDINATE THE IN-PROCESS REVIEW (IPR) PACKAGE

CODE NUMBER: NONE EXTERNAL TO BELVOIR.
RESPONSIBILITY: RDY & ILS

DURATION: 66.00 WORK DAYS

. EST POST SCHEDULE: FSIPR2 ESTABLISH THE US ARMY MATERIEL COMMAND (AMC) POSITION FOR

CODE NUMBER: NONE MILESTONE DECISION REVIEW (MDR) III.
RESPONSIBILITY: RDY & ILS

DURATION: 32.00 WORK DAYS

MARB CVD SCHEDULE: FSIPR2 THE DATE THE MATERIEL ACQUISITION REVIEW BOARD (MARB) IS

CODE NUMBER: AMMS3795 CONVENED FOR MILESTONE III TO REVIEW AND APPROVE THE US ARMY
RESPONSIBILITY: BELVOIR LAB MATERIEL COMMAND (AMC) IN-PROCESS REVIEW (IPR) POSITION AND

DURATION: 0.00 WORK DAYS THE IN-PROCESS REVIEW (IPR) PACKAGE. (AR 70-61)
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RCV CMTS SCHEDULE: FSIPR2 REVIEW AND INCORPORATE COMMENTS ON THE IN-PROCESS REVIEW

CODE NUMBER: NONE (IPR) PACKAGE, AS APPROPRIATE.
RESPONSIBILITY: RDY & ILS

DURATION: 15.00 WORK DAYS

TACT MTG SCHEDULE: FSIPR2 PREPARE FOR AND HOLD THE BELVOIR MILESTONE DECISION REVIEW

CODE NUMBER: NONE (MDR) III TACTICS MEETING.
RESPONSIBILITY: ROY & ILS

DURATION: 10.00 WORK DAYS

- AQ SSP SCHEDULE: FSLOG ACQUIRE SYSTEM SUPPORT PACKAGE (SSP) COMPONENTS LIST.

CODE NUMBER: NONE
RESPONSIBILITY: ROY & ILS

DURATION: 65.00 WORK DAYS

CMPL OEM SCHEDULE: FSLOG THE DATE THE LOGISTIC DEMONSTRATION IS COMPLETED. (AR

CODE NUMBER: AMMS3190 700-127)
RESPONSIBILITY: ROY & ILS

* DURATION: 0.00 WORK DAYS

FN VLD SCHEDULE: FSLOG COMPLETE VALIDATION OF THE LOGISTICS DEMONSTRATION AND

CODE NUMBER: NONE PHYSICAL TEARDOWN.
RESPONSIBILITY: ROY & ILS

DURATION: 22.00 WORK DAYS

REV LSA SCHEDULE: FSLOG CONDUCT THE THIRD REVIEW OF THE LOGISTIC SUPPORT ANALYSIS

CODE NUMBER: NONE (LSA) AND LSA RECORD (LSAR).
'- 'RESPONSIBILITY: ROY & ILS

DURATION: 5.00 WORK DAYS

RV LSA SCHEDULE: FSLOG CONDUCT LOGISTIC SUPPORT ANALYSIS (LSA) AND LSA RECORD

CODE NUMBER: NONE (LSAR) REVIEW #4.

RESPONSIBILITY: ROY & ILS
DURATION: 5.00 WORK DAYS

SB VLDEM SCHEDULE: FSLOG SUBMIT VALIDATION RECORDS FOR THE LOGISTICS DEMONSTRATION

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS
DURATION: 5.00 WORK DAYS

UPD LSA SCHEDULE: FSLOG CONTINUE LOGISTIC SUPPORT ANALYSIS (LSA) EFFORTS WITH

CODE NUMBER: NONE UPDATES.

RESPONSIBILITY: CONTRACTOR

DURATION: 60.00 WORK DAYS
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U PD LSAR SCHEDULE: FSLOG UPDATE LOGISTIC SUPPORT ANALYSIS RECORD (LSAR) ON DRAFT
CODE NUMBER: NONE EQUIPMENT PUBLICATIONS.

RESPONSIBILITY: CONTRACTOR

DURATION: 45.00 WORK DAYS

% VLD LSA SCHEDULE: FSLOG CONDUCT LOGISTIC SUPPORT ANALYSIS RECORD (LSAR) VALIDATION,
% CODE NUMBER: NONE LOGISTICS DEMONSTRATION, AND PHYSICAL TEARDOWN.

RESPONSIBILITY: ROY & ILS

DURATION: 66.00 WORK DAYS

CDT RV SCHEDULE: FSLSA CONDUCT LOGISTICS SUPPORT ANALYSIS (LSA)/LOGISTICS SUPPORT

CODE NUMBER: NONE ANAYLSIS REPORT (LSAR) REVIEW #1.
*. RESPONSIBILITY: ROY & ILS

DURATION: 5.00 WORK DAYS

CNDT RV2 SCHEDULE: FSLSA CONDUCT LOGISTICS SUPPORT ANAYLSIS (LSA)/LOGISTICS SUPPORT

CODE NUMBER: NONE ANALYSIS REPORT (LSAR) REVIEW #2.
- RESPONSIBILITY: ROY & ILS

SURATION: 5.00 WORK DAYS

:NT LSA SCHEDULE: FSLSA CONTINUE LOGISTICS SUPPORT ANAYLSIS (LSA)/LOGISTICS SUPPORT

CODE NUMBER: NONE ANALYSIS REPORT (LSAR) EFFORT.

RESPONSIBILITY: ROY & ILS

DURATION: 60.00 WORK DAYS

CRD RV SCHEDULE: FSLSA COORDINATE. REVIEW AND APPROVE TASK LIST.

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 20.00 WORK DAYS

EST RVW SCHEDULE: FSLSA ESTABLISH LOGISTICS SUPPORT ANALYSIS (LSA) REVIEW TEAM.

CODE NUMBER: NONE
* RESPONSIBILITY: ROY & ILS

DURATION: 20.00 WORK DAYS

-N LSA SCHEDULE: FSLSA FINALIZE AND SUBMIT LOGISTICS SUPPORT ANALYSIS (LSA) PLAN
. CODE NUMBER: NONE FOR FULL SCALE ENGINEERING DEVELOPMENT PHASE.

* - RESPONSIBILITY: CONTRACTOR
• * DURATION: 20.00 WORK DAYS

ILS MTG SCHEDULE: FSLSA INTEGRATED LOGISTICS SUPPORT (ILS) CONFERENCE MEETNG HELD.
CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 10.00 WORK DAYS
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INT LSA SCHEDULE: FSLSA INITITATE THE LOGISTICS SUPPORT ANAYLSIS (LSA) PROGRAMS.
CODE NUMBER: NONE

" RESPONSIBILITY: CONTRACTOR

DURATION: 15.00 WORK )AYS

PRO LSAR SCHEDULE: FSLSA PRODUCE THE LOGISTICS SUPPORT ANALYSIS REPORT (LSAR).

S"CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR
DURATION: 65.00 WORK DAYS

-. '- PRF LSA SCHEDULE: FSLSA PERFORM LOGISTICS SUPPORT ANAYLSIS.

CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR

DURATION: 65.00 WORK DAYS

- PRP LSA SCHEDULE: FSLSA PREPARE LOGISTICS SUPPORT ANALYSIS (LSA)/LOGISTICS SUPPORT

-*.. CODE NUMBER: NONE ANALYSIS REPORT (LSAR) PLAN.

RESPONSIBILITY: CONTRACTOR

*DURATION: 20.00 WORK DAYS

RV LSA SCHEDULE: FSLSA REVIEW AND APPROVE THE LOGISTICS SUPPORT ANALYSIS
*--,CODE NUMBER: NONE (LSA)/LOGISTICS SUPPORT ANALYSIS REPORT (LSAR) PLAN.
- RESPONSIBILITY: ROY & ILS

DURATION: 20.OC WORK DAYS

RV TMP SCHEDULE: FSLSA REVIEW, COORDINATE, AND APPROVE TMP AND TTEP.

CODE NUMBER: NONE
RESPONSIBILITY: ROY & ILS

DURATION: 20.00 WORK DAYS

SBT TMP SCHEDULE: FSLSA PREPARE AND SUBMIT TMP/TTEP PROPOSAL OUTLINES.

" CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR

DURATION: 20.00 WORK DAYS

CNV DAT2 SCHEDULE: FSSOL CONVENE DATA REQUIREMENTS REVIEW BOARD TO CONDUCT A COMPLETE

CODE NUMBER: NONE REVIEW OF THE ITEMS REQUIRED IN THE PROCUREMENT PACKAGE.

RESPONSIBILITY: PROC/PROD

DURATION: 10.00 WORK DAYS

ISS DATA SCHEDULE: FSSOL ISSUE DATA CALL. THE DATA CALL IS THE REQUEST TO CONCERNED

CODE NUMBER: NONE RECIPIENTS TO PROVIDE THE OPPORTUNITY FOR INCLUDING THEIR
' RESPONSIBILITY: PROC/PROD DATA REQUIREMENTS IN THE CONTRACT DOCUMENT, (AR 700-51)

DURATION: 44.00 WORK DAYS

-,
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PRP ICNT SCHEDULE: FSSOL PREPARE DRAFT CONTRACT PACKAGE FOR PRODUCTION.

CODE NUMBER: NONE
RESPONSIBILITY: PROC/PROD

DURATION: 15.00 WORK DAYS

.. PRP SOLC SCHEDULE: FSSOL PREPARE SOLICITATION DOCUMENTATION FOR PRODUCTION.
. CODE NUMBER: NONE

RESPONSIBILITY: PROC/PROD

DURATION: 21.00 WORK DAYS

RCV DATA SCHEDULE: FSSOL RECEIVE AND AUTHENTICATE DATA. UPON RECEIPT OF ALL DATA
'"- CODE NUMBER: NONE REQUIREMENTS, INTEGRATED LOGISITIC SUPPORT VERIFIES THE DATA

RESPONSIBILITY: PROC/PROD AND CORRECTS ALL DEFICIENCIES WITHIN A SPECIFIED TIME AND

DURATION: 30.00 WORK DAYS AUTHENTICATES THE DATA REQUIREMENTS. (AR 71-5, AR 611-1)

RV DATA SCHEDULE: FSSOL CONVENE INITIAL DATA REQUIREMENTS REVIEW BOARD FOR THE FULL

CODE NUMBER: NONE SCALE DEVELOPMENT PHASE (FSDP).
' N r; RESPONSIBILITY: PROC/PROD

DURATION: 20.00 WORK DAYS

SB ICNTR SCHEDULE: FSSOL SUBMIT DRAFT PRODUCTION CONTRACT PACKAGE.

" CODE NUMBER: NONE

RESPONSIBILITY: PROC/PROD

DURATION: 5.00 WORK DAYS

4 CND TRNG SCHEDULE: FSTNGDOC CONDUCT TRAINING DOCUMENTATION AND MATERIALS REVIEW.

CODE NUMBER: NONE
RESPONSIBILITY: ROY & ILS
DURATION: 15.00 WORK DAYS

CONS CMT SCHEDULE: FSTNGDOC CONSOLIDATE COMMENTS ON SECOND SET OF SMALL GROUP TRIALS.
CODE NUMBER: NONE
RESPONSIBILITY: ROY & ILS

DURATION: 20.00 WORK DAYS

D-. DLV TRNG SCHEDULE: FSTNGDOC DELIVER TRAINING DOCUMENTS AND MATERIALS.

CODE NUMBER: NONE
. RESPONSIBILITY: CONTRACTOR

DURATION: 10.00 WORK DAYS

.- FN TRNG SCHEDULE: FSTNGDOC INCORPORATE GOVERNMENT COMMENTS AND FINALIZE TRAINING

CODE NUMBER: NONE DOCUMENTS AND MATERIALS.

RESPONSIBILITY: CONTRACTOR

DURATION: 20.00 WORK DAYS
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PRP TRNG SCHEDULE: FSTNGDOC PREPARE TRAINING DOCUMENTS AND MATERIALS.

." CODE NUMBER: NONE
RESPONSIBILITY: ROY & ILS

DURATION: 90.00 WORK DAYS

4,*"

•4.,

R/V TRNG SCHEDULE: FSTNGDOC REVIEW AND VERIFY REVISED TRAINING DOCUMENTS AND MATERIALS

CODE NUMBER: NONE BY GROUPS.

RESPONSIBILITY: ROY & ILS

DURATION: 70.00 WORK DAYS

REL TRNG SCHEDULE: FSTNGDOC RELEASE TRAINING DOCUMENTS AND MATERIALS FOR TRAINING

4. CODE NUMBER: NONE TECHNICAL TEST (TT) II PERSONNEL.
RESPONSIBILITY: ROY & ILS

DURATION: 10.00 WORK DAYS

RQ SSP SCHEDULE: FSTNGDOC IDENTIFY AND REQUISITION SYSTEM SUPPORT PACKAGE (SSP)

CODE NUMBER: NONE COMPONENTS.

RESPONSIBILITY: ROY & ILS

* DURATION: 65.00 WORK DAYS

SB TRNG SCHEDULE: FSTNGDOC THE DATE THE CONTRACTOR IS TO SUBMIT THE REVISED TRAINING

CODE NUMBER: NONE DOCUMENTS, MATERIALS, AND VALIDATION RECORD.
• # RESPONSIBILITY: CONTRACTOR

DURATION: 5.00 WORK DAYS

SB VLREC SCHEDULE: FSTNGDOC SUBMIT VALIDATION RECORDS.

CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR

DURATION: 10.00 WORK DAYS

UP TRNG SCHEDULE: FSTNGDOC UPDATE TRAINING DOCUMENTS AND MATERIALS.

CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR

DURATION: 20.00 WORK DAYS

UPD TRNG SCHEDULE: FSTNGDOC UPDATE TRAINING DOCUMENTS AND MATERIALS.
4" pCODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR

DURATION: 70.00 WORK DAYS

VLO TRNG SCHEDULE: FSTNGDOC VALIDATE TRAINING DOCUMENTS BY SMALL GROUP TRIALS.

CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR
DURATION: 15.00 WORK DAYS
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" AMC APR SCHEDULE: FSTSNPLN US ARMY MATERIEL COMMAND (AMC) COORDINATES AND APPROVES

CODE NUMBER: NONE TRANSITION PLAN.

RESPONSIBILITY: ROY & ILS

DURATION: 15.00 WORK DAYS

APR TPLN SCHEDULE: FSTSNPLN TRANSITION PLAN APPROVED.

CODE NUMBER: AMMS3030
RESPONSIBILITY: ROY & ILS

DURATION: 0.00 WORK DAYS

CMTS MFP SCHEDULE: FSTSNPLN THE DRAFT MATERIEL FIELDING PLAN (DMFP)/MATERIEL TRANSFER

CODE NUMBER: NONE PLAN (MTP) REVIEWED AND COMMENTS PROVIDED.

RESPONSIBILITY: GAIN COMMAND

DURATION: 45.00 WORK DAYS

CRD TPL SCHEDULE: FSTSNPLN COORDINATE AND APPROVE TRANSITION PLAN DURING THE FULL SCALE

CODE NUMBER: NONE DEVELOPMENT PHASE (FSDP).
RESPONSIBILITY: RDY & ILS

DURATION: 15.00 WORK DAYS

CRD TPLN SCHEDULE: FSTSNPLN COORDINATE THE DRAFT TRANSITION PLAN WITH US ARMY MATERIEL
CODE NUMBER: NONE COMMAND (AMC).

RESPONSIBILITY: ROY & ILS
DURATION: 15.00 WORK DAYS

DEV LON SCHEDULE: FSTSNPLN DEVELOP THE LETTER OF NOTICE (LON) FOR THE DRAFT MATERIEL
CODE NUMBER: NONE FIELDING PLAN (DMFP)/ MATERIEL TRANSFER PLAN (MTP).

RESPONSIBILITY: BELVOIR LAB

DURATION: 5.00 WORK DAYS

DEV MFP SCHEDULE: FSTSNPLN DEVELOP THE DRAFT MATERIEL FIELDING PLAN (DMFP)/MATERIEL
CODE NUMBER: NONE TRANSFER PLAN (MTP).

RESPONSIBILITY: BELVOIR LAB

DURATION: 50.00 WORK DAYS

DSTR TPL SCHEDULE: FSTSNPLN BELVOIR DISTRIBUTES TRANSITION PLAN.

CODE NUMBER: NONE

RESPONSIBILITY: AMC

DURATION: 22.00 WORK DAYS

FWD TPLN SCHEDULE: FSTSNPLN FORWARD TRANSITION PLAN TO US ARMY MATERIEL COMMAND (AMC).

CODE NUMBER: NONE

- RESPONSIBILITY: ROY & ILS

DURATION: 10.00 WORK DAYS
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LN&DIST SCHEDULE: FSTSNPLN THE LETTER OF NOTICE (LON) AND THE INITIAL DRAFT MATERIEL

CODE NUMBER: AMMS3040 FIELDING PLAN (MFP)/MATERIEL TRANSFER PLAN (MTP) IS

RESPONSIBILITY: GAIN COMMAND FORWARDED TO THE GAINING COMMAND.

DURATION: 0.00 WORK DAYS

MFP/MTP SCHEDULE: FSTSNPLN MAJOR COMMENTS TO THE DRAFT MATERIEL FIELDING PLAN
CODE NUMBER: AMMS3OO (DMFP)/MATERRIEL TRANSFER PLAN (MTP) ARE PROVIDED AND THE

RESPONSIBILITY: GAIN COMMAND MATERIEL SUPPORT PLAN (MSP) IS PROPOSED.

DURATION: 0.00 WORK DAYS

RVS TPLN SCHEDULE: FSTSNPLN US ARMY BELVOIR RESEARCH DEVELOPMENT AND ENGINEERING CENTER

CODE NUMBER: NONE (BELVOIR) REVISES TRANSITION PLAN.
RESPONSIBILITY: ROY & ILS

DURATION: 10.00 WORK DAYS

STF DMFP SCHEDULE: FSTSNPLN STAFF THE DRAFT MATERIEL FIELDING PLAN (DMFP) AND MATERIEL

CODE NUMBER: NONE TRANSFER PLAN (MTP) WITHIN BELVOIR AND INCORPORATE COMMENTS,

RESPONSIBILITY: BELVOIR LAB

DURATION: 15.00 WORK DAYS

2.
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LIFE CYCLE MANAGEMENT MODEL TASK SUMMARIES
PRODUCTION AND DEPLDYMENT PHASE

PAGE:

*PDPRETM SCHEDULE: PD PRELIMINARY TECHNICAL MANUAL (TM) PROCESS OF PRODUCTION AND

CODE NUMBER: SUBPROGRAM DEPLOYMENT PHASE.

RESPONSIBILITY: ROY & ILS

DURATION: 120.00 WORK DAYS

*PDQUAL SCHEDULE: PD QUALITY ASSURANCE ACTIONS OF THE PRODUCTION AND DEPLOYMENT
,. CODE NUMBER: SUBPROGRAM PHASE.

RESPONSIBILITY: QUALITY

DURATION: 248.00 WORK DAYS

*PDTM SCHEDULE: PD TECHNICAL MANUAL PUBLISHING PROCESS OF THE PRODUCTION AND

CODE NUMBER: SUBPROGRAM DEPLOYMENT PHASE.

RESPONSIBILITY: RDY & ILS

DURATION: 257.00 WORK DAYS

*PDTRNG SCHEDULE: PD TRAINING ACTIONS OF THE PRODUCTION AND DEPLOYMENT PHASE.
CODE NUMBER: SUBPROGRAM

RESPONSIBILITY: TRAINER
DURATION: 453.00 WORK DAYS

m lDPT CAP SCHEDULE: PD THE DATE THAT INITIAL DEPOT SUPPORT CAPABILITY IS AVAILABLE

CODE NUMBER: AMMS4750 FOR THE MATERIEL SYSTEM. (AR 750-1)

RESPONSIBILITY: MRSA
DURATION: 0.00 WORK DAYS

IHDW DEL SCHEDULE: PD BEGIN DELIVERY PRODUCTION HARDWARE.

CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR
DURATION: 5.00 WORK DAYS

IST ART SCHEDULE: PD SCHEDULE FIRST ARTICLE TEST AND DEVELOP TEST CRITERIA.

CODE NUMBER: NONE
RESPONSIBILITY: CONTRACTOR

DURATION: 86.00 WORK DAYS

ITRNG CM SCHEDULE: PD THE DATE INSTITUTIONAL TRAINING COMMENCES FOR NEW/REVISED

CODE NUMBER: AMMS4425 MOSs AND ASIs TO SUPPORT NEW MATERIEL. THIS WILL NORMALLY
RESPONSIBILITY: TRADOC BE THE MOS COURSE FOR THE PRINCIPLE OPERATOR/REPAIRMAN OF
OURATION: 0.00 WORK DAYS THE MATERIEL. (AR 611-i)

IUNT EQU SCHEDULE: PD THE DATE THE MATERIEL AND ITS AGREED UPON SUPPORT ELEMENTS
CODE NUMBER: AMMS4620 ARE ISSUED IN QUANTITIES SPECIFIED IN THE MATERIEL FIELUING

RESPONSIBILITY: TROSCOM PLAN (MFP) TO THE DESIGNATED INITIAL OPERATIONAL CAPABILITY

* * DURATION: 0.00 WORK DAYS (IOC) UNIT. ALSO TRAINING SPECIFIED IN THE NEW EQUIPMENT

TRAINING PLAN ( ,rTp) HAS BEEN ACCOMPLISHED.
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- APRV DCP SCHEDULE: PD THE DATE THE DATA COLLECTION PLAN IS ANNOUNCED BY

CODE NUMBER: AMMS4615 HEADQUARTERS, DEPARTMENT OF THE ARMY (HQDA)

RESPONSIBILITY: HQDA, DCSLOG

DURATION: 0.00 WORK DAYS

L APRV LSA SCHEDULE: PD APPROVE LOGISTIC SUPPORT ANALYSIS (LSA)/LOGISTIC SUPPORT

- CODE NUMBER: NONE ANALYSIS RECORD (LSAR) PLAN.

" RESPONSIBILITY: ROY & ILS

DURATION: 32.00 WORK DAYS

APV PLN SCHEDULE: PD APPROVE TECHNICAL MANUAL PLAN.

CODE NUMBER: NONE
- RESPONSIBILITY: ROY & ILS

DURATION: 30.00 WORK DAYS

, AW CONFC SCHEDULE: PD CONDUCT POST AWARD CONFERENCE FOR THE PRODUCTION

CODE NUMBER: NONE CONTRACT(S).

RESPONSIBILITY: PROC/PROD

DURATION: 5.00 WORK DAYS

AWD CNTC SCHEDULE: PD AWARD PRODUCTION CONTRACT(S).

CODE NUMBER: NONE

RESPONSIBILITY: PROC/PROD

DURATION: 10.00 WORK DAYS

B/Q PUBD SCHEDULE: PD THE DATE THE COMBAT DEVELOPER PUBLISHED THE AMMENDED BASIS

" CODE NUMBER: AMMS4020 OF ISSUE PLAN (ABOIP)/AMMENDED OPERATOR AND MAINTENANCE

RESPONSIBILITY: CBTDEV DECISION (AOMD) APPROVED BY HQDA. A NARRATIVE IS REQUIRED

DURATION: 0.00 WORK DAYS INDICATING WHICH AMENDMENT IS REFERENCED. (AR 71-2)

BOIP CTU SCHEDULE: PD THE COMBAT DEVELOPER PUBLISHES THE BASIS OF ISSUE PLAN

CODE NUMBER: NONE (BOIP) IN THE BOIP FILE OF THE CONSOLIDATED TABLE OF

RESPONSIBILITY: CBTDEV ORGANIZATION AND EQUIPMENT (TOE) UPDATE (CTU). (AR 70-2)

DURATION: 45.00 WORK DAYS

- BOIP/OMD SCHEDULE: PD THE DATE THE COMBAT DEVELOPER PUBLISHES THE APPROVED BASIS

CODE NUMBER: AMMS4030 OF ISSUE PLAN (BOIP) AND OPERATOR AND MAINTAINER DECISION

RESPONSIBILITY: CBTDEV (OMD). (AR 71-2)

DURATION: 0.00 WORK DAYS

- CMT DMFP SCHEDULE: PD THE GAINING COMMAND PROVIDES COMMENTS ON THE UPDATED DRAFT

CODE NUMBER: NONE MATERIEL FIELDING PLAN (DMFP) AND CURRENT MATERIEL SUPPORT

RESPONSIBILITY: GAIN COMMAND PLAN (MSP).

DURATION: 25.00 WORK DAYS
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CNDT IPT SCHEDULE: PD CONDUCT INITIAL PRODUCTION TEST (IPT). (AR 702-9)

CODE NUMBER: NONE
* RESPONSIBILITY: PA & TgDURATION: 130.00 WORK DAYS

CNFG RVW SCHEDULE: PD CONDUCT THE CONFIGURATION REVIEW OF THE NEW ITEM.

CODE NUMBER: NONE

RESPONSIBILITY: PA & T

DURATION: 10.00 WORK DAYS

CTU BOIP SCHEDULE: PD THE DATE (APR/OCT) THE COMBAT DEVELOPER PUBLISHES THE BASIS
CODE NUMBER: AMMS4025 OF ISSUE PLAN (BOIP) IN THE BOIP FILE OF THE CONSOLIDATED
RESPONSIBILITY: CBTOEV TABLE OF ORGANIZATION AND EQUIPMENT (TOE) UPDATE (CTU). (AR

DURATION: 0.00 WORK DAYS 71-2)

DATA COL SCHEDULE: PO THE DATE A DECISION IS MADE TO CONDUCT A SAMPLE DATA

CODE NUMBER: AMMS4419 COLLECTION PLAN. (AR 750-37)
RESPONSIBILITY: ROY & ILS
DURATION: 0.00 WORK DAYS

DCP SCHEDULE: PD HEADQUARTERS DEPARTMENT OF THE ARMY, DEPUTY CHIEF OF STAFF

CODE NUMBER: NONE FOR LOGISTICS (HQDA, DCSLOG) APPROVE THE DATA COLLECTION
RESPONSIBILITY: HQDA, DCSLOG PLAN.

DURATION: 25.00 WORK DAYS

DEL MRC SCHEDULE: PD DELIVER TO MAJOR READINESS COMMAND (MRC) AND US ARMY
CODE NUMBER: NONE TRAINING AND DOCTRINE COMMAND (TRADOC).
RESPONSIBILITY: TRADOC

- DURATION: 5.00 WORK DAYS

DELV TPS SCHEDULE: PD DELIVER TEST PROGRAM SETS (TPS).

V - CODE NUMBER: NONE
RESPONSIBILITY: ROY & ILS

DURATION: 30.00 WORK DAYS

DMFP PRV SCHEDULE: PD THE DATE THE FIELDING COMMAND PROVIDES THE UPOATED DRAFT

CODE NUMBER: AMMS4040 MATERIEL FIELDING PLAN (DMFP) AND CURRENT DISTRIBUTION PLAN
RESPONSIBILITY: FIELDING CMD TO THE ARMY GAINING COMMAND. (AR 700-127)
DURATION: 0.00 WORK DAYS

3MPE AVL SCHEDULE: PD THE DATE DEPOT MAINTENANCE PLANT EQUIPMENT (DMPEV IS

CODE NUMBER: AMMS4575 AVAILABLE AT THE OVERHAUL FACILITY. (AR 700-9C,

RESPONSIBILITY: TROSCOM

DURATION: 0.00 WORK DAYS

Poo ",
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DMWR AVL SCHEDULE: PD THE DATE THE DEPOT MAINTENANCE WORK REQUIREMENTS (DMWR) ARE

CODE NUMBER: AMMS4565 AVAILABLE FOR DISTRIBUTION. (AR 750-1)

RESPONSIBILITY: RDY & ILS

DURATION: 0.00 WORK DAYS

DST DMWR SCHEDULE: PD DISTRIBUTE THE DEPOT MAINTENANCE WORK REQUIREMENTS (DMWR),

CODE NUMBER: NONE
RESPONSIBILITY: TROSCOM

DURATION: 20.00 WORK DAYS

EVAL PRO SCHEDULE: PD EVALUATE PRODUCTION CONTRACT PROPOSALS.

CODE NUMBER: NONE
RESPONSIBILITY: PROC/PROD

DURATION: 35.00 WORK DAYS

FAB HDWR SCHEDULE: PD FABRICATE INITIAL PRODUCTION TEST HARDWARE.

CODE NUMBER: NONE
RESPONSIBILITY: CONTRACTOR

DURATION: 250.00 WORK DAYS

FLD MTTM SCHEDULE: PD ESTABLISH THE MATERIEL FIELDING TEAM (MFT).

CODE NUMBER: NONE

RESPONSIBILITY: TRADOC

DURATION: 10.00 WORK DAYS

FMFP&MFA SCHEDULE: PD PROVIDE THE FINAL MATERIEL FIELDING PLAN AND APPROVED

CODE NUMBER: NONE MATERIEL FIELDING AGREEMENT (MFA) TO THE GAINING COMMAND.
RESPONSIBILITY: RDY & ILS

DURATION: 5.00 WORK DAYS

FMFP/MFA SCHEDULE: PU THE DATE THE FINAL MATERIEL FIELDING PLAN (MFP) AND APPROVED

CODE NUMBER: AMMS4490 MATERIEL FIELDING AGREEMENT (MFA) ARE PROVIDED TO THE

RESPONSIBILITY: ROY & ILS GAINING COMMAND AND TOTAL MATERIEL REQUIREMENT LIST (MRL)

DURATION: 0.00 WORK DAYS COORDINATION IS COMPLETED.

FML CONF SCHEDULE: PD CONDUCT FORMAL PROVISIONING CONFERENCE.

CODE NUMBER: AMMS3515

If RESPONSIBILITY: BELVOIR LAB

DURATION: 0.00 WORK DAYS

FN MFP/A SCHEDULE: PD THE DATE THE GAINING COMMAND PROVIDES MATERIEL FIELDIING

CODE NUMBER: AMMS405O PLAN (MFP) COMMENTS ON UPDATED DRAFT MFP AND CURRENT

RESPONSIBILITY: TROSCOM MATERIEL SUPPORT PLAN (MSP).

DURATION: 0.00 WORK DAYS
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FNL MFP SCHEDULE: PD THE DATE THE MATERIEL DEVELOPER PROVIDES THE FINAL DRAFT

CODE NUMBER: AMMS4350 MATERIEL FIELDING PLAN/MATERIEL TRANSFER PLAN (DMFP/MTP),

RESPONSIBILITY: TROSCOM CURRENT DISTRIBUTION PLAN, AND THE MATERIEL FIELDING

DURATION: 0.00 WORK DAYS AGREEMENT/MATERIEL TRANSFER AGREEMENT (MFA/MTA) (FOR

SIGNATURE) TO THE GAINING OR LOSING MAJOR COMMAND (MACOM).

FNLZ CON SCHEDULE: PD REVIEW AND FINALIZE CONTRACT.

CODE NUMBER: NONE

RESPONSIBILITY: PROC/PROD
DURATION: 20.00 WORK DAYS

GEAR UP SCHEDULE: PD THE DEPOTS GEAR UP TO SUPPORT THE MATERIEL SYSTEM.

CODE NUMBER: NONE

RESPONSIBILITY: DEPOT

DURATION: 65.00 WORK DAYS

HANOOFF SCHEDULE: PD THE FIELDING COMMAND AND GAINING COMMAND MAKE SYSTEM

CODE NUMBER: NONE ASSFSSMENT, JOINT SUPPORTABILITY ASSESSMENT, AND SCHEDULE

RESPONSIBILITY: GAIN COMMAND HANDOFF.

DURATION: 20.00 WORK DAYS

-0I SCHEDULE: PD ACHIEVE THE INITIAL OPERATIONAL CAPABILITY (IOC) BY A

CODE NUMBER: NONE MODIFIED TABLE OF ORGANIZATION AND EQUIPMENT (MTOE) UNIT AND

RESPONSIBILITY: GAIN COMMAND SUPPORTING ELEMENTS.

DURATION: 30.00 WORK DAYS

IOC ACH SCHEDULE: PD THE DATE THE INITIAL OPERATIONAL CAPABILITY (IOC) BY A

CODE NUMBER: AMMS501O MODIFIED TABLE OF ORGANIZATION AND EQUIPMENT (MTOE) UNIT AND
RESPONSIBILITY: GAIN COMMAND SUPPORTING ELEMENTS IS ACHIEVED.

DURATION: 0.00 WORK DAYS

IPT CPLT SCHEDULE: PD THE DATE THE INITIAL PRODUCTION TEST (IPT) IS COMPLETED.

. CODE NUMBER: AMMS4280 (AR 702-9)

RESPONSIBILITY: TECOM

DURATION: 0.00 WORK DAYS

ISSU ACT SCHEDULE: PD INITIATE RELEASE FOR ISSUE ACTION.

CODE NUMBER: NONE

RESPONSIBILITY: RDY & ILS

DURATION: 15.00 WORK DAYS

LESS LRN SCHEDULE: PD THE MATERIEL FIELDING TEAM (MFT) DEVELOPS THE AFTER ACTION

CODE NUMBER: NONE REPORT AND THE DRAFT LESSONS LEARNED.

RESPONSIBILITY: MFT

DURATION: 35.00 WORK DAYS
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LSA REV SCHEDULE: PD CONDUCT LOGISTIC SUPPORT ANALYSIS (LSA) AND LSA RECORD
CODE NUMBER: NONE (LSAR) REVIEW.

RESPONSIBILITY: ROY & ILS

DURATION: 15.00 WORK DAYS

LSA TEAM SCHEDULE: PD PROVIDE LOGISTIC SUPPORT ANALYSIS (LSA)/LSA RECORD (LSAR)

CODE NUMBER: NONE REVIEW TEAM.

RESPONSIBILITY: ROY & ILS

DURATION: 51.00 WORK DAYS

LSA/LSAR SCHEDULE: PD PREPARE LOGISTIC SUPPORT ANALYSIS (LSA)/LSA RECORD (LSAR)

CODE NUMBER: NONE PLAN.

RESPONSIBILITY: CONTRACTOR

DURATION: 44.00 WORK DAYS

M EQP DL SCHEDULE: PD DELIVER DEPOT MAINTENANCE EQUIPMENT TO THE DEPOTS DURING THE

CODE NUMBER: NONE PRODUCTION AND DEPLOYMENT PHASE (POP).

RESPONSIBILITY: TROSCOM

DURATION: 35.00 WORK DAYS
I

MFA SGND SCHEDULE: PD MATERIEL FIELDING AGREEMENT (MFA) SIGNED.

CODE NUMBER: NONE

RESPONSIBILITY: GAIN COMMAND

DURATION: 100.00 WORK DAYS

MFA/MSP SCHEDULE: PO THE DATE THE FINAL MATERIEL SUPPORT PLAN (MSP) AND SIGNED

CODE NUMBER: AMMS4410 MATERIEL FIELDING AGREEMENT ARE PROVIDED TO THE FIELDING

RESPONSIBILITY: GAIN COMMAND COMMAND.

DURATION: 0.00 WORK DAYS

MFP DSTR SCHEDULE: PD THE MATERIEL FIELDING PLAN (MFP) AND DISTRIBUTION PLAN ARE

CODE NUMBER: NONE UPDATED BY THE FIELDING COMMAND.

RESPONSIBILITY: FIELDING CMD

DURATION: 45.00 WORK DAYS

MFP SGND SCHEDULE: PD THE MATERIEL FIELDING PLAN (MFP) AND MATERIEL FIELDING

CODE NUMBER: NONE AGREEMENT (MFA) ARE SUBMITTED TO THE GAINING COMMAND AND THE

RESPONSIBILITY: GAIN COMMAND MATERIEL TRANSFER AGREEMENT (MTA) TO THE LOSING COMMAND.
DURATION: 0.00 WORK DAYS

MFT LLRN SCHEDULE: PD THE DATE THE MATERIEL FIELDING TEAM (MFT) PROVIDES THE AFTER
CODE NUMBER: AMMS4700 ACTION REPORT AND THE DRAFT LESSONS LEARNED TO MATERIEL

RESPONSIBILITY: BELVOIR LAB READINESS SUPPORT ACTIVITY (MRSA).

DURATION: 0.00 WORK DAYS
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MRL COOR SCHEDULE: PO THE TOTAL MATERIEL REQUIREMENT LIST (MRL) IS COORDINATED.

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS
DURATION: 60.00 WORK DAYS

MRL ITEM SCHEDULE: PD THE GAINING COMMAND INDICATES WHICH MATERIEL REQUIREMENT

CODE NUMBER: NONE LIST (MRL) ITEMS ARE ALREADY STOCKED AND NOT NEEDED.
RESPONSIBILITY: GAIN COMMAND

DURATION: 20.00 WORK DAYS

MRL/MSP SCHEDULE: PD THE DATE THE GAINING COMMAND INDICATES WHICH MATERIEL
CODE NUMBER: AMMS4540 REQUIREMENT LIST (MRL) ITEMS ARE ALREADY STOCKED AND NOT
RESPONSIBILITY: GAIN COMMAND NEEDED. ALSO MRL COORDINATION IS COMPLETED AND MATERIEL

DURATION: 0.00 WORK DAYS SUPPORT PLAN (MSP) IS VERIFIED.

MSP VERF SCHEDULE: PD THE GAINING COMMAND VERIFIES THE MATERIEL SUPPORT PLAN
CODE NUMBER: NONE (MSP).

RESPONSIBILITY: GAIN COMMAND

DURATION: 20.00 WORK DAYS

MTOE/TDA SCHEDULE: PD THE DATE THE APPROPRIATE MODIFIED TOE (MTOE)/ TABLE OF
CODE NUMBER: AMMS4120 DISTRIBUTION AND ALLOWANCES (TDA) AUTHORIZATION OF NEW AND
RESPONSIBILITY: GAIN COMMAND SUPPORTING EQUIPMENT HAS BEEN RECEIVED AND IMPLEMENTED BY

DURATION: 0.00 WORK DAYS THE GAINING COMMAND. (AR 71-2)

MTRL PRF SCHEDULE: PD PROVIDE STATEMENT OF MATERIAL PERFORMANCE.

CODE NUMBER: NONE
RESPONSIBILITY: TECOM

DURATION: 15.00 WORK DAYS

NEG CTRC SCHEDULE: PD NEGOTIATE PRODUCTION CONTRACT BASED UPON PROPOSAL.
CODE NUMBER: NONE

%, RESPONSIBILITY: PROC/PROD

DURATION: 20.00 WORK DAYS

NETP AVL SCHEDULE: PD THE DATE THE MATERIEL SYSTEM AND ITS AGREED UPON SUPPORT
CODE NUMBER: AMMS4622 ELEMENTS ARE ISSUED TO THE DESIGNATED TRAINING BASE OR UNIT

RESPONSIBILITY: TRADOC AND TRAINING SPECIFIED IN THE NEW EQUIPMENT TRAINING PLAN
DURATION: 0.00 WORK DAYS (NETP) HAS BEEN ACCOMPLISHED. (AR 700-127)

POP POM SCHEDULE: PD THE DATE THE REQUIRED RESOURCES IN THE APPROVED POM/BUDGET

CODE NUMBER: AMMS4000 FOR PRODUCTION ARE PROVIDED.

RESPONSIBILITY: PROC/PROD

DURATION: 0.00 WORK DAYS
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POP SOL SCHEDULE: PD THE DATE THE PRODUCTION SOLICITATION DOCUMENT; i.e.. RFP,
CODE NUMBER: AMMS4003 RFQ, OR IFB IS RELEASED BY THE MATERIEL DEVELOPER. (AR

RESPONSIBILITY: BELVOIR LAB 700-127)

DURATION: 0.00 WORK DAYS

POST PR SCHEDULE: PD THE DATE THE POST PROVISIONING REVIEW IS CONDUCTED TO

CODE NUMBER: AMMS5030 EXAMINE THE EFFECTIVENES OF THE PROPOSAL.

RESPONSIBILITY: TROSCOM
DURATION: 0.00 WORK DAYS

PRO CNTC SCHEDULE: PD THE DATE THE PRODUCTION CONTRACT IS AWARDED. (AR 700-127)

CODE NUMBER: AMMS4005

RESPONSIBILITY: PROC/PROD
DURATION: 0.00 WORK DAYS

PREP DOC SCHEDULE: PD PREPARE TRANSITION REVIEW DOCUMENTATION.

CODE NUMBER: NONE

RESPONSIBILITY: BELVOIR LAB

DURATION: 20.00 WORK DAYS

PREP PPR SCHEDULE: PD PREPARE FOR THE POST PROVISIONING REVIEW.

CODE NUMBER: NONE
RESPONSIBILITY: TROSCOM

DURATION: 15.00 WORK DAYS

PROP DUE SCHEDULE: PD PROPOSALS FOR PRODUCTION OF THE NEW MATERIEL DUE.
CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR

DURATION: 21.00 WORK DAYS

PROV CHN SCHEDULE: PD PROVISIONING CHAIN.

CODE NUMBER: NONE
RESPONSIBILITY: TROSCOM

DURATION: 440.00 WORK DAYS

Jw PROV MSP SCHEDULE: PD THE GAINING COMMAND PROVIDES THE MATERIEL SUPPORT PLAN (MSP)
CODE NUMBER: NONE TO THE FIELDING COMMAND.
RESPONSIBILITY: GAIN COMMAND

DURATION: 35.00 WORK DAYS

PRV CONF SCHEDULE: PD CONDUCT PROVISIONING CONFERENCE DURING THE PRODUCTION AND

CODE NUMBER: NONE DEPLOYMENT PHASE (PDP).
RESPONSIBILITY: ROY & ILS

DURATION: 20.00 WORK DAYS

.1
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- PUB B/Q SCHEDULE: PD THE COMBAT DEVELOPER PUBLISHES THE AMMENDED BASIS OF ISSUE
, CODE NUMBER: NONE PLAN (BOIP)/AOMD, APPROVED BY HEADQUARTERS, DEPARTMENT OF

RESPONSIBILITY: CBTDEV THE ARMY (HQDA). A NARRATIVE IS REQUIRED INDICATING WHICH

DURATION: 30.00 WORK DAYS AMMENDMENT. (AR 71-2)

, PUB BOIP SCHEDULE: PD THE COMBAT DEVELOPER PUBLISHES THE APPROVED BASIS OF ISSUE

\. . CODE NUMBER: NONE PLAN (BOIP) AND OPERATOR AND MAINTAINER DECISION (OMD). (AR
. RESPONSIBILITY: CBTDEV 71-2)

DURATION: 20.00 WORK DAYS

. REL APPR SCHEDULE: PD THE DATE THE FULL RELEASE IS CERTIFIED BY THE MATERIEL

CODE NUMBER: AMMS4590 DEVELOPER TO THE TACTICAL/TRAINING UNIT. THIS SCHEDULED

... ' -RESPONSIBILITY: TROSCOM DATE IS THE MATERIEL RELEASE DATE.

DURATION: 0.00 WORK DAYS

REL ISSU SCHEDULE: PD ISSUE THE MATERIEL AND SUPPORT EQUIPMENT AS STATED IN THE
CODE NUMBER: NONE MATERIEL FIELDING PLAN (MFP) AND ACCOMPLISH NEW EQUIPMENT

RESPONSIBILITY: TROSCOM TRAINING (NET).
DURATION: 35.00 WORK DAYS

REPAIR SCHEDULE: PD THE DATE THE QUANTITY AND RANGE OF REPAIR PARTS IS AVAILABLE
CODE NUMBER: AMMS4555 FROM THE WHOLESALE SUPPLY SYSTEM. (AR 700-120)

RESPONSIBILITY: ROY & ILS

* .DURATION: 0.00 WORK DAYS

REV ENV SCHEDULE: PD REVISE ENVIRONMENTAL ASSESSMENT.

CODE NUMBER: NONE

RESPONSIBILITY: SAFETY

DURATION: 10.00 WORK DAYSI

SBMT IPT SCHEDULE: PD SUBMIT INITAL PRODUCTION TEST (IPT) REPORT.

CODE NUMBER: NONE

RESPONSIBILITY: PA & T
" DURATION: 40.00 WORK DAYS

,'. .. SCH HO SCHEDULE: PD THE DATE THE FIELDING COMMAND AND GAINING COMMAND MAKE

CODE NUMBER: AMMS4600 SYSTEM ASSESSMENT, JOINT SUPPORTABILITY ASSESSMENT AND
"* .RESPONSIBILITY: GAIN COMMAND HANDOFF IS SCHEDULED.

DURATION: 0.00 WORK DAYS

SFTY REP SCEDU'E: PD PROVIDE SAFETY ASSESSMENT REPORT (SAR).

," CODE NUMBER NONE
PESPONSIoILITY SAFETY

DURATION: 66 00 WORK DAYS

A-287
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SFTYCNST SCHEDULE: PD A 60 CALANDAR DAY TIME CONSTRAINT ON THE SAFETY RELEASE.

CODE NUMBER: CONSTRAINT

RESPONSIBILITY: NONE

DURATION: 45.00 WORK DAYS

SLAC DST SCHEDULE: PD THE DATE THE MATERIEL DEVELOPER DISTRIBUTES THE SUPPORT LIST

CODE NUMBER: AMMS4470 ALLOWANCE CARD (SLAC) AND MASTER SUPPORT LIST TO THE GAINING

RESPONSIBILITY: ROY & ILS COMMAND.

DURATION: 0.00 WORK DAYS

-',-"SPT EQPT SCHEDULE: PO THE DATE MATERIEL DEVELOPER COMPLETES ASSESSMENT OF

CODE NUMBER: AMMS4585 ORGANIZATION SUPPORT EQUIPMENT ON-HAND IN GAINING COMMAND.

RESPONSIBILITY: RDY & ILS (AR 210-20)

DURATION: 0.00 WORK DAYS

SUB MFP SCHEDULE: PD THE MATERIEL DEVELOPER (BELVOIR) PROVIDES THE FINAL DRAFT

CODE NUMBER: NONE MATERIEL FIELDING PLAN (DMFP)/MATERIEL TRANSFER PLAN (MTP),

RESPONSIBILITY: BELVOIR LAB THE CURRENT DISTRIBUTION PLAN AND THE MATERIEL FIELDING

DLRAION: 5.00 WORK DAYS AGREEMENT (MFA)/MATERIEL TRANSFER AGREEMENT (MTA) FOR

0 'SIGNING.

SUP EQ A SCHEDULE: PD THE MATERIEL DEVELOPER (BELVOIR) ASSESSES THE ORGANIZATION

.ODE NUMBER: NONE SUPPORT EQUIPMENT ON-HAND IN GAINING COMMAND. (AR 210-20)

RESPONSIBILITY: RDY & ILS

DURATION, 20.00 WORK DAYS

SUPL ROY SCHEDULE: PD THE QUANTITY AND RANGE OF REPAIR PARTS IS AVAILABLE FROM THE

CODE NUMBER: NONE SUPPLY SYSTEM.

RESPONSIBILITY: MRSA

DURATION: 35.00 WORK DAYS

, SvS OP R SCHEDULE: PD THE DATE THE SYSTEM OPERATIONAL READINESS REVIEW IS STARTED.

CODE NUMBER: AMMS5050 (AR 700-127)

RESPONSIBILITY: TROSCOM

DURATION: 0.00 WORK DAYS

T.P APR SCHEDULE: PD THE US ARMY MATERIEL COMMAND (AMC) APPROVAL PROCESS FOR THE

CODE NUMBER: NONE TRANSITION PLAN.

RESPONSIBILITY: AMC

DURATION: 15.00 WORK DAYS

T.P. SUB SCHEDULE: PD THE DATE THE TRANSITION PLAN FOR TRANSFERRING MATERIEL

% CODE NUMBER: AMMS4950 SYSTEMS FROM THE PROJECT/SYSTEM MANAGER TO THE MAJOR
RESPONSIBILITY: BELVOIR LAB SUBORDINATE COMMAND (MSC) FUNCTIONAL MANAGER IS SUBMITTED TO

DURATION: 0.00 WORK DAYS US ARMY MATERIEL COMMAND (AMC) FOR APPROVAL. (AR 70-17)
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TECH AST SCHEDULE: PD THE DATE THE TECHNICAL ASSISTANCE PERSONNEL ARE AVAILABLE

CODE NUMBER: AMMS4579 AND IN POSITION TO SUPPORT THE USER IN ALL ASPECTS OF

RESPONSIBILITY: TROSCOM LOGISTICAL ASSISTANCE FOR THE FIELDED EQUIPMENT. (AR 700-4)

DURATION: 0.00 WORK DAYS

- TM OUTLN SCHEDULE: PD PREPARE TECHNICAL MANUAL PLAN AND PROGRAM OF INSTRUCTION
-' - -CODE NUMBER: NONE (PO) OUTLINE.

RESPONSIBILITY: ROY & ILS

- DURATION: 125.00 WORK DAYS

TPS AVL SCHEDULE: PD THE DATE THE AVAILABILITY OF TEST PROGRAM SETS (TPS) FOR

CODE NUMBER: AMMS4611 LINE REPLACEABLE UNITS, SHOP REPLACEABLE UNITS, AND DEPOT

' RESPONSIBILITY: ROY & ILS LEVEL REPAIRS IS ANNOUNCED.

DURATION: 0.00 WORK DAYS

TRANS PL SCHEDULE: PD THE TRANSITION PLAN FOR TRANSFERRING THE MATERIEL SYSTEM IS

CODE NUMBER: NONE SENT TO US ARMY MATERIEL COMMAND FOR APPROVAL. (AR 70-17)

* RESPONSIBILITY: BELVOIR LAB

DURATION: 5.00 WORK DAYS

TRN REL SCHEDULE: PD THE DATE THE DELEGATED AUTHORITY APPROVES THE TRAINING

CODE NUMBER: AMMS4596 RELEASE. (DA C 700-85-1)

RESPONSIBILITY: ROY & ILS
- DURATION: 0.00 WORK DAYS

TRNS ACH SCHEDULE: PD TRANSITION ACHIEVED.

CODE NUMBER: AMMS4760

RESPONSIBILITY: TROSCOM

DURATION: 0.00 WORK DAYS

TRNS REV SCHEDULE: PD CONDUCT THE TRANSITION REVIEW FOR THE MATERIEL SYSTEM.

CODE NUMBER: NONE

RESPONSIBILITY: TROSCOM
DURATION: 5.00 WORK DAYS

.' UPD TRN SCHEDULE: PD UPDATE FINAL TRAINING MATERIALS AND RECORDS.

CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR

DURATION: 20.00 WORK DAYS*, V"

UPO TST SCHEDULE: PD UPDATE DETAILED TESTING PLANS AND TEST AND EVALUATION MASTER

CODE NUMBER: NONE PLAN.

RESPONSIBILITY: PA & T

DURATION: 86.00 WORK DAYS

A-289S'
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UPDA LSA SCHEDULE: PD UPDATE LOGISTIC SUPPORT ANALYSIS (LSA)/LSA RECORD (LSAR),
CODE NUMBER: NONE
RESPONSIBILITY: CONTRACTOR

DURATION: 80.00 WORK DAYS

UPDT LSA SCHEDULE: PO UPDATE THE LOGISTIC SUPPORT ANALYSIS (LSA) AND LSA RECORD

CODE NUMBER: NONE (LSAR).RESPONSIBILITY: CONTRACTOR

DURATION: 88.00 WORK DAYS

MNT MNLS SCHEDULE: PDPRETM PREPARE DRAFT MAINTENANCE MANUALS.
CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR

DURATION: 120.00 WORK DAYS

OP MNLS SCHEDULE: PDPRETM PREPARE OPERATOR'S MANUALS.
CODE NUMBER: NONE
RESPONSIBILITY: CONTRACTOR

DURATION: 90.00 WORK DAYS

VLD OPML SCHEDULE: POPRETM VALIDATE OPERATOR'S MANUALS.

CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR

DURATION: 5.00 WORK DAYS

CONF QA SCHEDULE: PDQUAL BELVOIR PREPARES FOR AND HOLDS THE QUALITY ASSURANCE
CODE NUMBER: NONE CONFERENCE.
RESPONSIBILITY: BELVOIR LAB

DURATION: 15.00 WORK DAYS

QA INSPN SCHEDULE: PDQUAL QUALITY ASSURANCE INSPECTION.

CODE NUMBER: NONE
RESPONSIBILITY: BELVOIR LAB

DURATION: 86.00 WORK DAYS

QA LOI SCHEDULE: PDQUAL PREPARE QUALITY ASSURANCE LETTER OF INTENT.
CODE NUMBER: NONE

RESPONSIBILITY: PA & T
DURATION: 44.00 WORK DAYS

RV CNTQA SCHEDULE: PDQUAL REVIEW CONTRACTOR QUALITY ASSURANCE PLAN.
CODE NUMBER: NONE

RESPONSIBILITY: PA & T

DURATION: 37.00 WORK DAYS
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SB QAPLN SCHEDULE: POQUAL PREPARE AND SUBMIT QUALITY ASSURANCE PLAN,

CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR
DURATION: 66.00 WORK DAYS

CMT IMNL SCHEDULE: PDTM REVIEW AND COMMENT ON DRAFT MANUALS.

- CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 37.00 WORK DAYS

CNDT REV SCHEDULE: PDTM CONDUCT TECHNICAL MANUALS ACCEPTANCE REVIEW DURING THE

CODE NUMBER: NONE PRODUCTION AND DEPLOYMENT PHASE (POP).
* RESPONSIBILITY: ROY & ILS

DURATION: 10.00 WORK DAYS

DEL RPRO SCHEDULE: PDTM DELIVER REPRODUCED COPIES OF TECHNICAL MANUALS TO MAJOR

CODE NUMBER: NONE READINESS COMMAND (MRC).

RESPONSIBILITY: BELVOIR LAB

DURATION: 5.00 WORK DAYS

DST MNLS SCHEDULE: PDTM DISTRIBUTE TECHNICAL MANUALS.

CODE NUMBER: NONE
RESPONSIBILITY: ADJ GENERAL

DURATION: 50.00 WORK DAYS

FNL MNL SCHEDULE: PDTM FINALIZE TECHNICAL MANUALS (TMs).

CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR
DURATION: 40.00 WORK DAYS

MNLS AVL SCHEDULE: PDTM THE DATE THE TECHNICAL MANUALS ARE AVAILABLE FOR

CODE NUMBER: AMMS4560 DISTRIBUTION. (AR 700-120)

S'-RESPONSIBILITY: ADJ GENERAL
DURATION: 0.00 WORK DAYS

PRO COPY SCHEDULE: PDTM PRODUCE INTERIM COPIES OF THE TECHNICAL MANUALS (TMs)

r CODE NUMBER: NONE

."RESPONSIBILITY: BELVOIR LAB
% DURATION: 20.00 WORK DAYS

. . SBM MNL SCHEDULE: PDTM SUBMIT VALIDATION RECORDS AND REVISED MAINTENANCE AND

CODE NUMBER: NONE TECHNICAL REFERENCE MANUALS TO THE GOVERNMENT FOR COMMENTS

RESPONSIBILITY: RDY & ILS

DURATION: 10.00 WORK DAYS
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SBMT MNL SCHEDULE: PDTM THE DATE THE LAST REQUIRED TECHNiCAL MANUAL/TO INCLUDE

CODE NUMBER: AMMS4480 REPAIR PARTS AND SPECIAL TOOLS LIST (RPSTL) IS SUBMITTED FOR

RESPONSIBILITY: RDY & ILS PUBLICATION. (AR 750-1)

DURATION: 0.00 WORK DAYS

SHP MNLS SCHEDULE: PDTM SHIP TECHNICAL MANUALS TO THE ADJUTANT GENERAL (TAG).

CODE NUMBER: NONE

RESPONSIBILITY: TROSCOM

DURATION: 10.00 WORK DAYS

TAG MNLS SCHEDULE: PDTM THE ADJUTANT GENERAL (TAG) PUBLISHES TECHNICAL MANUALS.

CODE NUMBER: NONE

RESPONSIBILITY: ADJ GENERAL

DURATION: 60.00 WORK DAYS

VLD !MNL SCHEDULE: PDTM VALIDATE DRAFT MAINTENANCE AND TECHNICAL REFERENCE MANUALS.

".'. CODE NUMBER: NONE
RESPONSIBILITY: CONTRACTOR

DURATION: 15.00 WORK DAYS

APR POT SCHEDULE: PDTRNG APPROVE PROGRAM OF INSTRUCTION (POI) FOR THE NEW MATERIEL.

CODE NUMBER: NONE
RESPONSIBILITY: ROY & ILS

DURATION: 22.00 WORK DAYS

APR TRNG SCHEDULE: POTRNG REVIEW AND APPROVE TRAINING OUTLINE.

CODE NUMBER: NONE
RESPONSIBILITY: ROY & ILS

DURATION: 30.00 WORK DAYS

CMT TRNG SCHEDULE: PDTRNG REVIEW AND COMMENT ON FINALIZED MANUALS.

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 31.00 WORK DAYS

DELIVER SCHEDULE: PDTRNG THE TRAINING MATERIALS (WHICH INCLUDE TRAINING LITERATURE)

CODE NUMBER: NONE ARE DELIVERED TO THE TRAINER FOR DISTRIBUTION.

RESPONSIBILITY: CONTRACTOR

DURATION: 5.00 WORK DAYS

IKP CMPL SCHEDULE: PDTRNG INDIVIDUAL AND KEY PERSONNEL TRAINING COMPLETED

CODE NUMBER: AMMS3225

RESPONSIBILITY: TRADOC

DURATION: 0.00 WORK DAYS
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KEY TRNG SCHEDULE: PDTRNG CONDUCT INDIVIDUAL AND KEY PERSONNFL TRAINING COURSE.

CODE NUMBER: NONE

RESPONSIBILITY: TRADOC

* ' DURATION: 20.00 WORK DAYS

MOS CRS SCHEDULE: PDTRNG DESIGN COURSES FOR DESIGNATED MILITARY OPERATIONAL

CODE NUMBER: NONE SPECIALTIES (MOSs) AND/OR ADDITIONAL SKILL IDENTIFIERS

RESPONSIBILITY: TRAINER (ASIs).

DURATION: 60.On WORK DAYS,V.

PREP POI SCHEDULE: PDTRNG PREPARE PROGRAM OF INSTRUCTION (POI).

CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR
DURATION: 20.00 WORK DAYS

PREPITRN SCHEDULE: PDTRNG PREPARE DRAFT TRAINING MATERIAL AND INTERNAL VALIDATION OF

CODE NUMBER: NONE EFFECTIVENESS.
RESPONSIBILITY: CONTRACTOR

OUPATION: 60.00 WORK DAYS

RLSE IKP SCHEDULE: PDTRNG SUBMIT GOVERNMENT RELEASE FOR INDIVIDUAL AND KEY PERSONNEL

CODE NUMBER: NONE TRAINING.
RESPONSIBILITY: BELVOIR LAB

DURATION: 5.00 WORK DAYS

RV COURS SCHEDULE: PDTRNG REVIEW AND COM ' NT ON THE MILITARY OPERATIONAL SPECIALTY

CODE NUMBER: NONE (MOS) AND ALDITIONAL SKILL IDENTIFIERS (ASIs).
RESPONSIBILITY: TRADOC

DURATION: 60.00 WORK DAYS

SBM TRNG SCHEDULE: PDTRNG SUBMIT DRAFT TRAINING MATERIALS AND RECORDS.

CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR

DURATION: 5.00 WORK DAYS

SBMT POI SCHEDULE: POTRNG SUBMIT PROGRAM OF INSTRUCTION (POI) FOR THE NEW MATERIEL.

CODE NUMBFR: NONE

RESPONSIBILITY: CONTRACTOR

DURATION: 5.00 WORK DAYS

' " TC SCHEDULE: PDTRNG THE DATE THE NEW COURSES INCORPORATING CHANGES CAU:-D BY THE

CODE NUMBER: AMMS4OO NEW MATERIEL 'YSTEM ARE FIRST SCHEDULED IN SUPPOR" OF THE US
RESPONSIBILITY: TRAINER ARMY PROGRAM FOR INDIVIDUAL TRAINING IDENTIFIED

DURATION: 0.00 WORK DAYS REQUIREMENTS. (AR 350-35)
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TRN DIST SCHEDULE: PDTRNG THE DATE THE TRAINING DEVELOPER COMPLETES DISTRIBUTION OF
CODE NUMBER: AMMS4090 THE NECESSARY TRAINING LITERATURE ASSOCIATED WITH THE NEW

RESPONSIBILITY: TRAINER MATERIEL. (AR 350-35)
DURATION: 0.00 WORK DAYS

TRN LIT SCHEDULE: PDTRNG THE TRAINING DEVELOPER DISTRIBUTES THE NECESSARTY TRAINING

CODE NUMBER: NONE LITERATURE ASSOCIATED WITH THE NEW MATERIEL. (AR 350-35)

RESPONSIBILITY: TRAINER

DURATION: 35.00 WORK DAYS

UP MOS C SCHEDULE: PDTRNG UPDATE THE MILITARY OPERATIONAL SPECIALTY (MOS) AND

CODE NUMBER: NONE ADDITIONAL SKILL IDENTIFIER (ASI) TRAINING COURSE
RESPONSIBILITY: TRAINER

DURATION: 30.00 WORK DAYS

UPD TRNG SCHEDULE: PDTRNG UPDATE DRAFT TRAINING MATERIAL BASED UPON THE COMMENTS

CODE NUMBER: NONE RECEIVED.
RESPONSIBILITY: CONTRACTOR

DURATION: 20.00 WORK DAYS

UPD2TRNG SCHEDULE: PDTRNG UPDATE AND FINALIZE DRAFT TRAINING MATERIALS.

CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR

DURATION: 45.00 WORK DAYS

VER TRNG SCHEDULE: PDTRNG VERIFY THE UPDATED TRAINING MATERIAL THAT MEETS THE NEEDS CF

CODE NUMBER: NONE THE US ARMY.
RESPONSIBILITY: RDY & ILS

DURATION: 22.00 WORK DAYS

VLD TRNG SCHEDULE: PDTRNG VALIDATE DRAFT TRAINING MATERIEL.
-p.. CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR

DURATION: 22.00 WORK DAYS
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HARVARD TOTAL PROJECT MANAGER

LIFE CYCLE MANAGEMENT MODEL TASK SUMMARIES

NONDEVELOPMENT ITEM PHASE I

PAGE:

*IPRIPR SCHEDULE: NDII IN-PROCESS REVIEW PREPARATIONS FOR MILESTONE DECISION REVIEW

CODE NUMBER: SUBPROGRAM I OF THE CONCEPT EXPLORATION OF THE NONDEVELOPMENT ITEM
RESPONSIBILITY: BELVOIR LAB (NOI) LIFE CYCLE MANAGEMENT MODEL.

DURATION: 185.00 WORK DAYS

*LSARAM SCHEDULE: NDII LOGISTIC SUPPORT ANALYSIS RECORD (LSAR) AND RELIABILITY,
CODE NUMBER: SUBPROGRAM AVAILABILITY, AND MAINTAINABILITY (RAM) DATA ACTIONS OF
RESPONSIBILITY: ROY & ILS CONCEPT EXPLORATION PHASE OF THE NONDEVELOPMENT ITEM (NDI)

DURATION: 74.00 WORK DAYS LIFE CYCLE MANAGEMENT MODEL.

*NIAS SCHEDULE: NOIl INTEGRATED LOGISTIC SUPPORT (ILS), TEST AND EVALUATION

CODE NUMBER: SUBPROGRAM MASTER PLAN (TEMP), AND ACQUISITION SRATEGY (AS) DEVELOPMENT
RESPONSIBILITY: BELVOIR LAB PROCESSES OF THE CONCEPT EXPORATION PHASE OF THE

DURATION: 121.00 WORK DAYS NONDEVELOPMENT ITEM (NDI) LIFE CYCLE MANAGEMENT MODEL.

*NlIER SCHEDULE: NDI INDEPENDENT EVALUATION PROCESS OF THE CONCEPT EXPLORATION

CODE NUMBER: SUBPROGRAM PHASE FOR THE NONDEVELOPMENT ITEM (NDI) LIFE CYCLE

RESPONSIBILITY: IND EVALUATOR MANAGEMENT MODEL.
DURATION: 106.00 WORK DAYS

*N-ILSP SCHEDULE: NDI1 THE INTEGRATED LOGISTIC SUPPORT PLAN (LSP) DEVELOPMENT

CODE NUMBER: SUBPROGRAM PROCESS OF CONCEPT EXPLORATION PHASE OF THE NONDEVELOPMENT
old RESPONSIBILITY: ROY & ILS ITEM (NDI) LIFE CYCLE MANAGEMENT MODEL.

DURATION: 174.00 WORK DAYS

*NIOO SCHEDULE: NOIl SUBPROGRAM FOR THE DEVELOPMENT OF THE OPERATIONAL AND

CODE NUMBER: SUBPROGRAM ORGANIZATIONAL (O&O) PLAN FOR THE CONCEPT EXPLORATION PHASE
RESPONSIBILITY: TRADOC OF THE NONDEVELOPMENT ITEM (NDI) LIFE CYCLE MANAGEMENT

DURATION: 0.00 WORK DAYS MODEL. (AMC/TRADOC 70-2)

S.,

*NITRANS SCHEDULE: NDII TRANSPORTABILITY ACTIONS DURING THE CONCEPT EXPLORATION

CODE NUMBER: SUBPROGRAM PHASE OF THE NONDEVELOPMENT ITEM (NDI) LIFE CYCLE MANAGEMENT

RESPONSIBILITY: MTMC MODEL.

DURATION: 80.00 WORK DAYS

?AIR RET SCHEDULE: NDI1 THE PERIOD OF TIME IN WHICH THE QUESTIONNAIRES ARE TO BE

CODE NUMBER: NONE RETURNED TO BELVOIR.
RESPONSIBILITY: CONTRACTOR

DURATION: 44.00 WORK DAYS

?AIR REV SCHEDULE: NDII QUESTIONNAIRES REVIEWED AND EVALUATED.

CODE NUMBER: NONE

RESPONSIBILITY: PA & T
DURATION: 37.00 WORK DAYS
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?AIR21LS SCHEDULE: NDI SUBMIT QUESTIONNAIRE DATA TO INTEGRATED LOGISTIC SUPPORT

CODE NUMBER: NONE (ILS) TEAM.

RESPONSIBILITY: BELVOIR LAB

DURATION: 5.00 WORK DAYS

APP NEP SCHEDULE: NDII COORDINATE AND APPROVE NONDEVELOPMENT ITEM EVALUATION PLAN

CODE NUMBER: NONE (NEP) FOR MARKET SURVEY.

RESPONSIBILITY: PA & T

DURATION: 44.00 WORK DAYS

.2 CFP COMP SCHEDULE: NDII THE DATE THE CONCEPT FORMULATION PACKAGE (CFP) IS COMPLETED.

,-CODE NUMBER: AMMS1025

RESPONSIBILITY: BELVOIR LAB

DURATION: 0.00 WORK DAYS

CON FORM SCHEDULE: NDII DEVELOP CONCEPT FORMULATION PACKAGE.

CODE NUMBER: NONE

RESPONSIBILITY: DEV TEAM

DURATION: 22.00 WORK DAYS0'

COOR PEP SCHEDULE: NDII FINALIZE AND COORDINATE PRODUCTION ENGINEERING PLAN.

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 45.00 WORK DAYS

DEV MAIN SCHEDULE: NOIl DEVELOP MAINTENANCE CONCEPT.

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 22.00 WORK DAYS

DIST ? SCHEDULE: NDII DISTRIBUTE QUESTIONNAIRE TO APPLICABLE SUPPLIERS.

CODE NUMBER: NONE

* RESPONSIBILITY: BELVOIR LAB

DURATION: 5.00 WORK DAYS

ENV ASS SCHEDULE: NOIl PREPARE ENVIRONMENTAL ASSESSMENT.

CODE NUMBER: NONE

RESPONSIBILITY: BELVOIR LAB

DURATION: 10.00 WORK DAYS

EVAL RPT SCHEDULE: NDI PREPARE THE NONDEVELOPMENT ITEM (NDI) EVALUATION REPORT

CODE NUMBER: NONE BASED UPON THE MARKET SURVEY. THESE FINDINGS SERVE AS THE

RESPONSIBILITY: ROY & ILS BASIS FOR THE IN-PROCESS REVIEW (IPR) DECISION TO PURSUE

DURATION: 15.00 WORK DAYS NDI. (AR 70-1, AMC PAM 70-7)
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FIN IPR SCHEDULE: NDII FINALIZE IN-PROCESS REVIEW (IPR) I DOCUMENTATION.

CODE NUMBER: NONE

RESPONSIBILITY: BELVOIR LAB
DURATION: 5.00 WORK DAYS

HFE AN SCHEDULE: NDII PREPARE HUMAN FACTORS ENGINEERING ANALYSIS.

CODE NUMBER: NONE
RESPONSIBILITY: ROY & ILS

DURATION: 10.00 WORK DAYS

HFEA DET SCHEDULE: NDI1 DEVELOP HUMAN FACTORS ENGINEERING DETERMINATIONS.

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 10.00 WORK DAYS

HFEA RCV SCHEDULE: NDI THE DATE THE INITIAL HUMAN FACTORS ENGINEERING (HFE)

CODE NUMBER: AMMS1O60 ANALYSIS IS RECEIVED FROM THE HUMAN ENGINEERING LAB. (AR

RESPONSIBILITY: HEL 602-1)

DURATION: 0.00 WORK DAYS

ILS MGT SCHEDULE: NDI ESTABLISH INTEGRATED LOGISTIC SUPPORT (ILS) MANAGEMENT TEAM.

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 22.00 WORK DAYS

ILS PLAN SCHEDULE: NDII DEVELOP CONCEPTS FOR INTEGRATED LOGISTICS SUPPORT (ILS)

' CODE NUMBER: NONE PLANNING.

RESPONSIBILITY: ROY & ILS

DURATION: 32.00 WORK DAYS

ILSMTEST SCHEDULE: NDI1 THE DATE VARIOUS DISCIPLINES/ORGANIZATIONS ARE DESIGNATED TO

CODE NUMBER: AMMS1O30 SERVE AS MEMBERS OF THE INTEGRATED LOGISTIC SUPPORT

RESPONSIBILITY: ROY & ILS MANAGEMENT TEAM (ILSMT)/LOGISTIC SUPPORT ANALYSIS (LSA)

DURATION: 0.00 WORK DAYS REVIEW TEAM. (AR 700-127)

LOG ENV SCHEDULE: NDIl DEFINE LOGISTICS ENVIRONMENT.

CODE NUMBER: NONE
RESPONSIBILITY: ROY & ILS

DURATION: 22.00 WORK DAYS

LOG SUPT SCHEDULE: NDII FORMULATE LOGISTICS SUPPORT CONCEPT.

'9 .- CODE NUMBER: NONE

RESPONSIBILITY: BELVOIR LAB

DURATION: 22.00 WORK DAYS

.- 9
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LSA TEAM SCHEDULE: ND11 ESTABLISH L.CV;'i .*PO.& ANA , A o w

"W CODE NUMBER: NONE

RESPONSIBILITY: RDY & ILS

DURATION: 15.00 WORK DAYS

MAIN PLN SCHEDULE: MIl FORMULATE MAINTENANCE PLAN

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 32.00 WORK DAYS

4.. MARK SUR SCHEDULE: NDI THE DATE THE MARKET ivESTIGATION TO TE'ERMINE
" CODE NUMBER: AMMS1020 NONDEVELOPMENT ITEM (NDI) OR MODIFIED NDI SUITABILI'Y

RESPONSIBILITY: BELVOIR LAB DEVELOPMENTAL, PRODUCT IMPROVEMENT PROPOSAL (PIP) IS

DURATION: 0.00 WORK DAYS COMPLETE. (AR 70-1)

MDR I/Il SCHEDULE: NOIl THE DATE THE HIGHEST LEVEL REVIEW: IN-PROCESS REVIEW (IPP;,

CODE NUMBER: AMMSI999 ARMY SYSTEMS ACQUISITION REVIEW COUNCIL (ASARC) OR JOINT
- RESPONSIBILITY: PMD REQUIREMENTS MANAGEMENT BOARD (JRMB). (AR 70-1)

DURATION: 0.00 WORK DAYS
01

MDRIMARC SCHEDULE: NII THE DATE THE MATERIEL ACQUISITION REVIEW COMMITTEE (MARC) IS

CODE NUMBER: AMMS1O87 CONVENED FOR MILESTONE I TO REVIEW AND APPROVE THE MATERIEL

RESPONSIBILITY: PMD DEVELOPER'S IN-PROCESS REVIEW (IPR) POSITION. (AR 70-1)
DURATION: 0.00 WORK DAYS

- NOI EVAL SCHEDULE: NoIl DEVELOP A NONDEVELOPMENT ITEM (NDI) INDEPENDENT EVALUATION

- CODE NUMBER: NONE PLAN AND SURVEY APPLICABLE SUPPLIERS.
RESPONSIBILITY: PA & T

DURATION: 22.00 WORK DAYS

NER4MORI SCHEDULE: NoIl REVIEW AND SUBMIT NEW EVALUATION REPORT FOR MILESTONE

CODE NUMBER: NONE DECISION REVIEW (MDR) I.

RESPONSIBILITY: ROY & ILS

DURATION: 10.00 WORK DAYS

0&O APRV SCHEDULE: NDII THE DATE THE OPERATIONAL AND ORGANIZATIONAL (O&O) PLAN IS

CODE NUMBER: AMMS1005 APPROVED BY HEADQUARTERS, US ARMY TRAINING AND DOCTRINE
RESPONSIBILITY: HO TRADOC COMMAND (TRADOC). (AR 71-9, AR 70-15)

DURATION: 0.00 WORK DAYS

PRE TEMP SCHEDULE: NOIl PREPARE AND COORDINATE TEST AND EVALUATION MASTER PLAN
.41 CODE NUMBER: NONE (TEMP) PLANNING DOCUMENTATION.

RESPONSIBILITY PA & T

DURATION: 44.00 WORK DAYS

-2.
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PAGE: 5

'NT AN SCHEDULE. NDI CONDUCT PRELIMINARY QUANTITATIVE ANALYSIS.

CODE NUMBER- NONE

RESPONSIBILITY: BELVOIR LAB

DURATION: 44.00 WORK DAYS

RV RF! SCHEDULE: NDII PREPARE AND COORDINATE A REQUEST FOR INFORMATION (RFI).

CODE NUMBER: NONE

RESPONSIBILITY: BELVOIR LAB

OU" ATION: 22.00 WORK DAYS

RI CEN SCHEDULE: NDI REQUEST FOR INFORMATION (RFI) IN THE COMMERCE BUSINESS DAILY

CODE NUMBER: NONE (CBD).

RESPONSIBILITY: BELVOIR LAB

DURATION: 5.00 WORK DAYS

Rrl EVAL SCHEDULE: NDIl EVALUATE THE REQUEST FOR INFORMATION (RFI) RESPONSES.

CODE NUMBER: NONE
RESPONSIBILITY: BELVOIR LAB

DURATION: 44.00 WORK DAYS

RF RETD SCHE]uLE: NOII REQUEST FOR INFORMATION (RFI) COMMENTS RETURNED TO BELVOIR.

CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR

DURATION 22.00 WORK DAYS

SAFE REQ SCHEDULE. NDII PREPARE SAFETY REQUIREMENTS ASSESSMENT.

CODE NUMBER: NONE
RESPONSIBILITY: RDY & ILS

DURATION: 22.00 WORK DAYS

SYS M MP SCHEDULE: NDII THE DATE THE SYSTEM MANPOWER AND PERSONNEL INTEGRATION

CODE NUMBER: AMMS105 (MANPRINT) MANAGEMENT PLAN IS FORWARDED TO THE DEVELOPER.
, *..RESPONSIBILITY: TRADOC SCHL (AR 700-127, AR 602-2)

DURATION: 0.00 WORK DAYS

TFCH APP SCHEDULE: NDI1 FORMULATE BEST TECHNICAL APPROACH (BTA).

CODE NUMBER: NONE

RESPONSIBILITY: DEV TEAM

DURATION: 32.00 WORK DAYS

TOFF AN SCHEDULE: NDII CONDUCT TRADE-OFF ANALYSIS.

CODE NUMBER: NONE

RESPONSIBILITY: DEV TEAM
DURATION: 22.00 WORK DAYS
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TOFF DET SCHEDULE: NoIl CONDUCT TRADE-OFF DETERMINATION.

CODE NUMBER: NONE
RESPONSIBILITY: DEV TEAM

DURATION: 32.00 WORK DAYS

TRNG CON SCHEDULE: NDI DEVELOP PERSONNEL AND TRAINING CONCEPTS.

CODE NUMBER: NONE

RESPONSIBILTTY: ROY & ILS

DURATION: 32.00 WORK DAYS

-. TRNG PLN SCHEDULE: NDI1 INITIATE TRAINING PLAN.
CODE NUMBER: NONE

RESPONSIBILITY: RDY & ILS

DURATION: 32.00 WORK DAYS

UPD ?AIR SCHEDULE: NDI UPDATE AND COORDINATE QUESTIONNAIRE.

CODE NUMBER: NONE
RESPONSIBILITY: BELVOIR LAB

* DURATION: 44.00 WORK DAYS

UPO NEP SCHEDULE: NoIl REVIEW AND UPDATE THE NONDEVELOPMENT ITEM (NDI) EVALUATION
CODE NUMBER: NONE PLAN (NEP).

RESPONSIBILITY: PA & T

DURATION: 15.00 WORK DAYS

1 1ST AQST SCHEDULE: NIAS THE DATE THE AQUISITION STRATEGY (AS) IS DEVELOPED IN
CODE NUMBER: AMMSIOO6 COORDINATION WITH THE ACQUISITION TEAM. (AR 70-1)

RESPONSIBILITY: BELVOIR LAB

DURATION: 0.00 WORK DAYS

ALT SUPT SCHEDULE: NIAS DETERMINE ALTERNATE SUPPORT CONCEPT FOR EACH BEST TECHNICAL

CODE NUMBER: NONE APPROACH (BTA).
RESPONSIBILITY: ROY & ILS

DURATiJN: 22.00 WORK DAYS

ANAL APR SCHEDULE: NlAS ANALYZE SUPPORT APPROACHES.

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 15.00 WORK DAYS

APP TEMP SCHEDULE: NIAS TEST INTEGRATION WORKING GROUP (TIWG) APPROVED TEST AND
CODE NUMBER: NONE EVALUATION MASTER PLAN (TEMP).

RESPONSIBILITY: PA & T

'. DURATION: 5.00 WORK DAYS
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AS MARC SCHEDULE: NiAS MATERIEL ACQUISITION REVIEW COMMITTEE (MARC) 2 FOR THE

CODE NUMBER: B0450 INITIAL DRAFT ACQUISITION STRATEGY.

RESPONSIBILITY: BELVOIR LAB

DURATION: 0.00 WORK DAYS

CONST SCHEDULE: NIAS TIME CONSTRAINT,

CODE NUMBER: CONSTRAINT

RESPONSIBILITY: NONE

DURATION: 0.00 WORK DAYS

COST EST SCHEDULE: NIAS PREPARE LOGISTICS COST ESTIMATE.

CODE NUMBER: NONE
RESPONSIBILITY: ROY & ILS

DURATION: 22.00 WORK DAYS

CRT TIWG SCHEDULE: NIAS TEST INTEGRATION WORKING GROUP (TIWG) CHARTER DEVELOPED.

CODE NUMBER: NONE
RESPONSIBILITY: PA & T

.DURATION: 10.00 WORK DAYS

DEV AS SCHEDULE: NIAS DEVELOP INITIAL ACQUISITION STRATEGY OUTLINE.

CODE NUMBER: NONE

RESPONSIBILITY: BELVOIR LAB

DURATION: 22.00 WORK DAYS

DEV TEAM SCHEDULE: NIAS ESTABLISH PROJECT DEVELOPMENT TEAM.

CODE NUMBER: NONE
RESPONSIBILITY: BELVOIR LAB

OURATION: 15.00 WORK DAYS

DRF TEMP SCHEDULE: NIAS DRAFT AND COORDINATE INITIAL TEST AND EVALUATION MASTER PLAN

CODE NUMBER: NONE (TEMP).
RESPONSIBILITY: PA & T

- DURATION: 22.00 WORK DAYS

EST BTA SCHEDULE: NIAS ESTABLISH CHARACTERISTICS OF BEST TECHNICAL APPROACHES.

CODE NUMBER: NONE

RESPONSIBILITY: RDY & ILS

DURATION: 22.00 WORK DAYS

IEP PREP SCHEDULE: NIAS THE DATE THE INDEPENDENT EVALUATION PLAN (IEP) IS PREPARED.

CODE NUMBER: AMMS1O16 (AR 70-1)
" - RESPONSIBILITY: BELVOIR LAB

DURATION: 0.00 WORK DAYS

A-302



PAGE: 8

INIT PEP SCHEDULE: NIAS INITIATE PRODUCTION ENGINEERING PLAN.

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 10.00 WORK DAYS

INTERCHG SCHEDULE: NIAS PROGRAM INTERCHANGE.

CODE NUMBER: NONE

RESPONSIBILITY: PA & T

DURATION: 5.00 WORK DAYS

LOG SUPT SCHEDULE: NIAS EVALUATE LOGISTICS SUPPORT PARAMETERS.

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 10.00 WORK DAYS

MISSION SCHEDULE: NIAS ANALYZE MISSION SCENARIO.

4. CODE NUMBER: NONE
RESPONSIBILITY: ROY & ILS

DURATION: 10.00 WORK DAYS

PREP AS SCHEDULE: NIAS PREPARE FOR MATERIEL ACQUISITION REVIEW COMMITTE 2 (MARC 2)
CODE NUMBER: NONE FOR INITIAL ACQUISITION STRATEGY (AS).
RESPONSIBILITY: BELVOIR LAB

DURATION: 10.00 WORK DAYS

. REV TEMP SCHEDULE: NIAS US ARMY TEST AND EVALUATION COMMAND (TECOM) RESOURCE

CODE NUMBER: NONE ESTIMATES AND REVIEWS INITIAL TEST AND EVALUATION MASTER

RESPONSIBILITY: TECOM PLAN (TEMP).
DURATION: 22.00 WORK DAYS

RISK AN SCHEDULE: NIAS DETERMINE PRODUCTION RISK ANALYSIS.

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 15.00 WORK DAYS

SUPT APR SCHEDULE: NIAS IDENTIFY ALTERNATE SUPPORT APPROACHES.

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 15.00 WORK DAYS

IASK OPT SCHEDULE: NIAS CONDUCT OPT TASKING ACTION.

CODE NUMBER: NONE
RESPONSIBILITY: BELVOIR LAB

DURATION: 22.00 WORK DAYS
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,-' TECH APR SCHEDULE: N1AS IDENTIFY BEST TECHNICAL APPROACH(ES).

' 1CODE NUMBER: NONE
RESPONSIBILITY: ROY & ILS

DURATION: 15.00 WORK DAYS

TEMP DEV SCHEDULE: NiAS THE DATE THE TEST AND EVALUATION MASTER PLAN (TEMP) IS

i,' CODE NUMBER: AMMS1055 DEVELOPED.

RESPONSIBILITY: BELVOIR LAB
DURATION: 0.00 WORK DAYS

TIWG SCHEDULE: NIAS CONDUCT TEST INTEGRATION WORKING GROUP (TIWG) MEETING.

CODE NUMBER: NONE

RESPONSIBILITY: PA & T

DURATION: 22.00 WORK DAYS

PERF IE SCHEDULE: NIJER PERFORM THE INDEPENDENT EVALUATION, USE ALL AVAILABLE DATA
CODE NUMBER: NONE (PRIOR TESTS, EXPERINCE, COMMERCIAL TEST REPORTS, AND
RESPONSIBILITY: TECOM PRIVATE TEST ORGANIZATIONS TEST REPORTS).

DURATION: 54.00 WORK DAYS

PREP IER SCHEDULE: NIIER PREPARE INDEPENDENT EVALUATION REPORT (IER).

CODE NUMBER: NONE

RESPONSIBILITY: TECOM

DURATION: 37.00 WORK DAYS

PROC NOI SCHEDULE: NIIER REQUEST AND PROCURE POSSIBLE NONDEVELOPMENT ITEM (NDI)

CODE NUMBER: NONE ITEMS.
RESPONSIBILITY: BELVOIR LAB

DURATION: 0.00 WORK DAYS

SUB IER SCHEDULE: NIIER SUBMIT INDEPENDENT EVALUATION REPORT (IER) ON THE

CODE NUMBER: NONE NONDEVELOPMENT ITEMS (NDIs).

RESPONSIBILITY: PA & T

DURATION: 15.00 WORK DAYS

Y.

CR0 ILSP SCHEDULE: NIILSP COORDINATE DRAFT INTEGRATED LOGISTIC SUPPORT PLAN (ILSP) AND

COi. NUMBER: NONE NEW EQUIPMENT TRAINING PLAN (NETP).

RESPONSIBILITY: RDY & ILS

DURATION: 66.00 WORK DAYS

DCSLOG SCHEDULE: NIILSP DEPUTY CHIEF OF STAFF FOR LOGISTICS (DCSLOG) CONDUCTS AN

CODE NUMBER: NONE INTEGRATED LOGISTICS SUPPORT (ILS) REVIEW. (AR 700-127)

RESPONSIBILITY: HQDA, DCSLOG

*,' ', DURATION: 0.00 WORK DAYS
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DFT ILSP SCHEDULE: NIILSP INITIATE DRAFT INTEGRATED LOGISTIC SUPPORT PLAN (ILSP).

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 66.00 WORK DAYS

ILS REV SCHEDULE: NIILSP THE DATE DEPUTY CHIEF OF STAFF FOR LOGISTICS (DCSLOG)

CODE NUMBER: AMMS1100 INTEGRATED LOGISTICS SUPPORT (ILS) REVIEW IS COMPLETED. fAR
RESPONSIBILITY: HQDA, DCSLOG 700-127)

DURATION: 0.00 WORK DAYS

ILSP APP SCHEDULE: NIILSP INTEGRATED LOGISTIC SUPPORT PLAN (ILSP) VALIDATED AND
CODE NUMBER: NONE APPROVED.

RESPONSIBILITY: AMC

DURATION: 22.00 WORK DAYS

ILSP AVL SCHEDULE: NIILSP THE DATE THE APPROVED INTEGRATED LOGISTIC SUPPORT PLAN

CODE NUMBER: AMMS1080 (ILSP) COORDINATED WITH THE APPLICABLE PROGRAM PARTIC!A%%,

RESPONSIBILITY: BELVOIR LAB IS AVAILABLE. (AR 700-127)

DURATION: 0.00 WORK DAYS

ILSP2AMC SCHEDULE: NIILSP SUBMIT INTEGRATED LOGISTIC SUPPORT PLAN (ILSP) TO THE .S

CODE NUMBER: NONE ARMY MATERIEL COMMAND (AMC).

RESPONSIBILITY: ROY & ILS

DURATION: 5.00 WORK DAYS

ILSP2MDR SCHEDULE: NIILSP APPROVED INTEGRATED LOGISTIC SUPPORT PLAN (ILSP) S.B4I ?

CODE NUMBER: NONE FOR INCLUSION IN THE MILESTONE DECISION REVIEW (MDR)

RESPONSIBILITY: AMC IN-PROCESS REVIEW (IPR) PACKAGE.
DURATION: 5.00 WORK DAYS

ILSP-AMC SCHEDULE: NIILSP THE INTEGRATED LOGISTIC SUPPORT PLAN (ILSP) HAS BEEN
4" CODE NUMBER: NONE SUBMITTED TO THE US ARMY MATERIEL COMMAND AMC)

RESPONSIBILITY: RDY & ILS

DURATION: 0.00 WORK DAYS

- LOG STAT SCHEDULE: NIILSP CONDUCT LOGISTICS STATUS REVIEW.

CODE NUMBER: NONE
RESPONSIBILITY: ROY & ILS

DURATION: 10.00 WORK DAYS

PRE LSAR SCHEDULE: NIILSP PREPARE LOGISTIC SUPPORT ANALYSIS RECORD (LSAR)

CODE NUMBER: NONE DOCUMENTATION.
RESPONSIBILITY: ROY & ILS

DURATION: 32.00 WORK DAYS
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PRV PLAN SCHEDULE: NIILSP THE DATE THE PROVISIONING PLAN IS DEVELOPED FOR INCLUSICN

CODE NUMBER: AMMS1075 INTO THE INTEGRATED LOGISTIC SUPPORT PLAN (ILSP). (AR
RESPONSIBILITY: ROY & ILS 700-18)

m DRATION: 0.0 WORK DAYS

AmD PS S-EDLLE: NIIPRIPR ESTABLISH THE US ARMY MATERIEL COMMAND (AMC) POSITION FOR
O DD S %.ER: NCNE MILESTONE DECISION REVIEW (MDR) I.

szONS:3:LI
"
Y 8ELVOIR LAB

O ADN: 32,0 WORK DAYS

-NIPR:PR HOLD BELVOIR POSITION AND TACTICS MEETING PRIOR TO MILESTONE

:0' SSNR N-NE DECISION REVIEW (MDR) I.

EELVO.R LAB

}_: 2N 2 C WORK DAYS

N:I R STAFFING CF -'E IN-PROCESS REVIEW (IPR) PACKAGE EXTERNAL TO

25 NON ~ BELVOIR
2-,- ' 2:PR AB

% 2 wORK OAYS

L -z? ?i--T :''P:'R COORDINATE AND STAFF THE IN-PROCESS REVIEW (IPR) PACKAGE

. N MA~ '~%~S WITHIN 'HE zssVO:R COMMUNITY.

z':[N 00 wR DAYS

' - , "- .- *, .- Q CEPARE "N- PD2ESS REVIEW (IPR) PACKAGE FOR MILESTONE

N N DECIS:DN REVEW MDR) 2II!

N 0 K DAYS

-' :::'''[N'2P?:PR :N-PROCSS REVIEW PACKAGE (IPR) COMPLETE, MILESTONE I/!I.

2.i ?0 WORK OAYS

.... LO N--DCESS REVIEW 2:PR) MEETING FOR MILESTONE DEC2ISON

I 5N~P NONE REVIEW MOP) :

!^J 2 0 WRK DAYS

%- 2iEOLE NiIPR:PR HOLD BE-VOIR POSITION AND TACTICS MEETING PRIOR TO MILESTCNE

-7ODr N)E 8:O d DECIO;DN REV:EW (MOR) I

;ESPCNS:B:L.TY rE7vDIR LAB

D OPAUTISN 15 2D wCRK DAYS
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RES COMM SCHEDULE: NIIPRlPR RECEIVE AND RESOLVE COMMENTS ON THE IN-PROCESS REVIEW (IPR)

CODE NUMBER: NONE PACKAGE.

RESPONSIBILITY: BELVOIR LAB

DURATION: 15.00 WORK DAYS

CNTR INF SCHEDULE: NILSARAM CONTRACTOR PREPARES AND RETURNS RELIABILITY, AVAILABILITY,

CODE NUMBER: NONE AND MAINTAINABILTY (RAM) DATA AND LOGISTIC SUPPORT ANALYSIS
RESPONSIBILITY: CONTRACTOR RECORD (LSAR).

DURATION: 22.00 WORK DAYS

EVAL RAM SCHEDULE: NILSARAM SUBMIT EVALUATION OF RELIABILTY, AVAILABILITY,

CODE NUMBER: NONE MAINTAINABILITY (RAM) AND LOGISTIC SUPPORT ANALYSIS RECORD
.. RESPONSIBILITY: BELVOIR LAB (LSAR) DATA.

DURATION: 15.00 WORK DAYS

REQ NPUT SCHEDULE: NILSARAM REQUEST INPUT FROM SPECIFIC MANUFACTURERS TO DEVELOP

CODE NUMBER: NONE PARAMETERS FOR RELIABILITY, AVAILABILITY, AND

RESPONSIBILITY: BELVOIR LAB MAINTAINABILITY (RAM) AND LOGISTIC SUPPORT ANALYSIS RECORD

DURATION: 15.00 WORK DAYS .(LSAR) DATA.

REV LSAR SCHEDULE: NILSARAM REVIEW AND EVALUATE THE RELIABILITY, AVAILABILITY, AND

CODE NUMBER: NONE MAINTAINABILITY (RAM) AND LOGISTIC SUPPORT ANALYSIS RECORD
- RESPONSIBILITY: BELVOIR LAB (LSAR) DATA SUBMITTED BY THE RESPONDENTS.

DURATION: 22.00 WORK DAYS

FNLZ O&O SCHEDULE: NIO0 FINALIZE AND APPROVE OPERATIONAL AND ORGANIZATIONAL (O&O)

CODE NUMBER: NONE PLAN.

RESPONSIBILITY: TRADOC

DURATION: 0.00 WORK DAYS

MAA SCHEDULE: NIO0 US ARMY MATERIEL COMMAND (AMC) USES THE US ARMY TRAINING AND
% CODE NUMBER: NONE DOCTRINE COMMAND (TRADOC) BOPS TO DEVELOP THEIR MISSION AREA

RESPONSIBILITY: AMC MATERIEL PLANS (MAMPs). MAMPs DISCUSS ALL PROGRAMS EITHER

- DURATION: 0.00 WORK DAYS PLANNED OR UNDERWAY AND THE CONTRIBUTION THESE PROGRAMS MAKE
TOWARD SOLVING THESE DEFICIENCIES.

MARC SCHEDULE: NIO0 MATERIEL ACQUISISTION REVIEW COMMITEE I (MARC 1) FOR DRAFT
CODE NUMBER: BD350 OPERATIONAL AND ORGANIZATIONIAL (O&0) PLAN.

RESPONSIBILITY: BELVOIR LAB

DURATION: 0.00 WORK DAYS

MAT DEF SCHEDULE: NIO0 US ARMY TRAINING AND DOCTRINE COMMAND (TRADOC) IS

CODE NUMBER: NONE RESPONSIBLE FOR CONDUCTING CONTINUAL MISSION AREA ANALYSES

RESPONSIBILITY: TRADOC (MAAs) TO UNCOVER DEFICIENCIES IN THE ARMY'S CAPABILITIES,

DURATION: 0.00 WORK DAYS AND MEANS OF CORRECTING THEM.
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O&O DEV SCHEDULE: NIO0 OPERATIONAL AND ORGANIZATIONAL (O&O) PLAN DEVELOPED.

' CODE NUMBER: NONE
RESPONSIBILITY: TRADOCg DURATION: 0.00 WORK DAYS

O&O JWG SCHEDULE: N100 THE DATE THE OPERATIONAL AND ORGANIZATIONAL (O&O) JOINT
w . CODE NUMBER: AMMSO400 WORKING GROUP (JWG) MEETING IS HELD. (AR 71-9)
"' RESPONSIBILITY: CBTDEV

DURATION: 0.00 WORK DAYS

O&O PLN SCHEDULE: NIO THE DATE THE US ARMY TRAINING AND DOCTRINE COMMAND (TRADOC)
-.CODE NUMBER: AMMSO300 SCHOOL INITIATES THE INITIAL DRAFT OPERATINAL AND

RESPONSIBILITY: TRADOC ORGANIZATIONAL (O&O) PLAN. (AR 71-9)

DURATION: 0.00 WORK DAYS

PREP MRC SCHEDULE: N100 PREPARE FOR THE MATERIEL ACQUISITION REVIEW COMMITTEE (MARC)
CODE NUMBER: NONE TO EVALUATE THE DRAFT OPERATIONAL AND ORGANIZATIONAL (O&O)

- RESPONSIBILITY: BELVOIR LAB PLAN.

DURATION: 0.00 WORK DAYS

P REV TRNS SCHEDULE: NITRANS REVIEW INITIAL TRANSPORTABILITY PLAN.

CODE NUMBER: NONE

RESPONSIBILITY: MTMC

DURATION: 30.00 WORK DAYS

TRANS AN SCHEDULE: NITRANS INITIATE TRANSPORTABILITY ANALYSIS AND DEVELOP INITIAL

CODE NUMBER: NONE TRANSPORTABILITY REPORT.

RESPONSIBILITY: MTMC

DURATION: 45.00 WORK DAYS

TRN2 MTMC SCHEDULE: NITRANS SUBMIT INITIAL TRANSPORTABILITY PLAN TO US ARMY MILITARY
CODE NUMBER: NONE TRAFFIC MANAGEMENT COMMAND (MTMC).
RESPONSIBILITY: ROY & ILS

DURATION: 5.00 WORK DAYS

, " TRNS REP SCHEDULE: NITRANS THE DATE THE INITIAL TRANSPORTABILITY REPORT IS SUBMITTED TO

CODE NUMBER: AMMS1070 MILITARY TRAFFIC MANAGEMENT COMMAND (MTMC). (AR 70-47)
RESPONSIBILITY: MTMC

DURATION: 0.00 WORK DAYS
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*'i. HARVARD TOTAL PROJECT MANAGER

LIFE CYCLE MANAGEMENT MODEL TASK SUMMARIES

NONDEVELOPMENT ITEM PHASE II
N PAGE:

3 IPR3PR SCHEDULE: NDI2 INITIAL PREPARATION FOR THE MILESTONE DECISION REVIEW (MDR)

CODE NUMBER: SUBPROGRAM III AND TYPE CLASSIFICATION (TC) FOR THE NONDEVELOPMENT ITEM
.4 RESPONSIBILITY: BELVOIR LAB (NDI).

DURATION: 74.00 WORK DAYS

*N2AP SCHEDULE: NDI2 ACTIONS REQUIRED FOR THE DEVELOPMENT OF THE ACQUISITION PLAN

CODE NUMBER: SUBPROGRAM FOR THE NONDEVELOPMENT ITEM (NDI).

RESPONSIBILITY: BELVOIR LAB

DURATION: 267.00 WORK DAYS

-4

*N2OSP SCHEDULE: NDI2 ACTIONS REQUIRED FOR DEVELOPMENT OF THE DEPOT SUPPORT PLAN

CODE NUMBER: SUBPROGRAM (DSP) DURING PHASE II OF THE NONDEVELOPMENT ITEM (NDI).

RESPONSIBILITY: RDY & ILS

DURATION: 104.00 WORK DAYS

*N21PR3 SCHEDULE: NDI2 FINAL PREPARATION FOR THE MILESTONE DECISION REVIEW (MDR).

CODE NUMBER: SUBPROGRAM

RESPONSIBILITY: PMD

DURATION: 133.00 WORK DAYS

*N2ROC SCHEDULE: NDI2 PREPARATION AND APPROVAL ACTIONS OF THE REQUIRED OPERATIONAL

CODE NUMBER: SUBPROGRAM CAPABILITY (ROC) DURING PHASE II OF THE NONDEVELOPMENT ITEM
. RESPONSIBILITY: TRADOC (NDI) PROGRAM.

DURATION: 495.00 WORK DAYS

*PCAFCA SCHEDULE: NDI2 PHYSICAL CONFIGURATION AUDIT (PCA) AND FUNCTIONAL

CODE NUMBER: SUBPROGRAM CONFIGURATION AUDIT (FCA) ACTIONS OF THE NONDEVELOPMENT ITEM
RESPONSIBILITY: PA & T (NDI) MODEL.

DURATION: 50.00 WORK DAYS

*PROSOL SCHEDULE: NDI2 PRODUCTION SOLICITATION PROCESS FOR THE NONDEVELOPMENT ITEM

CODE NUMBER: SUBPROGRAM (NDI).
RESPONSIBILITY: PROC/PROD

DURATION: 189.00 WORK DAYS

' *TNGDOC SCHEDULE: NDI2 TRAINING DOCUMENTATION DEVELOPMENT ACTIONS FOR THE

CODE NUMBER: SUBPROGRAM NONDEVELOPMENT ITEM (NDI) PROGRAM.
. RESPONSIBILITY: TRAINER

DURATION: 228.00 WORK DAYS

-, ADAP SUB SCHEDULE: NDI2 THE ADVANCED ACQUISITION PLAN IS SUBMITTED.

CODE NUMBER: NONE
RESPONSIBILITY: RDY & ILS

DURATION: 0.00 WORK DAYS
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AP 2 DA SCHEDULE: NDI2 DEPARTMENT OF THE ARMY (DA) APPROVAL PROCESS FOR THE
CODE NUMBER: NONE ADVANCED ACQUISITION PLAN (AAP).

RESPONSIBILITY: HQDA

DURATION: 90.00 WORK DAYS

'- AP APRV SCHEDULE: NDI2 THE DATE THE ACQUISITION PLAN APPROVAL IS OBTAINED.

CODE NUMBER: AMMS2005

RESPONSIBILITY: HQDA

DURATION: 0.00 WORK DAYS

AP SFA SCHEDULE: NDI2 THE APPROVAL PROCESS FOR THE SUPPORT FACILITY ANNEX (SFA) BY

CODE NUMBER: NONE THE OFFICE CHIEF OF ENGINEERS (OCE).

RESPONSIBILITY: HQDA, OCE

DURATION: 15.00 WORK DAYS

BO-QQ2TO SCHEDULE: ND12 THE FINAL BASIS OF ISSUE PLAN FEEDER DATA (FBOIPFD) AND

CODE NUMBER: NONE FINAL QUALITATIVE AND QUANTITATIVE PERSONNEL REQUIREMENTS
RESPONSIBILITY: MRSA INFORMATION (FQQPRI) IS PROCESSED AND SUBMITTED TO US ARMY

DURATION: 22.00 WORK DAYS TRAINING AND DOCTRINE COMMAND (TRADOC).

BO/QQ2TD SCHEDULE: NDI2 THE DATE EARA FORWARDS THE AMENDED BOIPFD/QQPRI PACKAGE TO

CODE NUMBER: AMMS3525 TRADOC AND DI IS FORWARDED TO DESCOM WITH INFORMATION COPIES

RESPONSIBILITY: AMC EARA FORWARDED TO OTHER RESPONSIBLE DA ACTIVITIES. A NARRATIVE

DURATION: 0.00 WORK DAYS INDICATING WHICH AMENDMENT IS REQUIRED. (AR 71-2)

BOIPDATA SCHEDULE: NDI2 PREPARE THE FINAL BASIS OF ISSUE PLAN (FBOIP) FEEDER DATA

CODE NUMBER: NONE FOR THE US ARMY EQUIPMENT AUTHORIZATION REVIEW ACTIVITY

RESPONSIBILITY: ROY & ILS (EARA).

DURATION: 44.00 WORK DAYS

." ,' BOIPEARA SCHEDULE: NDI2 THE DATE THE MATERIEL DEVELOPER (BELVOIR) FORWARDS THE

CODE NUMBER: AMMS3520 ABOIPFD, AQQPRI, AND DATA INTERCHANGE (DI) FORM TO THE AMC

RESPONSIBILITY: ROY & ILS EARA. A NARRATIVE IS REQUIRED INDICATING WHICH AMENDMENT.

DURATION: 0.00 WORK DAYS

CHECK 1 SCHEDULE: NDI2 THE DATE THE MATERIEL DEVELOPER (BELVOIR) FIRST CHECKS THE
, CODE NUMBER: AMMS3029 BOIP/QQPRI SUBMISSION AS TO ANY CHANGES THAT COULD IMPACT ON

RESPONSIBILITY: ROY & ILS THE PRINCIPLE ITEM, ASSOCIATE SUPPORT ITEMS OF EQUIPMENT,

DURATION: 0.00 WORK DAYS PERSONNEL, OR TRAINING. (AR 71-2)

CON TDPA SCHEDULE: ND12 CONDUCT TECHNICAL DATA PACKAGE (TDP) AUDIT.

. .• CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 10.00 WORK DAYS
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% CRT TOP SCHEDULE: NDIZ CERTIFY TECHNICAL DATA PACKAGE (TOP) PRODUCIBILITY.
% CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 1.00 WORK DAYS

DCP SUB SCHEDULE: NDI2 THE DATE THE DECISION COORDINATING PAPER IS SUBMITTED TO THE
CODE NUMBER: AMMS2465 MATERIEL DEVELOPER FOR THE MILESTONE III DECISION REVIEW.
RESPONSIBILITY: BELVOIR LAB (AR 70-1)

DURATION: 0.00 WORK DAYS

DEVL DCP SCHEDULE: NDI2 DEVELOP THE DECISION COORDINATING PAPER (DCP) FOR THE
CODE NUMBER: NONE MILESTONE DECISION REVIEW (MDR) III. PREPARE FOR THE

RESPONSIBILITY: BELVOIR LAB MATERIEL ACQUISITION REVIEW COMMITTEE (MARC) TO ASSESS THE
DURATION: 45.00 WORK DAYS ACQUISITION STRATEGY AND DCP.

DEVL SFA SCHEDULE: NDI2 THE SUPPORT FACILITY ANNEX (SFA) TO THE INTEGRATED LOGISTICS
CODE NUMBER: NONE SUPPORT PLAN (ILSP) IS DEVELOPED. THE SUPPORT FACILITY

RESPONSIBILITY: ROY & ILS REQUIREMENTS IDENTIFIED IN THE SFA ARE DEVELOPED IN

DURATION: 45.00 WORK DAYS COORDINATION WITH THE OFFICE CHIEF OF ENGINEERS (OCE). (AR_ 700-127)

EST TPTG SCHEDULE: NDI2 ESTABLIS THE TRANSITION PLANNING AND TRACKING GROUP FOR THE
* CODE NUMBER: NONE NONDEVELOPMENT ITEM (NDI)..1

RESPONSIBILITY: RDY & ILS

- DURATION: 55.00 WORK DAYS

FIN NETP SCHEDULE: NDI2 FINALIZE THE NEW EQIPMENT TRAINING PLAN (NETP) FOR THE

CODE NUMBER: NONE NONDEVELOPMENT ITEM (NDI).
S'RESPONSIBILITY: RDY & ILS

DURATION: 15.00 WORK DAYS

FIN TEMP SCHEDULE: NDI2 FINALIZE THE TEST AND EVALUATION MASTER PLAN (TEMP) PROIR TO
CODE NUMBER: NONE TECHNICAL FEASIBILITY TESTING (TFT).
RESPONSIBILITY: PA & T

DURATION: 15.00 WORK DAYS

FMOS RDY SCHEDULE: NDI2 THE FINAL BASIS OF ISSUE PLAN (FBOIP) AND FINAL MILITARY

4 CODE NUMBER: CONSTRAINT OCCUPATIONAL SPECIALTY (FMOS) ARE READY FOR MILESTONE
', RESPONSIBILITY: TRADOC DECISION REVIEW (MDR) III. (A 60 CALANDAR DAY TIME

* DURATION: 45.00 WORK DAYS CONSTRAINT)

-- FQQPRI SCHEDULE: NDI2 THE DATE THE EQUIPMENT AUTHORIZATION REVIEW ACTIVITY (EARA)
CODE NUMBER: NONE FORWARDS THE AMMANDED BOIPFD/QQPRI PACKAGE TO TRADOC AND THE

RESPONSIBILITY: AMC EARA DI IS FORWARDED TO DESCOM WITH INFORMATION COPIES FORWARDED
DURATION: 0.00 WORK DAYS TO OTHER RESPONSIBLE DA ACTIVITIES. A NARRATIVE INDICATING

=b WHICH AMMENDMENT IS REQUIRED. (AR 71-2)
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FRWD SFA SCHEDULE: NDI2 THE DATE THE SUPPORT FACILITY ANNEX (SFA) IS DEVELOPED AND

CODE NUMBER: AMMS2364 FORWARDED TO THE OFFICE CHIEF OF ENGINEERS (OCE) FOR
RESPONSIBILITY: RDY & ILS APPROVAL. THE SUPPORT FACILITY REQUIREMENTS IDENTIFIED IN

DURATION: 0.00 WORK DAYS THE SFA ARE DEVELOPED IN COORDINATION WITH OCE. (AR

700-127)

H&S DATA SCHEDULE: NDI2 ISSUE HEALTH AND SAFETY DATA SHEET.
CODE NUMBER: NONE
RESPONSIBILITY: PA & T

DURATION: 22.00 WORK DAYS

ID LLTI SCHEDULE: NDI2 IDENTIFY LONG LEADTIME ITEMS AND INITIATE CONTRACTING. fAR

CODE NUMBER: NONE 700-18, AR 750-1)
RESPONSIBILITY: RDY & ILS

DURATION: 100.00 WORK DAYS

IS-

ILSP SCHEDULE: ND12 CONSTRAINT FOR INTEGRATED LOGISTIC SUPPORT PLAN (ILSP) FROM

CODE NUMBER: CONSTRAINT REQUIRED OPERATIONAL CAPABILITY (ROC).

RESPONSIBILITY: NONE

DURATION: 345.00 WORK DAYS

ILSP AVL SCHEDULE: N012 THE DATE THE UPDATED APPROVED INTEGRATED LOGISTIC SUPPORT
CODE NUMBER: AMMS3630 PLAN (ILSP), COORDINATED WITH THE COMBAT DEVELOPER, TRAINER,
RESPONSIBILITY: ROY & ILS LOGISTICIAN, IS AVAILABLE. (AR 700-127)

DURATION: 0.00 WORK DAYS

ILSP2AMC SCHEDULE: NDI2 THE UPDATED INTEGRATED LOGISTIC SUPPORT PLAN SENT TO US ARMY

CODE NUMBER: NONE MATERIEL COMMAND (AMC).
RESPONSIBILITY: ROY & ILS

DURATION: 0.00 WORK DAYS

ILSP4MDR SCHEDULE: N012 SUBMIT THE UPDATED INTEGRATED LOGISTIC SUPPORT PLAN (ILSP)
CODE NUMBER: NONE FOR INCLUSION IN THE MILESTONE DECISION REVIEW (MDR) III

RESPONSIBILITY: ROY & ILS IN-PROCESS REVIEW (IPR) PACKAGE.
DURATION: 10.00 WORK DAYS

IPR/TC SCHEDULE: N012 OBTAIN APPROVAL OF THE MILESTONE DECISION REVIEW (MDR) I1,

CODE NUMBER: NONE IN-PROCESS REVIEW (IPR) PACKAGE, IPR MINUTES, AND TYPE
RESPONSIBILITY: COMMAND GRP CLASSIFICATION.

J'b DURATION: 10.00 WORK DAYS

LIN SCHEDULE: ND12 THE DATE A STANDARD LINE ITEM NUMBER (LIN) IS ASSIGNED BY US
CODE NUMBER: AMMS3717 ARMY MATERIEL COMMAND (AMC) CATALOG DATA ACTIVITY (CDA).
RESPONSIBILITY: BELVOIR LAB

DURATION: 0.00 WORK DAYS
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. LLTI CON SCHEDULE: NDI2 THE DATE LONG LEADTIME ITEMS ARE PLACED ON PROCUREMENT. (A
." CODE NUMBER: AMMS3320 700-18. AR 750-1)

RESPONSIBILITY: ROY & ILS

DURATION: 0.00 WORK DAYS

MARC DCP SCHEDULE: ND12 MATERIEL ACQUISITION REVIEW COMMITTEE (MARC) HELD FOR

CODE NUMBER: 82462 ASSESSING THE ACQUISITION STRATEGY (AS) AND THE DECISION
E RESPONSIBILITY: BELVOIR LAB COORDINATING PAPER (DCP).

DURATION: 0.00 WORK DAYS

MDR III SCHEDULE: NDI2 THE DATE OF THE MILESTONE DECISION REVIEW (MDR) III

CODE NUMBER: AMMS3999 IN-PROCESS REVIEW (IPR). (AR 70-1)
RESPONSIBILITY: BELVOIR LAB

DURATION: 0.00 WORK DAYS

NET2MRSA SCHEDULE: NDI2 THE NEW EQUIPMENT TRAINING (NETP) PLAN IS SUBMITTED TO THE

CODE NUMBER: NONE MATERIEL READINESS SUPPORT ACTIVITY (MRSA) FOR THE FINAL
RESPONSIBILITY: RDY & ILS QUALITATIVE QUANTITATIVE PERSONNEL REQUIREMENTS INFORMATION

DURATION: 5.00 WORK DAYS (FQQPRI).

NETP DIS SCHEDULE: NDI2 THE DATE THE INITIAL NEW EQUIPMENT TRAINING PLAN (NETP) IS

CODE NUMBER: AMMS2310 FORWARDED TO THE TRAINER.

- RESPONSIBILITY: ROY & ILS
DURATION: 0.00 WORK DAYS

NSN ASGN SChEDULE: NDI2 THE NATIONAL STOCK NUMBER (NSN) IS ASSIGNED.

CODE NUMBER: NONE

RESPONSIBILITY: TRADOC

DURATION: 0.00 WORK DAYS

NSN RECD SCHEDULE: NDI2 NATIONAL SUPPLY NUMBER (NSN) ASSIGNMENTS RECEIVED.

CODE NUMBER: NONE
RESPONSIBILITY: BELVOIR LAB

DURATION: 22.00 WORK DAYS

P PQQPRI SCHEDULE: NDI2 PREPARE THE FINAL QUALITATIVE AND QUANTITATIVE PERSONNEL

CODE NUMBER: NONE REQUIREMENTS INFORMATION (FQQPRI).

RESPONSIBILITY: TRADOC

DURATION: 60.00 WORK DAYS

PP AVL SCHEDULE: NDI2 THE DATE THE PROVISIONING PLAN IS UPDATED AND READY FOR

CODE NUMBER: AMMS2380 INCLUSION INTO THE UPDATED INTEGRATED LOGISTICS SUPPORT PLAN
% RESPONSIBILITY: RYD & ILS (ILSP). (AR 700-18)

DURATION: 0.00 WORK DAYS
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PRE FPD SCHEDULE: NDI2 PREPARE THE FUNCTIONAL PURCHASE DESCRIPTON (FPD) FOR PHASE

CODE NUMBER: NONE III, PRODUCTION AND DEPLOYMENT, OF THE NONDEVELOPMENT ITEM
RESPONSIBILITY: ROY & ILS (NDI) PROCUREMENT PROGRAM.

DURATION: 66.00 WORK DAYS

PRE IER SCHEDULE: NDI2 THE INDEPENDENT EVALUATOR COMPLETES THE TECHNICAL

CODE NUMBER: NONE FEASIBILITY TEST (TFT) INDEPENDENT EVALUATION REPORT (IER)
RESPONSIBILITY: TECOM

DURATION: 15.00 WORK DAYS

PRE LIN SCHEDULE: NDI2 PREPARE THE STANDARD LINE ITEM NUMBER (LIN) FROM THE

CODE NUMBER: NONE INTEGRATED LOGISTIC SUPPORT PLAN (ILSP).

RESPONSIBILITY: BELVOIR LAB
DURATION: 66.00 WORK DAYS

PRE SADM SCHEDULE: NDI2 PREPARE SYSTEM ACQUISITION DECISION MEMORANDUM (SADM) WHICH

CODE NUMBER: NONE PROVIDES THE PROGRAM DECISIONS INCLUDING: APPROVAL OF GOALS
RESPONSIBILITY: RDY & ILS AND THRESHOLDS FOR COST, SCHEDULE, PERFORMANCE, AND
DURATION: 22.00 WORK DAYS SUITABLITY; APPROVAL EXCEPTIONS TO THE NORMAL ACQUISITION

PROCESS; AND, OTHER DIRECTION AS APPROPRIATE.

PRE TOP SCHEDULE: NDI2 PREPARE THE TECHNICAL DATA PACKAGE (TOP) FOR THE

CODE NUMBER: NONE NONDEVELOPMENT ITEM (NDI).

RESPONSIBILITY: ROY & ILS

DURATION: 20.00 WORK DAYS

QLTY PLN SCHEDULE: NDI2 THE DATE THE QUALITY ENGINEERING PLANNING LIST IS COMPLETED

CODE NUMBER: AMMS3025 BY THE QUALITY ASSURANCE PROPONENT. (AR 70-37)
RESPONSIBILITY: QUALITY

DURATION: 0.00 WORK DAYS

QUAL PLN SCHEDULE: NDI2 THE QUALITY ENGINEERING PLANNING LIST IS DEVELOPED BY THE

CODE NUMBER: NONE QUALITY ASSURANCE PROPONENT. (AR 70-37)
RESPONSIBILITY: QUALITY

DURATION: 40.00 WORK DAYS

4- RAM 2 AP SCHEDULE: N012 RELIABILITY, AVAILABILITY, AND MAINTAINABILITY (RAM) DATA
CODE NUMBER: NONE SUBMITTED FOR INCLUSION IN THE ACQUISITION PLAN.

S RESPONSIBILITY: ROY & ILS

DURATION: 15.00 WORK DAYS

REQ DOC SCHEDULE: NDI2 THE DATE THE INITIAL DRAFT REQUIRED OPERATIONAL CAPABILITY
"" CODE NUMBER: AMMS1O22 (ROC) IS STAFFED FOR COORDINATION.

RESPONSIBILITY: HQDA

DURATION: 0.00 WORK DAYS
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REQ TRNS SCHEDULE: NDI2 REQUEST TRANSPORTABILITY APPROVAL FROM US ARMY MILITARY

CODE NUMBER: NONE TRAFFIC MANAGEMENT COMMAND (MTMC).

RESPONSIBILITY: RDY & ILS

DURATION: 50.00 WORK DAYS

REV ADAP SCHEDULE: N012 REVISE AND SUBMIT THE ADVANCED ACQUISITION PLAN (AAP).

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 22.00 WORK DAYS

REV NETP SCHEDULE: NDI2 REVIEW AND COORDINATE THE NEW EQIPMENT TRAINING PLAN (NETP)

CODE NUMBER: NONE FOR THE NONDEVELOPMENT ITEM (NDI) MODEL.

) RESPONSIBILITY: BELVOIR LAB

DURATION: 37.00 WORK DAYS

REV TEMP SCHEDULE: NDI2 REVIEW AND COORDINATE THE TEST AND EVALIUATION MASTER PLAN
CODE NUMBER: NONE (TEMP) PRIOR TO TECHNICAL FEASIBILITY TESTING.

RESPONSIBILITY: PA & T
= DURATION: 22.00 WORK DAYS

SFA APPR SCHEDULE: ND12 THE DATE THE SUPPORT FACILITY ANNEX (SFA) IS APPROVED BY THE
CODE NUMBER: AMMS2369 OFFICE CHIEF OF ENGINEERS (OCE). AFTER THE SFA IS APPROVED

RESPONSIBILITY: HQDA, OCE IT IS APPENDED TO THE INTEGRATED LOGISTIC SUPPORT PLAN
DURATION: 0.00 WORK DAYS (ILSP). (AR 700-127)

SFA PROV SCHEDULE: N012 THE DATE THE SUPPORT FACILITY ANNEX IS PROVIDED TO THE MAJOR
CODE NUMBER: AMMS237S COMMAND (MACOM) BY THE MATERIEL DEVELOPER (BELVOIR). (AR

RESPONSIBILITY: BELVOIR LAB 700-127)
DURATION: 0.00 WORK DAYS

*"' SUB4NSN SCHEDULE: N012 SUBMIT/APPLY FOR NATIONAL STOCK NUMBERS (NSN).

CODE NUMBER: NONE

RESPONSIBILITY: BELVOIR LAB

I , DURATION: 66.00 WORK DAYS

TC APP'D SCHEDULE: NDI2 THE DATE THE SYSTEM IS TYPE CLASSIFIED (STANDARD, LIMITED

CODE NUMBER: AMMS3720 PRODUCTION, AND SO FORTH), BY THE APPROVAL AUTHORITY. (AR
RESPONSIBILITY: TRADOC 70-61)

DURATION: 0.00 WORK DAYS

TCMDRSOL SCHEDULE: ND12 ISSUE TYPE CLASSIFICATION DOCUMENTATION FOR NONDEVELOPMENT

CODE NUMBER: NONE ITEM (NDI) SOLICITATION RELEASE.
RESPONSIBILITY: PROC!PROD

DURATION: 10.00 WORK DAYS
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.! TDP PRED SCHEDULE: NDI2 THE DATE THE TECHNICAL DATA PACKAGE (TDP) IS AVAILABLE. (AR

CODE NUMBER: AMMS3680 70-i)

RESPONSIBILITY: RDY & ILS

DURATION: 0.00 WORK DAYS

TEC FEAS SCHEDULE: NDI2 PERFORM TECHNICAL FEASIBILITY TEST (TFT) (OPTIONAL).

CODE NUMBER: NONE

RESPONSIBILITY: PA & T

DURATION: 66.00 WORK DAYS

TEMP UPD SCHEDULE: NDI2 UPDATE THE TEST AND EVALUATION MASTER PLAN (TEMP) FOR THE
CODE NUMBER: NONE NONDEVELOPMENT ITEM FOLLOWING TECHNICAL FEASIBILITY TESTING,

RESPONSIBILITY: PA & T FUNCTIONAL CONFIGURATION AUDIT (FCA), AND PHYSICAL
DURATION: 22.00 WORK DAYS CONFIGURATION AUDIT (PCA). GEAR THE TEMP TOWARD THE NEXT

PHASE OF TESTING.

TF BEGIN SCHEDULE: NDI2 THE DATE THE TECHNICAL FEASIBILITY TEST (TFT) BEGINS. TFT
CODE NUMBER: AMMS2130 ENCOMPASSES TECHNICAL FEASIBILITY TESTS, DEVELOPMENT TESTS
RESPONSIBILITY: BELVOIR LAB (DT), QUALIFICATION TESTS, JOINT DT, AND CONTRACTOR OR
DURATION: 0.00 WORK DAYS FOREIGN TESTS. (AR 70-1)

TF COMP SCHEDULE: NDI2 THE DATE THE TECHNICAL FEASIBILITY TEST (TFT) IS COMPLETED.
CODE NUMBER: AMMS2140 (AR 70-1)

RESPONSIBILITY: BELVOIR LAB
DURATION: 0.00 WORK DAYS

TPMP AVL SCHEDULE: NDI2 THE DATE THE APPROVED TEST PROGRAM MANAGEMENT PLAN IS
CODE NUMBER: AMMS2459 AVAILABLE.

RESPONSIBILITY: PA & T

DURATION: 0.00 WORK DAYS

TPS MP SCHEDULE: NDI2 DEVELOP THE TEST PROGRAM SET (TPS) MANAGEMENT PLAN.

CODE NUMBER: NONE
RESPONSIBILITY: PA & T

DURATION: 25.00 WORK DAYS

TPTG EST SCHEDULE: NDI2 THE TRANSITION PLANNING AND TRACKING GROUP IS ESTABLISHED.
CODE NUMBER: NONE
RESPONSIBILITY: ROY & ILS

DURATION: 0.00 WORK DAYS

TRANS AP SCHEDULE: ND12 THE DATE THE US ARMY MILITARY TRAFFIC MANAGEMENT COMMAND
CODE NUMBER: AMMS2320 (MTMC) APPROVAL OF THE TRANSPORTABILITY REPORT IS RECEIVED
RESPONSIBILITY: MTMC BY THE MATERIEL DEVELOPER (BELVOIR). (AR 70-47)
DURATION: 0.00 WORK DAYS
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T . TRNS APP SCHEDULE: NDI2 THE TRANSPORTABILITY APPROVAL :S RECEIVED. (TASK} (AR

CODE NUMBER: NONE 70-47)

RESPONSIBILITY MTMC

.DURATION: 10.00 WORK DAYS

TRNS PRO SCHEDULE: ND12 US ARMY MILITARY TRAFFIC MANAGEMENT COMMAND (MTMC)

CODE NUMBER: NONE TRANSPORTABILITY APPROVAL PROCESS.

RESPONSIILITY: ROY & ILS

DURATION: 30.00 WORK DAYS

,DT DCP SCHEDULE: ND12 UPDATE THE DECISION COORDINATING PAPER (DCP) AND ACQUISITICN

CODE NUMBER: NONE STRATEGY (AS) AS PER THE MATERIEL ACQUISITION REVIEW

RESPONSIBILITY: BELVOIR LAB COMMITTEE (MARC) DECISION THEN SUBMIT THE DCP.

DURATION: 15.00 WORK DAYS

UDT PP SCHEDULE: NDI2 UPDATE THE PROVISIONING PLAN.

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 20.00 WORK DAYS

JNIT REQ SCHEDULE: NDI2 THE DATE HQDA, DEPUTY CHIEF OF STAFF FOR OPERATIONS AND

CODE NUMBER: AMMS3014 PLANS (DCSOPS), PROVIDES US ARMY MATERIEL COMMAND (AMC) WITH

RESPONSIBILITY: HQDA, DCSOPS UNIT REQUIREMENTS AND UNIT AUTHORIZATION DATA THROUGH THE

DURATION: 0.00 WORK DAYS STRUCTURE AND COMPOSITION SYSTEM. (AR 700-120)

. Q TR SCHEDULE: ND12 THE TRAINER DEVELOPS THE UNIQUE TRAINING REQUIREMENTS FOR

CODE NUMBER: NONE THE OFFICE CHIEF OF ENGINEERS (OCE). REQUIREMENTS WILL BE

RESPONS'BILITY: TRAINER INCORPORATED INTO THE SUPPORT FACILITY ANNEX (SFA). (AR

DURATION: 25.00 WORK DAYS 700-127)

UNQ TR I SCHEDULE: NDI2 THE DATE THE TRAINER PROVIDES REQUIREMENTS TO THE OFFICE
CODE NUMBER: AMMS2360 CHIEF OF ENGINEERS (OCE) FOR INCORPORATION INTO THE SUPPORT

RESPONSIBILITY: TRAINER FACILITY ANNEX (SFA). (AR 700-127)

DURATION: 0.00 WORK DAYS

UPO AP SCHEDULE: NDI2 UPDATE THE ACQUISITION PLAN (AP) WITH THE EPR SUMMARIES.

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

I. -DURATION: 22.00 WORK DAYS

. UPD COEA SCHEDULE: ND12 UPDATE THE COST AND OPERATIONAL EFFECTIVENESS ANALYSIS

CODE NUMBER: NONE (COEA).

RESPONSIBILITY: BELVOIR LAB

DURATION: 25.00 WORK DAYS
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UPD ILSP SCHEDULE: NDI2 UPDATE THE INTEGRATED LOGISTICS SUPPORT PLAN (ILSP).

CODE NUMBER: NONE

RESPONSIBILITY: RDY & ILS

DURATION: 25.00 WORK DAYS

UDD TDP SCHEDULE: ND12 UPDATE TECHNICAL DATA PACKAGE (TDP).

CODE NUMBER: NONE

RESPONSIBILITY: RDY & ILS

DURATION: 22.00 WORK DAYS

UPD TEMP SCHEDULE: N012 UPDATE THE TEST AND EVALUATION MASTER PLAN (TEMP) FOLLOWING

CODE NUMBER: NONE MILESTONE DECISION REVIEW (MDR) I AND THE MARKET SURVEY.
' RESPONSIBILITY: PA & T

DURATION: 15.00 WORK DAYS

UPDT AS SCHEDULE: NDI2 UPDATE THE ACQUISITION STRATEGY (AS).

CODE NUMBER: NONE

. RESPONSIBILITY: BELVOIR LAB
DURATION: 25.00 WORK DAYS

; VAL NETP SCHEDULE: NDI2 VERIFICATION OF THE NEW EQUIPMENT TRAINING PLAN (NETP) AND
CODE NUMBER: NONE COMMERCIAL TRAINING LITERATURE MODIFIED FOR ARMY TRAINING
RESPONSIBILITY: ROY & ILS DOCUMENTS.

DURATION: 22.00 WORK DAYS

AOV AP SCHEDULE: N2AP UPDATE THE ADVANCED ACQUISISTION PLAN.

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 37.00 WORK DAYS

APP AP SCHEDULE: N2AP APPROVE DRAFT PROCUREMENT ACQUISITION PLAN FOR THE

CODE NUMBER: NONE NONDEVELOPMENT ITEM (NDI).

RESPONSIBILITY: COMMAND GRP
DURATION: 70.00 WORK DAYS

COORD AP SCHEDULE: N2AP COORDINATE THE PROCUREMENT ACQUISITION PLAN (PAP) FOR THE

CODE NUMBER: NONE NONDEVELOPMENT ITEM (NDI).

RESPONSIBILITY: ROY & ILS

DURATION: 37.00 WORK DAYS

CORD AAP SCHEDULE: N2AP COORDINATE ADVANCED ACQUISITION PLAN (AAP) FOR THE

CODE NUMBER: NONE NONDEVELOPMENT ITEM (NDI).
RESPONSIBILITY: ROY & ILS

DURATION: 37.00 WORK DAYS
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D CRAFT AP SCHEDULE: N2AP PREPARE THE DRAFT ACQUISITION PLAN.

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

. DURATION: 22.00 WORK DAYS

$' BM AP SCHEDULE: N2AP SUBMIT AND REVISE THE DRAFT ACQUISITION PLAN (AP).

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 20.00 WORK DAYS

" PD AP SCHEDULE: N2AP UPDATE DRAFT PROCUREMENT ACQUISITION PLAN (PAP).

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 44.00 WORK DAYS

APP DSP SCHEDULE: N2DSP COORDINATE AND APPROVE THE DEPOT SUPORT PLAN (DSP).

CODE NUMBER: NONE

% RESPONSIBILITY: ROY & ILS

DURATION: 27.00 WORK DAYS

BRDC DSP SCHEDULE: N2DSP THE US ARMY BELVOIR RESEARCH, DEVELOPMENT AND ENGINEERING

CODE NUMBER: NONE CENTER (BELVOIR) INITIATES REQUEST ON DEPOT SUPPORT PLAN.
RESPONSIBILITY: ROY & ILS

DURATION: 32.00 WORK DAYS

DSP APPD SCHEDULE: N2DSP APPROVED DEPOT MAINTENANCE SUPPORT PLAN (DMSP) IS RECEIVED

CODE NUMBER: NONE BY THE US ARMY BELVOIR RESEARCH, DEVELOPMENT AND ENGINEERING

RESPONSIBILITY: ROY & ILS CENTER (BELVOIR).

DURATION: S.00 WORK DAYS

NIT DSP SCHEDULE: N2DSP MATERIEL READINESS COMMAND (MRC) AND THE DEPOTS PREPARE THE

CODE NUMBER: NONE INITIAL DEPOT MAINTENANCE SUPPORT PLAN.
" RESPONSIBILITY: RDY COMMAND

DURATION: 40.00 WORK DAYS

MAIN DSP SCHEDULE: N2DSP THE DEPOT MAINTENANCE SUPPORT PLAN IS APPROVED.

CODE NUMBER: AMMS3170

RESPONSIBILITY: ROY & ILS

DURATION: 0.00 WORK DAYS

TO TO AVAIL SCHEDULE: N20SP TECHNICAL DATA IS AVAILABLE FOR DEPOT MAINTENANCE ANALYSIS

CODE NUMBER: AMMS2315 GROUP TO STUDY AND DEVELOP A RECOMMENDED ASSIGNMENT OF

RESPONSIBILITY: BELVOIR LAB MAINTENANCE RESPONSIBILITIES. (AR 750-I)

DURATION: 0.00 WORK DAYS

id
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AMC POSN SCHEDULE: N2IPR3 ESTABLISH THE US ARMY MATERIEL COMMAND (AMC) POSITION FOR
CODE NUMBER: NONE MILESTONE DECISION REVIEW (MDR) 11.
RESPONSIBILITY: RDY & ILS

DURATION: 32.00 WORK DAYS

-A

BRDC MTG SCHEDULE: N21PR3 PREPARE FOR AND HOLD THE BELVOIR MILESTONE DECISION REVIEW
CODE NUMBER: NONE (MDR) III TACTICS MEETING.

* RESPONSIBILITY: ROY & ILS

DURATION: 10.00 WORK DAYS

IPR COMM SCHEDULE: N21PR3 REVIEW AND INCORPORATE COMMENTS ON THE IN-PROCESS REVIEW
CODE NUMBER: NONE (IPR) PACKAGE, AS APPROPRIATE.

RESPONSIBILITY: RDY & ILS

DURATION: 15.00 WORK DAYS

IPR EXTN SCHEDULE: N21PR3 STAFF AND COORDINATE THE IN-PROCESS REVIEW (IPR) PACKAGE
CODE NUMBER: NONE EXTERNAL TO BELVOIR.

RESPONSIBILITY: RDY & ILS

DURATION: 66.00 WORK DAYS

MDR III SCHEDULE: N21PR3 HOLD THE MILESTONE DECISION REVIEW (MDR) III IN-PROCESS
CODE NUMBER: NONE REVIEW. OBTAIN APPROVAL FOR THE IPR DOCUMENTATION AND
RESPONSIBILITY: COMMAND GRP APPROVAL FOR TYPE CLASSIFICATION. (AR 70-1)
DURATION: 10.00 WORK DAYS

* B POS Mt SCHEDULE: N2IPR3PR PREPARE AND HOLD INITIAL BELVOIR POSITION MEETING.

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 15.00 WORK DAYS

BEL POSN SCHEDULE: N21PR3PR BELVOIR POSITION FOR MILESTONE DECISION REVIEW (MDR) III
CODE NUMBER: B3687 ESTABLISHED.

RESPONSIBILITY PMD

DURATION: 0.00 WORK DAYS

* COMP PKG SCHEDULE: N21PR3PR THE MILESTON DECISION REVIEW (MDR) III IN-PROCESS REVIEWrp.
CODE NUMBER: B3686 (IPR) PACKAGE IS COMPLETE.

'4 RESPONSIBILITY: BELVOIR LAB

DURATION: 0.00 WORK DAYS

IPR PACK SCHEDULE: N21PR3PR PREPARE IN-PROCESS REVIEW (IPR) PACKAGE FOR NONDEVELOPMENT
CODE NUMBER: NONE ITEM,(NDI) MILESTONE DECISION REVIEW (MDR) Il1.
RESPONSIBILITY: ROY & ILS

DURATION: 22.00 WORK DAYS
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- STAFF IN SCHEDULE: N21PR3PR STAFF AND COORDINATE THE NONDEVELOPMENT ITEM (NDI)
CODE NUMBER: NONE IN-PROCESS REVIEW (IPR) PACKAGE WITHIN THE BELVOIR
RESPONSIBILITY: ROY & ILS COMMUNITY.

DURATION: 15.00 WORK DAYS

- TC DOCs SCHEDULE: N21PR3PR PREPARE TYPE CLASSIFICATION (TC) DOCUMENTATION.
CODE NUMBER: NONE
RESPONSIBILITY: ROY & ILS

DURATION: 22.00 WORK DAYS

COND FCA SCHEDULE: N2PCAFCA CONDUCT FUNCTIONAL CONFIGURATION AUDIT (OPTIONAL).
* ,* CODE NUMBER: NONE

RESPONSIBILITY: PA & T

DURATION: 22.00 WORK DAYS

- COND PCA SCHEDULE: N2PCAFCA CONDUCT PHYSICAL CONFIGURATION AUDIT (OPTIONAL).

CODE NUMBER: NONE
RESPONSIBILITY: PA & T

DURATION: 40.00 WORK DAYS

FCA COMP SCHEDULE: N2PCAFCA THE FUNCTIONAL CONFIGURATION AUDIT IS COMPLETED.
CODE NUMBER: AMMS3650
RESPONSIBILITY: PA & T

DURATION: 0.00 WORK DAYS

FCA REPT SCHEDULE: N2PCAFCA PREPARE FUNCTIONAL CONFIGURATION AUDIT (FCA) REPORT
CODE NUMBER: NONE (OPTIONAL).
RESPONSIBILITY: PA & T

DURATION: 15.00 WORK DAYS

PCA COMP SCHEDULE: N2PCAFCA THE PHYSICAL CONFIGURATION AUDIT IS COMPLETED.
9 CODE NUMBER: AMMS3B6O
. " RESPONSIBILITY: PA & T

DURATION: 0.00 WORK DAYS

PCA REPT SCHEDULE: N2PCAFCA PREPARE PHYSICAL CONFIGURATION AUDIT (PCA) REPORT
CODE NUMBER: NONE (OPTIONAL).

RESPONSIBILITY: PA & T

.. * #, DURATION: 10.00 WORK DAYS

PERF IE SCHEDULE: N2PCAFCA PERFORM INDEPENDENT EVALUATION (OPTIONAL).

CODE NUMBER: NONE

RESPONSIBILITY: TECOM

DURATION: 44.00 WORK DAYS
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CNI DRRB SCHEDULE: N2PROSOL CONVENE THE FIRST DATA REQUIREMENTS REVIEW BOARD (DRRB)

CODE NUMBER: NONE DURING THE SECOND PHASE OF THE NONDEVELOPMENT ITEM (NDI)

RESPONSIBILITY: PROC/PROD PROGRAM.

DURATION: 20.00 WORK DAYS

CNV DRRB SCHEDULE: N2PROSOL CONVENE THE SECOND DATA REQUIREMENTS REVIEW BOARD (DRRB)

CODE NUMBER: NONE DURING THE SECOND PHASE OF THE NONDEVELOPMENT ITEM (NDI)

RESPONSIBILITY: PROC/PROD PROGRAM.

DURATION: 10.00 WORK DAYS

DATACALL SCHEDULE: N2PROSOL ISSUE DATA CALL.

CODE NUMBER: NONE

RESPONSIBILITY: PROC/PROD

DURATION: 44.00 WORK DAYS

LOG INPT SCHEDULE: N2PROSOL PREPARE LOGISTICS INPUT TO DATA CALL/CONTRACT.

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 44.00 WORK DAYS

PD CONTR SCHEDULE: N2PROSOL PREPARE AND DRAFT PRODUCTION CONTRACT PACKAGE.

CODE NUMBER: NONE

RESPONSIBILITY: PROC/PROD

DURATION: 15.00 WORK DAYS

PREP SOL SCHEDULE: N2PROSOL PREPARE SOLICITATION DOCUMENTATION.

CODE NUMBER: NONE

RESPONSIBILITY: PROC/PROD

DURATION: 21.00 WORK DAYS

REC DATA SCHEDULE: N2PROSOL RECEIVE AND AUTHENTICATE DATA FOR THE NONDEVELOPMENT ITEM

CODE NUMBER: NONE (NDI).

RESPONSIBILITY: PROC/PROD

DURATION: 30.00 WORK DAYS

SUB CONT SCHEDULE: N2PROSOL SUBMIT DRAFT NONDEVELOPMENT ITEM (NDI) CONTRACT PACKAGE.

CODE NUMBER: NONE

RESPONSIBILITY: PROC/PROD

DURATION: 5.00 WORK DAYS

2CAC-LOG SCHEDULE: N2ROC THE DRAFT REQUIRED OPERATIONAL CAPABILITY (ROC) IS DELIVERED

CODE NUMBER: NONE FROM THE US ARMY TRAINING AND DOCTRINE COMMAND'S (TRADOC)

RESPONSIBILITY: TRADOC PROPONENT SCHOOL TO US ARMY COMBINED ARMS CENTER (CAC), US

DURATION: 50.00 WORK DAYS ARMY LOGISTICS CENTER (LOGCEN), AND TRADOC HEADQUARTERS.

.- 3
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AMC POSS SCHEDULE: N2ROC BELVOIR AND US ARMY TROOP SUPPORT COMMAND (TROSCOM) DEVELCPS
CODE NUMBER: NONE THE US ARMY MATERIEL COMMAND (AMC) POSITION ON THE REQUIRED
RESPONSIBILITY: RDY & ILS OPERATIONAL CAPABILITY (ROC).

DURATION: 75.00 WORK DAYS

-* AMC2TRDC SCHEDULE: N2ROC AFTER REVIEW THE REQUIRED OPERATIONAL CAPABILITY (ROC) IS

CODE NUMBER: NONE SUBMITTED BY US ARMY MATERIEL COMMAND (AMC) TO US ARMY
RESPONSIBILITY: AMC TRAINING AND DOCTRINE COMMAND (TRADOC) FOR VERIFICATION.

DURATION: 45.00 WORK DAYS

ARMY CRD SCHEDULE: N2ROC FOLLOWING STAFFING WITHIN US ARMY TRAINING AND DOCTRINE

CODE NUMBER: NONE COMMAND (TRADOC) THE REQUIRED OPERATIONAL CAPABILITY IS
, "RESPONSIBILITY: TRADOC SUBMITTED FOR ARMYWIDE COORDINATION.

DURATION: 50.00 WORK DAYS

BRDC2AMC SCHEDULE: N2ROC FOLLOWING RECEIPT OF THE DRAFT REQUIRED OPERATIONAL
CODE NUMBER: NONE CAPABILITY (ROC) FROM THE US ARMY TRAINING AND DOCTRINE
RESPONSIBILITY: ROY & ILS COMMAND (TRADOC) PROPONENT SCHOOL BELVOIR AND US ARMY TROOP

P EURATION: 50.00 WORK DAYS SUPPORT COMMAND (TROSCOM) REVIEWS THE DOCUMENT THEN SUBMITS

IT TO US ARMY MATERIEL COMMAND (AMC).

DRFT DOC SCHEDULE: N2ROC THE US ARMY TRAINING AND DOCTRINE COMMAND (TRADOC) PROPONENT
CODE NUMBER: NONE SCHOOL FINALIZES THE DRAFT REQUIRED OPERATIONAL CAPABILITY

RESPONSIBILITY: TRADOC (ROC).
* DURATION: 25.00 WORK DAYS

FNL POSS SCHEDULE: N2ROC BELVOIR AND US ARMY TROOP SUPPORT COMMAND (TROSCOM)
CODE NUMBER: NONE FINALIZES US ARMY MATERIEL COMMAND (AMC) POSITION ON THE
RESPONSIBILITY: ROY & ILS REQUIRED OPERATIONAL CAPABILITY.

DURATION: 25.00 WORK DAYS

R&R COMT SCHEDULE: N2ROC THE COORDINATED REQUIRED OPERATIONAL CAPABILITY (ROC) IS

CODE NUMBER: NONE SUBMITTED TO THE REVISION AND REVIEW COMMITTEE.

RESPONSIBILITY: TRADOC
DURATION: 25.00 WORK DAYS

RAM DATA SCHEDULE: N2ROC RELIABILITY, AVAILABILITY AND MAINTAINABILITY (RAM) DATA

CODE NUMBER: CONSTRAINT CONSTRAINT STRAWMAN DRAFT REQUIRED OPERATIONAL CAPABILITY

RESPONSIBILITY: RDY & ILS (ROC).

DURATION: 0.00 WORK DAYS

ROC APPD SCHEDULE: N2ROC REQUIRED OPERATIONAL CAPABILITY (ROC) APPROVED.

CODE NUMBER: NONE

RESPONSIBILITY: HQDA

DURATION: 50.00 WORK DAYS
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STAF@AMC SCHEDULE: N2ROC STAFFING OF THE REQUIRED OPERATIONAL CAPABILITY (ROC) AT THE

CODE NUMBER: NONE US ARMY MATERIEL COMMAND (AMC) HEADQUARTERS.
RESPONSIBILITY: AMC

DURATION: 75.00 WORK DAYS

STAF@TRO SCHEDULE: N2ROC STAFFING OF THE REQUIRED OPERATIONAL CAPABILITY (ROC) AT THE

CODE NUMBER: NONE US ARMY TRAINING AND DOCTRINE COMMAND (TRADOC) HEADQUARTERS.
RESPONSIBILITY: TRADOC

DURATION: 75.00 WORK DAYS

, STF HQDA SCHEDULE: N2ROC FOLLOWING REVIEW AND REVISION COMMITTEE MODIFICATION TO THE
CODE NUMBER: NONE REQUIRED OPERATIONAL CAPABILITY (ROC) THE US ARMY TRAINING
RESPONSIBILITY: TRADOC AND DOCTRINE COMMAND (TRADOC) SUBMITS THE DOCUMENT TO

DURATION: 75.00 WORK DAYS HEADQUARTERS, DEPARTMENT OF THE ARMY (HQDA) FOR STAFFING.

TROC POS SCHEDULE: N2ROC THE US ARMY TRAINING AND DOCTRINE COMMAND (TRADOC) PROPONENT

CODE NUMBER: NONE SCHOOL DEVELOPS THE TRADOC FIELD POSITION.
RESPONSIBILITY: TRADOC

DURATION: 75.00 WORK DAYS

"- TRDC2AMC SCHEDULE: N2ROC AFTER STAFFING WITHIN US ARMY TRAINING AND DOCTRINE COMMAND

CODE NUMBER: NONE (TRADOC) THE DRAFT REQUIRED OPERATIONAL CAPABILITY (ROC) IS
RESPONSIBILITY: TRADOC SUBMITTED TO US ARMY MATERIEL COMMAND (AMC) FOR
DURATION: 50.00 WORK DAYS VERIFICATION.

*-*-FIN DOC SCHEDULE: N2TNGDOC FINALIZE DRAFT TRAINING DOCUMENTS.

CODE NUMBER: NONE
RESPONSIBILITY: ROY & ILS

DURATION: 22.00 WORK DAYS

FIN TMP SCHEDULE: N2TNGDOC FINALIZE TTEP, TRAINING MANUAL PLAN (TMP) AND DRAFT TRAINING

CODE NUMBER: NONE DOCUMENTS.
RESPONSIBILITY: ROY & ILS

DURATION: 44.00 WORK DAYS

ICTP DEV SCHEDULE: N2TNGDOC THE DATE THE APPROVED COPIES OF THE INDIVIDUAL AND
CODE NUMBER: AMMS3210 COLLECTIVE TRAINING PLAN (ICTP) ARE DISTRIBUTED.

, RESPONSIBILITY: TRAINER

DURATION: 0.00 WORK DAYS

" PREP NET SCHEDULE: N2TNGDOC PREPARATION OF THE NEW EQUIPMENT TRAINING PLAN (NETP). THE
- CODE NUMBER: NONE NETP WILL INCORPORATE DESIGN, LOGISTIC SUPPORT. AND PROGRAM

RESPONSIBILITY: ROY & ILS GOAL CHANGES.

DURATION: 44.00 WORK DAYS
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PREP TMP SCHEDULE: N2TNGDOC PREPARE TTEP AND TRAINING MANUAL PLAN (TMP) FROM CONTRACTOR

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 22.00 WORK DAYS

REV TMP SCHEDULE: N2TNGDOC REVIEW AND COORDINATE TTEP AND TRAINING MANUAL PLAN (TMP)

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 37.00 WORK DAYS

u- uPD DOC SCHEDULE: N2TNGDOC UPDATE TRAINING DOCUMENTS FOR THE NEW EQUIPMENT TRAINING

CODE NUMBER: NONE PLAN (NETP).

RESPONSIBILITY: ROY & ILS

DURATION: 37.00 WORK DAYS

VALD DOC SCHEDULE: N2TNGOOC VALIDATE TRAINING DOCUMENTS BY LOGISTICS SUPPORT ANALYSIS

CODE NUMBER: NONE REPORT (LSAR) DATA.

RESPONSIBILITY: ROY & ILS

DURATION: 22.00 WORK DAYS

ip
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"FINTRN SCHEDULE: NDI3 TRAINING ACTIONS FOR PHASE III OF THE NONDEVELOPMENT ITEM

CODE NUMBER: SUBPROGRAM (NDI) PROGRAM.

RESPONSIBILITY: BELVOIR LAB
, Z.' DURATION: 490.00 WORK DAYS

5

*N3FINTM SCHEDULE: NDI3 TECHNICAL MANUAL PUBLISHING PROCESS FOR PHASE III OF THE

CODE NUMBER: SUBPROGRAM NONDEVELOPMENT ITEM (NDI) PROGRAM.

RESPONSIBILITY: BELVOIR LAB

DURATION: 327.00 WORK DAYS

"N3QUAL SCHEDULE: NDI3 QUALITY ASSURANCE ACTIONS FOR THE NONDEVELOPMENT ITEM (NDI)

CODE NUMBER: SUBPROGRAM PROGRAM IN PHASE III.
- RESPONSIBILITY: BELVOIR LAB

DURATION: 250.00 WORK DAYS

1ARTTEST SCHEDULE: N013 SCHEDULE FIRST ARTICLE TEST AND DEVELOP TEST CRITERIA.

CODE NUMBER: NONE
RESPONSIBILITY: CONTRACTOR

DURATION: 88.00 WORK DAYS5,

AMC T.P. SCHEDULE: NDI3 THE DATE THE TRANSITION PLAN FOR TRANSFERRING THE MATERIEL

CODE NUMBER: NONE SYSTEM TO US ARMY MATERIEL COMMAND IS SUBMITTED. (AR 70-17)
RESPONSIBILITY: BELVOIR LAB

DURATION: 5.00 WORK DAYS

APP LSAR SCHEDULE: ND13 APPROVE LOGISTIC SUPPORT ANALYSIS (LSA)/LSA REPORT (LSAR)

CODE NUMBER: NONE PLAN.
RESPONSIBILITY: ROY & ILS

DURATION: 32.00 WORK DAYS
.5

AWO CNT SCHEDULE: NDI3 AWARD PRODUCTION CONTRACT(S).

CODE NUMBER: NONE

RESPONSIBILITY: PROC/PROD

DURATION: 10.00 WORK DAYS

i % B/Q PUBO SCHEDULE: NDI3 THE DATE THE COMBAT DEVELOPER PUBLISHES THE AMMENDED BASIS

CODE NUMBER: AMMS4O20 OF ISSUE PLAN (ABOIP)/AMMENDED OPERATOR AND MAINTENANCE

RESPONSIBILITY: CBTDEV DECISION (AOMD), WHICH WAS APPROVED BY HEADQUARTERS.

DURATION: 0.00 WORK DAYS DEPARTMENT OF THE ARMY (HQDA). A NARRATIVE IS REQUIRED
INDIGATING WHICH AMMENDMENT IS USED.

-. CAPABLE SCHEDULE: NDI3 THE DEPOTS GEAR UP TO SUPPORT THE MATERIEL SYSTEM.

CODE NUMBER: NONE

RESPONSIBILITY: DEPOT

% -" DURATION: 65.00 WORK DAYS
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COND IPT SCHEDULE: NDI3 CONDUCT INITIAL PRODUCTION TEST (IPT) FOR THE NONDEVELOPMENT
CODE NUMBER: NONE ITEM (NDI). (AR 702-9)

RESPONSIBILITY: PA & T

DURATION: 130.00 WORK DAYS

CCNF REV SCHEDULE: NDI3 CONDUCT CONFIGURATION ITEM VERIFICATION REVIEW.

CODE NUMBER: NONE

RESPONSIBILITY: PA & T
DURATION: 10.00 WORK DAYS

CTU BOIP SCHEDULE: NDI3 THE DATE (APR/OCT) THE COMBAT DEVELOPER PUBLISHES THE BASIS
CODE NUMBER: AMMS4025 OF ISSUE PLAN (BOIP) IN THE BOIP FILE OF THE CONSOLIDATED

RESPONSIBILITY: CBTDEV TABLE OF ORGANIZATION AND EQUIPMENT (TOE) UPDATE (CTU). (AR
DURATION: 0.00 WORK DAYS 71-2)

DATA C A SCHEDULE: NDI3 HEADQUARTERS DEPARTMENT OF THE ARMY, DEPUTY CHIEF OF STAFF
CODE NUMBER: NONE FOR LOGISTICS (HQDA, OCSLOG) APPROVE THE DATA COLLECTION
RESPONSIBILITY: HQDA, DCSLOG PLAN (DCP).

DURATION: 25.00 WORK DAYS

DATA COL SCHEDULE: NDI3 THE DATE A DECISION IS MADE TO CONDUCT A SAMPLE DATA
CODE NUMBER: AMMS4419 COLLECTION PLAN. (AR 750-37)
RESPONSIBILITY: RDY & ILS

DURATION: 0.00 WORK DAYS

DEL HDWR SCHEDULE: NDI3 BEGIN DELIVERY OF PRODUCTION HARDWARE.

ODE NUMBER: NONE
RESPONSIBILITY: CONTRACTOR

DURATION: 5.00 WORK DAYS

DEL2MRC SCHEDULE: NDI3 DELIVER TO MAJOR READINESS COMMAND (MRC) AND US ARMY
CODE NUMBER: NONE TRAINING AND DOCTRINE COMMAND (TRADOC).

RESPONSIBILITY: TRADOC

DURATION: 5.00 WORK DAYS

DELV TPS SCHEDULE: NDI3 DELIVER TEST PROGRAM SETS (TPS).

CODE NUMBER: NONE
RESPONSIBILITY: CONTRACTOR
DURATION: 30.00 WOrK DAYS

DEPO CAP SCHEDULE: NDI3 THE DATE THE INITIAL DEPOT SUPPURT CAPABILITY IS AVAILABLE

CODE NUMBER: AMMS4750 FOR T)iE MATERIEL SYSTEM. (AR 750-1)

RESPONSIBILITY: MRSA
DURATION: 0.00 WORK DAYS

.7A32
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DMPE AVL SCHEDULE: NDI3 THE DATE DEPOT MAINTENANCE PLANT EQUIPMENT (DMPE) IS

CODE NUMBER: AMMS4575 AVAILABLE AT THE OVERHAUL FACILITY. (AR 700-90)

RESPONSIBILITY: TRDSCDM5 DURATION: 0.00 WORK DAYS

DMWR SCHEDULE: NDI3 THE DATE THE DEPOT MAINTENANCE WORK REQUIREMENTS (DMWR) FCR

CODE NUMBER: AMMS4565 THE NONDEVELOPMENT ITEM (NDI) ARE AVAILABLE FOR

RESPONSIBILITY: RDY & ILS DISTRIBUTION. (AR 750-1)

DURATION: 0.00 WORK DAYS
I,

DST DMWR SCHEDULE: NDI3 DISTRIBUTE THE DEPOT MAINTENANCE WORK REQUIREMENTS (DMWR).

* - CODE NUMBER: NONE

RESPONSIBILITY: TROSCOM

DURATION: 20.00 WORK DAYS

ENV ASS SCHEDULE: NDI3 REVISE ENVIRONMENTAL ASSESSMENT.

CODE NUMBER: NONE

RESPONSIBILITY: SAFETY

DURATION: 10.00 WORK DAYS

EVAL PRO SCHEDULE: NDI3 EVALUATE PROPOSALS FOR NONDEVELOPMENT ITEM (NDI) PRODUCTION
CODE NUMBER: NONE CONTRACT.

RESPONSIBILITY: PROC/PROD

DURATION: 35.00 WORK DAYS

FDMFP SCHEDULE: ND13 THE DATE THE MATERIEL DEVELOPER PROVIDES THE FINAL DMFP/MTP.

CODE NUMBER: AMMS4350 CURRENT DISTRIBUTION PLAN, AND THE MATERIEL FIELDING
RESPONSIBILITY: ROY & ILS AGREEMENT (MFA)/MATERIEL TRANSFER AGREEMENT (FOR SIGNATURE)

DURATION: 0.00 WORK DAYS TO THE GAINING OR LOSING MAJOR COMMAND (MACOM).1L

-!N CNT SCHEDULE: NDI3 REVIEW AND FINALIZE NONDEVELOPMENT ITEM (NDI) PRODUCTION

CODE NUMBER: NONE CONTRACT.

, RESPONSIBILITY: PROC/PROD

DURATION: 20,00 WORK DAYS

-'N TRAN SCHEDULE: NDI3 FINALIZE TRANSITION AND DOCUMENTS.

CODE NUMBER: NONE

RESPONSIBILITY: TROSCOM

DURATION: 10.00 WORK DAYS

:MrP DIS SCHEDULE: NDI3 THE DATE THE FINAL MATERIEL FIELDIND PLAN (MFP) AND APPROVED

CODE NUMBER: AMMS4490 MATERIEL FIELDING AGREEEMENT (MFA) ARE PROVIDED TO THE

RESPONSIBILITY: RDY & ILS GAINING COMMAND AND TOTAL MATERIEL REQUIREMENTS LIST (MRL)

DURATION- 0.00 WORK DAYS COORDINATION IS COMPLETED.
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FMFP&MFA SCHEDULE: ND13 PROVIDE THE FINAL MATERIEL FIELDING PLAN AND APPROVED

CODE NUMBER: NONE MATERIEL FIELDING AGREEMENT TO THE GAINING COMMAND.

RESPONSIBILITY: ROY & ILS

DURATION: 5.00 WORK DAYS

FML CNF SCHEDULE: NDI3 CONDUCT FORMAL PROVISIONING CONFERENCE.

CODE NUMBER: AMMS3515

RESPONSIBILITY: BELVOIR LAB

DURATION: 0.00 WORK DAYS

-UED SCHEDULE: N013 THE DATE THE MATERIEL AND ITS AGREED UPON SUPPORT ELEMENTS

CODE NUMBER: AMMS4620 ARE ISSUED IN QUANTITIES SPECIFIED IN THE MATERIEL FIELDIN'

RESPONSIBILITY: TROSCOM PLAN (MFP) TO THE DESIGNATED INITIAL OPERATIONAL CAPABILITY

DURATION: 0.00 WORK DAYS (IOC) UNIT AND TRAINING SPECIFIED IN THE NET HAS BEEN

ACCOMPLISHED.

"ULL REL SCHEDULE: N013 THE DATE THE FULL RELEASE IS CERTIFIED BY THE MATERIEL

CODE NUMBER: AMMS4590 DEVELOPER TO THE TACTICAL/TRAINING UNIT. THIS SCHEDULED

RESPONSIBILITY: TROSCOM DATE IS THE MATERIEL RELEASE DATE FOR THE NONOEVELOPMENT

DURATION: 0.00 WORK DAYS ITEM (NDI).

'ANDOFF SCHEDULE: NDI3 THE FIELDING COMMAND AND GAINING COMMAND MAKE SYSTEM

CODE NUMBER: NONE ASSESSMENT, JOINT SUPPORTABILITY ASSESSMENT AND SCHEDULE

RESPONSIBILITY: GAIN COMMAND HANDOFF OF THE NONDEVELOPMENT ITEM (NDI).

DURATION: 20.00 WORK DAYS

INT TEAM SCHEDULE: NDI3 ESTABLISH THE NEW MATERIEL FIELDING TEAM (MFT).

CODE NUMBER: NONE
RESPONSIBILITY: TRADOC

DURATION: 10.00 WORK DAYS

'CC SCHEDULE: NDI3 ACHIEVE THE INITIAL OPERATIONAL CAPABILITY (IOC) BY A

CODE NUMBER: NONE MODIFIED TABLE OF ORGANIZATION AND EQUIPMENT (MTOE) UNIT AND

RESPONSIBILITY: GAIN COMMAND SUPPORTING ELEMENTS.

* DURATION: 30.00 WORK DAYS

:OC ACH SCHEDULE: NDI3 THE DATE THE INITIAL OPERATIONAL CAPABILITY (IOC) BY A

CODE NUMBER: AMMSSO1O MODIFIED TABLE OF ORGANIZATION AND EQUIPMENT (MTOE) UNIT AND

RESPONSIBILITY: GAIN COMMAND SUPPORTING ELEMENTS IS ACHIEVED.

DURATION: 0.00 WORK DAYS

*.,, PT COMP SCHEDULE: NDI3 THE DATE THE INITIAL PRODUCTION TEST (IPT) IS COMPLETED.

CODE NUMBER: AMMS4280 (AR 702-9)

RESPONSIBILITY: TECOM

DURATION 0 00 WORK DAYS
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RP SCHEDULE: NDI3 SUBMIT INITAL PRODUCTION TEST (IPT) REPORT.

CODE NUMBER: NONE

RESPONSIBILITY: PA & T

D..RATION: 40,00 WORK DAYS

:SSJ REL SCHEDULE: ND13 RELEASE FOR ISSUE.

* CODE NUMBER: NONE

S "RESPONSIBILITY: COMMAND GRP

DURATION: 15.00 WORK DAYS

SSU SCHEDULE: NDI3 ISSUE THE MATERIEL AND SUPPORT EQUIPMENT AS STATED ThE

CODE NUMBER: NONE MATERIEL FIELDING PLAN (MFP) AND ACCOMPLISH NEW EQUIPMENT

RESPONSIBILITY: TROSCOM TRAINING.

DURATION: 35.00 WORK DAYS

-ESS LRN SCHEDULE: NDI3 THE MATERIEL FIELDING TEAM (MFT) DEVELOPS THE AFTER ACTICN

CODE NUMBER: NONE REPORT AND THE DRAFT LESSONS LEARNED.

RESPONSIBILITY: MFT

DURATION: 35.00 WORK DAYS

USA REVI SCHEDULE: ND[3 CONDUCT LOGISTIC SUPPORT ANALYSIS (LSA)/LSA RECORD (LSAR)

CODE NUMBER: NONE REVIEW #1.

RESPONSIBILITY: ROY & ILS

DURATION: 15.00 WORK DAYS

LSA TEAM SCHEDULE: NDI3 PROVIDE LOGISTIC SUPPORT ANALYSIS (LSA)/LSA REPORT (LSAR(

CODE NUMBER: NONE REVIEW TEAM.

RESPONSIBILITY: ROY & ILS

DURATION: 51.00 WORK DAYS

LSA UPO SCHEDULE: NDI3 UPDATE LOGISTIC SUPPORT ANALYSIS (LSA)iLSA RECORD (LS'R)

CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR
DURATION: 88.00 WORK DAYS

LSAR PLN SCHEDULE: ND13 PREPARE LOGISTIC SUPPORT ANALYSIS (LSA) AND LSA REPORT

CODE NUMBER: NONE (LSAR) PLAN.

RESPONSIBILITY: CONTRACTOR

DURATION: 44.00 WORK DAYS

M EP CL i. ESULE. ND13 DELIVER DEPOT MAINTENANCE EQUIPMENT TO THE DEPOTS

CODE NUMBER: NONE

RESPONSIBILITY: TROSCOM

O.RATICN: 35 00 WORK DAYS

04 A-332

- A- .7- ,- ..- , --



*. PAGE: £

MAT PERF SCHEDULE: NDI3 PROVIDE STATEMENT OF MATERIAL PERFORMANCE.

CODE NUMBER: NONE

RESPONSIBILITY: TECOM

DURATION: 15.00 WORK DAYS

MFA SGND SCHEDULE: NDI3 MATERIEL FIELDING AGREEMENT (MFA) SIGNED.

CODE NUMBER: NONE
RESPONSIBILITY: GAIN COMMAND

DURATION: 75.00 WORK DAYS

MFA/MSP SCHEDULE: N013 THE DATE THE FINAL MATERIEL SUPPORT PLAN (MSP) AND SIGNED

CODE NUMBER: AMMS4410 MATERIEL FIELDING AGREEMENT (MFA) IS PROVIDED TO THE

RESPONSIBILITY: GAIN COMMAND FIELDING COMMAND.

DURATION: 0.00 WORK DAYS

MFP SGND SCHEDULE: NDI3 THE MATERIEL FIELDING PLAN (MFP) AND MATERIEL FIELDING

CODE NUMBER: NONE AGREEMENT (MFA) ARE PROVIDED TO THE GAINING COMMAND. THE
RESPONSIBILITY: GAIN COMMAND MATERIEL TRANSFER AGREEMENT (MTA) IS PROVIDED TO THE LOSING

DURATION: 5.00 WORK DAYS COMMAND.0

MFT LLRN SCHEDULE: NDI3 THE DATE THE MATERIEL FIELDING TEAM (MFT) PROVIDES THE AFTER

CODE NUMBER: AMMS4700 ACTION REPORT AND THE DRAFT LESSONS LEARNED TO US ARMY
RESPONSIBILITY: BELVOIR LAB MATERIEL READINESS SUPPORT ACTIVITY (MRSA).

DURATION: 0.00 WORK DAYS

MOS TRNG SCHEDULE: NDI3 THE DATE INSTITUTIONAL TRAINING COMMENCES FOR NEW/REVISED
CODE NUMBER: AMMS4425 MOSs AND ASIs TO SUPPORT THE NEW MATERIEL. THIS WILL

RESPONSIBILITY: TRAINER NORMALLY BE THE MOS COURSE FOR THE PRINCIPAL
DURATION: 0.00 WORK DAYS OPERATOR/REPAIRMAN OF THE NONDEVELOPMENT ITEM (NDI). (AR

611-1)

MOS/ASI SCHEDULE: N013 TRAINING RELEASE OBTAINED.
CODE NUMBER: NONE
RESPONSIBILITY: BELVOIR LAB

DURATION: 5.00 WORK DAYS

MRL COOR SCHEDULE: NDI3 THE TOTAL MATERIEL REQUIREMENT LIST (MRL) IS COORDINATED

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 60.00 WORK DAYS

MRL ITEM SCHEDULE: ND3 THE GAINING COMMAND INDICATES WHICH MATERIEL REQUIREMENT

CODE N!JMBER: NONE LIST (MRL) ITEMS ALREADY STOCKED AND NOT NEEDED.

RESPONSIBILITY: GAIN COMMAND

DURATION: 20.00 WORK DAYS

,..
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MRL/MSP SCHEDULE: NDI3 THE DATE THE GAINING COMMAND INDICATES WHICH MATERIEL

CODE NUMBER: AMMS4540 REQUIREMENT LIST (MRL) ITEMS ARE ALREADY STOCKED AND NOT
RESPONSIBILITY: GAIN COMMAND NEEDED. MRL COORDINATION IS COMPLETED AND MATERIEL SUPPORTp DURATION: 0.00 WORK DAYS PLAN (MSP) FOR THE NONDEVELOPMENT ITEM (NDI) VERIFIED.

J.

-4SP VERF SCHEDULE: NDI3 THE GAINING COMMAND VERIFIES THE MATERIEL SUPPORT PLAN

CODE NUMBEk: NONE (MSP).

RESPONSIBILITY: GAIN COMMAND

DURATION: 20.00 WORK DAYS

MTOE/TDA SCHEDULE: NDI3 THE DATE THE APPROrRIATE MODIFIED TOE (MTOE)/TABLE OF

CODE NUMBER: AMMS4120 DISTRIBUTION AND ALLOWANCES (TDA) AUTORIZATION OF NEW AND
\..-" RESPONSIBILITY: GAIN COMMAND SUPPORTING EQUIPMENT HAS BEEN RECEIVED AND IMPLEMENTED BY

DURATION: 0.00 WORK DAYS THE GAINING COMMAND. (AR 71-2)

NDI OCP SCHEDULE: N013 THE DATE THE DATA COLLECTION PLAN IS ANNOUNCED BY

CODE NUMBER: AMMS4615 HEADQUARTERS DEPARTMENT OF THE ARMY DEPUTY CHIEF OF STAFF
RESPONSIBILITY: HQDA. DCSLOG FOR LOGISTICS (HQDA DCSLOG). (AR 750-37)

DURATION. 0.00 WORK DAYS

NOI POM SCHEDULE: NDI3 THE DATE THE REQUIRED RESOURCES IN THE APPROVED POM/BUDGET

CODE NUMBER: AMMS4000 FOR PRODUCTION ARE PROVIDED.

RESPONSIBILITY: PROC/PROD

DURATION: 0.00 WORK DAYS

NEGO CNT SCHEDULE: ND13 NEGOTIATE THE NONDEVELOPMENT ITEM (NDI) PRODUCTION

CODE NUMBER: NONE CONTRACT(S).

RESPONSIBILITY: PROC/PROD

DURATION: 20.00 WORK DAYS

POST AWO SCHEDULE: N013 CONDUCT POST AWARD CONFERENCE.

CODE NUMBER: NONE

RESPONSIBILITY: PROC/PROD

DURATION: 5.00 WORK DAYS

POST PR SCHEDULE: NDI3 THE DATE THE POST PROVISIONING REVIEW IS CONDUCTED TO

CODE NUMBER: AMMSS030 EXAMINE THE EFFECTIVENES OF PROVISIONING DECISIONS. (AR
RESPONSIBILITY: TROSCOM 700-IB)

DURATION: 0.00 WORK DAYS

PPR COND SCHEDULE: NDI3 CONDUCT THE POST PROVISIONING REVIEW. (AR 700-18)

CODE NUMBER: NONE

RESPONSIBILITY: TROSCOM

DURATION: 15.00 WORK DAYS

0A
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PRE DOC SCHEDULE: ND13 PREPARE TRANSITION REVIEW DOCUMENTATION.

CODE NUMBER: NONE

RESPONSIBILITY: BELVOIR LAB

DURATION: 20.00 WORK DAYS

, PREP PPR SCHEDULE: NDI3 PREPARE FOR THE POST PROVISIONING REVIEW.

CODE NUMBER: NONE

RESPONSIBILITY: TROSCOM

DURATION: 15.00 WORK DAYS

PROD AWO SCHEDULE: N013 THE DATE THE PRODUCTION CONTRACT IS AWARDED. (AR 700-127)

CODE NUMBER: AMMS4005

RESPONSIBILITY: PROC/PROD

DURATION: 0.00 WORK DAYS

PROD HOW SCHEDULE: NDI3 FABRICATE INITIAL PRODUCTION TEST HARDWARE.

CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR

DURATION: 250.00 WORK DAYS

PROD SOL SCHEDULE: NDI3 THE DATE THE NONDEVELOPMENT ITEM (NDI) PRODUCTION

CODE NUMBER: AMMS4003 SOLICITATION DOCUMENT, i.e. REQUEST FOR PROPOSAL (RFP),
RESPONSIBILITY: PROC/PROD REQUEST FOR QUOTATION (RFQ), INFORMATION FOR BID (IFB) IS

DURATION: 0.00 WORK DAYS RELEASED BY THE MATERIEL DEVELOPER. (AR 700-127)

PROP DUE SCHEDULE: N013 PROPOSALS FOR PRODUCTION OF THE NONDEVELOPMENT ITEM (NDI)

CODE NUMBER: NONE ARE DUE.

RESPONSIBILITY: CONTRACTOR

DURATION: 21.00 WORK DAYS

PROV CHN SCHEDULE: NDI3 PROVISIONING PROCESS FOR THE NONDEVELOPMENT ITEM (NDI).

CODE NUMBER: NONE

RESPONSIBILITY: TROSCOM
DURATION: 440.00 WORK DAYS

PROV CNF SCHEDULE: NDI3 CONDUCT PROVISIONING CONFERENCE.

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 20.00 WORK DAYS

PROV MSP SCHEDULE: NDI3 THE GAINING COMMAND PROVIDES THE MATERIEL SUPPORT PLAN (MSP)

CODE NUMBER: NONE TO THE FIELDING COMMAND.

RESPONSIBILITY: GAIN COMMAND

DURATION: 35.00 WORK DAYS

A
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PUB B/Q SCHEDULE: ND13 THE COMBAT DEVELOPER PULISHES THE AMMENDED BASIS OF ISSUE

CODE NUMBER: NONE PLAN (BOIP)/AOMD APPROVED BY HEADQUARTERS, DEPARTMENT OF THE

RESPONSIBILITY: CBTDEV ARMY. (AR 71-2)

DURATION: 20.00 WORK DAYS

p * PUB BOIP SCHEDULE: ND13 THE COMBAT DEVELOPER PUBLISHES THE APPROVED BASIS OF ISSUE

CODE NUMBER: NONE PLAN (BOIP) AND OPERATOR AND MAINTAINER DECISION (OMD). (AR

RESPONSIBILITY: CBTDEV 71-2)

DURATION: 20.00 WORK DAYS

REL41SSU SCHEDULE: NDI3 INITIATE RELEASE FOR ISSUE ACTION.

CODE NUMBER: NONE

' RESPONSIBILITY: ROY & ILS

DURATION: 15.00 WORK DAYS

RELEASE SCHEDULE: NDI3 THE DATE THE DELEGATED AUTHORITY APPROVES THE TRAINING

CODE NUMBER: AMMS4596 RELEASE. (DA C 700-85-1)

RESPONSIBILITY: BELVOIR LAB

DURATION: 0.00 WORK DAYS

REPAIR SCHEDULE: NDI3 THE DATE THE QUANTITY AND RANGE OF REPAIR PARTS IS AVAILABLE
CODE NUMBER: AMMS4555 FROM THE WHOLESALE SUPPLY SYSTEM. (AR 700-120)

RESPONSIBILITY: RDY & ILS

DURATION: 0.00 WORK DAYS

RFI PACK SCHEDULE: ND13 ASSEMBLE RELEASE FOR ISSUE PACKAGE AND COORDINATE.

CODE NUMBER: NONE

RESPONSIBILITY: BELVOIR LAB
DURATION: 35.00 WORK DAYS

SAFE REL SCHEDULE: NDI3 A 60 CALANDAR DAY TIME CONSTRAINT ON THE SAFETY RELEASE.

CODE NUMBER: CONSTRAINT

RESPONSIBILITY: SAFETY

DURATION: 45.00 WORK DAYS

SCH HO SCHEDULE: NDI3 THE DATE THE FIELDING COMMAND AND GAINING COMMAND MAKE
CODE NUMBER: AMMS4600 SYSTEM ASSESSMENT, JOINT SUPPORTABILITY ASSESSMENT AND

RESPONSIBILITY: GAIN COMMAND HANDOFF IS SCHEDULED.
DURATION: 0.00 WORK DAYS

SFTY REP SCHEDULE: ND13 PROVIDE SAFETY ASSESSMENT REPORT.
CODE NUMBER: NONE

RESPONSIBILITY: SAFETY

DURATION: 66.00 WORK DAYS
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-, SLAC DST SCHEDULE: NDI3 THE DATE THE MATERIEL DEVELOPER DISTRIBUTES THE SUPPORT LIST

CODE NUMBER: AMMS4470 ALLOWANCE CARD (SLAC) AND MASTER SUPPORT LIST TO THE GAINING

RESPONSIBILITY: RDY & ILS COMMAND.

DURATION: 0.00 WORK DAYS

SPT EQPT SCHEDULE: NDI3 THE DATE MATERIEL DEVELOPER COMPLETES ASSESSMENT OF

CODE NUMBER: AMMS4585 ORGANIZATION SUPPORT EQUIPMENT ON-HAND IN GAINING COMMAND.

RESPONSIBILITY: RDY & ILS (AR 210-20)

DURATION: 0.00 WORK DAYS

SUB MFP SCHEDULE: N013 THE MATERIEL DEVELOPER (BELVOIR) PROVIDES THE FINAL DRAFT

CODE NUMBER: NONE MATERIEL FIELDING PLAN (MFP) TO THE GAINING COMMAND AND

RESPONSIBILITY: BELVOIR LAB OTHER PARTICIPANTS.

DURATION: 5.00 WORK DAYS

SUP EQ A SCHEDULE: NDI3 THE MATERIEL DEVELOPER (BELVOIR) ASSESSES THE ORGANIZATION

CODE NUMBER: NONE SUPPORT EQUIPMENT ON-HAND IN GAINING COMMAND. (AR 210-20)
RESPONSIBILITY: ROY & ILS

* DURATION: 20.00 WORK DAYS

SUPL ROY SCHEDULE: ND13 THE QUANTITY AND RANGE OF REPAIR PARTS IS AVAILABLE FROM THE

CODE NUMBER: NONE SUPPLY SYSTEM.

RESPONSIBILITY: MRSA
DURATION: 35.00 WORK DAYS

SYS OP R SCHEDULE: NDI3 THE DATE THE SYSTEM OPERATIONAL READINESS REVIEW IS STARTED.

CODE NUMBER: AMMS5050 (AR 700-127)
RESPONSIBILITY: TROSCOM

DURATION: 0.00 WORK DAYS

T.P. APR SCHEDULE: N013 THE US ARMY MATERIEL COMMAND (AMC) APPROVAL PROCESS FOR THE

CODE NUMBER: NONE TRANSITION PLAN IS CONDUCTED.

RESPONSIBILITY: AMC

DURATION: 15.00 WORK DAYS

T.P. SUB SCHEDULE: N013 THE DATE THE TRANSITION PLAN FOR TRANSFERRING MATERIEL
CODE NUMBER: AMMS4950 SYSTEMS FROM THE PROJECT/SYSTEM MANAGER TO THE MAJOR

RESPONSIBILITY: BELVOIR LAB SUBORDINATE COMMAND (MSC) FUNCTIONAL MANAGER IS SUBMITTED TO
DURATION: 0.00 WORK DAYS US ARMY MATERIEL COMMAND (AMC) FOR APPROVAL. (AR 70-17)

TECH AST SCHEDULE: N013 THE DATE THE TECHNICAL ASSISTANCE PERSONNEL ARE AVAILABLE
CODE NUMBER: AMMS4579 AND IN POSITION TO SUPPORT THE USER IN ALL ASPECTS OF

RESPONSIBILITY: TROSCOM LOGISTICAL ASSISTANCE FOR THE FIELDED EQUIPMENT. (AR 700-4)
DURATION: 0.00 WORK DAYS
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TM PLN SCHEDULE: NDI3 APPROVE TECHNICAL MANUAL PLAN.

CODE NUMBER: NONE

RESPONSIBILITY: RDY & ILS

DURATION: 30.00 WORK DAYS

TM/POI SCHEDULE: NDI3 PREPARE TECHNICAL MANUAL PLAN AND PROGRAM OF INSTRUCTION

CODE NUMBER: NONE OUTLINE.

RESPONSIBILITY: RDY & ILS

DURATION: 125.00 WORK DAYS

TPS AVL SCHEDULE: NDI3 THE DATE TEST PROGRAM SETS (TPS) ARE AVAILABLE FOR LINE

CODE NUMBER: AMMS46I1 REPLACEABLE UNITS, SHOP REPLACABLE UNITS. AND DEPOT LEVEL

% RESPONSIBILITY: ROY & ILS REPAIRS.

DURATION: 0.00 WORK DAYS

p%

TRAN ACH SCHEDULE: NDI3 TRANSITION ACHIEVED.

CODE NUMBER: AMMS4760
' RESPONSIBILITY: TROSCOM

DURATION: 0.00 WORK DAYS

TRANS MT SCHEDULE: ND13 HOLD TRANSITION MEETINGS.

, CODE NUMBER: NONE

" RESPONSIBILITY: TROSCOM

DURATION: 10.00 WORK DAYS

. TRNG CRS SCHEDULE: NDI3 INDIVIDAUL AND KEY PERSONNEL COURSE COMPLETED.

CODE NUMBER: AMMS3225

RESPONSIBILITY: TRADOC
DURATION: 0.00 WORK DAYS

TRNS REV SCHEDULE: NDI3 CONDUCT TRANSITION REVIEW.

- CODE NUMBER: NONE

RESPONSIBILITY: TROSCOM

DURATION: 5.00 WORK DAYS

UNIT EQU SCHEDULE: ND13 THE DATE THE MATERIEL SYSTEM AND ITS AGREED UPON SUPPORT

CODE NUMBER: AMMS4622 ELEMENTS ARE ISSUED TO THE DESIGNATED TRAINING BASE OR UNIT

RESPONSIBILITY: TRADOC AND TRAINING SPECIFIED IN THE NEW EQUIPMENT TRAINING PLAN

DURATION: 0.00 WORK DAYS (NETP) HAS BEEN ACCOMPLISHED. (AR 700-127)

UPO LSAR SCHEDULE: ND13 UPDATE THE LOGISTIC SUPPORT ANALYSIS (LSA)/LSA RECORD (LSAR)

CODE NUMBER: NONE FOR THE NONDEVELOPMENT ITEM (NDI).

RESPONSIBILITY: CONTRACTOR

DURATION: 88.00 WORK DAYS

'p"
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UPD TEST SCHEDULE: NDI3 UPDATE DETAILED IESTING PLANS AND TEST AND EVALUATION MASTER
CODE NUMBER: NONE PLAN (TEMP).

RESPONSIBILITY: PA & T

DURATION: 86.00 WORK DAYS

CMT 1MNL SCHEDULE: N3FINTM REVIEW AND COMMENT ON DRAFT MANUALS.
CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 37.00 WORK DAYS

DFT TMs SCHEDULE: N3FINTM PREPARE DRAFT MAINTENANCE MANUALS, TO INCLUDE MILITARY

CODE NUMBER: NONE ADAPTATION OF COMMERCIAL LITERATURE.
- ... RESPONSIBILITY: CONTRACTOR

DURATION: 45.00 WORK DAYS

DIST TM SCHEDULE: N3FINTM THE ADJUTANT GENERAL (TAG) DISTRIBUTES TECHNICAL PANUALS.

CODE NUMBER: NONE
RESPONSIBILITY: ADJ GENERAL

* DURATION: 50.00 WORK DAYS

FNL MNL SCHEDULE: N3FINTM FINALIZE TECHNICAL MANUALS.

CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR

DURATION: 40.00 WORK DAYS

INT COPY SCHEDULE: N3FINTM PRODUCE INTERIM COPIES OF THE TECHNICAL MANUALS.

CODE NUMBER: NONE
. RESPONSIBILITY: BELVOIR LAB

DURATION: 20.00 WORK DAYS

PUBL TM SCHEDULE: N3FINTM THE ADJUTANT GENERAL (TAG) PUBLISHES TECHNICAL MANUALS.

CODE NUMBER: NONE
RESPONSIBILITY: ADJ GENERAL

DURATION: 60.00 WORK DAYS

REPR2MRC SCHEDULE: N3FINTM DELIVER REPRODUCED COPY TO MAJOR READINESS COMMAND (MRC).

CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR

DURATION: 5.00 WORK DAYS

REV&COMM SCHEDULE: N3FINTM REVIEW AND COMMENT ON FINALIZED MANUALS.

CODE NUMBER: NONE
.- RESPONSIBILITY: ROY & ILS

DURATION: 25.00 WORK DAYS

".
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SBMT MNL SCHEDULE: N3FINTM SUBMIT VALIDATION RECORDS AND REVISED MAINTENANCE AND

CODE NUMBER: NOi. TECHNICAL REFERENCE MANUAL.

" RESPONSIBILITY: ROY & ILS

DURATION: 10.00 WORK DAYS

SHIP TM SCHEDULE: N3FINTM SHIP TECHNICAL MANUALS TO THE ADJUTANAT GENERAL (TAG).

CODE NUMBER: NONE

RESPONSIBILITY: TROSCOM

DURATION: 10.00 WORK DAYS

SUB TM SCHEDULE: N3FINTM THE DATE THE LAST REQUIRED TECHNICAL MANUAL INCLUDING THE

CODE NUMBER: AMMS4480 REPAIR PARTS AND SPECIAL TOOLS LIST (RPSTL), IS FORWARDED

RESPONSIBILITY: ROY & ILS FOR PRINTING. (AR 750-1)

DURATION: 0.00 WORK DAYS

TM AVAIL SCHEDULE: N3FINTM THE DATE THE TECHNICAL MANUALS ARE AVAILABLE FOR

CODE NUMBER: AMMS4560 DISTRIBUTION. (AR 700-120)

RESPONSIBILITY: AJ GENERAL

DURATION: 0.00 WORK DAYS

TM REV SCHEDULE: N3FINTM CONDUCT TECHNICAL MANUALS ACCEPTANCE REVIEW.

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 10.00 WORK DAYS

VAL MANU SCHEDULE: N3FINTM VALIDATE DRAFT MAINTENANCE AND TECHNICAL REFERENCE MANUALS.

CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR

DURATION: 15.00 WORK DAYS

APP PDT SCHEDULE: N3FINTRN APPROVE PROGRAM OF INSTRUCTION (P0T).

CODE NUMBER: NONE
RESPONSIBILITY: ROY & ILS

DURATION: 22.00 WORK DAYS

APP 'RNG SCHEDULE: N3FINTRN REVIEW AND APPROVE TRAINING OUTLINE,

CODE NUMBER: NONE

RESPONSIBILITY: RDY & ILS

* DURATION: 30.00 WORK DAYS

DL TqNG SCHEDULE N3FINTRN THE TRAINING MATERIALS (WHICH INCLUDES TRAINING LITERATURE)

CODE NUMBER NONE ARE DELIVERED TO THE TRAINER FOR DISTRIBUTION,

R SPONSIBILITY CONTRACTOR

DURATION 5 CO WORK DAYS
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DSGN CRS SCHEDULE: N3FINTRN DESIGN COURSES FOR DESIGNATED MILITARY OPERATIONAL SPECIALTY

CODE NUMBER: NONE (MOS) AND ADDITIONAL SKILL IDENTIFIERS (ASI) FOR THE NEW

RESPONSIBILITY: TRAINER MATERIALS.

DURATION: 45.00 WORK DAYS

FNL TRNG SCHEDULE: N3FINTRN UPDATE AND FINALIZE TRAINING MATERIALS.

.. -CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR

DURATION: 45.00 WORK DAYS

GOVT REL SCHEDULE: N3FINTRN SUBMIT GOVERNMENT RELEASE FOR INDIVIDUAL AND KEY PERSONNEL

CODE NUMBER: NONE TRAINING.
. RESPONSIBILITY: BELVOIR LAB

DURATION: 5.00 WORK DAYS

% . IKP TRNG SCHEDULE: N3FINTRN CONDUCT INDIVIDUAL AND KEY PERSONNEL TRAINING COURSE.

CODE NUMBER: NONE

RESPONSIBILITY: TRADOC

DURATION: 22.00 WORK DAYS

PREP POI SCHEDULE: N3FINTRN PREPARE PROGRAM OF INSTRUCTION (POI).

CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR

DURATION: 20.00 WORK DAYS

PREPITRN SCHEDULE: N3FINTRN PREPARE DRAFT TRAINING MATERIAL AND INTERNAL VALIDATION OF

CODE NUMBER: NONE EFFECTIVENESS.

RESPONSIBILITY: CONTRACTOR

OURATION: 60.00 WORK DAYS

REV rRNG SCHEDULE: N3FINTRN REVIEW/COMMENT ON DRAFT TRAINING MATERIALS AND RECORDS.

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 37.00 WORK DAYS

RV COURS SCHEDULE: N3FINTRN REVIEW AND COMMENT ON THE MILITARY OPERATIONAL SPECIALTY

CODE NUMBER: NONE (MOS) AND ADDITIONAL SKILL IDENTIFIER (ASI) COURSES FOR THE
RESPONSIBILITY: TRADOC NONDEVELOPMENT ITEM (NOI).

DURATION: 60.00 WORK DAYS

SCHED CR SCHEDULE: N3FINTRN THE DATE THE NEW COURSES INCORPORATING CHANGES CAUSED BY THE

CODE NUMBER. AMMS4060 NEW MATERIEL SYSTEM ARE FIRST SCHEDULED IN SUPPORT OF THE
RESPONSIBILITY: TRAINER ARMY PROGRAM FOR INDIVIDUAL TRAINING IDENTIFIED

DURATION: 0 00 WORK DAYS REQUIREMENTS (AR 350-35)

& °
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SUB TRNG SCHEDULE: N3FINTRN SUBMIT DRAFT TRAINING MATERIALS AND RECORDS.

CODE NUMBER: NONE
RESPONSIBILITY: CONTRACTOR

DURATION: 5.00 WORK DAYS

SUBM PO SCHEDULE: N3FINTRN SUBMIT FOR APPROVAL THE PROGRAM OF INSTRUCTION (POI) FOR THE

. CODE NUMBER: NONE NEW MATERIEL.

RESPONSIBILITY: RDY & ILS

DURATION: 5.00 WORK DAYS

TRN DIST SCHEDULE: N3FINTRN THE DATE THE TRAINING DEVELOPER COMPLETES DISTRIBUTION OF

CODE NUMBER: AMMS4090 THE NECESSARY TRAINING LITERATURE ASSOCIATED WITH THE NEW
'! RESPONSIBILITY: TRAINER MATERIEL. THE TRAINING LITERATURE CAN INCLUDE MILITAY

DURATION: 0.00 WORK DAYS ADAPTED COMMERCIAL LITERATURE. (AR 350-35)

TRN LIT SCHEDULE: N3FINTRN THE TRAINING DEVELOPER DISTRIBUTES THE NECESSARY TRAINING

CODE NUMBER: NONE LITERATURE ASSOCIATED WITH THE NEW NONDEVELOPMENT ITEM (NDI)

RESPONSIBILITY: TRAINER MATERIEL.

r" DURATION: 35.00 WORK DAYS

UP MOS C SCHEDULE: N3FINTRN UPDATE THE MILITARY OPERATIONAL SPECIALTY (MOS) AND

CODE NUMBER: NONE ADDITIONAL SKILL IDENTIFIERS (ASIs) COURSES.

RESPONSIBILITY: TRAINER

DURATION: 30.00 WORK DAYS

L.' UPO TRNG SCHEDULE: N3FINTRN UPDATE DRAFT TRAINING MATERIAL BASED UPON THE COMMENTS
CODE NUMBER: NONE RECEIVED.
RESPONSIBILITY: CONTRACTOR

DURATION: 20.00 WORK DAYS

VAL ITRN SCHEDULE: N3FINTRN VALIDATE DRAFT TRAINING MATERIAL.

* - CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR

DURATION: 22.00 WORK DAYS

VER TRNG SCHEDULE: N3FINTRN VERIFICATION OF THE UPDATED TRAINING MATERIAL.

CODE NUMBER: NONE

RESPONSIBILITY: ROY & ILS

DURATION: 22.00 WORK DAYS

. NF 'A SCHEDULE: N3QUAL BELVOIR PREPARES FOR AND HOLDS THE QUALITY ASSURANCE

CODE NUMBER: NONE CONFERENCE WITH THE CONTRACTOR TO ANALYZE THE AREAS OF
PESPONSIBILITY: BELVOIR LAB CONCERN AND DESCRIBE THE GUIDELINES OF THE QUALITY ASSURANCE

-RATICN: 1500 WORK DAYS PROGRAM PLAN.
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CCNTR QA SCHEDULE: N3QUAL REVIEW CONTRACTOR QUALITY ASSURANCE PLAN.
CODE NUMBER: NONE

RESPONSIBILITY: PA & T

DURATION: 37.00 WORK DAYS

DROD CON SCHEDULE: N3QUAL PRODUCTION CONTRACT AWARDED.

q CODE NUMBER: AMMS4005

RESPONSIBILITY: PROC/PROD

DURATION: 0.00 WORK DAYS

QA INSPN SCHEDULE: N3QUAL QUALITY ASSURANCE INSPECTION.

* CODE NUMBER: NONE

RESPONSIBILITY: BELVOIR LAB

DURATION: 88.00 WORK DAYS

QA LOInt SCHEDULE: N3QUAL PREPARE QUALITY ASSURANCE LETTER OF INTENT.

CODE NUMBER: NONE
RESPONSIBILITY: PA & T

* DURATION: 44.00 WORK DAYS

QA PLAN SCHEDULE: N3QUAL PREPARE AND SUBMIT QUALITY ASSUANCE PLAN.

CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR

DURATION: 66.00 WORK DAYS

-A4t
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fiARVARD TOTAL PROJECT MANAGER

LIFE CYCLE MANAGEMENT MODEL TASK SUMMARIES

N.

"AIILSP SCHEDULE: ASAPI INTEGRATED LOGISTIC SUPPORT PLAN (ILSP) DEVELOPMENT PC£2

CODE NUMBER: SUBPROGRAM OF THE TECHNOLOGY BASE ACTIVITIES PHASE OF THE US ARMY

RESPONSIBILITY: ILS STREAMLINED ACQUISITION PROCESS (ASAP) 4ODEL.

DURATION: 127.00 WORK DAYS

"LSARAM SCHEDULE: ASAPI LOGISTIC SUPPORT ANALYSIS RECORD (LSAR) AND RELIABILTV,

CODE NUMBER: SUBPROGRAM AVAILABILITY. AND MAINTAINABILITY (RAM) DATA ACTIONS C;

RESPONSIBILITY: ILS TECHNOLOGY BASE ACTIVITIES OF THE US ARMY STREAMLINED

DURATION: 74.00 WORK DAYS ACQUISITION PROCESS MODEL.

*OOPLAN SCHEDULE: ASAPI SUBPROGRAM FOR THE DEVELOPMENT OF THE OPERATIONAL AND

CODE NUMBER: SUBPROGRAM ORGANIZATIONAL (O&O) PLAN FOR THE TECHNOLOGY BASE ACTIVI7:

RESPONSIBILITY: TRADOC PHASE OF THE US ARMY STREAMLINED ACQUISITION PROCESS MCCE_

- . DURATION: 80.00 WORK DAYS

*PRGMAN SCHEDULE: ASAPi PROGRAM MANAGEMENT ILS. TEMP, AND AS PROCESSES.

CODE NUMBER: SUBPROGRAM

RESPONSIBILITY: BELVOIR LAS

DURATION: 155.00 WORK DAYS

r CFP COMP SCHEDULE: ASAPi CONCEPT FORMULATION PACKAGE (CFP) COMPLETED.

CODE NUMBER: AMMS1025

RESPONSIBILITY: BELVOIR LAB

DURATION: 0.00 WORK DAYS

COEA DEV SCHEDULE: ASAPi DEVELOP THE COST AND OPERATIONAL EFFECTIVENESS ANALYSIS.

CODE NUMBER: NONE

- RESPONSIBILITY: BELVOIR LAB

DURATION: 45.00 WORK DAYS

CON FORM SCHEDULE: ASAPI DEVELOP CONCEPT FORMULATION PACKAGE (CFP).

CODE NUMBER: NONE

RESPONSIBILITY: DEV TEAM

DURATION: 22.00 WORK DAYS

3ST/REV? SCHEDULE: ASAPI DISTRIBUTE QUESTIONNAIRE TO APPLICABLE SUPPLIERS AND REV:-,

CODE NUMBER: NONE RESPONSES.

RESPONSIBILITY: BELVOIR LAB

DURATION: 85.00 WORK DAYS

ENV ASS SCHEDULE: ASAPI PREPARE ENVIRONMENTAL ASSESSMENT.

vCODE NUMBER: NONE

RESPONSIBILITY: ILS

DURATION: 10.00 WORK DAYS
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:Z'' :NT SCHEDULE: ASAPI INDIVIDUAL AND COLLECTIVE TRAINING PLAN ::'-2

CODE NUMBER: NONE

RESPONSIBILITY: PA & T

DURATION: 10.00 WORK DAYS

:.S MGT SCHEDULE: ASAPI ESTABLISH INTEGRATED LOGISTIC SUPPORT :LS) MANASE-EN"

COE NUMBER: NONE

- ESPCNSIBILITY: ILS

DURATION: 22.00 WORK DAYS

!LSMTEST SCHEDULE: ASAPI THE DATE VARIOUS DISCIPLINES/ORGANIZATIONS ARE 2ES:3NAS7 .

CODE NUMBER: AMMS1030 SERVE AS MEMBERS OF THE INTEGRATED LOGISTIC SLPPCRT

RESPONSIBILITY: ILS MANAGEMENT TEAM (ILSMT)/LOGISTIC SUPPORT ANALYSIS iSA;

DURATION: 0.00 WORK DAYS REVIEW TEAM. (AR 700-127)

!NIT EVL SCHEDULE: ASAPI PREPARE INITIAL TECHNOLOGY EVALUATION.

CODE NUMBER: NONE
RESPONSIBILITY: BELVOIR LAB

DURATION: 20.00 WORK DAYS

LOG ENV SCHEDULE: ASAPi DEFINE LOGISTICS ENVIRONMENT AND DEVELOP CONCEPTS FOR

CODE NUMBER: NONE INTEGRATED LOGISTIC SUPPORT (ILS) PLANNING.

RESPONSIBILITY: ILS

DURATION: 50.00 WORK DAYS

LOG SUPT SCHEDULE: ASAPI FORMULATE LOGISTICS SUPPORT CONCEPT.

CODE NUMBER: NONE
* RESPONSIBILITY: BELVOIR LAB

DURATION: 22.00 WORK DAYS

MAIN PLN SCHEDULE: ASAPI DEVELOP MAINTENANCE CONCEPTS AND FORMULATE PLAN.

CODE NUMBER: NONE

RESPONSIBILITY: ILS

DURATION: 50.00 WORK DAYS

MARK SUR SCHEDULE: ASAPI THE DATE THE MARKET INVESTIGATION TO DETERMINE

CODE NUMBER: AMIMS1020 NONDEVELOPMENT ITEM (NDI) OR MODIFIED NDI SUITABILITY,

RESPONSIBILITY: BELVOIR LAB DEVELOPMENTAL, PRODUCT IMPROVEMENT PROPOSAL (PIP) IS

L DURATION: 0.00 WORK DAYS COMPLETE. (AR 70-1)

300 APRV SCHEDULE: ASAPI THE DATE THE OPERATIONAL AND ORGANIZATIONAL (0&0) PLAN S'

CODE NUMBER: AMMSIO05 APPROVED BY HEADQUARTERS, US ARMY TRAINING AND DCCTR% E

RESPONSIBILITY: HQ TRADOC COMMAND (TRADOC). (AR 71-9, AR 70-15)

DURATION: 0.00 WORK DAYS
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:'K ART SCHEDULE: ASAPI CHOOSE TEST DEMONSTRATION ARTICLES BASED UPON QES,-

CODE NUMBER: NONE RESPONSES.

RESPONSIBILITY: BELVOIR LAB

DURATION! 15.00 WORK DAYS

, .O '.POT SCHEDULE: ASAPI UPDATE THE PROGRAM MANAGEMENT DOCUMENTS.

CODE NUMBER: NONE

RESPONSIBILITY: BELVOIR LAB

DURATION: 30.00 WORK DAYS

PROC ART SCHEDULE: ASAPI PROCURE TECHNICAL DEMONSTRATION ARTICLES.

CODE NUMBER: NONE

RESPONSIBILITY: PROC/PROO

DURATION: 30.00 WORK DAYS

QUANT AN SCHEDULE: ASAPI CONDUCT PRELIMINARY QUANTITATIVE ANALYSIS.

CODE NUMBER: NONE
RESPONSIBILITY: BELVOIR LAB

DURATION: 44.00 WORK DAYS

RFI CBD SCHEDULE: ASAPI REQUEST FOR INFORMATION (RFI) IN THE COMMERCE BUSINESS DAILY

CODE NUMBER: NONE (CBO).

RESPONSIBILITY: BELVOIR LAB

DURATION: 5.00 WORK DAYS

RFI RETD SCHEDULE: ASAPI REQUEST FOR INFORMATION (RFI) RESPONSES ARE RETURNED TO

CODE NUMBER: NONE BELVOIR AND EVALUATED.
RESPONSIBILITY: BELVOIR LAB

DURATION: 50.00 WORK DAYS

SAR CNST SCHEDULE: ASAPI 60 CALENDAR DAY/45 WORKING DAY TIME CONSTRAINT ON THE SAFE-

CODE NUMBER: CONSTRAINT ASSESSMENT REPORT.

RESPONSIBILITY: TECOM/TRADOC

DURATION: 45.00 WORK DAYS

SAR PROV SCHEDULE: ASAPI REVIEW AND APPROVE THE SAFETY ASSESSMENT REPORT (SAR).

CODE NUMBER: NONE

RESPONSIBILITY: TECOM/TRADOC

4 DURATION: 15.00 WORK DAYS

SFTY APP SCHEDULE: ASAPI SAFETY RELEASE APPROVED.

CODE NUMBER: NONE

RESPONSIBILITY: PA & TDURATION: 15.00 WORK DAYS
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SFTY REL SCHEDULE: ASAPI SAFETY RELEASE PROVIDED.

CODE NUMBER: NONE

RESPONSIBILITY: BELVOIR LAB

DURATION: 10.00 WORK DAYS

smMP SCHEDULE: ASAP1 THE DATE THE SYSTEM MANPOWER AND PERSONNEL INTEGRATION

ODE NUMBER: AMMS1OI5 (MANPRINT) MANAGEMENT PLAN IS FORWARDED TO THE MATERIE
RESPONSIBILITY: TRADOC SCHL DEVELOPER (BELVOIR LAB). (AR 700-127. AR 602-2)

DURATION: 0.00 WORK DAYS

SR CNST SCHEDULE: ASAPI SAFETY RELEASE CONSTRAINT.

CODE NUMBER: NONE

RESPONSIBILITY: BELVOIR LAB

DURATION: 45.00 WORK DAYS

TECH APP SCHEDULE: ASAPI FORMULATE BEST TECHNICAL APPROACH (BTA).

CODE NUMBER: NONE

RESPONSIBILITY: DEV TEAM

DURATION: 32.00 WORK DAYS

TECH D0 SCHEDULE: ASAP1 TECHNICAL DEMONSTRATION.

CODE NUMBER: NONE

RESPONSIBILITY: BELVOIR LAB

DURATION: 50.00 WORK DAYS

TECH TR SCHEDULE: ASAPI TECHNICAL DEMONSTRATION TEST REPORT DEVELOPED.

CODE NUMBER: NONE
RESPONSIBILITY: BELVOIR LAB

DURATION: 30.00 WORK DAYS

TOFF AN SCHEDULE: ASAPI CONDUCT TRADE-OFF ANALYSIS.

CODE NUMBER: NONE

RESPONSIBILITY: 0EV TEAM

DURATION: 22.00 WORK DAYS

TOFF DET SCHEDULE: ASAPI CONDUCT TRADE-OFF DETERMINATION.

CODE NUMBER: NONE
RESPONSIBILITY: OEV TEAM

DURATION: 32.00 WORK DAYS

-RNG PLN SCHEDULE: ASAPI DEVELOP TRAINING CONCEPT AND TRAINING PLAN.

CODE NUMBER: NONE

RESPONSIBILITY: ILS

DURATION: 40.00 WORK DAYS
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' .RP DEMO SCHEDULE: ASAPI PERFORM TROOP DEMONSTRATION.

CODE NUMBER: NONE

RESPONSIBILITY: TRADOC

DURATION: 50.00 WORK DAYS

TRP TR SCHEDULE: ASAPI TROOP DEMONSTRATION TEST REPORT DEVELOPED.

CODE NUMBER: NONE
RESPONSIBILITY: TRADOC

DURATION: 30.00 WORK DAYS

"1 UPD ?AIR SCHEDULE: ASAPI UPDATE AND COORDINATE QUESTIONNAIRE.

CODE NUMBER: NONE

RESPONSIBILITY: BELVOIR LAB

DURATION: 25.00 WORK DAYS

UPO IEP SCHEDULE: ASAPI UPDATE THE INDEPENDENT EVALUATION PLAN (IEP) AND TECHNICAL
CODE NUMBER: NONE DATA PACKAGE (TOP).

RESPONSIBILITY: BELVOIR LAB
DURATION: 20.00 WORK DAYS

UPO TEMP SCHEDULE: ASAPI UPDATE THE TEST AND EVALUATION MASTER PLAN (TEMP).

CODE NUMBER: NONE
RESPONSIBILITY: BELVOIR LAB

DURATION: 20.00 WORK DAYS

' CRD ILSP SCHEDULE: AIILSP COORDINATE DRAFT INTEGRATED LOGISTIC SUPPORT PLAN (ILSP) AND
CODE NUMBER: NONE NEW EQUIPMENT TRAINING PLAN (NETP).

RESPONSIBILITY: ILS

DURATION: 30.00 WORK DAYS

OCSLOG SCHEDULE: A1ILSP DEPUTY CHIEF OF STAFF FOR LOGISTICS (DCSLOG) CONDUCTS AN
CODE NUMBER: NONE INTEGRATED LOGISTICS SUPPORT (ILS) REVIEW. (AR 700-127)

, .- RESPONSIBILITY: HQODA, DCSLOG

DURATION: 10.00 WORK DAYS

$7

- DEV SRO SCHEDULE: AIILSP DEVELOP THE SYSTEM READINESS OBJECTIVE (SRO).

CODE NUMBER: NONE
RESPONSIBILITY: ILS

DURATION: 10.00 WORK DAYS

OFT ILSP SCHEDULE: AIILSP INITIATE DRAFT INTEGRATED LOGISTIC SUPPORT PLAN (ILSP).

CODE NUMBER: NONE

RESPONSIBILITY: BELVOIR LAB
DURATION: 60.00 WORK DAYS
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ILS REV SCHEDULE: AIILSP DEPUTY CHIEF OF STAFF FOR LOGISTICS (DCSLOG) INTEGRATED
CODE NUMBER: AMMS110C LOGISTIC SUPPORT (ILS) REVIEW COMPLETED.
RESPONSIBILITY: DCSLOG

DURATION: 0.00 WORK DAYS

ILSP APP SCHEDULE: AlILSP INTEGRATED LOGISTIC SUPPORT PLAN (ILSP) VALIDATED AND
CODE NUMBER: NONE APPROVED.

RESPONSIBILITY: AMC

DURATION: 22.00 WORK DAYS

ILSP AVL SCHEDULE: AlILSP THE DATE THE APPROVED INTEGRATED LOGISTIC SUPPORT PLAN
CODE NUMBER: AMMS1080 (ILSP) COORDINATED WITH THE APPLICABLE PROGRAM PARTICIPAN7S,
RESPONSIBILITY: BELVOIR LAB IS AVAILABLE. (AR 700-127)

DURATION: 0.00 WORK DAYS

ILSP2AMC SCHEDULE: AIILSP SUBMIT INTEGRATED LOGISTIC SUPPORT PLAN (ILSP) TO THE US
CODE NUMBER: NONE ARMY MATERIEL COMMAND (AMC).

RESPONSIBILITY: ILS

DURATION: 5.00 WORK OATS

LOG STAT SCHEDULE: AlILSP CONDUCT LOGISTICS STATUS REVIEW.
CODE NUMBER: NONE
RESPONSIBILITY: ILS

DURATION: 10.00 WORK DAYS

PRE LSAR SCHEDULE: AIILSP PREPARE LOGISTIC SUPPORT ANALYSIS RECORD (LSAR)

CODE NUMBER: NONE DOCUMENTATION.

% RESPONSIBILITY: ILS

DURATION: 32.00 WORK DAYS

- PRV PLAN SCHEDULE: AIILSP PROVISIONING PLAN. THE DATE THE PROVISIONING PLAN IS
CODE NUMBER: AMMS1075 DEVELOPED FOR INCLUSION INTO THE INTEGRATED LOGISTIC SUPPCRT
RESPONSIBILITY: ILS PLAN (ILSP). (AR 700-18)

DURATION: 0.00 WORK DAYS

CNTR INF SCHEDULE: AlLSARA4 CONTRACTOR PREPARES AND RETURNS RELIABILITY, AVAILABILITY.
CODE NUMBER: NONE AND AINTAINABILTY (RAM) DATA AND LOGISTIC SUPPORT ANALYS:S
RESPONSIBILITY: CONTRACTOR RECORD (LSAR).

DURATION: 22.00 WORK DAYS

*-EVAL RAM SCHEDULE: AlLSARAM SUBMIT EVALUATION OF RAM AND LSAR DATA.
CODE NUMBER: NONE

RESPONSIBILITY: BELVOIR LAB

DURATION: 15.00 WORK DAYS

4*.-
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q -EQ NPUT SCHEDULE: AILSARAN REQUEST INPUT FROM SPECIFIC MANUFACTURERS TO DEVELOP
CODE NUMBER: NONE PARAMETERS FOR RELIABILITY, AVAILABILITY, AND

RESPONSIBILITY: BELVOIR LAB MAINTAINABILITY (RAM) AND LOGISTIC SUPPORT ANALYSIS RECCR:

DURATION: 15.00 WORK DAYS (LSAR) DATA.

R "EV LSAR SCHEDULE: AiLSARAM REVIEW AND EVALUATE THE RELIABILITY, AVAILABILITY, AND

-. CODE NUMBER: NONE MAINTAINABILITY (RAM) AND LOGISTIC SUPPORT ANALYSIS RECC;.C
RESPONSIBILITY: BELVOIR LAB (LSAR) DATA SUBMITTED BY THE RESPONDENTS.

DURATION: 22.00 WORK DAYS

BOP SCHEDULE: AlOOPLAN DEVELOP THE BATTLEFIELD DEVELOPMENT PLAN (BOP).
" CODE NUMBER: NONE
S"i ,RESPONSIBILITY: TRADOC

DURATION: 0.00 WORK DAYS

CONT SCHEDULE: AlOOPLAN DUMMY

CODE NUMBER: DUMMY

RESPONSIBILITY:

DURATION: 0.00 WORK DAYS

FNLZ O&O SCHEDULE: AlOOPLAN FINALIZE OPERATIONAL AND ORGANIZATIONAL (0&0) PLAN.

CODE NUMBER: NONE
RESPONSIBILITY: TRADOC

DURATION: 20.00 WORK DAYS

MAA SCHEDULE: AlOOPLAN MISSIOIN AREA ANALYSIS CONDUCTED.

CODE NUMBER: NONE
RESPONSIBILITY: A14C

DURATION: 0.00 WORK DAYS

MA.MP SCHEDULE: AlOOPLAN DEVELOP THE MATERIEL ACQUISITION MANAGEMENT PLAN (MAMP).
CODE NUMBER: NONE

' -, RESPONSIBILITY: AMC
DURATION: 0.00 WORK DAYS

MARC 1 SCHEDULE: AlOPLAN MATERIEL ACQUISITION REVIEW COMMITTEE I (MARC I) HELD,

CODE NUMBER: B0350
RESPONSIBILITY: BELVOIR LAB

DURATION: 0.00 WORK DAYS

MRK SRVL SCHEDULE: AIOOPLAN CONDUCT MARKET SURVEILLANCE.

CODE NUMBER: NONE
RESPONSIBILITY: AMC

DURATION: 60.00 WORK DAYS
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O&O DEV SCHEDULE: AlOOPLAN OPERATIONAL AND ORGANIZATIONAL (O&O) PLAN DEVELCPED

CODE NUMBER: NONE

RESPONSIBILITY: TRADOC

DURATION: 40.00 WORK DAYS

S.-,

. 0&O JWG SCHEDULE: AlOOPLAN THE DATE THE OPERATIONAL AND ORGANIZATIONAL (O&O) 2OINT
CODE NUMBER: AMMS0400 WORKING GROUP (JWG) MEETING IS HELD. (AR 71-9)

RESPONSIBILITY: CBTDEV

DURATION: 0.00 WORK DAYS

O&O PLN SCHEDULE: AlOOPLAN THE DATE THE US ARMY TRAINING AND DOCTRINE COMMAND (TRA

CODE NUMBER: AMMS0300 SCHOOL INITIATES THE INITIAL DRAFT OPERATINAL AND
RESPONSIBILITY: TRADOC SCHL ORGANIZATIONAL (0&O) PLAN. (AR 71-9)

DURATION: 0.00 WORK DAYS

PREP MRC SCHEDULE: AIOOPLAN PREPARE FOR MATERIEL ACQUISITION REVIEW COMMITTEE (MARC)
CODE NUMBER: NONE
RESPONSIBILITY: BELVOIR LAB

DURATION: 20.00 WORK DAYS

*PRPSRV SCHEDULE: AlPRGMAN DEVELOP DETAILED TEST PLANS FOR TROOP AND TECHNICAL
CODE NUMBER: SUBPROGRAM DEMONSTRATIONS AND PREPARE FOR REQUEST FOR INFORMATION

RESPONSIBILITY: BELVOIR LAB

DURATION: 70.00 WORK DAYS

IST AQST SCHEDULE: AlPRGMAN DEVELOP INITIAL ACQUISITION STRATEGY (AS) OUTLINE
5%--' CODE NUMBER: AMS1006

RESPONSIBILITY: BELVOIR LAB

DURATION: 0.00 WORK DAYS

ALT SUPT SCHEDULE: AlPRGMAN DETERMINE ALTERNATE SUPPORT CONCEPT FOR EACH BEST TECHNICAl.

CODE NUMBER: NONE APPROACH (BTA).
-. RESPONSIBILITY: !LS

DURATION: 22.00 WORK DAYS

- ANAL APR SCHEDULE: AIPRGMAN ANALYZE SUPPORT APPROACHES.

*.-,CODE NUMBER: NONE

RESPONSIBILITY: ILS
DURATION: 15.00 WORK DAYS

AS MARC SCHEDULE: AIPRGMAN ACQUISITION STRATEGY (AS) MARC COMPLETE

CODE NUMBER: B0450
RESPONSIBILITY: BELVOIR LAB

DURATION: 0.00 WORK DAYS

A-352i.- 
..

- -S-..,'i ,;A - -; " -'- > "".'- - -? i ) . .> '- 2.i , - ..' '- ' . '- , - .- -".-.. ,.-' 2 '-;" '' , '



COST EST SCHEDULE: AIPRGMAN PREPARE LOGISTICS COST ESTIMATE

CODE NUMBER: NONE
i RESPONSIBILITY: ILS

DURATION: 22.00 WORK DAYS

C -RT TIWG SCHEDULE: AIPRGMAN TEST INTEGRATION WORKING GROUP (TIWG) CHARTER DEVELCPED

CODE NUMBER: NONE

RESPONSIBILITY: PA & T

DURATION: 10.00 WORK DAYS
. -

DEV AS SCHEDULE: AIPRGMAN DEVELOP INITIAL ACOUISITION STRATEGY OUTLINE.

CODE NUMBER: NONE
S"RESPONSIBILITY: BELVOIR LAB

DURATION: 25.00 WORK DAYS

DEV lEP SCHEDULE: AlPRGMAN DEVELOP THE INDEPENDENT EVALUATION PLAN (IEP) AND TECHNICAL

CODE NUMBER: NONE DATA PACKAGE (TOP).

',.. ,.*RESPONSIBILITY: BELVOIR LAB

DURATION: 20.00 WORK DAYS

DEV TEAM SCHEDULE: APRGMAN ESTABLISH PROJECT DEVELOPMENT TEAM.

CODE NUMBER: NONE

RESPONSIBILITY: BELVOIR LAB

DURATION: 15.00 WORK DAYS

"EV TEMP SCHEDULE: AlPRGMAN DRAFT AND COORDINATE INITIAL TEST AND EVALUATION MASTER 'A\
CODE NUMBER: NONE (TEMP).

RESPONSIBILITY: PA & T
DURATION: 40.00 WORK DAYS

, ',
ECA PREP SCHEDULE: AIPRGMAN EARLY COMPARABILITY ANALYSIS PREPARED.

CODE NUMBER: NONE
.Z- - RESPONSIBILITY: HEL

DURATION: 10.00 WORK DAYS

EST BTA SCHEDULE: AIPRGMAN ESTABLISH CHARACTERISTICS OF BEST TECHNICAL APPROACHES

CODE NUMBER: NONE (BTAs).

RESPONSIBILITY: ILS

SDURATION: 22.00 WORK DAYS

IEP/TOP SCHEDULE: AIPRGMAN IEP/TDP IS PREPARED

CODE NUMBER: AJMVS1016
or RESPONSIBILITY: AMC/UT TSTR

. DURATION: 0.00 WORK DAYS
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:NIT PEP SCHEDULE: AlPRGMAN INITIATE PRODUCTION ENGINEERING PLAN.

CODE NUMBER: NONE

RESPONSIBILITY: ILS

DURATION: 10.00 WORK DAYS

- :NTERCHG SCHEDULE: AIPRGMAN THE PROGRAM INTERCHANGE OPERATIONAL PLANNING FORCAST :S

CODE NUMBER: NONE DESIGNED TO PROVIDE TECOM WITH A FORCAST OF TESTING

RESPONSIBILITY: PA & T REQUIREMENTS OF BELVOIR AND TO PROVIDE INFORMATION WHEN

DURATION: 5.00 WORK DAYS TECON IS REWUIRED TO CONDUCT OR MONITOR TESTING. PREV::-2
EXPERIENCE WILL INDICATE THE TYPE OF TESTING THAT WILL BE

ISS&CRIT SCHEDULE: AIPRGMAN TRADOC DEVELOPS THE CRITICAL TEST ISSUES AND CRITERIA.

CODE NUMBER: NONE

RESPONSIBILITY: TRADOC

DURATION: 15.00 WORK DAYS

LOG REQ SCHEDULE: AlPRGMAN EVALUATE THE LOGISTICS SUPPORT PARAMETERS.

CODE NUMBER: NONE

S"RESPONSIBILITY: ILS

DURATION: 10.00 WORK DAYS

MISSION SCHEDULE: AlPRGMAN ANALYZE MISSION SCENARIO.

CODE NUMBER: NONE

RESPONSIBILITY: ILS

DURATION: 10.00 WORK DAYS

PREP AP SCHEDULE: AIPRGMAN PREPARE THE PROCUREMENT ACQUISITION PLAN (AP).

CODE NUMBER: NONE

RESPONSIBILITY: BELVOIR LAB

DURATION: 25.00 WORK DAYS

PREP AS SCHEDULE: AIPRGMAN PREPARE FOR MATERIEL ACQUISITION REVIEW COMMITTE 2 (MARC 2)

CODE NUMBER: NONE FOR INITIAL ACQUISITION STRATEGY (AS).
RESPONSIBILITY: BELVOIR LAB

DURATION: 10.00 WORK DAYS

REV TEMP SCHEDULE: AIPRGMAN US ARMY TEST AND EVALUATION COMIMAND (TECOM) EVALUATES THE

CODE NUMBER: NONE PROGRAM INTERCHANGE BASED UPON THE TEST DESCRIPTION, NUMBER

RESPONSIBILITY: TECOM OF ITEMS TO BE TESTED, AND TEST LOCATION AND REVIEWS INIT:AL

DURATION: 20.00 WORK DAYS TEST AND EVALUATION MASTER PLAN (TEMP). BASED UPON THE
EVALUATION TECOM WILL DEVELOP RESOURCE ESTIMATES.

' RISK AN SCHEDULE: AIPRGKAN DETERMINE PRODUCTION RISK ANALYSIS.
CODE NUMBER: NONE

RESPONSIBILITY: ILS

DURATION: 15.00 WORK DAYS
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SUPT APR SCHEDULE: AIPRGMAN IDENTIFY ALTERNATE SUPPORT APPROACHES.

CODE NUMBER: NONE
RESPONSIBILITY: ILS

DURATION: 15.00 WORK DAYS

'ASK OPT SCHEDULE: AIPRGMAN CONDUCT OPT TASKING ACTION.

*- CODE NUMBER: NONE

RESPONSIBILITY: BELVOIR LAB

DURATION: 22.00 WORK DAYS

TECH APR SCHEDULE: AIPRGMAN IDENTIFY BEST TECHNICAL APPROACH(ES).

CODE NUMBER: NONE

" RESPONSIBILITY: ILS

DURATION: 15.00 WORK DAYS

TEMP OEV SCHEDULE: AIPRGMAN TEST AND EVALUATION MASTER PLAN DEVELOPED

CODE NUMBER: AMMS1055

RESPONSIBILITY: BELVOIR LAB

DURATION: 0.00 WORK DAYS

- TIWG SCHEDULE: AIPRGMAN PREPARE FOR AND CONDUCT THE TEST INTEGRATION WORKING GROUP

CODE NUMBER: NONE (TIWG) MEETING AND OBTAIN TEST AND EVALUATION MASTER PLAN

RESPONSIBILITY: PA & T (TEMP) CONCURRENCE.

* DURATION: 25.00 WORK DAYS

" - APP NEP SCHEDULE: AIPRPSRV COORDINATE AND APPROVE SURVEY FORM AND EVALUATION PLAN.

CODE NUMBER: NONE

RESPONSIBILITY: PA & T

DURATION: 35.00 WORK DAYS

CR0 TECH SCHEDULE: AIPRPSRV COORDINATE THE DETAILED TEST PLAN FOR THE TECHNICAL

CODE NUMBER: NONE DEMONSTRATION.
RESPONSIBILITY: PA & T

DURATION: 20.00 WORK DAYS

CRO TRP SCHEDULE: A1PRPSRV COORDINATE THE DETAILED TEST PLAN FOR THE TROOP

CODE NUMBER: NONE DEMONSTRATION.

: RESPONSIBILITY: PA i T
, DURATION: 20.00 WORK DAYS

•TP TECH SCHEDULE: A1PRPSRV DEVELOP THE DETAILED TEST PLAN FOR THE TECHNICAL
CODE NUMBER: NONE DEMONSTRATION.

RESPONSIBILITY: PA & T
DURATION: 30.00 WORK DAYS
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.TP TRP SCHEDULE: AIPRPSRV DEVELOP TIE DETAILED TEST PLAN FOR THE TROOP DEWCNS';A :T.

CODE NUMBER: NONE

RESPONSIBILITY: PA & T

DURATION: 30.00 WORK DAYS

;4L 'ECH SCHEDULE: AIPRPSRV FINALIZE THE DETAILED TEST PLAN FOR THE TECHNICAL

CODE NUMBER: NONE DEMONSTRATION.

RESPONSIBILITY: PA & T
DURATION: 15.00 WORK DAYS

"NL TRP SCHEDULE: AlPRPSRV FINALIZE THE DETAILED TEST PLAN FOR THE TROOP DEMONSTRA':^N
CODE NUMBER: NONE

RESPONSIBILITY: PA & T

DURATION: 15.00 WORK DAYS

REV RFI SCHEDULE: AIPRPSRV PREPARE AND REVIEW REQUEST FOR INFORMATION.

CODE NUMBER: NONE

RESPONSIBILITY: BELVOIR LAB

* DURATION: 15.00 WORK DAYS

SRV DATA SCHEDULE: AlPRPSRV EXAMINE THE MARKET SURVEILLANCE DATA.

CODE NUMBER: NONE

RESPONSIBILITY: BELVOIR LAB

DURATION: 45.00 WORK DAYS

. SRV EVAL SCHEDULE: AIPRPSRV DEVELOP THE MARKET EVALUATION PLAN.

CODE NUMBER: NONE

RESPONSIBILITY: PA & T

DURATION: 20.00 WORK DAYS
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HARVARD TOTAL PROJECT MANAGER

LIFE CYCLE MANAGEMENT MODEL TASK SUMMARIES

*A21LS SCHEDULE: ASAP2 INTEGRATED LOGISTIC SUPPORT AND MANPRINT TASKS FOR T-E
CODE NUMBER: SUBPROGRAM OF PRINCIPLE PHASE OF THE ARMY STREAMLINED ACQUIS':CN
RESPONSIBILITY: ILS PROCESS.

DOLRATION: 110.00 WORK DAYS

"A21PR SCHEDULE: ASAP2 FIRST PHASE OF IN-PROCESS REVIEW (IPR) PROCESS FOR ARMY

CODE NUMBER: SUBPROGRAM STREAMLINED ACQUISTION PROCESS (ASAP) II PHASE.

RESPONSIBILITY: BELVOIR LAB

DURATION: 128.00 WORK DAYS

*A21PRFN SCHEDULE: ASAP2 FINAL PHASE OF IN-PROCESS REVIEW (IPR) PROCESS FOR THE AR-
CODE NUMBER: SUBPROGRAM STREAMLINED ACQUISITION PROCESS (ASAP) II PHASE.

RESPONSIBILITY: BELVOIR LAB

DURATION: 35.00 WORK DAYS

eA2ROC SCHEDULE: ASAPZ REQUIRED OPERATIONAL CAPABILITY (ROC) PROCESS IN THE ARMY
CODE NUMBER: SUBPROGRAM STREAMLINED ACQUISITION PROCESS (ASAP) II PHASE.

W RESPONSIBILITY: TRADOC AMC/TRADOC PAM 70-2)

D: DURATION: 370.00 WORK DAYS
w '

*A2SOLIC SCHEDULE: ASAP2 CONTRACTING PROCESS OF THE ARMY STREAMLINED ACQUISITION
CODE NUMBER: SUBPROGRAM PROCESS (ASAP) ii PHASE OF THE LIFE CYCLE MANAGEMENT MOCEL

RESPONSIBILITY: PROD/PROC (LCMM).

DURATION: 107.00 WORK DAYS

*A2TEST SCHEDULE: ASAP2 THE PROVE OUT PROCESS IN THE PROOF OF PRINCIPLE PHASE OF --E
CODE NUMBER: SUBPROGRAM ARMY STREAMLINED ACQUISITION PROCESS (ASAP) II.

RESPONSIBILITY: PA & T
,DURATION: 140.00 WORK DAYS

,A2TRANS SCHEDULE: ASAP2 TRANSPORTABILITY PLAN ACTIONS IN THE ARMY STREAMLINED

CODE NUMBER: SUBPROGRAM ACQUISITION PROCESS (ASAP) II PHASE.
RESPONSIBILITY: MTNC

DURATION: 80.00 WORK DAYS

. . AP/S UP SCHEDULE: ASAP? UPDATE THE ACQUISITION PLAN AND STRATEGY.

CODE NUMBER: NONE
RESPONSIBILITY: BELVOIR LAB

DURATION: 30.00 WORK DAYS

AWD CONT SCHEDULE: ASAP2 PROOF OF PRINCIPLE PHASE CONTRACT IS AWARDED. (AR 7C-:I

CODE NUMBER: AMMS2O15

RESPONSIBILITY: BELVOIR LAB
DURATION: 0.00 WORK DAYS
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3LD DWR SCHEDULE: ASAP2 THE CONTRACTOR BUILDS THE HARDWARE FOR THE PROCF :F

CODE NUMBER: NONE PRINCIPLE PHASE OF ASAP II.

RESPONSIBILITY: CONTRACTOR

DURATION: 60.00 WORK DAYS

"CEA LPO SCHEDULE: ASAP2 UPDATE THE COST AND OPERATIONAL EFFECTIVENESS ANALYSIS

CODE NUMBER: NONE (COEA).

RESPONSIBILITY: BELVOIR LAB

DURATION: 20.00 WORK DAYS

CCP DEV SCHEDULE: ASAP2 DEVELOP THE DECISION COORDINATIONG PAPER FOR THE MIIES TE

CODE NUMBER: NONE DECISION REVIEW (MDR) I

RESPONSIBILITY: BELVOIR LAB

DURATION: 40.00 WORK DAYS

DCP UPO SCHEDULE: ASAP2 THE DECISION COORDINATING PAPER (DCP) IS UPDATED.

CODE NUMBER: NONE

RESPONSIBILITY: BELVOIR LAB

DURATION: 20.00 WORK DAYS

OCP20OD SCHEDULE: ASAP2 THE DATE THE DECISION COORDINATING PAPER IS SUBMITTED TO "-E

CODE NUMBER: AMMS2465 MATERIEL DEVELOPER FOR THE MILESTONE II DECISION REVIEV.

RESPONSIBILITY: BELVOIR LAB (AR 70-1)

DURATION: 0.00 WORK DAYS

HFEA 0EV SCHEDULE: ASAP2 HUMAN FACTORS ENGINEERING ANALYSIS (HFEA) IS DEVELOPED.

CODE NUMBER: NONE
RESPONSIBILITY: HEL

DURATION: 30.00 WORK DAYS

HFEA RCV SCHEDULE: ASAP2 THE DATE HUMAN FACTORS ENGINEERING ANALYSIS (HFEA) REVIEW :5

CODE NUMBER: AMMSIO6O COMPLETED.

RESPONSIBILITY: BELVOIR LAB

DURATION: 0.00 WORK DAYS

lEP UP SCHEDULE: ASAP2 UPDATE THE INDEPENDENT EVALUATION PLAN AND TECHNICAL DATA

CODE NUMBER: NONE PACKAGE (TOP).

RESPONSIBILITY: PA & T

DURATION: 30.00 WORK DAYS

lEP UPOT SCHEDULE: ASAP2 UPDATE AND REVIEW THE INDEPENDENT EVALUATION PLAN (IEP) AND

CODE NUMBER: NONE THE TECHNICAL DATA PACKAGE (TOP).

RESPONSIBILITY: PA & T

DURATION: 40.00 WORK DAYS
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:E--R DEV SCHEDULE: ASAP2 THE INDEPENDENT EVALUATION REPORT (IER) :S DEVEL]:-E

CODE NUMBER: NONE

RESPONSIBILITY: BELVOIR LAB

DURATION: 20.00 WORK DAYS

:ER :REP SCHEDULE: ASAP2 THE DATE THE PREPARATION OF THE INDEPENDENT EVAL.AT:,N
CODE NUMBER: AMMS1021 REPORT (IER) IS BEGUN.

RESPONSIBILITY: IE
DURATION: 0.00 WORK DAYS

:LSR OEV SCHEDULE: ASAP2 DEVELOP INTEGRATED LOGISTICS SUPPORT REVIEW FOR ,wl5t _,,-

CODE NUMBER: NONE DECISION REVIEW (MR) II.
RESPONSIBILITY: ILS

DURATION: 30.00 WORK DAYS

MARK INV SCHEDULE: ASAP2 PERFORM THE MARKET INVESTIGATION.
CODE NUMBER: NONE

RESPONSIBILITY: BELVOIR LAB
DURATION: 100.00 WORK DAYS

MDR I/Il SCHEDULE: ASAP2 MILESTONE DECISION REVIEW (MOR) I/IT. THE DATE OF THE

CODE NUMBER: AM4MS1999 IN-PROCESS REVIEW (IPR) FOR MILESTONE 11. (AR 70-1)

RESPONSIBILITY: BELVOIR LAB

DURATION: 0.00 WORK DAYS

"RC5 DCP SCHEDULE: ASAP2 MATERIEL ACQUISITION REVIEW COMMITTEE (MARC) HELD FOR

CODE NUMBER: B2462 ASSESSING THE ACQUISITION STRATEGY (AS) AND THE :E":S:..
RESPONSIBILITY: BELVOIR LAB COORDINATING PAPER (DCP).

DURATION: 0.00 WORK DAYS

NET PLAN SCHEDULE: ASAP2 NEW EQUIPMENT TRAINING PLAN IS DEVELOPMENT IN PRCCESS

CODE NUMBER: NONE

RESPONSIBILITY: BELVOIR LAB
DURATION: 20.00 WORK DAYS

-ETP FWD SCHEDULE: ASAP2 THE DATE THE INITAL NEW EQUIPMENT TRAINING PLAN (NETP,

CODE NUMBER: AMMS52310 FORWARDED TO THE TRADOC PROPONENT.
RESPONSIBILITY: ILS

DURATION: 0.00 WORK DAYS
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PAjE

NET2MRSA SCHEDULE: ASAP2 THE NEW EQUIPMENT TRAINING (NETP) PLAN IS SUBMI-TED

CODE NUMBER: NONE MATERIEL READINESS SUPPORT ACTIVITY (MRSA) FOR THE ;:NA-
RESPONSIBILITY: ILS QUALITATIVE QUANTITATIVE PERSONNEL REQUIREMENTS INFORMA-:2',

DURATION: 5.00 WORK DAYS (FQQPRI).

NETP FIN SCHEDULE: ASAP2 FINALIZE THE NEW EQUIPMENT TRAINING PLAN (NETP) FOR THE A%:P

CODE NUMBER: NONE MODEL.

RESPONSIBILITY: ILS

DURATION: 15.00 WORK DAYS

NETP REV SCHEDULE: ASAP2 REVIEW AND COORDINATE THE NEW EQIPMENT TRAINING PLAN NE-:D

CODE NUMBER: NONE FOR THE ASAP MODEL.

RESPONSIBILITY: BELVOIR LAB

DURATION: 20.00 WORK DAYS

NETP VAL SCHEDULE: ASAP2 VERIFICATION OF THE NEW EQUIPMENT TRAINING PLAN (NETP) AND

CODE NUMBER: NONE COMMERCIAL TRAINING LITERATURE MODIFIED FOR ARMY TRAINING

RESPONSIBILITY: ILS DOCUMENTS.

DURATION: 15.00 WORK DAYS

PMD UPO SCHEDULE: ASAP2 UPDATE THE ACQUISITION STRATEGY (AS) AND THE INTEGRATED

CODE NUMBER: NONE PROGRAM SUMMARY (IPS) MANAGEMENT DOCUMENTS FOR THE MILES2NE
RESPONSIBILITY: BELVOIR LAB DECISION REVIEW.

DURATION: 30.00 WORK DAYS
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ORR SCHEDULE: ASAP2 PREPARE FOR AND CONDUCT TH INTIAL PRCODUCT:ON READ:%ES5

CODE NUMBER: NONE REVIEW (PRR). (AR 70-67)

RESPONSIBILITY: BELVOIR LAB

DURATION: 50.00 WORK DAYS

r. RR COMP SCHEDULE: ASAP2 THE DATE THE INITIAL PRODUCTION READINESS REVIEW (PRO):z

%: CODE NUMBER: AMMS1O90 COMPLETE, (AR 70-67)
RESPONSIBILITY: BELVOIR LAB

DURATION: 0.00 WORK DAYS

- ZEPL SCHEDULE: ASAP2 THE QUALITY ENGINEERING PLANNING LIST IS ESTABLISHED.

CODE NUMBER: NONE

RESPONSIBILITY: QUALITY

DURATION: 20.00 WORK DAYS

.LTY PLN SCHEDULE: ASAP2 THE QUALITY PLAN IS COMPLETED.

CODE NUMBER: AMMS3025

RESPONSIBILITY: QUALITY

DURATION: 0.00 WORK DAYS

'UAL PLN SCHEDULE: ASAP2 THE QUALITY PLAN IS BEING DEVELOPED.

CODE NUMBER: NONE

RESPONSIBILITY: QUALITY

' 'DURATION: 40.00 WORK DAYS

RFP DEV SCHEDULE: ASAP2 DEVELOP AND VALIDATE THE REQUEST FOR PROPOSAL (RFP).

CODE NUMBER: NONE

RESPONSIBILITY: BELVOIR LAB

DURATION: 20.00 WORK DAYS

""
ROC TDR SCHEDULE: ASAP2 THE DATE THE REQUIRED OPERATIONAL CAPABILITY (ROC) AND THE

CODE NUMBER: AMMS1O47 TECHNICAL DATA REPORT IS APPROVED BY HEADQUARTERS, US ARMY

RESPONSIBILITY: HQOA TRAINING AND DOCTRINE COMMAND (TRADOC). (AR 71-9.
DURATION: 0.00 WORK DAYS ANC/TRADOC PAM 70-2)

SAR CNST SCHEDULE: ASAP2 THE 60 CALENDAR/ 45 WORKING DAY CONSTRAINT ON THE SYSTME
CODE NUMBER: NONE ASSESSMENT REPORT.

" a. RESPONSIBILITY: TECOM/TRADOC

DURATION: 45.00 WORK DAYS

SAR PROV SCHEDULE: ASAP2 PROVIDE, REVIEW AND APPROVE SAFETY ASSESSMENT REPORT.

CODE NUMBER: NONE

RESPONSIBILITY: TECOM/TRADOC

DURATION: 15.00 WORK DAYS

J
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SMMP UPD SCHEDULE: ASAP2 THE SYSTEM MANPRINT MANAGEMENT PLAN IS UPDATED.

CODE NUMBER: NONE

RESPONSIBILITY: HEL

DURATION: 20.00 WORK DAYS

STAR PRP SCHEDULE: ASAP2 PREPARE FOR THE STAR REVIEW.

CODE NUMBER: NONE

RESPONSIBILITY: BELVOIR LAB

DURATION: 25.00 WORK DAYS

STAR REV SCHEDULE: ASAP2 THE DATE THE STAR REVIEW IS CONDUCTED.

CODE NUMBER: AMMS1019

RESPONSIBILITY: BELVOIR LAB

DURATION: 0.00 WORK DAYS

TEMP UPD SCHEDULE: .ASAP2 UPDATE THE TEST AND EVALUATION MASTER PLAN (TEMP).

CODE NUMBER: NONE

RESPONSIBILITY: BELVOIR LAB

DURATION: 20.00 WORK DAYS

TEST PNG SCHEDULE: ASAP2 TEST PLANNING IS DEVELOPED.

CODE NUMBER: NONE
RESPONSIBILITY: PA & T

DURATION: 10.00 WORK DAYS

TPS MP SCHEDULE: ASAP2 THE DATE THE APPROVED TPS MANAGEMENT PLAN IS AVAILABLE.

CODE NUMBER: AMMS2459
RESPONSIBILITY: BELVOIR LAB

DURATION: 0.00 WORK DAYS

ALL^TRDC SCHEDULE: A2BOIP THE TENTATIVE BASIS OF ISSUE PLAN FEEDER DATA
CODE NUMBER: NONE (TBOIPFO)/TENTATIVE QUALITATIVE AND QUANTITATIVE PERSONNEL
RESPONSIBILITY: TRADOC REQUIREMENTS INFORMATION (TQQPRI) IS RECEIVED FOR REVIEW BY

DURATION: 32.00 WORK DAYS THE US ARMY TRAINING AND DOCTRINE COMMAND (TRADOC).

B/Q APPR SCHEDULE: A2BOIP THE DATE HQDA RETURNS THE APPROVED BASIS OF ISSUE PLAN

CODE NUMBER: AMMS2250 (BOIP)/QUALITATIVE AND QUANTITATIVE PERSONNEL REQUIREMENTS
RESPONSIBILITY: HQDA INFORMATION (QQPRI) TO THE TRADOC DEVELOPER. END NODE iN

DURATION: 0.00 WORK DAYS THE DVBOIP SUBPROGRAM. (AR 71-2)

BOIPFD SCHEDULE: A2BOIP PREPARE TENTATIVE BASIS OF ISSUE PLAN FEEDER DATA (TBOIP7D)

CODE NUMBER: NONE

- RESPONSIBILITY: ILS

DURATION: 10.00 WORK DAYS
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DATA-CON SCHEDULE: A2BOIP DATA INTERCHANGE (D1) FORM REVIEWED BY US ARMY EQUIPuENT

CODE NUMBER: NONE AUTHORIZATION REVIEW ACTIVITY (EARA) AND IS READY POR
RESPONSIBILITY: AMC EARA CONTRACT MATERIEL.

DURATION: 15.00 WORK DAYS

DESCOM SCHEDULE: A2BOIP US ARMY DEPOT SYSTEM COMMAND (DECSOM) REVIEWS THE DATA

CODE NUMBER: NONE INTERCHANGE (DI).

RESPONSIBILITY: ILS

•P DURATION: 20.00 WORK DAYS

DI DESCM SCHEDULE: A2BOIP THE EQUIPMENT AUTHORIZATIONS REVIEW ACTIVITY (EARA) REVIEw
' CODE NUMBER: NONE THE DATA INTERCHANGE FORM, THEN FORWARDS IT TO THE US ARMY
8 RESPONSIBILITY: AMC EARA DEPOT SYSTEMS COMMAND (DESCOM).

DURATION: 30.00 WORK DAYS

EARA TQQ SCHEDULE: A2BOIP TENTATIVE QUALITATIVE AND QUANTITATIVE PERSONNEL
CODE NUMBER: NONE REQUIREMENTS INFORMATION SUBMITTED TO US ARMY EQUIPMENT
RESPONSIBILITY: ILS AUTHORIZATION REVIEW ACTIVITY (EARA). (AMC/TRADOC PAM 70-2.

DURATION: 35.00 WORK DAYS AR 71-9, AR 71-2)

FDR-EARA SCHEDULE: A2BOIP TENTATIVE BASIS OF ISSUE PLAN FEEDER DATA (TBOIPFD)

CODE NUMBER: NONE SUBMITTED TO THE US ARMY EQUIPMENT AUTORIZATIONS REVIEW
RESPONSIBILITY: ILS ACTIVITY (EARA) WITHIN 60 CALENDAR DAYS OF ASSIGNMENT CF
DURATION: 35.00 WORK DAYS DEVELOPMENT LINE ITEM NUMBER (Z-LIN). (AMC/TRADOC PAM 7:-2.

AR 71-9)

FD^REVW SCHEDULE: A2BOIP TENTATIVE BASIS OF ISSUE PLAN FEEDER DATA (TBOIPFD) REVIEWE2

CODE NUMBER: NONE BY US ARMY EQUIPMENT AUTHORIZATION REVIEW ACTIVITY (EARA)

RESPONSIBILITY: AMC EARA (AMC/TRADOC PAN 70-2)

DURATION: 15.00 WORK DAYS

HQDA B/Q SCHEDULE: A2BOIP HEADQUARTERS, DEPARTMENT OF THE ARMY APPROVAL PROCESS FOR

CODE NUMBER: NONE THE BASIS OF ISSUE PLAN (BOIP)/QUALITATIVE AND QUANTITATIVE
RESPONSIBILITY: HQDA PERSONNEL REQUIREMENTS INFORMATION (QQPRI). (AMC/TRADOC PAM

DURATION: 45.00 WORK DAYS 70-2, AR 71-9, AR 71-2)

QQPRI RV SCHEDULE: A20IP THE US ARMY EQUIPMENT AUTORIZATION REVIEW ACTIVITY (EARA)

CODE NUMBER: NONE REVIEWS THE QUALITATIVE AND QUANTITATIVE PERSONNEL
RESPONSIBILITY: AMC EARA REQUIREMETNS INFORMATION (QQPRI). (AMC/TRADOC PAM 70-2)

DURATION: 45.00 WORK DAYS

.* REQ ZLIN SCHEDULE: A2BOIP REQUEST ASSIGNMENT OF DEVELOPMENT LINE ITEM NUMBER

CODE NUMBER: NONE (Z-LIN)/TENTATIVE BASIS OF ISSUE PLAN (TBOIP). (AMC/TRADOC

RESPONSIBILITY: ILS PAM 70-2)

DURATION: 5.00 WORK DAYS
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SUB FORM SCHEDULE: A2BOIP DATA INTERCHANGE (DI) FORMS ARE SUBMITTED TO US ARMY

CODE NUMBER: NONE EQUIPMENT AUTHORIZATION REVIEW ACTIVITY (EARA). (AMCITR;A:

RESPONSIBILITY: ILS PAN 70-2)

DURATION: 35.00 WORK DAYS

SUB^EARA SCHEDULE: A2BOIP THE DATE THE MATERIEL DEVELOPER SUBMITS THE INITIAL BASIS CF
CODE NUMBER: AMMS2O9S ISSUE PLAN FEEDER DATA (BIOPFD), QUALITATIVE AND

RESPONSIBILITY: ILS QUANTITATIVE PERSONNEL REQUIREMENTS INFORMATION (QQPRI), AND

DURATION: 0.00 WORK DAYS DATA INTERCHANGE (DI) FORM TO THE US ARMY EQUIPMENT
AUTHORIZATION REVIEW ACTIVITY (EARA). (AMC/TRADOC PAM 7C-2.

SUB'HQDA SCHEDULE: A2BOIP THE DATE TRAOOC SUBMITS THE BASIS OF ISSUE PLAN

CODE NUMBER: AMMS2225 (BOIP)/QUALITATIVE AND QUANTITATIVE PERSONNEL REQUIREMENTS

RESPONSIBILITY: TRADOC INFORMATION (QQPRI) TO HEADQUARTERS DEPARTMENT OF THE ARmY

DURATION: 0.00 WORK DAYS (AR 71-2)

TQQPRI SCHEDULE: A2BOIP TENTATIVE QUALITATIVE QUANTITATIVE PERSONNEL REQUIREMENTS

CODE NUMBER: NONE INFORMATION (TQQPRI) INITIATED. (AMC/TRADOC PAM 70-2)

RESPONSIBILITY: ROY COMMAND

* DURATION: 45.00 WORK DAYS

ZLIN ASS SCHEDULE: A2BOIP COMMENTS ON THE TENTATIVE BASIS OF ISSUE PLAN (TBOIP) ARE

CODE NUMBER: NONE RECEIVED AND THE DEVELOPMENT LINE ITEM NUMBER (Z-LIN)

4 RESPONSIBILITY: ILS ASSIGNED.

DURATION: 22.00 WORK DAYS

ZLIN OBT SCHEDULE: A2BOIP DEVELOPMENT LINE ITEM NUMBER (Z-LIN) ASSIGNED.

CODE NUMBER: AMS20B5

RESPONSIBILITY: RDY COMMAND

DURATION: 0.00 WORK DAYS

-DESCOM SCHEDULE: A2BOIP THE DATE US ARMY MATERIEL COMMAND FORWARDS THE DATA

CODE NUMBER: AMMS2105.1 INTERCHANGE (DI) TO THE US ARMY DEPOT SYSTEMS COMMAND

RESPONSIBILITY: AMC EARA (DESCOM) WITH INFORMATION COPIES TO OTHER RESPONSIBLE

DURATION: 0.00 WORK DAYS DEPARTMENT OF THE ARMY ACTIVITIES. (AR 71-2)

'TRADOC SCHEDULE: A260IP THE DATE EQUIPMENT AUTHORIZATION REVIEW ACTIVITY (EARA)

CODE NUMBER: AMMS2105 FORWARDS THE INITIAL BOIPFD/TQQPRI PACKAGE TO TRADOC AND

RESPONSIBILITY: AMC EARA DATA INTERCHANGE (DI) IS FORWARDED TO US ARMY DEPOT SYSTEMS

DURATION: 0.00 WORK DAYS COMMAND (DESCOM) WITH INFORMATION COPIES FORWARDED TO OTHER
RESPONSIBLE DEPARTMENT OF THE ARMY ACTIVITIES. (AR 71-2)

ICTP UPO SCHEDULE: A21LS INDIVIDUAL AND COLLECTIVE TRAINING PLAN UPDATED.

CODE NUMBER: NONE

RESPONSIBILITY: HEL

,. DURATION: 30.00 WORK DAYS
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:LSP UPO SCHEDULE: A21LS INTEGRATED LOGISTICS SUPPORT PLAN (ILSP) UPDATED

CODE NUMBER: NONE

RESPONSIBILITY: ILS

DURATION: 20.00 WORK DAYS

:NPUTS SCHEDULE: A2ILS INPUTS TO REQUIRED OPERATIONAL CAPABILITY (ROC), TRAIN:NG

CODE NUMBER: NONE DEVICE REQUIREMENT (TOR), AND REQUEST FOR PROPOSAL (RFP)

RESPONSIBILITY: ILS & HEL DEVELOPED BY MANPRINT AND ILS.

3 DURATION: 40.00 WORK DAYS

PP U COM SCHEDULE: A21LS PROVISIONING PLAN UPDATE IS COMPLETED FOR INTEGRATED

CODE NUMBER: AMWS2380 LOGISTICS SUPPORT (ILS).

, - RESPONSIBILITY: BELVOIR LAB

DURATION: 0.00 WORK DAYS

PP UPDT SCHEDULE: A21LS PROVISIONING PLAN UPDATED FOR INCLUSION INTO THE INTERGRATED

CODE NUMBER: NONE LOGISTICS SUPPORT PLAN (ILSP).

RESPONSIBILITY: BELVOIR LAB
DURATION: 20.00 WORK DAYS

R&M/LOG SCHEDULE: A21LS R&M/ LOGISTICS PARAMETERS DEVELOPED.
CODE NUMBER: NONE

RESPONSIBILITY: ILS

DURATION: 30.00 WORK DAYS

SUP CONC SCHEDULE: A21LS BASELINE SUPPORT CONCEPTS DEVELOPED.
CODE NUMBER: NONE

RESPONSIBILITY: ILS

DURATION: 10.00 WORK DAYS

TECH DAT SCHEDULE: A21LS THE DATE TECHNICAL DATA ON SUPPORT EQUIPMENT THAT REQUIRES

CODE NUMBER: AMS2315 DEPOT LEVEL MAINTENANCE IS AVAILABLE FOR ANALYSIS.

RESPONSIBILITY: BELVOIR LAB

DURATION: 0.00 WORK DAYS

AMC POS SCHEDULE: AZIPR ESTABLISH THE US ARMY MATERIEL COMMAND (AMC) POSITION FOR

CODE NUMBER: NONE THE MILESTONE DECISION REVIEW (MOR) I.

RESPONSIBILITY: ILS

or DURATION: 32.00 WORK DAYS

B POS MT SCHEDULE: A21PR BELVOIR POSITION AND TACTICS MEETING HELD ON THE IN-PRCCE-S

CODE NUMBER: B1084 REVIEW PACKAGE PRIOR TO MILESTONE OECSISION REVIEW (MDR)

RESPONSIBILITY: BELVOIR LAB

I DURATION: 0.00 WORK DAYS
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PACSE

'RD IPR SCHEDULE: A2IPR STAFF AND COORDINATE THE IN-PROCESS REVIEW (IPR) PACKASE
CODE NUMBER: NONE EXTERNAL TO THE BELVOIR COMMUNITY.
RESPONSIBILITY: ILS

DURATION: 66.00 WORK DAYS

'RD@BRDC SCHEDULE: A21PR COORIDNATE THE IN-PORCESS REVIEW (IPR) PACKAGE INTERNAL 7
CODE NUMBER: NONE THE BELVOIR COMMUNITY.
RESPONSIBILITY: BELVOIR LAB

- DURATION: 25.00 WORK DAYS

:PR PACK SCHEDULE: A21PR DEVELOP/ASSEMBLE THE IN-PROCESS REVIEW (IPR) PACKAGE PCR

CODE NUMBER: NONE MILESTONE DECISION REVIEW (MOR) I.
RESPONSIBILITY: BELVOIR LAB
DURATION: 22.00 WORK DAYS

,PR PK C SCHEDULE: A2IPR THE DATE THE IN-PROCESS REVIEW (IPR) PACKAGE IS COMPLETE FCR
CODE NUMBER: B1083 MILESTONE DECISION REVIEW (MOR) I.
RESPONSIBILITY: BELVOIR LAB

DURATION: 0.00 WORK DAYS

POS MTG SCHEDULE: A2IPR PREPARE AND HOLD THE INITIAL BELVOIR MILESTONE DECISION
" CODE NUMBER: NONE REVIEW (MOR) I POSITION MEETING.

" RESPONSIBILITY: ILS

DURATION: 15.00 WORK DAYS

APP IPR SCHEDULE: A21PRFN APPROVAL OF THE IN-PROCESS REVIEW (IPR) PACKAGE.

CODE NUMBER: NONE
RESPONSIBILITY: BELVOIR LAB
DURATION: 5.00 WORK DAYS

IPR4MDR1 SCHEDULE: A2IPRFN PREPARE FOR AND HOLD THE IN-PROCESS REVIEW (IPR) MEETING ;7R
CODE NUMBER: NONE MILESTONE DECISION REVIEW (MDR) I.
RESPONSIBILITY: BELVOIR LAB

DURATION: 10.00 WORK DAYS

_ARB CNV SCHEDULE: A2IPRFN THE DATE THE MATERIEL ACQUISITION REVIEW BOARD (MARB) IS
CODE NUMBER: AMMS1087 CONVENED FOR MILESTONE DECISION REVIEW (MDR) I TO APPROVE
RESPONSIBILITY: BELVOIR LAB BELVOIRS IN-PROCESS REVIEW (IPR) POSITION.
DURATION: 0.00 WORK DAYS

RES COMM SCHEDULE: A21PRFN REVIEW AND REVISE THE IN-PROCESS REVIEW (IPR) PACKAGE PER
CODE NUMBER: NONE COMMENTS RECEIVED FOR THE EXTERNAL STAFFING.
RESPONSIBILITY: BELVOIR LAB

DURATION: 20.00 WORK DAYS
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* A2BOIP SCHEDULE: A2ROC ACTIONS FOR PREPARING AND APPROVING THE TENTATIVE BASIS C;

CODE NUMBER: SUBPROGRAM ISSUE PLAN (TBOIP)/TENTATIVE QUALITATIVE AND QUANTITATIVE

RESPONSIBILITY: TRADOC PERSONNEL REQUIREMENTS INFORMATION (TQQPRI) PACKAGES.

DURATION: 202.00 WORK DAYS (AMC/TRADOC PAM 70-2)

<BRD^AMC SCHEDULE: A2ROC DRAFT REQUIRED OPERATIONAL CAPABILITY (ROC) FROM BELVOIR :N

CODE NUMBER: NONE COORDINATION WITH US ARMY TROOP SUPPORT COMMAND (TROSCCM) -0
RESPONSIBILITY: ILS US ARMY 1ATERIEL COMMAND (ANC).

DURATION: 50.00 WORK DAYS

<SC C-L SCHEDULE: A2ROC REQUIRED OPERATIONAL CAPABILITY (ROC) DELIVERED FROM THE

CODE NUMBER: NONE PROPONENT SCHOOL TO US ARMY COMBINED ARMS CENTER, US ARMY

RESPONSIBILITY: TRADOC LOGISTIC CENTER, AND US ARMY TRAINING AND DOCTRINE COMMAND

DURATION: 50.00 WORK DAYS (TRADOC).

ARMYCOOR SCHEDULE: A2ROC US ARMY TRAINING AND DOCTRINE COMMAND (TRADOC) COORDINATES

CODE NUMBER: NONE THE DRAFT REQUIRED OPERATIONAL CAPABILITY (ROC) ARMYWIDE.
RESPONSIBILITY: TRADOC

DURATION: 50.00 WORK DAYS

0 AMC PO SCHEDULE: A2ROC BELVOIR AND US ARMY TROOP SUPPORT COMMAND (TROSCOM) DEVELOPS

CODE NUMBER: NONE US ARMY MATERIEL COMMAND (AMC) POSITION ON THE REQUIRED
RESPONSIBILITY: ILS OPERATIONAL CAPABILITY (ROC).

A DURATION: 35.00 WORK DAYS

0 ROC SCHEDULE: A2ROC BELVOIR AND SCHOOL PREPARES DRAFT REQUIRED OPERATIONAL

CODE NUMBER: NONE CAPABILITY (ROC).

RESPONSIBILITY: ILS

DURATION: 20.00 WORK DAYS

DEV TFP SCHEDULE: A2ROC SCHOOL DEVELOPS THE US ARMY TRAINING AND DOCTRINE COMMANDS

,' ." CODE NUMBER: NONE (TRADOC) FIELDING POSITION.
~' RESPONSIBILITY: TRADOC

DURATION: 35.00 WORK DAYS

DR ROC S SCHEDULE: A2ROC INITIAL DRAFT REQUIRED OPERATIONAL CAPABILITY (ROC) STAFZED

CODE NUMBER: A4MS1022 FOR COORDINATION.
RESPONSIBILITY: TRADOC

DURATION: 0.00 WORK DAYS

F DR DOC SCHEDULE: A2ROC PROPONENT US ARMY TRAINING AND DOCTRINE COMMAND (TRADOC)
" ' CODE NUMBER: NONE SCHOOL FINALIZES DRAFT DOCUIMENT.

RESPONSIBILITY: TRADOC
DURATION: 25.00 WORK DAYS
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R&R COMM SCHEDULE: A2ROC REVIEW AND REVISION (R&R) COMMITTEE UPDATES THE REQUIRED

CODE NUMBER: NONE OPERATIONAL CAPABILITY (ROC) PER COMMENTS RECEIVED AND

RESPONSIBILITY: TRADOC SUBMIT IT TO HEADQUARTERS, DEPARTMENT OF THE ARMY (HQDA).

DURATION: 25.00 WORK DAYS

ROC JWG SCHEDULE: A2ROC THE JOINT WORKING GROUP (JWG) MEETING IS HELD FOR THE

CODE NUMBER: AMMS1027 REQUIRED OPERATIONAL CAPABILITY (ROC).

RESPONSIBILITY: TRADOC

DURATION: 0.00 WORK DAYS

ROC PROC SCHEDULE: A2ROC REQUIRED OPERATIONAL CAPABILITY (ROC) STAFFING AND APPROVAL

CODE NUMBER: NONE PROCESS.

RESPONSIBILITY: HQDA

DURATION: 90.00 WORK DAYS

ST AMCHQ SCHEDULE: A2ROC STAFFING AT US ARMY MATERIEL COMMAND (AMC) HEADQUARTERS.

CODE NUMBER: NONE

RESPONSIBILITY: AMC

* DURATION: 75.00 WORK DAYS

ST TRAHQ SCHEDULE: AROC STAFFING AT HEADQUARTERS. US ARMY TRAINING AND DOCTRINE

CODE NUMBER: NONE COMMAND (TRAOOC).

RESPONSIBILITY: TRADOC

DURATION: 75.00 WORK DAYS

TRAO&AMC SCHEDULE: A2ROC US ARMY TRAINING ANO DOCTRINE COMMAND (TRADOC)/US ARMY

CODE NUMBER: NONE MATERIEL COMMAND (AMC) DEVELOP STAFFING FOR VERIFICATION AND

S." RESPONSIBILITY: TRADOC FINALIZATION.

DURATION: 50.00 WORK DAYS

AWARD CO SCHEDULE: A2SOLIC AWARD DEMONSTRATION AND VALIDATION (O&V) PHASE HARDWARE

CODE NUMBER: NONE DEVELOPPFNT CONTRACT.

RESPONSIBILITY: PROC/PROO

DURATION: 10.00 WORK DAYS

EVA PROP SCHEDULE: A2SOLIC EVALUATE THE PROPOSALS SUBMITTED FOR DEMONSTRATION AND

P CODE NUMBER: NONE VALIDATION (D&V) PHASE HARDWARE DEVELOPMENT.

RESPONSIBILITY: PROC/PROD

DURATION: 35.00 WORK DAYS

FIN CONT SCHEDULE: A2SOLIC FINALIZE THE DEMONSTRATION AND VALIDATION (D&V) PHASE

CODE NUMBER: NONE HARDWARE DEVELOPMENT CONTRACT.

RESPONSIBILITY: PROC/PROD

e. DURATION: 20.00 WORK DAYS
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N iEG CONT SCHEDULE: A2SOLIC NEGOTIATE DEMONSTRATION AND VALIDATION (D&V) PHASE HAR>.,AE

CODE NUMBER: NONE DEVELOPMENT CONTRACTS BASED ON THE PROPOSALS RECEIVED.

RESPONSIBILITY: PROC/PROD

DURATION: 20.00 WORK DAYS

PROP DUE SCHEDULE: A2SOLIC PROPOSALS FOR DEVELOPMENT OF HARDWARE DUE.

CODE NUMBER: NONE

RESPONSIBILITY: PROC/PROD

DURATION: 22.00 WORK DAYS

,TP 0EV SCHEDULE: A2TEST OUTLINE TEST PLAN DEVELOPED.

*CODE NUMBER: NONE

RESPONSIBILITY: PA & T

DURATION: 20.00 WORK DAYS

SAR PROV SCHEDULE: A2TEST PROVIDE THE SAFETY ASSESSMENT REPORT (SAR).

CODE NUMBER: NONE
, RESPONSIBILITY: TECOM/TRADOC

1. DURATION: IS.00 WORK DAYS

SFTY REL SCHEDULE: A2TEST 60 CALENDER DAYS/ 45 WORKING DAY CONSTRAINT FOR THE SAFETY

CODE NUMBER: NONE RELEASE.
RESPONSIBILITY: T.COM/TRAOOC

DURATION: 45.00 WORK DAYS

TO START SCHEDULE: A2TEST THE DATE THE TECHNICAL DEMONSTRATION/TECHNICAL TESTING (TT)
CODE NUMBER: AMMS2130 BEGINS.

RESPONSIBILITY: BELVOIR LAB

DURATION: 0.00 WORK DAYS

TEC COMP SCHEDULE: A2TEST THE TECHNICAL DEMONSTRATION/TECHNICAL TEST (TT) I IS

CODE NUMBER: AMN4S2140 COMPLETED.

) . RESPONSIBILITY: BELVOIR LAS
DURATION: 0.00 WORK DAYS

TECH DEMO SCHEDULE: AZTEST COMPLETE THE TECHNICAL DEMONSTRATION.

CODE NUMBER: NONE
RESPONSIBILITY: PA & T

DURATION: 60.00 WORK DAYS

7R TT I SCHEDULE: A2TEST TEST REPORT FOR TECHNICAL TESTING (TT) I DEVELOPED.

CODE NUMBER: NONE
RESPONSIBILITY: PA & T

DURATION: 20.00 WORK DAYS
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TR UT I SCHEDULE: A2TEST TEST REPORT FOR USER TESTING (UT) I DEVELOPED.

CODE NUMBER: NONE

RESPONSIBILITY: PA & T

DURATION: 20.00 WORK DAYS

-RP DEMO SCHEDULE: A2TEST COMPLETE THE TROOP DEMONSTRATION.

- CODE NUMBER: NONE

RESPONSIBILITY: PA & T

DURATION: 60.00 WORK DAYS

, TRP DEMO SCHEDULE: A2TEST THE DATE THE TROOP DEMONSTRATION/USER TESTING (UT) BEGINS.

CODE NUMBER: AMMS218O
RESPONSIBILITY: BELVOIR LAB

DURATION: 0.00 WORK DAYS

UTI COMP SCHEDULE: AZTEST THE DATE THE TROOP DEMONSTRATION/USER TEST (UT) I IS

CODE NUMBER: AMMS2190 COMPLETED.

RESPONSIBILITY: BELVOIR LAB

DURATION: 0.00 WORK DAYS

REV TRNS SCHEDULE: A2TRANS REVIEW INITIAL TRANSPORTABILITY PLAN BY US ARMY MILITARY

CODE NUMBER: NONE TRAFFIC MANAGEMENT COMM4AND (MTMC).

RESPONSIBILITY: MTMC

DURATION: 30.00 WORK DAYS

TRANS AN SCHEDULE: A2TRANS INITIATE TRANSPORTABILITY ENGR ANALYSIS AND TRANSPORTABILITY

CODE NUMBER: NONE PLAN REPORT.
RESPONSIBILITY: MTMC

DURATION: 50.00 WORK DAYS

TRNS REP SCHEDULE: A2TRANS THE INITIAL TRANSPORTABILITY REPORT IS SUBMITTED TO THE

CODE NUMBER: AMMS1OO MILITARY TRAFFIC MANAGEMENT COMMAND (MTMC).

RESPONSIBILITY: BELVOIR LAB

DURATION: 0.00 WORK DAYS

.- 7
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HARVARD TOTAL PROJECT MANAGER

LIFE CYCLE MANAGEMENT MODEL TASK SUMMARIES

"A3AP SCHEDULE: ASAP3 ACTIONS REQUIRED FOR THE DEVELOPMENT OF THE ACQUISITICN ;--N

CODE NUMBER: SUBPROGRAM FOR THE ARMY STREAMLINED ACQUISITION PROCESS (ASAP).

RESPONSIBILITY: BELVOIR LAB

DURATION: 154.00 WORK DAYS

"A30CNT SCHEDULE: ASAP3 THE CONTRACTING FOR ASAP PHASE III MODEL ENGINEERING

CODE NUMBER: SUBPROGRAM PROTOTYPES.

RESPONSIBILITY: PROC/PROD

DURATION: 183.00 WORK DAYS

r 4 .

"A3DSP SCHEDULE: ASAP3 ACTIONS REQUIRED FOR DEVELOPMENT OF THE DEPOT SUPPORT PLAN

CODE NUMBER: SUBPROGRAM (DSP) DURING PHASE II OF THE ARMY STREAMELINES ACQUISIT'CN

RESPONSIBILITY: ILS PROCESS (ASAP).

DURATION: 104.00 WORK DAYS

"A31PR3 SCHEDULE: ASAP3 FINAL PREPARATION FOR THE MILESTONE DECISION REVIEW (MDR).

CODE NUMBER: SUBPROGRAM

RESPONSIBILITY: BELVOIR LAB

DURATION: 100.00 WORK DAYS

*A3LSAR SCHEDULE: ASAP3 THE INITIAL LOGISTICS SUPPORT ANALYSIS (LSA) ACTIONS IN --E

CODE NUMBER: SUBPROGRAM ASAP PHASE III MODEL.

RESPONSIBILITY: ILS

DURATION: 200.00 WORK DAYS

-!PR3PR SCHEDULE: ASAP3 INITIAL PREPARATION FOR THE MILESTONE DECISION REVIEW (YCR)

- CODE NUMBER: SUBPROGRAM III AND TYPE CLASSIFICATION (TC) FOR THE ARMY STREAMLINED

RESPONSIBILITY: BELVOIR LAB ACQUISION PROCESS (ASAP).

DURATION: 75.00 WORK DAYS

' PCAFCA SCHEDULE: ASAP3 PHYSICAL CONFIGURATION AUDIT (PCA) AND FUNCTIONAL

CODE NUMBER: SUBPROGRAM CONFIGURATION AUDIT (FCA) ACTIONS OF THE ASAP MODEL.

RESPONSIBILITY: PA & T

DURATION: 60.00 WORK DAYS

*DROSOL SCHEDULE: ASAP3 PRODUCTION SOLICITATION PROCESS FOR THE ASAP MODEL.

CODE NUMBER: SUBPROGRAM

RESPONSIBILITY: ILS

DURATION: 189.00 WORK DAYS

"TNGDOC SCHEDULE: ASAP3 TRAINING DOCUMENTATION DEVELOPMENT ACTIONS FOR THE ASAP

CODE NUMBER: SUBPROGRAM MODEL.
RESPONSIBILITY: ILS

ORATION: 228.00 WORK DAYS
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ABOI-AQQ SCHEDULE: ASAP3 THE DATE US ARMY EQUIPM.NT AUTHORIZATION REVIEW ACTIV:Ty

CODE NUMBER: AMMS3525 (EARA) FORWARUS THE AMMENDED BASIS OF ISSUE FEEDER OA;A

RESPONSIBILITY: EARA (BOIPFD)/QUALITATIVE AND QUANTITATIVE PERSONNEL REQUI;Eu-',E -
DURATION: 0.00 WORK DAYS INFORMATION (QQPRI) PACKAGE TO TRADOC AND THE DATA

INTERCHANGE (DI) IS FORWARDED TO DESCOM. (AR 71-2)

ABOIP AP SCHEDULE: ASAP3 THE DATE THAT DEPUTY CHIEF OF STAFF FOR OPERATIONS AND

CODE NUMBER: AMMS3S40 (DCSOPS) APPROVES THE AMENDED BASIS OF ISSUE PLAN (ABO:P,

RESPONSIBILITY: HQDA,DCSOPS (AR 71-2)

DURATION: 0.00 WORK DAYS

ADAP REV SCHEDULE: ASAP3 REVISE AND SUBMIT THE ADVANCED ACQUISITION PLAN (AAP)
CODE NUMBER: NONE

RESPONSIBILITY: ILS

DURATION: 22.00 WORK DAYS

ADAP SUB SCHEDULE: ASAP3 THE ADVANCED ACQUISITION PLAN IS SUBMITTED.

CODE NUMBER: NONE

RESPONSIBILITY: ILS

DURATION: 0.00 WORK DAYS
01

AP APRV SCHEDULE: ASAP3 THE DATE THE ACQUISITION PLAN APPROVAL IS OBTAINED.

CODE NUMBER: AMMS2005

RESPONSIBILITY: HQDA

DURATION: 0.00 WORK DAYS

AP APRVL SCHEDULE: ASAP3 THE HEADQUARTERS DEPARTMENT OF THE ARMY (HQDA) APPROVES

CODE NUMBER: NONE ADVANCED ACQUISITION PLAN (AAP)

RESPONSIBILITY: HQDA

DURATION: 60.00 WORK DAYS

AP SFA SCHEDULE: ASAP3 THE APPROVAL PROCESS FOR THE SUPPORT FACILITY ANNEX (SFA, :i

-p.- CODE NUMBER: NONE THE OFFICE CHIEF OF ENGINEERS (OCE).

RESPONSIBILITY: HQDA. OCE

DURATION: 15.00 WORK DAYS

AS REFIN SCHEDULE: ASAP3 REFINE THE ACQUISITION STRATEGY (AS).

CODE NUMBER: NONE
RESPONSIBILITY: BELVOIR LAB

DURATION: 20.00 WORK DAYS

BLD HRDW SCHEDULE: ASAP3 THE CONTRACTOR BUILDS THE HARDWARE.

CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR

DURATION: 160.00 WORK DAYS
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BOIPDATA SCHEDULE: ASAP3 PREPARE THE FINAL BASIS OF ISSUE PLAN (FBOIP) FEEDER DATA

CODE NUMBER: NONE FOR THE US ARMY EQUIPMENT AUTHORIZATION REVIEW ACTIV:TY
RESPONSIBILITY: ILS (EARA).N DURATION: 44.00 WORK DAYS

BOIPEARA SCHEDULE: ASAP3 THE DATE THE MATERIEL DEVELOPER (BELVOIR) FORWARDS THE

, *CODE NUMBER: AMMS3520 ABOIPFD. AQQPRI. AND DATA INTERCHANGE (DI) FORM TO THE A-C

RESPONSIBILITY: ILS EARA. A NARRATIVE IS REQUIRED INDICATING WHICH AMENDMENT

DURATION: 0.00 WORK DAYS

CHECK 1 SCHEDULE: ASAP3 THE DATE THE MATERIEL DEVELOPER (BELVOIR) FIRST CHECKS TE

CODE NUMBER: AMMS3029 BOIP/QQPRI SUBMISSION AS TO ANY CHANGES THAT COULD IMPACT :N

RESPONSILILITY: ILS THE PRINCIPLE ITEM, ASSOCIATE SUPPORT ITEMS OF EQUIPOENT,

DURATION: 0.00 WORK DAYS PERSONNEL, OR TRAINING. (AR 71-2)

CHECK II SCHEDULE: ASAP3 THE DATE THE MATERIEL AND COMBAT DEVELOPERS COMPLETE REVIEW

CODE NUMBER: AMMS3530 OF THE BASIS OF ISSUE PLAN (BOIP)/QUALITATIVE AND

RESPONSIBILITY: BELVOIR LAB QUANTITATIVE PERSONNEL REQUIREMENTS INFORMATION (QQPRI) FCR

DURATION: 0.00 WORK DAYS ANY REQUIRED CHANGES. (AR 71-2)

CON TDPA SCHEDULE: ASAP3 CONDUCT TECHNICAL DATA PACKAGE (TOP) AUDIT.

CODE NUMBER: NONE

RESPONSIBILITY: ILS

DURATION: 10.00 WORK DAYS

CRT TOP SCHEDULE: ASAP3 CERTIFY TECHNICAL DATA PACKAGE (TOP) PRODUCIBILITY.

CODE NUMBER: NONE

RESPONSIBILITY: ILS

DURATION: 1.00 WORK DAYS

DCP SUB SCHEDULE: ASAP3 THE DATE THE DECISION COORDINATING PAPER IS SUBMITTED TO

CODE NUMBER: AMMS3690 MATERIEL DEVELOPER FOR THE MILESTONE III DECISION REVIEW

RESPONSIBILITY: BELVOIR LAB (AR 70-1)

DURATION: 0.00 WORK DAYS

DCP UPOT SCHEDULE: ASAP3 UPDATE THE DECISION COORDINATING PAPER (DCP).

CODE NUMBER: NONE
RESPONSIBILITY: BELVOIR LAB
DURATION: 20.00 WORK DAYS

DCSLOG 3 SCHEDULE: ASAP3 THE DATE THE DEPUTY CHIEF OF STACF FOR LOGISTICS (DCSLOG)

CODE NUMBER: AMMS3705 INTEGRATED LOGISTICS SUPPORT (ILS) REVIEW IS COMPLETED. AR
RESPONSIBILITY: HQDA, DCSLOG 700-127)

DURATION: 0.00 WORK DAYS
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-CSOPS SCHEDULE: ASAP3 THE DEPUTY CHIEF OF STAFF FOR OPERATICNS AND PLANS 2c::;

CODE NUMBER: NONE APPROVAL OF THE AMENDED BASIS OF ISSUE PLAN (A8C0P)

RESPONSIBILITY: HQDA,DCSOPS

DURATION: 60.00 WORK DAYS

"EVL DCP SCHEDULE: ASAP3 DEVELOP THE DECISION COORDINATING PAPER (DCP) FCR THE

CODE NUMBER: NONE MILESTONE DECISION REVIEW (MR) III. PREPARE CCR THE

RESPONSIBILITY: BELVOIR LAB MATERIEL ACQUISITION REVIEW COMMITTEE (MARC) TO ASSESS

DURATION: 45.00 WORK DAYS ACQUISITION STRATEGY AND DCP.

- ZEVL SFA SCHEDULE: ASAP3 THE SUPPORT FACILITY ANNEX (SFA) TO THE INTEGRATED L% G:--

CODE NUMBER: NONE SUPPORT PLAN (ILSP) IS DEVELOPED. THE SUPPORT FACILITY

RESPONSIBILITY: ILS REQUIREMENTS IDENTIFIED IN THE SFA ARE DEVELOPED IN
DURATION: 45.00 WORK DAYS COORDINATION WITH THE OFFICE CHIEF OF ENGINEERS (OCE). R

700-127)

DSGN HW SCHEDULE: ASAP3 DESIGNING OF THE HARDWARE BY THE CONTRACTOR.

CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR

DURATION: 60.00 WORK DAYS

DSGN RV SCHEDULE: ASAP3 THE DATE THE CRITICAL DESIGN REVIEW IS CONDUCTED.

CODE NUMBER: AMMS3157
RESPONSIBILITY: BELVOIR LAB

DURATION: 0.00 WORK DAYS

DSGN RVP SCHEDULE: ASAP3 PREPARE FOR THE CRITICAL DESIGN REVIEW. (MIL-STD-1521A)
CODE NUMBER: NONE

RESPONSIBILITY: BELVOIR LAB

DURATION: 15.00 WORK DAYS

*- EARA REV SCHEDULE: ASAP3 US ARMY EQUIPMENT AUTHORIZATION REVIEW ACTIVITY (EARA)

CODE NUMBER: NONE REVIEWS THE AMMENDED BASIS OF ISSUE PLAN (BOIP)/QUALITATIVE

RESPONSIBILITY: EARA ANO QUANTITATIVE PERSONNEL REQUIREMENTS INFORMATION (OQPRI)

DURATION: 40.00 WORK DAYS AND DATA INTERCHANGE (DI) FORM.

r7IN TEMP SCHEDULE: ASAP3 FINALIZE THE TEST AND EVALUATION MASTER PLAN (TEMP) PROIR -0
CODE NUMBER: NONE TECHNICAL FEASIBILITY TESTING (TFT).

RESPONSIBILITY: PA & T

DURATION: 15.00 WORK DAYS

,MOS ROY SCHEDULE: ASAP3 THE FINAL BASIS OF ISSUE PLAN (FBOIP) AND FINAL MILITARY

CODE NUMBER: NONE OCCUPATIONAL SPECIALTY (FMOS) ARE READY FOR MILESTONE
RESPONSIBILITY: TRADOC DECISION REVIEW (MOR) III. (A 60 CALANDAR DAY T!4E

DURATION: 45.00 WORK DAYS CONSTRAINT)
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-QQPRI SCHEDULE: ASAP3 THE DATE THE EQUIPMENT AUTHORIZATION REVIEW ACTIVITY (EARA)
CODE NUMBER: NONE FORWARDS THE AMMANDED BOIPFD/QQPRI PACKAGE TO TRADOC AND '-E
RESPONSIBILITY: AMC EARA DI IS FORWARDED TO DESCOM WITH INFORMATION COPIES FORWARDED

DURATION: 0.00 WORK DAYS TO OTHER RESPONSIBLE DA ACTIVITIES. A NARRATIVE INDICATING
WHICH AMMENDMENT IS REQUIRED. (AR 71-2)

-QQPRI P SCHEDULE: ASAP3 PREPARE THE FINAL QUALITATIVE AND QUANTITATIVE PERSONNEL
CODE NUMBER: NONE REQUIREMENTS INFORMATION (FQQPRI).
RESPONSIBILITY: TRADOC

DURATION: 60.00 WORK DAYS

-RWO SFA SCHEDULE: ASAP3 THE DATE THE SUPPORT FACILITY ANNEX (SFA) IS DEVELOPED AND
CODE NUMBER: AMMS2364 FORWARDED TO THE OFFICE CHIEF OF ENGINEERS (OCE) FOR
RESPONSIBILITY: ILS APPROVAL. THE SUPPORT FACILITY REQUIREMENTS IDENTIFIED IN

DURATION: 0.00 WORK DAYS THE SFA ARE DEVELOPED IN COORDINATION WITH OCE. (AR

700-127)

HQOA SCHEDULE: ASAP3 THE DATE THE COMBAT DEVELOPER COMPLETES AMMENDED BASIS OF

CODE NUMBER: AMMS3534 ISSUE PLAN (ABOIP)/AMMENDED QUALITATIVE AND QUANTITATIVE
RESPONSIBILITY: TRADOC PERSONNEL REQUIREMENTS INFORMATION (AQQPRI) REQUIREMENTS AND

DURATION: 0.00 WORK DAYS FORWARDS THE ABOIP/AQQPRI TO HEADQUARTERS DEPARTMENT OF THE

ARMY (HQDA)

HRO TOOL SCHEDULE: ASAP3 BUILD THE HARD TOOLED HARDWARE.

CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR

DURATION: 80.00 WORK DAYS

HTP TEST SCHEDULE: ASAP3 HARD TOOLED PROTOTYPE TESTING PROCESS.

CODE NUMBER: NONE

RESPONSIBILITY: TECOM

DURATION: 160.00 WORK DAYS

HTP TR SCHEDULE: ASAP3 THE HARD TOOLED PROTOTYPE TEST REPORT IS PROVIDED.

CODE NUMBER: NONE

RESPONSIBILITY: BELVOIR LAB

DURATION: 40.00 WORK DAYS

ID LLTI SCHEDULE: ASAP3 IDENTIFY LONG LEADTIME ITEMS AND INITIATE CONTRACTING. (AR

CODE NUMBER: NONE 700-18. AR 750-1)

RESPONSIBILITY: ILS
DURATION: 100.00 WORK DAYS

IEP UPOT SCHEDULE: ASAP3 UPDATE THE INDEPENDENT EVALUATION PLAN (IEP).
CODE NUMBER: NONE

RESPONSIBILITY: IE

DURATION: 30.00 WORK DAYS
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IER PREP SCHEDULE: ASAP3 THE INDEPENDENT EVALUATOR COMPLETES THE TECHNICAL
CODE NUMBER: NONE FEASIBILITY TEST (TFT)-INDEPENDENT EVALUATION REPORT (:ERI

RESPONSIBILITY: TECOM

DURATION: 30.00 WORK DAYS

ILS RV3 SCHEDULE: ASAP3 THE DEPUTY CHIEF OF STAFF FOR LOGISTICS (DCSLOG) CONDUCTS
CODE NUMBER: NONE INTEGRATED LOGISTICS SUPPORT (ILS) REVIEW III. (AR 700-127)
RESPONSIBILITY: HQDA, DCSLOG
DURATION: 60.00 WORK DAYS

ILSP AVL SCHEDULE: ASAP3 THE DATE THE UPDATED APPROVED INTEGRATED LOGISTIC SUPPORT
CODE NUMBER: AMMS3630 PLAN (ILSP), COORDINATED WITH THE COMBAT DEVELOPER, TRAINER.
RESPONSIBILITY: ILS LOGISTICIAN, IS AVAILABLE. (AR 700-127)
DURATION: 0.00 WORK DAYS

ILSP UPO SCHEDULE: ASAP3 UPDATE THE INTEGRATED LOGISTICS SUPPORT PLAN (ILSP).
CODE NUMBER: NONE

RESPONSIBILITY: ILS

DURATION: 25.00 WORK DAYS

ILSP4MDR SCHEDULE: ASAP3 SUBMIT THE UPDATED INTEGRATED LOGISTIC SUPPORT PLAN (ILSP)
CODE NUMBER: NONE FOR INCLUSION IN THE MILESTONE DECISION REVIEW (MOR) III
RESPONSIBILITY: ILS IN-PROCESS REVIEW (IPR) PACKAGE.
DURATION: 10.00 WORK DAYS

IPR/TC SCHEDULE: ASAP3 OBTAIN APPROVAL OF THE MILESTONE DECISION REVIEW (MOR) I!!,
4 CODE NUMBER: NONE IN-PROCESS REVIEW (IPR) PACKAGE, IPR MINUTES, AND TYPE
., RESPONSIBILITY: COMMNiNO GRP CLASSIFICATION.

DURATION: 10.00 WORK DAYS

ITC TR SCHEDULE: ASAP3 THE INTEGRATED TEST CYCLE TEST REPORT IS PROVIDED.
CODE NUMBER: NONE
RESPONSIBILITY: TRADOC

DURATION: 30.00 WORK DAYS

LIN SCHEDULE: ASAP3 THE DATE A STANDARD LINE ITEM NUMBER (LIN) IS ASSIGNED BY US
CODE NUMBER: AMMS3717 ARMY MATERIEL COMMAND (AMC) CATALOG DATA ACTIVITY (CDA).
RESPONSIBILITY: BELVOIR LAB
DURATION: 0.00 WORK DAYS

LL'T CON SCHEDULE: ASAP3 THE DATE LONG LEADTIME ITEMS ARE PLACED ON PROCUREMENT. (AR
CODE NUMBER: AMMS3320 700-18, AR 750-1)

RESPONSIBILITY: ILS
S- DURATION: 0.00 WORK DAYS
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' -ARC DCP SCHEDULE: ASAP3 MATERIEL ACQUISITION REVIEW COMMITTEE (MARC) HELD FOR

CODE NUMBER: B2462 ASSESSING THE ACQUISITION STRATEGY (AS) AND THE DECIS:CN

RESPONSIBILITY: BELVOIR LAB COORDINATING PAPER (OCP).

DURATION: 0.00 WORK DAYS

.OR III SCHEDULE: ASAP3 THE DATE OF THE MILESTONE DECISION REVIEW (MDR) III

CODE NUMBER: AMMS3999 IN-PROCESS REVIEW (IPR). (AR 70-1)

RESPONSIBILITY: BELVOIR LAB

DURATION: 0.00 WORK DAYS

NETP DIS SCHEDULE: ASAP3 THE DATE THE INITIAL NEW EQUIPMENT TRAINING PLAN (NETP) :S

CODE NUMBER: AMMS2310 FORWARDED TO THE TRAINER.

RESPONSIBILITY: ILS

DURATION: 0.00 WORK DAYS

NSN ASGN SCHEDULE: ASAP3 THE NATIONAL STOCK NLMBER (NSN) IS ASSIGNED.

CODE NUMBER: NONE

RESPONSIBILITY: TRADOC

DURATION: 0.00 WORK DAYS

NSN RECD SCHEDULE: ASAP3 NATIONAL SUPPLY NUMBER (NSN) ASSIGNMENTS RECEIVED.

CODE NUMBER: NONE

RESPONSIBILITY: BELVOIR LAB

DURATION: 22.00 WORK DAYS

PMR SCHEDULE: ASAP3 THE DATE THE PROVISIONING MASTER RECORD (PMR) IS COMPLETED
CODE NUMBER: AMMS3315 (AR 700-18)
RESPONSIBILITY: ILS

DURATION: 0.00 WORK DAYS

PMR UP SCHEDULE: ASAP3 THE PROVISIONING MASTER RECORD (PMR) IS UPDATED. (AR 700-18)

CODE NUMBER: NONE
RESPONSIBILITY: ILS

DURATION: 20.00 WORK DAYS

47
4N. POM PH2 SCHEDULE: ASAP3 THE DATE THE RESOURCES IN APPROVED PROGRAM OBJECTIVE

CODE NUMBER: AMS2001 MEMORANDI4 (PO)/BUDGET FOR (PHASE II) ARE APPROVED.

'~I ~RESPONSIBILITY: HQDA
DURATION: 0.00 WORK DAYS

PP AVL SCHEDULE: ASAP3 THE DATE THE PROVISIONING PLAN IS UPDATED AND READY FOR

CODE NUMBER: AMMS2380 INCLUSION INTO THE UPDATED INTEGRATED LOGISTICS SUPPORT PLAN

V. RESPONSIBILITY: RYD & ILS (ILSP). (AR 700-18)
DURATION: 0.00 WORK DAYS
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PRE LIN SCHEDULE: ASAP3 PREPARE THE STANDARD LINE ITEM NUMBER (LIN) FROM THE

CODE NUMBER: NONE INTEGRATED LOGISTIC SUPPORT PLAN (ILSP).
RESPONSIBILITY: BELVOIR LAB

DURATION: 66.00 WORK DAYS

PRE TOP SCHEDULE: ASAP3 PREPARE THE TECHNICAL DATA PACKAGE (TOP) FOR THE ASAP MOCE.
CODE NUMBER: NONE

RESPONSIBILITY: ILS

DURATION: 20.00 WORK DAYS

RAM 2 AP SCHEDULE: ASAP3 RELIABILITY, AVAILABILITY, AND MAINTAINABILITY (RAM) OATA

CODE NUMBER: NONE SUBMITTED FOR INCLUSION IN THE ACQUISITION PLAN (AP).

RESPONSIBILITY: ILS

DURATION: 20.00 WORK DAYS

REQ TRNS SCHEDULE: ASAP3 REQUEST TRANSPORTABILITY APPROVAL FROM US ARMY MILITARY

CODE NUMBER: NONE TRAFFIC MANAGEMENT COMMAND (MTMC).

RESPONSIBILITY: ILS

DURATION: 50.00 WORK DAYS0
REV TEMP SCHEDULE: ASAP3 REVIEW AND COORDINATE THE TEST AND EVALIUATION MASTER PLAN

CODE NUMBER: NONE (TEMP) PRIOR TO TECHNICAL FEASIBILITY TESTING.

RESPONSIBILITY: PA & T

DURATION: 22.00 WORK DAYS

SADM PRE SCHEDULE: ASAP3 PREPARE SYSTEM ACQUISITION DECISION MEMORANDUM (SADM) WHICH

CODE NUMBER: NONE PROVIDES THE PROGRAM DECISIONS INCLUDING: APPROVAL OF GOALS
RESPONSIBILITY: ILS AND THRESHOLDS FOR COST, SCHEDULE, PERFORMANCE, AND

DURATION: 22.00 WORK DAYS SUITABLITY; APPROVAL EXCEPTIONS TO THE NORMAL ACQUISITION
PROCESS; AND, OTHER DIRECTION AS APPROPRIATE.

- SAR SCHEDULE: ASAP3 REVIEW AND APPROVAL OF THE SAFETY ASSESSMENT REPORT (SAR).

CODE NUMBER: NONE
RESPONSIBILITY: TECOM/TRADOC

DURATION: 15.00 WORK DAYS

SAR CNST SCHEDULE: ASAP3 60 CALENDAR DAY/ 45 WORKING DAY TIME CONSTRAINT ON THE

CODE NUMBER: NONE SAFETY ASSESSMENT REPORT (SAR)

RESPONSIBILITY: TECOM/TRADOC

DURATION: 45.00 WORK DAYS

SFA APPR SCHEDULE: ASAP3 THE DATE THE SUPPORT FACILITY ANNEX (SFA) IS APPROVED BY --E
' CODE NUMBER: AMMS2369 OFFICE CHIEF OF ENGINEERS (OCE). AFTER THE SFA IS APPROVED

RESPONSIBILITY: HODA, OCE IT IS APPENDED TO THE INTEGRATED LOGISTIC SUPPORT PLAN
Z*5 DURATION: 0.00 WORK DAYS (ILSP). (AR 700-127)
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S SFA PROV SCHEDULE: ASAP3 THE DATE THE SUPPORT FACILITY ANNEX IS PROVIDED '0 THE _

CODE NUMBER: AMMS2375 COMMAND (MACOM) BY THE MATERIEL DEVELOPER (BELVOIR) 'AP

RESPONSIBILITY: BELVOIR LAB 700-127)S DURATION: O.00 WORK DAYS

,.%. SFTY REL SCHEDULE: ASAP3 THE SAFETY RELEASE IS PROVIDED.

S- CODE NUMBER: NONE

RESPONSIBILITY: TECOM/TRADOC

DURATION: 10.00 WORK DAYS

* SFTY RLI SCHEDULE: ASAP3 PROVIDE SAFETY RELEASE. (AR 385-16)

CODE NUMBER: NONE

RESPONSIBILITY: TECOM/TRADOC

DURATION: 10.00 WORK DAYS

SHOS SCHEDULE: ASAP3 ISSUANCE OF THE SAFETY AND HEALTH DATA SHEET.

CODE NUMBER: NONE

RESPONSIBILITY: PA & T

DURATION: 22.00 WORK DAYS

SR CNST SCHEDULE: ASAP3 60 CALENDAR DAY/ 45 WORKING DAY TIME CONSTRAINT ON THE

-4 CODE NUMBER: NONE SAFETY RELEASE.

RESPONSIBILITY: TECOM/TRADOC

DURATION: 45.00 WORK DAYS

SR CNST1 SCHEDULE: ASAP3 60 CALENDAR DAY/ 45 WORKING DAY TIME CONSTRAINT FOR THE

CODE NUMBER: CONSTRAINT SAFETY RELEASE BEFORE THE LOGISTICS DEMONSTRATION.

RESPONSIBILITY: SAFETY

I DURATION: 45.00 WORK DAYS

SR ISSUE SCHEDULE: ASAP3 THE DATE THE COMBAT DEVELOPER ISSUES THE SAFETY RELEASE TO

- CODE NUMBER: AMMS2145 THE ORGANIZATION BEFORE THE LOGISTIC DEMONSTRATION.

- RESPONSIBILITY: TECOM/TRADOC

DURATION: 0.00 WORK DAYS

SUB4NSN SCHEDULE: ASAP3 SUBMIT/APPLY FOR NATIONAL STOCK NUMBERS (NSN).

CODE NUMBER: NONE

RESPONSIBILITY: BELVOIR LAB

DURATION: 66.00 WORK DAYS

TC APP'O SCHEDULE: ASAP3 THE DATE THE SYSTEM IS TYPE CLASSIFIED (STANDARD. LIMITED

CODE NUMBER: AMMS372O PRODUCTION. AND SO FORTH), BY THE APPROVAL AUTHORITY. (R

RESPONSIBILITY: TRADOC 70-61)
DURATION: 0.00 WORK DAYS
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TCMORSOL SCHEDULE: ASAP3 ISSUE TYPE CLASSIFICATION DOCUMENTATION FOR THE ASAP MCCL
CODE NUMBER: NONE SOLICITATION RELEASE.

RESPONSIBILITY: PROC/PROD

DURATION: 10.00 WORK DAYS

TOP PRED SCHEDULE: ASAP3 THE DATE THE TECHNICAL DATA PACKAGE (TDP) IS AVAILABLE. AR

CODE NUMBER: AMMS3680 70-1)

RESPONSIBILITY: ILS

DURATION: 0.00 WORK DAYS

TEMP UPD SCHEDULE: ASAP3 UPDATE THE TEST AND EVALUATION MASTER PLAN (TEMP) FOR THE

CODE NUMBER: NONE ASAP MODEL FOLLOWING TECHNICAL FEASIBILITY TESTING,

RESPONSIBILITY: PA & T FUNCTIONAL CONFIGURATION AUDIT (FCA), AND PHYSICAL

DURATION: 20.00 WORK DAYS CONFIGURATION AUDIT (PCA). GEAR THE TEMP TOWARD THE NEXT
PHASE OF TESTING.

TESTING SCHEDULE: ASAP3 THE INTEGRATED TEST CYCLE IS INITIATED.

CODE NUMBER: NONE

RESPONSIBILITY: PA & T

* DURATION: 220.00 WORK DAYS

TM DEV SCHEDULE: ASAP3 DEVELOP DRAFT TECHNICAL MANUALS (TMs).

CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR

DURATION: 80.00 WORK DAYS

TM FIN SCHEDULE: ASAP3 FINALIZE THE TECHNICAL MANUALS (TMs).

CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR

DURATION: 25.00 WORK DAYS

TM RCV SCHEDULE: ASAP3 THE DATE THE DRAFT TECHNICAL MANUALS (TMs) ARE RECIEVED FROM

e CODE NUMBER: ANMS3175 THE CONTRACTOR. (AR 700-18)

RESPONSIBILITY: BELVOIR LAB

DURATION: 0.00 WORK DAYS

TPMP AVL SCHEDULE: ASAP3 THE DATE THE APPROVED TEST PROGRAM MANAGEMENT PLAN IS

w..e CODE NUMBER: AMNS2459 AVAILABLE.

RESPONSIBILITY: PA & T

DURATION: 0.00 WORK DAYS

TPS MP SCHEDULE: ASAP3 DEVELOP THE TEST PROGRAM SET (TPS) MANAGEMENT PLAN.

CODE NUMBER: NONE

RESPONSIBILITY: PA & T

DURATION: 25.00 WORK DAYS
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.PTG SCHEDULE: ASAP3 THE TRANSITION PLANNING AND TRACKING GROUP IS ESTABLISHED

CODE NUMBER: NONE

RESPONSIBILITY: ILS

DURATION: 0.00 WORK DAYS

.PTG EST SCHEDULE: ASAP3 ESTABLISH THE TRANSITION PLANNING AND TRACKING GROUP FOR

CODE NUMBER: NONE ASAP MODEL.
RESPONSIBILITY: ILS

I DURATION: 55.00 WORK DAYS

TRAD RV SCHEDULE: ASAP3 THE US ARM4Y TRAINING AND DOCTRINE COMMAND (TRADOC) REVIE',6
CODE NUMBER: NONE THE AMMENDED BASIS OF ISSUE PLAN FEEDER DATA
RESPONSIBILITY: TRADOC (ABOIPFD)/QUALITATIVE AND QUANTITATIVE PERSONNEL

DURATION: 40.00 WORK DAYS REQUIREMENTS INFORMATION (AQQPRI).

TRANS AP SCHEDULE: ASAP3 THE DATE THE US ARMY MILITARY TRAFFIC MANAGEMENT COMMAND

* CODE NUMBER: AMMS2320 (MTMC) APPROVAL OF THE TRANSPORTABILITY REPORT IS RECEIVED
RESPONSIBILITY: MTMC BY THE MATERIEL DEVELOPER (BELVOIR). (AR 70-47)

DURATION: 0.00 WORK DAYS

TRNS APP SCHEDULE: ASAP3 THE TRANSPORTABILITY APPROVAL IS RECEIVED. {TASK} (AR

CODE NUMBER: NONE 70-47)

RESPONSIBILITY: ILS

DURATION: 10.00 WORK DAYS

TRNS PRO SCHEDULE: ASAP3 US ARMY MILITARY TRAFFIC MANAGEMENT COMMAND (MTMC)

CODE NUMBER: NONE TRANSPORTABILITY APPROVAL PROCESS.

RESPONSIBILITY: MTMC

-, DURATION: 30.00 WORK DAYS

p TST COMP SCHEDULE: ASAP3 THE DATE THE TEST CYCLE IS COMPLETED.

CODE NUMBER: AMMS3250
RESPONSIBILITY: BELVOIR LAB

DURATION: 0.00 WORK DAYS

TST CYCL SCHEDULE: ASAP3 THE DATE THE TEST CYCLE HAS STARTED.

CODE NLMBER: AMNS3240
RESPONSIBILITY: BELVOIR LAB

DURATION: 0.00 WORK DAYS

UOT DCP SCHEDULE: ASAP3 UPDATE THE DECISION COORDINATING PAPER (DCP) AND ACQUISITjCN

CODE NUMBER: NONE STRATEGY (AS) AS PER THE MATERIEL ACQUISITION REVIEW

RESPONSIBILITY: BELVOIR LAB COMMITTEE (MARC) DECISION THEN SUBMIT THE DCP.

DURATION: 15.00 WORK DAYS
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uDT PP SCHEDULE: ASAP3 UPDATE THE PROVISIONING PLAN.

CODE NUMBER: NONE

RESPONSIBILITY: ILS

DURATION: 20.00 WORK DAYS

UNIT REQ SCHEDULE: ASAP3 THE DATE HQDA, DEPUTY CHIEF OF STAFF FOR OPERATIONS AND

CODE NUMBER: AMMS3004 PLANS (DCSOPS), PROVIDES US ARMY MATERIEL COMMAND (AMC) WV-
RESPONSIBILITY: HQDA, DCSOPS UNIT REQUIREMENTS AND UNIT AUTHORIZATION DATA THROUGH THE

DURATION: 0.00 WORK DAYS STRUCTURE ANO COMPOSITION SYSTEM. (AR 700-120)

.jNQ TR SCHEDULE: ASAP3 THE TRAINER DEVELOPS THE UNIQUE TRAINING REQUIREMENTS FOR

CODE NUMBER: NONE THE OFFICE CHIEF OF ENGINEERS (OCE). REQUIREMENTS WILL 5E
RESPONSIBILITY: TRAINER INCORPORATED INTO THE SUPPORT FACILITY ANNEX (SFA). (AR

DURATION: 25.00 WORK DAYS 700-127)

UNQ TR I SCHEDULE: ASAP3 THE DATE THE TRAINER PROVIDES REQUIREMENTS TO THE OFFICE

CODE NUMBER: AMMS2360 CHIEF OF ENGINEERS (OCE) FOR INCORPORATION INTO THE SUPPORT

RESPONSIBILITY: TRAINER FACILITY ANNEX (SFA). (AR 700-127)

DURATION: 0.00 WORK DAYS

UPO AP SCHEDULE: ASAP3 UPDATE THE ACQUISITION PLAN (AP) WITH THE EPR SUMMARIES.

CODE NUMBER: NONE

RESPONSIBILITY: ILS

DURATION: 20.00 WORK DAYS

UPO PMDs SCHEDULE: ASAP3 UPDATE THE PROGRAM MANAGEMENT DOCUMENTS i.e., DCP, IPS, AND

CODE NUMBER: NONE AP, TO ALIGN WITH THE MILESTONE DECISION REVIEW.

RESPONSIBILITY: BELVOIR LAB

DURATION: 35.00 WORK DAYS

UPO TOP SCHEDULE: ASAP3 UPDATE TECHNICAL DATA PACKAGE (TOP).

CODE NUMBER: NONE
RESPONSIBILITY: ILS

DURATION: 22.00 WORK DAYS

UPO TEMP SCHEDULE: ASAP3 UPDATE THE TEST AND EVALUATION MASTER PLAN (TEMP) FOLLOWING

CODE NUMBER: NONE MILESTONE DECISION REVIEW (MOR) I AND THE MARKET SURVEY.
RESPONSIBILITY: PA & T

DURATION: 15.00 WORK DAYS

UPDATE SCHEDULE: ASAP3 UPDATE THE BASIS OF ISSUE PLAN (BOIP)/QUALITATIVE AND

CODE NUMBER: NONE QUANTITATIVE PERSONNEL REQUIREMENTS INFORMATION (QQPRI).

RESPONSIBILITY: BELVOIR LAB

DURATION: 25.00 WORK DAYS
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UPOT AS SCHEDULE: ASAP3 UPDATE THE ACQUISITION STRATEGY (AS).

CODE NUMBER: NONE
RESPONSIBILITY: BELVOIR LAB

DURATION: 25.00 WORK DAYS

CORD AP SCHEDULE: A3AP COORDINATE ADVANCED ACQUISITION PLAN (AAP) FOR THE ASAP

CODE NUMBER: NONE MODEL.

RESPONSIBILITY: ILS

DURATION: 64.00 WORK DAYS

DA APPRV SCHEDULE: A3AP THE HEADQUARTERS DEPARTMENT OF THE ARMY APPROVAL PROCESS C
CODE NUMBER: NONE THE ACQUISITION PLAN (AP).
RESPONSIBILITY: HQDA

DURATION: 50.00 WORK DAYS

RVS AP SCHEDULE: A3AP REVISE THE DRAFT ACQUISITION PLAN.

CODE NUMBER: NONE
. . -\RESPONSIBILITY: ILS

DURATION: 20.00 WORK DAYS

SB AQPL SCHEDULE: A3AP SUBMIT THE ACQUISITION PLAN (AP) FOR THE ASAP MODEL.

CODE NUMBER: NONE
RESPONSIBILITY: ILS

DURATION: 10.00 WORK DAYS

UPD AQPL SCHEDULE: A3AP UPDATE THE ACQUISITION PLAN (AP).
CODE NUMBER: NONE
RESPONSIBILITY: ILS
DURATION: 20.00 WORK DAYS

ASAP SOL SCHEDULE: A3CONT SOLICITATION FOR THE ASAP PHASE III MODEL.

CODE NUMBER: NONE
RESPONSIBILITY: BELVOIR LAB

DURATION: 45.00 WORK DAYS

AWD CNTR SCHEDULE: ACONT AWARD FULL SCALE ENGINEERING DEVELOPMENT (FSED) PROTOTYPE

CODE NUMBER: NONE CONTRACT.
RESPONSIBILITY: PROC/PROO

DURATION: 10.00 WORK DAYS

EVAL PRO SCHEDULE: A3CONT EVALUATE THE PROPOSALS FOR FULL SCALE ENGINEERING

CODE NUMBER: NONE DEVELOPMENT PROTOTYPES.
RESPONSIBILITY: PROC/PROD
DURATION: 50.00 WORK DAYS

.l
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FIN CONT SCHEDULE: A3CONT REVIEW AND FINALIZE CONTRACT FOR FULL SCALE ENGINEER:NG

CODE NUMBER: NONE DEVELOPMENT (FSED) PROTOTYPES.

RESPONSIBILITY: PROC/PROD

DURATION: 25.00 WORK DAYS

NGT CNTR SCHEDULE: A3CONT NEGOTIATE FULL SCALE ENGINEERING DEVELOPMENT CONTRACT(S)

CODE NUMBER: NONE

RESPONSIBILITY: PROC/PROD

OURATION: 20.00 WORK DAYS

PROP DUE SCHEDULE: A3CONT THE PROPOSALS FOR FULL SCALE ENGINEERING DEVELOPMENT (SE,)

CODE NUMBER: NONE PROTOTYPES ARE SUBMITTED.

RESPONSIBILITY: PROC/PROD

DURATION: 33.00 WORK DAYS

SOL DOCR SCHEDULE: .A3CONT THE DATE THE FULL SCALE DEVELOPMENT (FSD) SOLICITATION

CODE NUMBER: AMMS3001 DOCUMENT, i.e., REQUEST FOR PROPOSAL (RFP), REQUEST FOR
RESPNSIBILITY: PROC/PROD QUOTE (RFQ), OR INVITATION FOR BID (IFB) IS RELEASED BY THE

* DURATION: 0.00 WORK DAYS MATERIEL DEVELOPER (BELVOIR). (AR 700-127)

APP DSP SCHEDULE: A3DSP COORDINATE AND APPROVE THE DEPOT SUPORT PLAN (DSP).

CODE NUMBER: NONE

RESPONSIBILITY: ILS

DURATION: 27.00 WORK DAYS

BRDC DSP SCHEDULE: A3DSP THE US ARMY BELVOIR RESEARCH, DEVELOPMENT AND ENGINEERING

CODE NUMBER: NONE CENTER (BELVOIR) INITIATES REQUEST ON DEPOT SUPPORT PLAN.
RESPONSIBILITY: ILS

DURATION: 32.00 WORK DAYS

.SP APPD SCHEDULE: A3DSP APPROVED DEPOT MAINTENANCE SUPPORT PLAN (DMSP) IS RECEIVED

CODE NUMBER: NONE BY THE US ARMY BELVOIR RESEARCH. DEVELOPMENT AND ENGINEERING
RESPONSIBILITY: ILS CENTER (BELVOIR).

DURATION: 5.00 WORK DAYS

INIT DSP SCHEDULE: A3DSP MATERIEL READINESS COMMAND (MRC) AND THE DEPOTS PREPARE THE

CODE NUMBER: NONE INITIAL DEPOT MAINTENANCE SUPPORT PLAN.

RESPONSIBILITY: ROY COMMAND

DURATION: 40.00 WORK DAYS

MAIN OSP SCHEDULE: A30SP THE DEPOT MAINTENANCE SUPPORT PLAN IS APPROVED.

CODE NUMBER: AMMS317O
RESPONSIBILITY: ILS

DURATION: 0.00 WORK DAYS
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TO AVAIL SCHEDULE: A3DSP TECHNICAL DATA IS AVAILABLE FOR DEPOT MAINTENANCE ANALY.'7
CODE NUMBER: AMMS3019 GROUP TO STUDY AND DEVELOP A RECOMMENDED ASSIGNMENT CF

RESPONSIBILITY: BELVOIR LAB MAINTENANCE RESPONSIBILITIES. (AR 750-1)

DURATION: 0.00 WORK DAYS

AMC POSN SCHEDULE: A31PR ESTABLISH THE US ARMY MATERIEL COMMAND (AMC) POSITION Z;

CODE NUMBER: NONE MILESTONE DECISION REVIEW (MDR) 11.

RESPONSIBILITY: ILS

L DURATION: 30.00 WORK DAYS

BRDC POS SCHEDULE: A31PR PREPARE FOR AND HOLD THE BELVOIR MILESTONE DECISION REV:E

CODE NUMBER: NONE (ADR) III TACTICS MEETING.

£ 'RESPONSIBILITY: ILS

DURATION: 20.00 WORK DAYS

IPR COMM SCHEDULE: A3IPR REVIEW AND INCORPORATE COMMENTS ON THE IN-PROCESS REVIEW

CODE NUMBER: NONE (IPR) PACKAGE, AS APPROPRIATE.
RESPONSIBILITY: ILS

DURATION: 15.00 WORK DAYS

o,

!PR EXTN SCHEDULE: A31PR STAFF AND COORDINATE THE IN-PROCESS REVIEW (IPR) PACKAGE

CODE NUMBER: NONE EXTERNAL TO BELVOIR.
RESPONSIBILITY: ILS

DURATION: 65.00 WORK DAYS

° MARB SCHEDULE: A31PR THE DATE THE MATERIEL ACQUISITION REVIEW BOARD (MARB)

CODE NUMBER: AMMS3795 CONVENES FOR MILESTONE III TO REVIEW AND APPROVE THE ARMY
RESPONSIBILITY: PMO MATERIEL COMMAND (AMC) IN-PROCESS REVIEW (IPR) POSITICN AND

DURATION: 0.00 WORK DAYS THE IPR PACKAGE.

MDR III SCHEDULE: A31PR HOLD THE MILESTONE DECISION REVIEW (MOR) III IN-PROCESS

CODE NUMBER: NONE REVIEW. OBTAIN APPROVAL FOR THE IPR DOCUMENTATION AND

, RESPONSIBILITY: COMMAND GRP APPROVAL FOR TYPE CLASSIFICATION. (AR 70-1)

DURATION: 15.00 WORK DAYS

*** B POS Mt SCHEDULE: A31PR3PR PREPARE AND HOLD INITIAL BELVOIR POSITION MEETING,

CODE NUMBER: NONE

RESPONSIBILITY: ILS
DURATION: 15.00 WORK DAYS

BEL POSN SCHEDULE: A31PR3PR BELVOIR POSITION FOR MILESTONE DECISION REVIEW (MDR) Il

CODE NUMBER: B3687 ESTABLISHED.

V RESPONSIBILITY: PMD

DURATION: 0.00 WORK DAYS
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* BRDC IPR SCHEDULE: A3IPR3PR BELVOIR ESTABISHING POSITION ON THE IN-PROCESS REVIEW (:;
CODE NUMBER: NONE

RESPONSIBILITY: BELVOIR LAB

DURATION: 40.00 WORK DAYS

ZOMP PKG SCHEDULE: A31PR3PR THE MILESTON DECISION REVIEW (MDR) III IN-PROCESS REVIEW
CODE NUMBER: B3686 (IPR) PACKAGE IS COMPLETE.
RESPONSIBILITY: BELVOIR LAB

DURATION: 0.00 WORK DAYS

IPR PACK SCHEDULE: A31PR3PR PREPARE IN-PROCESS REVIEW (IPR) PACKAGE FOR NONDEVELOPwE',
CODE NUMBER: NONE ITEM (NDI) MILESTONE DECISION REVIEW (MDR) III.

RESPONSIBILITY: ILS

DURATION: 35.00 WORK DAYS

STAFF IN SCHEDULE: A31PR3PR STAFF AND COORDINATE THE NONDEVELOPMENT ITEM (NDI)
CODE NUMBER: NONE IN-PROCESS REVIEW (IPR) PACKAGE WITHIN THE BELVOIR
RESPONSIBILITY: ILS COMMUNITY.

DURATION: 25.00 WORK DAYS

TC DOCs SCHEDULE: A31PR3PR PREPARE TYPE CLASSIFICATION (TC) DOCUMENTATION.

CODE NUMBER: NONE

RESPONSIBILITY: ILS

DURATION: 25.00 WORK DAYS

CMPL OEM SCHEDULE: A3LOG THE DATE THE LOGISTIC DEMONSTRATION IS COMPLETED. (AR

CODE NUMBER: AMMS3190 700-127)

RESPONSIBILITY: ILS

DURATION: 0.00 WORK DAYS

FN VLO SCHEDULE: A3LOG COMPLETE VALIDATION OF THE LOGISTICS DEMONSTRATION AND

CODE NUMBER: NONE PHYSICAL TEARDOWN.
'~. RESPONSIBILITY: ILS

DURATION: 22.00 WORK DAYS

LOG DEMO SCHEDULE: A3LOG THE DATE THE LOGISTIC DEMONSTRATION IS STARTED. (AR 700-127)

CODE NUMLBER: AMNS3180

RESPONSIBILITY: ILS

DURATION: 0.00 WORK DAYS

LSA UPD SCHEDULE: A3LOG CONTINUE LOGISTIC SUPPORT ANALYSIS (LSA) EFFORTS WITH

CODE NUMBER: NONE UPDATES.

RESPONSIBILITY: CONTRACTOR

DURATION: 40.00 WORK DAYS
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LSA VLDN SCHEDULE: A3LOG CONDUCT LOGISTIC SUPPORT ANALYSIS RECORD (LSAR) VAL::A7:',
CODE NUMBER: NONE LOGISTICS DEMONSTRATION, AND PHYSICAL TEARDOWN.

RESPONSIBILITY: ILS

DURATION: 40.00 WORK DAYS

'LSAR RV SCHEDULE: A3LOG LOGISTICS SUPPORT ANALYSIS REPORT (LSAR) REVIEW.
CODE NUMBER: NONE

RESPONSIBILITY: ILS

DURATION: 20.00 WORK DAYS
I,

LSAR RV SCHEDULE: A3LOG CONDUCT LOGISTIC SUPPORT ANALYSIS RECORD (LSAR) REVIEW.
CODE NUMBER: NONE

RESPONSIBILITY: ILS

DURATION: 20.00 WORK DAYS

PT/LD SCHEDULE: A3LOG VALIDATE THE PHYSICAL TEARDOWN/LOGISTIC DEMONSTRATION

CODE NUMBER: NONE (PT/LD) ON USER TEST HARDWARE.
% ,RESPONSIBILITY: ILS

DURATION: 100.00 WORK DAYS

RV LSA SCHEDULE: A3LOG CONDUCT REVIEW OF THE LOGISTIC SUPPORT ANALYSIS (LSA) AND

CODE NUMBER: NONE LSA RECORD (LSAR).
RESPONSIBILITY: ILS

DURATION: 5.00 WORK DAYS

SB VLDEM SCHEDULE: A3LOG SUBMIT VALIDATION RECORDS FOR THE LOGISTICS DEMONSTRATIC4

CODE NUMBER: NONE

RESPONSIBILITY: ILS

DURATION: 5.00 WORK DAYS

UPO LSAR SCHEDULE: A3LOG UPDATE LOGISTIC SUPPORT ANALYSIS RECORD (LSAR) ON DRAFT
CODE NUMBER: NONE EQUIPMENT PUBLICATIONS.
RESPONSIBILITY: CONTRACTOR

, DURATION: 45.00 WORK DAYS

CDT RV SCHEDULE: A3LSAR CONDUCT LOGISTICS SUPPORT ANALYSIS (LSA)/LOGISTICS SUPPORT

CODE NUMBF.R: NONE ANAYLSIS REPORT (LSAR) REVIEW 01.
RESPONSIBILITY: ILS

DURATION: 5.00 WORK DAYS

-NOT RV2 SCHEDULE: A3LSAR CONDUCT LOGISTICS SUPPORT ANAYLSIS (LSA)/LOGISTICS UPPORT
CODE NUMBER: NONE ANALYSIS REPOkT (LSAR) REVIEW 92.
RESPONSIBILITY: ILS

DURATION: 5.00 WORK DAYS
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CRD RV SCHEDULE: A3LSAR COORDINATE, REVIEW AND APPROVE TASK LIST.

CODE NUMBER: NONE
RESPONSIBILITY: ILS

DURATION: 20.00 WORK DAYS

EST RVW SCHEDULE: A3LSAR ESTABLISH LOGISTICS SUPPORT ANALYSIS (LSA) REVIEW TEAM

CODE NUMBER: NONE

RESPONSIBILITY: ILS

DURATION: 20.00 WORK DAYS

-INL LSA SCHEDULE: A3LSAR FINALIZE AND SUBMIT LOGISTICS SUPPORT ANALYSIS (LSA) PLAN
CODE NUMBER: NONE FOR FULL SCALE ENGINEERING DEVELOPMENT PHASE.

RESPONSIBILITY: CONTRACTOR
DURATION: 15.00 WORK DAYS

ILS MTG SCHEDULE: A3LSAR INTEGRATED LOGISTICS SUPPORT (ILS) CONFERENCE MEETNG HELD.

CODE NUMBER: NONE
RESPONSIBILITY: ILS

DURATION: 10.00 WORK DAYS

INT LSA SCHEDULE: A3LSAR INITITATE THE LOGISTICS SUPPORT ANAYLSIS (LSA) PROGRAM4S.

CODE NUMBER: NONE
SRESPONSIBILITY: CONTRACTOR

DURATION: 15.00 WORK DAYS

LSA CONT SCHEDULE: A3LSAR CONTINUE LOGISTICS SUPPORT ANAYLSIS (LSA)/LOGISTICS SUPPCR7
CODE NUMBER: NONE ANALYSIS REPORT (LSAR) EFFORT.

RESPONSIBILITY: ILS

DURATION: 55.00 WORK DAYS

LSA GC SCHEDULE: A3LSAR THE DATE THE LSA/LOGISTICS SUPPORT ANALYSIS RECORD (LSAR)

CODE NUMBER: AMWS2020 GUIDANCE CONFERENCE PROVIDED TO THE DEVELOPING CONTRACTOR.
RESPONSIBILITY: BELVOIR LAB (AR 700-127)

DURATION: 0.00 WORK DAYS

LSA PLAN SCHEDULE: A3LSAR PREPARE LOGISTICS SUPPORT ANALYSIS (LSA)/LOGISTICS SUPPORT
,- .CODE NUMBER: NONE ANALYSIS REPORT (LSAR) PLAN.

RESPONSIBILITY: CONTRACTOR

DURATION: 20.00 WORK DAYS

PRO LSAR SCHEDULE: A3LSAR PRODUCE THE LOGISTICS SUPPORT ANALYSIS REPORT (LSAR).

CODE NUMBER: NONE
RESPONSIBILITY: CONTRACTOR

DURATION: 65.00 WORK DAYS
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"RF LSA SCHEDULE: A3LSAR PERFORM LOGISTICS SUPPORT ANAYLSIS

CODE NUMBER: NONE

' .RESPONSIBILITY: CONTRACTOR

DURATION: 65.00 WORK DAYS

RV -SA SCHEDULE: A3LSAR REVIEW AND APPROVE THE LOGISTICS SUPPORT ANALYSIS

CODE NUMBER: NONE (LSA)/LOGISTICS SUPPORT ANALYSIS REPORT (LSAR) PLAN.
RESPONSIBILITY: ILS

DURATION: 20.00 WORK DAYS

RV TMP SCHEDULE: A3LSAR REVIEW, COORDINATE, AND APPROVE TMP AND TTEP.

CODE NUMBER: NONE

RESPONSIBILITY: ILS

DURATION: 20.00 WORK DAYS

SBT TMP SCHEDULE: A3LSAR PREPARE AND SUBMIT TMP/TTEP PROPOSAL OUTLINES.

CODE NUMBER: *NONE
RESPONSIBILITY: CONTRACTOR

DURATION: 20.00 WORK DAYS

COND FCA SCHEDULE: A3PCAFCA CONDUCT FUNCTIONAL CONFIGURATION AUDIT (OPTIONAL).

CODE NUMBER: NONE
RESPONSIBILITY: PA & T

DURATION: 22.00 WORK DAYS

COND PCA SCHEDULE: A3PCAFCA CONDUCT PHYSICAL CONFIGURATION AUDIT (OPTIONAL).

CODE NUMBER: NONE
RESPONSIBILITY: PA & T

DURATION: 40.00 WORK DAYS

FCA COMP SCHEDULE: A3PCAFCA THE FUNCTIONAL CONFIGURATION AUDIT IS COMPLETED.

CODE NUMBER: AMMS3650
RESPONSIBILITY: PA & T

DURATION: 0.00 WORK DAYS

- FCA REPT SCHEDULE: A3PCAFCA PREPARE FUNCTIONAL CONFIGURATION AUDIT (FCA) REPORT

CODE NUMBER: NONE (OPTIONAL).
RESPONSIBILITY: PA & T

DURATION: 15.00 WORK DAYS

-,. . PCA COMP SCHEDULE: A3PCAFCA THE PHYSICAL CONFIGURATION AUDIT IS COMPLETED.

CODE NUMBER: AMMS3660
RESPONSIBILITY: PA & T

SDURATION: 0.00 WORK DAYS
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PCA REPT SCHEDULE: A3PCAFCA PREPARE PHYSICAL CONFIGURATION AUDIT (PCA) REPORT

CODE NUMBER: NONE (OPTIONAL).

RESPONSIBILITY: PA & T

DURATION: 10.00 WORK DAYS

PERF IE SCHEDULE: A3PCAFCA PERFORM INDEPENDENT EVALUATION (OPTIONAL).
CODE NUMBER: NONE

RESPONSIBILITY: TECOM

DURATION: 44.00 WORK DAYS

CN1 ORRB SCHEDULE: A3PROSOL CONVENE THE FIRST DATA REQUIREMENTS REVIEW BOARD (DRRB)
" -"CODE NUMBER: NONE DURING THE SECOND PHASE OF THE NONDEVELOPMENT ITEM (NDI)

RESPONSIBILITY: PROC/PROD PROGRAM.
DURATION: 20.00 WORK DAYS

CNV DRRB SCHEDULE: A3PROSOL CONVENE THE SECOND DATA REQUIREMENTS REVIEW BOARD (ORRB)
CODE NUMBER: NONE DURING THE SECOND PHASE OF THE NONDEVELOPMENT ITEM (NOI)

RESPONSIBILITY: PROC/PROD PROGRAM.
DURATION: 10.00 WORK DAYS

DATACALL SCHEDULE: A3PROSOL ISSUE DATA CALL.

CODE NUMBER: NONE
RESPONSIBILITY: PROC/PROD

DURATION: 44.00 WORK DAYS

LOG INPT SCHEDULE: A3PROSOL PREPARE LOGISTICS INPUT TO DATA CALL/CONTRACT.

CODE NUMBER: NONE

RESPONSIBILITY: ILS

DURATION: 44.00 WORK DAYS

. PO CONTR SCHEDULE: A3PROSOL PREPARE AND DRAFT PRODUCTION CONTRACT PACKAGE.

CODE NUMBER: NONE
RESPONSIBILITY: PROC/PROO

DURATION: 15.00 WORK DAYS

PREP SOL SCHEDULE: A3PROSOL PREPARE SOLICITATION DOCUMENTATION.

CODE NUMBER: NONE

RESPONSIBILITY: PROC/PROD

DURAT!ON: 21.00 WORK DAYS

REC DATA SCHEDULE: A3PROSOL RECEIVE AND AUTHENTICATE DATA FOR THE NONDEVELOPMENT ITEM

CODE NUMBER: NONE (NOI).
RESPONSIBILITY: PROC/PROO
DURATION: 30.00 WORK DAYS
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SUB CONT SCHEDULE: A3PROSOL SUBMIT DRAFT NONDEVELOPMENT ITEM (NDI) CONTRACT PACKAGE.

CODE NUMBER: NONE

RESPONSIBILITY: PROC/PROD

DURATION: 5.00 WORK DAYS

FIN DOC SCHEDULE: A3TNGDOC FINALIZE DRAFT TRAINING DOCUMENTS.

CODE NUMBER: NONE

RESPONSIBILITY: ILS

I DURATION: 22.00 WORK DAYS

FIN TMP SCHEDULE: A3TNGDOC FINALIZE TTEP, TRAINING MANUAL PLAN (TMP) AND DRAFT TRAINING

CODE NUMBER: NONE DOCUMENTS.

RESPONSIBILITY: ILS

DURATION: 44.00 WORK DAYS

.

ICTP DEV SCHEDULE: A3TNGDOC THE DATE THE APPROVED COPIES OF THE INDIVIDUAL AND

CODE NUMBER: AMMS3210 COLLECTIVE TRAINING PLAN (ICTP) ARE DISTRIBUTED.

RESPONSIBILITY: TRAINER

DURATION: 0.00 WORK DAYS

PREP NET SCHEDULE: A3TNGDOC PREPARATION OF THE NEW EQUIPMENT TRAINING PLAN (NETP). THE

CODE NUMBER: NONE NETP WILL INCORPORATE DESIGN. LOGISTIC SUPPORT, AND PROGRAM

RESPONSIBILITY: ILS GOAL CHANGES.

DURATION: 44.00 WORK DAYS

PREP TMP SCHEDULE: A3TNGDOC PREPARE TTEP AND TRAINING MANUAL PLAN (TMP) FROM CONTRACTOR.

CODE NUMBER: NONE

RESPONSIBILITY: ILS

L DURATION: 22.00 WORK DAYS

REV TMP SCHEDULE: A3TNGDOC REVIEW AND COORDINATE TTEP AND TRAINING MANUAL PLAN (TMP).

.,', . CODE NUMBER: NONE

RESPONSIBILITY: ILS

DURATION: 37.00 WORK DAYS

UPO DOC SCHEDULE: A3TNGDOC UPDATE TRAINING DOCUMENTS FOR THE NEW EQUIPMENT TRAINING

CODE NUMBER: NONE PLAN (NETP).

RESPONSIBILITY: ILS

• DURATION: 37.00 WORK DAYS

VALD DOC SCHEDULE: A3TNGDOC VALIDATE TRAINING DOCUMENTS BY LOGISTICS SUPPORT ANALYSIS

CODE NUMBER: NONE REPORT (LSAR) DATA.

RESPONSIBILITY: ILS

DURATION: 22.00 WORK DAYS
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HARVARD TOTAL PROJECT MANAGER

LIFE CYCLE MANAGEMENT MODEL TASK SUMMARIES

*A4FINTM SCHEDULE: ASAP4 TECHNICAL MANUAL PUBLISHING PROCESS FOR PHASE III OF TE

CODE NUMBER: SUBPROGRAM NONDEVELOPMENT ITEM (NOI) PROGRAM.

RESPONSIBILITY: BELVOIR LAB

DURATION: 327.00 WORK DAYS

-A4QUAL SCHEDULE: ASAP4 QUALITY ASSURANCE ACTIONS FOR THE NONDEVELOPMENT 1TEM NS'

CODE NUMBER: SUBPROGRAM PROGRAM IN PHASE Ill.

RESPONSIBILITY: BELVOIR LAB

DURATION: 250.00 WORK DAYS

*FINTRN SCHEDULE: ASAP4 TRAINING ACTIONS FOR PHASE III OF THE NONDEVELOPMENT ITE4

CODE NUMBER: SUBPROGRAM (NDI) PROGRAM.

RESPONSIBILITY: BELVOIR LAB

" "DURATION: 490.00 WORK DAYS

1ARTTEST SCHEDULE: ASAP4 SCHEDULE FIRST ARTICLE TEST AND DEVELOP TEST CRITERIA.

CODE NUMBER: NONE
RESPONSIBILITY: CONTRACTOR

DURATION: 88.00 WORK DAYS

IST REL SCHEDULE: ASAP4 THE DATE THE FIRST CONDITIONAL RELEASE IS CERTIFIED BY Th-E

CODE NUMBER: AMMS4591 MATERIEL DEVELOPER TO THE TACTICAL/TRAINING UNIT.

RESPONSIBILITY: BELVOIR LAB

DURATION: 0.00 WORK DAYS

AMC T.P. SCHEDULE: ASAP4 THE DATE THE TRANSITION PLAN FOR TRANSFERRING THE MATERIEL

CODE NUMBER: NONE SYSTEM TO US ARMY MATERIEL COMMAND IS SUBMITTED. (AR 70-17)

RESPONSIBILITY: BELVOIR LAB

DURATION: 5.00 WORK DAYS

APP LSAR SCHEDULE: ASAP4 APPROVE LOGISTIC SUPPORT ANALYSIS (LSA)/LSA REPORT (LSAR)

CODE NUMBER: NONE PLAN.

RESPONSIBILITY: ILS

*. ".. DURATION: 32.00 WORK DAYS

* ASAP DCP SCHEDULE: ASAP4 THE DATE THE DATA COLLECTION PLAN IS ANNOUNCED BY

CODE NUMBER: AMMS4615 HEADQUARTERS DEPARTMENT OF THE ARMY DEPUTY CHIEF OF STAFF

RESPONSIBILITY: HQOA, DCSLOG FOR LOGISTICS (HQOA DCSLOG). (AR 7S0-37)

DURATION: 0.00 WORK DAYS

ASAP POM SCHEDULE: ASAP4 THE DATE THE REQUIRED RESOURCES IN THE APPROVED POM/BUDGET

CODE NUMBER: AMMS4000 FOR PRODUCTION ARE PROVIDED.

RESPONSIBILITY: PROC/PROD

DURATION: ODDO WORK DAYS
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ASAP SOL SCHEDULE: ASAP4 SOLICITATION IS RELEASED FOR PRODUCTION OF THE ITEM.

CODE NUMBER: NONE

RESPONSIBILITY: PROC/PROD

DURATION: 45.00 WORK DAYS

AWO CNT SCHEDULE: ASAP4 AWARD PRODUCTION CONTRACT(S).

CODE NUMBER: NONE

RESPONSIBILITY: PROC/PROD

DURATION: 10.00 WORK DAYS

sf B/Q PUBO SCHEDULE: ASAP4 THE DATE THE COMBAT DEVELOPER PUBLISHES THE AMMENDED BASIS
/5 CODE NUMBER: AMMS4020 OF ISSUE PLAN (ABOIP)/AMMENDED OPERATOR AND MAINTENANCE

RESPONSIBILITY: CBTOEV DECISION (AOMD), WHICH WAS APPROVED BY HEADQUARTERS,

DURATION: 0.00 VORK DAYS DEPARTMENT OF THE ARMY (HQDA). A NARRATIVE IS REQUIRED

INDICATING WHICH AMMENDMENT IS US6.

BOIP PUB SCHEDULE: ASAP4 PUBLISHING THE APPROVED BASIS OF ISSUE PLAN (BOIP) AND THE
a., CODE NUMBER: NONE OPERATOR AND MAINTAINER DECISION (OMD).

RESPONSIBILITY: CBTDEV
DURATION: 20.00 WORK DAYS

BOIP/OMO SCHEDULE: ASAP4 THE DATE THE COMBAT DEVELOPER PUBLISHES THE APPROVED BASIS
CODE NUMBER: AHMS4O30 OF ISSUE PLAN (BOIP) AND OPERATOR AND MAINTAINER DECISION

RESPONSIBILITY: CBTOEV (OD). (AR 71-2)

DURATION: 0.00 WORK DAYS

CAPABLE SCHEDULE: ASAP4 THE DEPOTS GEAR UP TO SUPPORT THE MATERIEL SYSTEM.

- CODE NUMBER: NONE

RESPONSIBILITY: DEPOT

DURATION: 65.00 WORK DAYS

COND IPT SCHEDULE: ASAP4 CONDUCT INITIAL PRODUCTION TEST (IPT) FOR THE NONDEVELOPMENT

', CODE NUMBER: NONE ITEM (NDI). (AR 702-9)

RESPONSIBILITY: PA & T

DURATION: 130.00 WORK DAYS

CONF REV SCHEDULE: ASAP4 CONDUCT CONFIGURATION ITEM VERIFICATION REVIEW.

CODE NUMBER: NONE
RESPONSIBILITY: PA b T

DURATION: 10.00 WORK DAYS

CTU BOIP SCHEDULE: ASAP4 THE DATE (APR/OCT) THE COMBAT DEVELOPER PUBLISHES THE BASIS

CODE NUMBER: AMMS4025 OF ISSUE PLAN (BOIP) IN THE BOIP FILE OF THE CONSOLIDATED
RESPONSIBILITY: CBTOEV TABLE OF ORGANIZATION AND EQUIPMENT (TOE) UPDATE (CTU). 'AR

DURATION: 0.00 WORK DAYS 71-2)

a,
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DATA C A SCHEDULE: ASAP4 HEADQUARTERS DEPARTMENT OF THE ARMY, DEPUTY CHIEF CF SA;;

CODE NUMBER: NONE FOR LOGISTICS (HQDA, DCSLOG) APPROVE THE DATA COLLEC'::N

RESPONSIBILITY: HQOA, OCSLOG PLAN (DCP).

DURATION: 25.00 WORK DAYS

.'=D " DATA COL SCHEDULE: ASAP4 THE DATE A DECISION IS MADE TO CONDUCT A SAMPLE DATA

_- '.-' CODE NUMBER: AMMS4419 COLLECTION PLAN. (AR 750-37)

RESPONSIBILITY: ILS

DURATION: 0.00 WORK DAYS

DEL HDWR SCHEDULE: ASAP4 BEGIN DELIVERY OF PRODUCTION HARDWARE.

CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR

DURATION: 5.00 WORK DAYS

DEL2MRC SCHEDULE: ASAP4 DELIVER TO MAJOR READINESS COMMAND (MRC) AND US ARMY

CODE NUMBER: NONE TRAINING AND DOCTRINE COMMAND (TRADOC).

RESPONSIBILITY: TRADOC

DURATION: 5.00 WORK DAYS

DELV TPS SCHEDULE: ASAP4 DELIVER TEST PROGRAM SETS (TPS).

CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR

DURATION: 30.00 WORK DAYS

V DEPO CAP SCHEDULE: ASAP4 THE DATE THE INITIAL DEPOT SUPPORT CAPABILITY IS AVAILABLE

\ ., CODE NUMBER: AMMS4750 FOR THE MATERIEL SYSTEM. (AR 750-1)

RESPONSIBILITY: MRSA

DURATION: 0.00 WORK DAYS

DMFP SCHEDULE: ASAP4 THE DATE THE FIELDING COMMAND PROVIDES UPDATED DRAFT MFP AND

, CODE NUMBER: AMMS404O CURRENT DISTRIBUTI'IN PLAN TO THE GAINING COMMAND. (AR

, RESPONSIBILITY: BELVOIR LAB 700-120)

DURATION: 0.00 WORK DAYS

D DMFP COM SCHEDULE: ASAP4 COMMENTS ON THE MFP BY THE GAINING COMMAND.

CODE NUMBER: NONE
'* ". "RESPONSIBILITY. GAIN COMMAND

DURATION: 30.00 WORK DAYS

- . DMFP RT SCHEDULE: ASAP4 THE DATE THE GAINING COMMAND PROVIDES MFP COMMENTS ON

CODE NUMBER: AMMS4050 UPDATED DRAFT MFP AND CURRENT MSP.

RESPONSIBILITY: GAIN COMMAND

DURATION: 0.00 WORK DAYS
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.MPE AVL SCHEDULE: ASAP4 THE DATE DEPOT MAINTENANCE PLANT EQUIPMENT (DMPE) IS

CODE NUMBER: AMMS4575 AVAILABLE AT THE OVERHAUL FACILITY. (AR 700-90)

RESPONSIBILITY: TROSCOM

DURATION: 0.00 WORK DAYS

MWR SCHEDULE: ASAP4 THE DATE THE DEPOT MAINTENANCE WORK REQUIREMENTS (DMWR) RCR

CODE NUMBER: AMMS456S THE NONDEVELOPMENT ITEM (NDI) ARE AVAILABLE FOR

RESPONSIBILITY: ILS DISTRIBUTION. (AR 750-1)

DURATION: 0.00 WORK DAYS

DST OMWR SCHEDULE: ASAP4 DISTRIBUTE THE DEPOT MAINTENANCE WORK REQUIREMENTS (DMWR)

CODE NUMBER: NONE

RESPONSIBILITY: TROSCOM

DURATION: 20.00 WORK DAYS

. ENV ASS SCHEDULE: ASAP4 REVISE ENVIRONMENTAL ASSESSMENT.

CODE NUMBER: NONE
RESPONSIBILITY: SAFETY

DURATION: 10.00 oORK DAYS

EVAL PRO SCHEDULE: ASAP4 EVALUATE PROPOSALS FOR NONDEVELOPMENT ITEM (NDI) PRODUCTION

CODE NUMBER: NONE CONTRACT.

RESPONSIBILITY: PROC/PROD

DURATION: 50.00 WORK DAYS

FDMFP SCHEDULE: ASAP4 THE DATE THE MATERIEL DEVELOPER PROVIDES THE FINAL DMFP/MTP,

CODE NUMBER: AMMS4350 CURRENT DISTRIBUTION PLAN, AND THE MATERIEL FIELDING

RESPONSIBILITY: ILS AGREEMENT (MFA)/MATERIEL TRANSFER AGREEMENT (FOR SIGNATURE)

DURATION: 0.00 WORK DAYS TO THE GAINING OR LOSING MAJOR COMMAND (MACOM).

FIN CONT SCHEDULE: ASAP4 REVIEWA AND FINALIZE NONDEVELOPMENT ITEM (NDI) PRODUCTION

p.CODE NUMBER: NONE CONTRACT.

RESPONSIBILITY: PROC/PROD

-' DURATION: 25.00 WORK DAYS

FIN TFAN SCHEDULE: ASAP4 FINALIZE TRANSITION AND DOCUMENTS.

CODE NUMBER: NONE
RESPONSIBILITY: TROSCOM

DURATION: 10.00 WORK DAYS

FMFP DIS SCHEDULE: ASAP4 fHE DATE THE FINAL MATERIEL FIELDIND PLAN (MFP) AND APPROVED

CODE NUMBER: AMS4490 MATERIEL FIELDING AGREEEMENT (MFA) ARE PROVIDED TO THE

RESPONSIBILITY: ILS GAINING COMMAND AND TOTAL MATERIEL REQUIREMENTS LIST (MRL)

DURATION: 0.00 WORK DAYS COORDINATION IS COMPLETED.
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FMFP&MFA SCHEDULE: ASAP4 PROVIDE THE FINAL MATERIEL FIELDING PLAN AND APPROVED

CODE NUMBER: NONE MATERIEL FIELDING AGREEMENT TO THE GAINING COMMAND.

RESPONSIBILITY: ILS

DURATION: 5.00 WORK DAYS

FUED SCHEDULE: ASAP4 rHE DATE THE MATERIEL AND ITS AGREED UPON SUPPORT ELEMENT

CODE NUMBER: AMMS4620 ARE ISSUED IN QUANTITIES SPECIFIED IN THE MATERIEL FIELD:NG

RESPONSIBILITY: TROSCOM PLAN (MFP) TO THE DESIGNATED INITIAL OPERATIONAL CAPABIL?7Y

DURATION: 0.00 WORK DAYS (IC) UNIT AND TRAINING SPECIFIED IN THE NET HAS BEEN

-ACCOMPLISHED.

FULL REL SCHEDULE: ASAP4 THE DATE THE FULL RELEASE IS CERTIFIED BY THE MATERIEL

CODE NUMBER: AMMS4590 DEVELOPER TO THE TACTICAL/TRAINING UNIT. THIS SCHEDULED

RESPONSIBILITY: TROSCOM DATE IS THE MATERIEL RELEASE DATE FOR THE NONDEVELOPMENT

DURATION: 0.00 WORK DAYS ITEM (NDI).
. A: :..

HANDOFF SCHEDULE: ASAP4 THE FIELDING COMMAND AND GAINING COMMAND MAKE SYSTEM

CODE NUMBER: NONE ASSESSMENT, JOINT SUPPORTABILITY ASSESSMENT AND SCHEDULE

' \ RESPONSIBILITY: GAIN COMMAND HANDOFF OF THE NONDEVELOPMENT ITEM (NDI).

DURATION: 20.00 WORK DAYS

INT TEAM SCHEDULE: ASAP4 ESTABLISH THE NEW MATERIEL FIELDING TEAM (MFT).

CODE NUMBER: NONE

RESPONSIBILITY: TRADOC

DURATION: 10.00 WORK DAYS

S. IOC SCHEDULE: ASAP4 ACHIEVE THE INITIAL OPERATIONAL CAPABILITY (IOC) BY A

CODE NUMBER: NONE MODIFIED TABLE OF ORGANIZATION AND EQUIPMENT (MTOE) UNIT AN'
RESPONSIBILITY: GAIN COMMAND SUPPORTING ELEMENTS.

DURATION: 30.00 WORK DAYS

IOC ACH SCHEDULE: ASAP4 THE DATE THE INITIAL OPERATIONAL CAPABILITY (IOC) BY A

CODE NUMBER: AMMS50O1 MODIFIED TABLE OF ORGANIZATION AND EQUIPMENT (MTOE) UNIT AND
RESPONSIBILITY: GAIN COMMAND SUPPORTING ELEMENTS IS ACHIEVED.

DURATION: 0.00 WORK DAYS

IPT COMP SCHEDULE: ASAP4 THE DATE THE INITIAL PRODUCTION TEST (IPT) IS COMPLETED.

CODE NUMBER: AMS4280 (AR 702-9)
RESPONSIBILITY: TECOM

V DURATION: 0.00 WORK DAYS

' IPT REP SCHEDULE: ASAP4 SUBMIT INITAL PRODUCTION TEST (IPT) REPORT.

CODE NUMBER: NONE
V RESPONSIBILITY: PA & T

DURATION: 40.00 WORK DAYS
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ISSU REL SCHEDULE: ASAP4 RELEASE FOR ISSUE.

CODE NUMBER: NONE

RESPONSIBILITY: COMMAND GRP

DURATION: 15.00 WORK DAYS

ISSUE SCHEDULE: ASAP4 ISSUE THE MATERIEL AND SUPPORT EQUIPMENT AS STATED IN THE

CODE NUMBER: NONE MATERIEL FIELDING PLAN (MFP) AND ACCOMPLISH NEW EQUIPMENT

RESPONSIBILITY: TROSCOM TRAINING.

DURATION: 35.00 WORK DAYS

LESS LRN SCHEDULE: ASAP4 THE MATERIEL FIELDING TEAM (MFT) DEVELOPS THE AFTER ACTION

CODE NUMBER: NONE REPORT AND THE DRAFT LESSONS LEARNED.
RESPONSIBILITY: MFT

DURATION: 35.00 WORK DAYS

LSA REVI SCHEDULE: ASAP4 CONDUCT LOGISTIC SUPPORT ANALYSIS (LSA)/LSA RECORD (LSAR)

CODE NUMBER: NONE REVIEW 0I.

RESPONSIBILITY: ILS

*DURATION: 15.00 WORK DAYS

LSA TEAM SCHEDULE: ASAP4 PROVIDE LOGISTIC SUPPORT ANALYSIS (LSA)/LSA REPORT (LSAR)

CODE NUMBER: NONE REVIEW TEAM.

RESPONSIBILITY: ILS

DURATION: 51.00 WORK DAYS

LSA UPO SCHEDULE: ASAP4 UPDATE LOGISTIC SUPPORT ANALYSIS (LSA)/LSA RECORD (LSAR).

CODE NUMBER: NONE
RESPONSIBILITY: CONTRACTOR

DURATION: 88.00 WORK DAYS

LSAR PLN SCHEDULE: ASAP4 PREPARE LOGISTIC SUPPORT ANALYSIS (LSA) AND LSA REPORT

CODv NUMBER: NONE (LSAR) PLAN.
RESPONSIBILITY: CONTRACTOR

DURATION: 44.00 WORK DAYS

M EQP DL SCHEDULE: ASAP4 DELIVER DEPOT MAINTENANCE EQUIPMENT TO THE DEPOTS.

CODE NUMBER: NONE
RESPONSIBILITY: TROSCOM

DURATION: 35.00 WORK DAYS

"-,,MAT PERF SCHEDULE: ASAP4 PROVIDE STATEMENT OF MATERIAL PERFORMANCE.

CODE NUMBER: NONE

RESPONSIBILITY: TECOM

DURATiON: 15.00 WORK DAYS

OA-400



M4FA SGNO SCHEDULE: ASAP4 MATERIEL FIELDING AGREEMENT (MFA) SIGNED.

CODE NUMBER: NONE

RESPONSIBILITY: GAIN COMMAND

DURATION: 75.00 WORK DAYS

4FA/MSP SCHEDULE: ASAP4 THE DATE THE FINAL MATERIEL SUPPORT PLAN (MSP) AND SIGNED

CODE NUMBER: AMMS4410 MATERIEL FIELDING AGREEMENT (MFA) IS PROVIDED TO THE

RESPONSIBILITY: GAIN COMMAND FIELDING COMMAND.

. DURATION: 0.00 WORK DAYS

MFP SGNO SCHEDULE: ASAP4 THE MATERIEL FIELDING PLAN (MFP) AND MATERIEL FIELDING
"r CODE NUMBER: NONE AGREEMENT (MFA) ARE PROVIDED TO THE GAINING COMMAND. 7,

RESPONSIBILITY: GAIN COMMAND MATERIEL TRANSFER AGREEMENT (MTA) IS PROVIDED TO THE
DURATION: 5.00 WORK DAYS COMMAND.

MFT LLRN SCHEDULE: ASAP4 THE DATE THE MATERIEL FIELDING TEAM (MFT) PROVIDES THE AF'ER

CODE NUMBER: AMMS4700 ACTION REPORT AND THE DRAFT LESSONS LEARNED TO US ARMY
RESPONSIBILITY: BELVOIR LAB MATERIEL READINESS SUPPORT ACTIVITY (MRSA).

DURATION: 0.00 WORK DAY9

MOS TRNG SCHEDULE: ASAP4 THE DATE INSTITUTIONAL TRAINING COMMENCES FOR NEW/REVISED

CODE NUMBER: AMMS4425 MOSs AND ASIs TO SUPPORT THE NEW MATERIEL. THIS WILL
RESPONSIBILITY: TRAINER NORALLLY BE THE MOS COURSE FOR THE PRINCIPAL

DURATION: 0.00 WORK DAYS OPERATOR/REPAIRMAN OF THE NONDEVELOPMENT ITEM (NDI). (AR

611-I)

- MOS/ASI SCHEDULE: ASAP4 TRAINING RELEASE OBTAINED.

- CODE NUMBER: NONE
RESPONSIBILITY: BELVOIR LAB

DURATION: 5.00 WORK DAYS

MRL COOR SCHEDULE: ASAP4 THE TOTAL MATERIEL REQUIREMENT LIST (MRL) IS COORDINATED.

CODE NUMBER: NONE
RESPONSIBILITY: ILS

DURATION: 60.00 WORK DAYS

MRL ITEM SCHEDULE: ASAP4 THE GAINING COMMAND INDICATES WHICH MATERIEL REQUIREMENT

CODE NUMBER: NONE LIST (MRL) ITEMS ALREADY STOCKED AND NOT NEEDED.
RESPONSIBILITY: GAIN COMMAND

DURATION: 20.00 WORK DAYS

" , MRL/MSP SCHEDULE: ASAP4 THE DATE THE GAINING COMMAND INDICATES WHICH MATERIEL
CODE NUMBER: AMMS4S40 REQUIREMENT LIST (MRL) ITEMS ARE ALREADY STOCKED AND NOT

- RESPONSIBILITY: GAIN COMMAND NEEDED. MRL COORDINATION IS COMPLETED AND MATERIEL SUPD(R;

DURATION: 0.00 WORK DAYS PLAN (MSP) FOR THE NONDEVELOPMENT ITEM (NDI) VERIFIED
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MSP VERF SCHEDULE: ASAP4 THE GAINING COMMAND VERIFIES THE MATERIEL SUPPORT PLAN

CODE NUMBER: NONE (MSP).
RESPONSIBILITY: GAIN COMMAND

DLATION: 20.00 WORK DAYS

MTOE/TDA SCHEDULE: ASAP4 THE DATE THE APPROPRIATE MODIFIED TOE (MTOE)/TABLE OF

CODE NUMBER: AMMS412O DISTRIBUTION AND ALLOWANCES (TDA) AUTORIZATION OF NEW AND

RESPONSIBILITY: GAIN COMMAND SUPPORTING EQUIPMENT HAS BEEN RECEIVED AND IMPLEMENTED BY
DURATION: 0.00 WORK DAYS THE GAINING COMMAND. (AR 71-2)

NEG CONT SCHEDULE: ASAP4 NEGOTIATE THE NONDEVELOPMENT ITEM (NDI) PRODUCTION
CODE NUMBER: NONE CONTRACT(S).

RESPONSIBILITY: PROC/PROD

DURATION: 20.00 WORK DAYS

• POST AWD SCHEDULE: ASAP4 CONDUCT POST AWARD CONFERENCE.
.. CODE NUMBER: NONE

RESPONSIBILITY: PROC/PROD

* DURATION: 5.00 WORK DAYS

POST PR SCHEDULE: ASAP4 THE DATE THE POST PROVISIONING REVIEW IS CONDUCTED TO

CODE NUMBER: AMMS5030 EXAMINE THE EFFECTIVENES OF PROVISIONING DECISIONS. (AR

RESPONSIBILITY: TROSCOM 700-18)

DURATION: 0.00 WORK DAYS

PPR COND SCHEDULE: ASAP4 CONDUCT THE POST PROVISIONING REVIEW. (AR 700-18)

CODE NUMBER: NONE
RESPONSIBILITY: TROSCOM

DURATION: 15.00 WORK DAYS

PRE DOC SCHEDULE: ASAP4 PREPARE TRANSITION REVIEW DOCUMENTATION.

CODE NUMBER: NONE
4, RESPONSIBILITY: BELVOIR LAB

DURATION: 20.00 WORK DAYS

PREP PPR SCHEDULE: ASAP4 PREPARE FOR THE POST PROVISIONING REVIEW.

CODE NUMBER: NONE

RESPONSIBILITY. TROSCOM
DURATION: 15.00 WORK DAYS

S.-... ROD AWD SCHEDULE ASAP4 THE )ATF THE PRODUCTION CONTRACT IS AWARDED. (AR 700-127

CODE NUMBER- AWS4005

I RESPONSIBILITY PROC/PROCI

% URAT:CN 0 00 WORK 3AYS
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PROD HOW SCHEDULE: ASAP4 FABRICATE INITIAL PRODUCTION TEST HARDWARE.

CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR

DURATION: 250.00 WORK DAYS

PR - OD SOL SCHEDULE: ASAP4 THE DATE THE NONDEVELOPMENT ITEM (NDI) PRODUCTION
- CODE NUMBER: AMMS4003 SOLICITATION DOCUMENT, i.e. REQUEST FOR PROPOSAL (RFP).

RESPONSIBILITY: PROC/PROD REQUEST FOR QUOTATION (RFQ), INFORMATION FOR BID (IFB) :S

DURATION: 0.00 WORK DAYS RELEASED BY THE MATERIEL DEVELOPER. (AR 700-127)

PROP DUE SCHEDULE: ASAP4 PROPOSALS FOR PRODUCTION OF THE NONDEVELOPMENT ITEM (NDI;

%% CODE NUMBER: NONE ARE DUE.
RESPONSIBILITY: CONTRACTOR

DURATION: 33.00 WORK DAYS

PROV CHN SCHEDULE: ASAP4 PROVISIONING PROCESS FOR THE NONDEVELOPMENT ITEM (NDI).
CODE NUMBER: NONE

RESPONSIBILITY: TROSCOM

DURATION: 440.00 WORK DAYS

-ROV CNF SCHEDULE: ASAP4 CONDUCT PROVISIONING CONFERENCE.

CODE NUMBER: NONE
RESPONSIBILITY: ILS

DURATION: 20.00 WORK DAYS

PROV MSP SCHEDULE: ASAP4 THE GAINING COMMAND PROVIDES THE MATERIEL SUPPORT PLAN (MSP)

- CODE NUMBER: NONE TO THE FIELDING COMMAND.

RESPONSIBILITY: GAIN COMMAND

DURATION: 35.00 WORK DAYS

PUB B/Q SCHEDULE: ASAP4 THE COMBT DEVELOPER PULISHES THE A14MENDED BASIS OF ISSUE

CODE NUMBER: NONE PLAN (BOIP)/AOMD APPROVED BY HEADQUARTERS. DEPARTMENT OF E

S4RESPONSIBILITY: CBTDEV ARMY. (AR 71-2)

DURATION: 20.00 WORK DAYS

PUB BOIP SCHEDULE: ASAP4 THE COMBAT DEVELCOER PUBLISHES THE APPROVED BASIS OF ISSUE

CODE NUMBER: NONE PLAN (BOIP) AND CPERATOR AND MAINTAINER DECISION (OMD). AR
RESPONSIBILITY: CBTDEV 71-2)

DURATION: 20.00 WORK DAYS

REL41SSU SCHEDULE: ASAP4 INITIATE RELEASE FOR ISSUE ACTION.

% CODE NUMBER: NONE

RESPONSIBILITY: ILS

DURATION: 15.00 WORK DAYS
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RELEASE SCHEDULE: ASAP4 THE DATE THE DELEGATED AUTHORITY APPROVES THE TRAINING
CODE NUMBER: AMMS4596 RELEASE. (DA C 700-85-1)

RESPONSIBILITY: BELVOIR LAB

DURATION: 0.00 WORK DAYS

REPAIR SCHEDULE: ASAP4 THE DATE THE QUANTITY AND RANGE OF REPAIR PARTS IS AVAILABLF

CODE NUMBER: AMMS4555 FROM THE WHOLESALE SUPPLY SYSTEM. (AR 700-120)
N RESPONSIBILITY: ILS

DURATION: 0.00 WORK DAYS

- RFI PACK SCHEDULE: ASAP4 ASSEMBLE RELEASE FOR ISSUE PACKAGE AND COORDINATE.

CODE NUMBER: NONE

RESPONSIBILITY: BELVOIR LAB

DURATION: 35.00 WORK DAYS

SAFE REL SCHEDULE: ASAP4 A 60 CALANDAR DAY TIME CONSTRAINT ON THE SAFETY RELEASE.
-a-a CODE NUMBER: CONSTRAINT

RESPONSIBILITY: SAFETY

* DURATION: 45.00 WORK DAYS

SCH HO SCHEDULE: ASAP4 THE DATE THE FIELDING COMMAND AND GAINING COMMAND MAKE

CODE NUMBER: AMMS4600 SYSTEM ASSESSMENT, JOINT SUPPORTABILITY ASSESSMENT AND

RESPONSIBILITY: GAIN COMMAND HANOOFF IS SCHEDULED.

DURATION: 0.00 WORK DAYS

SFTY REP SCHEDULE: ASAP4 PROVIDE SAFETY ASSESSMENT REPORT.

CODE NUMBER: NONE

RESPONSIBILITY: SAFETY

DURATION: 66.00 WORK DAYS

SLAC DST SCHEDULE: ASAP4 THE DATE THE MATERIEL DEVELOPER DISTRIBUTES THE SUPPORT LIST

CODE NUMBER: AMMS4470 ALLOWANCE CARD (SLAC) AND MASTER SUPPORT LIST TO THE GAINING
a RESPONSIBILITY: ILS COMMAND.

DURATION: 0.00 WORK DAYS

- SPT EQPT SCHEDULE: ASAP4 THE DATE MATERIEL DEVELOPER COMPLETES ASSESSMENT OF

CODE NUMBER: ANMS4SS ORGANIZATION SUPPORT EQUIPMENT ON-HAND IN GAINING COMMAND.

'a RESPONSIBILITY: ILS (AR 210-20)

DURATION: 0.00 WORK DAYS

SUB MFP SCHEDULE: ASAP4 THE MATERIEL DEVELOPER (BELVOIR) PROVIDES THE FINAL DRAFT

CODE NUMBER: NONE MATERIEL FIELDING PLAN (MFP) TO THE GAINING COMMAND AND

RESPONSIBILITY: BELVOIR LAB OTHER PARTICIPANTS.

DURATION: 5.00 WORK DAYS
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SUP EQ A SCHEDULE: ASAP4 THE MATERIEL DEVELOPER (BELVOIR) ASSESSES THE CRGANIZAT:',

, CODE NUMBER: NONE SUPPORT EQUIPMENT ON-HAND IN GAINING COMMAND. (AR 21C-2:'

RESPONSIBILITY: ILS

DURATION: 20.00 WORK DAYS

SUPL ROY SCHEDULE: ASAP4 THE QUANTITY AND RANGE OF REPAIR PARTS IS AVAILABLE FRCm

CODE NUMBER: NONE SUPPLY SYSTEM.

RESPONSIBILITY: MRSA

DURATION: 35.00 WORK DAYS

SYS OP R SCHEDULE: ASAP4 THE DATE THE SYSTEM OPERATIONAL READINESS REVIEW IS S'A;-E-

. ' CODE NUMBER: AMMS5050 (AR 700-127)
,.' RESPONSIBILITY: TROSCOM

DURATION: 0.00 WORK DAYS

T.P. APR SCHEDULE: ASAP4 THE US ARMY MATERIEL COMMAND (AMC) APPROVAL PROCESS FOR T-E
*.."CODE NUMBER: NONE TRANSITION PLAN IS CONDUCTED.

RESPONSIBILITY: AMC

DURATION: 15.00 WORK DAYS

T.P. SUB SCHEDULE: ASAP4 THE DATE THE TRANSITION PLAN FOR TRANSFERRING MATERIEL

CODE NUMBER: AMMS4950 SYSTEMS FROM THE PROJECT/SYSTEM MANAGER TO THE MAJOR
RESPONSIBILITY: BELVOIR LAB SUBORDINATE COMMAND (MSC) FUNCTIONAL MANAGER IS SUBMITTED -C

DURATION: 0.00 WORK DAYS US ARMY MATERIEL COMMAND (AMC) FOR APPROVAL. (AR 70-171

TECH AST SCHEDULE: ASAP4 THE DATE THE TECHNICAL ASSISTANCE PERSONNEL ARE AVAILABLE

CODE NUMBER: AMMS4579 AND IN POSITION TO SUPPORT THE USER IN ALL ASPECTS OF
RESPONSIBILITY: TROSCOM LOGISTICAL ASSISTANCE FOR THE FIELDED EQUIPMENT. (AR 700-4

S.DURATION: 0.00 WORK DAYS

TM PLN SCHEDULE: ASAP4 APPROVE TECHNICAL MANUAL PLAN.

-. CODE NUMBER: NONE
RESPONSIBILITY: ILS

DURATION: 30.00 WORK DAYS

TM/POI SCHEDULE: ASAP4 PREPARE TECHNICAL MANUAL PLAN AND PROGRAM OF INSTRUCTION

CODE NUMBER: NONE OUTLINE.
V RESPONSIBILITY: ILS

DURATION: 125.00 WORK DAYS

Z- TPS AVL SCHEDULE: ASAP4 THE DATE TEST PROGRAM SETS (TPS) ARE AVAILABLE FOR LINE

.4 CODE NUMBER: AMMS4611 REPLACEABLE UNITS, SHOP REPLACABLE UNITS, AND DEPOT LEVEL' RESPONSIBILITY: ILS REPAIRS.

" DURATION: 0.00 WORK DAYS
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-RAN ACH SCHEDULE: ASAP4 TRANSITION ACHIEVED.

CODE NUMBER: AMMS4760

RESPONSIBILITY: TROSCOM

DURATION: 0.00 WORK DAYS

,RANS MT SCHEDULE: ASAP4 HOLD TRANSITION MEETINGS.

CODE NUMBER: NONE

RESPONSIBILITY: TROSCOM

DURATION: 10.00 WORK DAYS

'A.

' RNG CRS SCHEDULE: ASAP4 INDIVIDAUL AND KEY PERSONNEL COURSE COMPLETED.

CODE NUMBER: AMMS3225

RESPONSIBILITY: TRADOC

DURATION: 0.00 WORK DAYS

TRNS REV SCHEDULE: ASAP4 CONDUCT TRANSITION REVIEW.

CODE NUMBER: NONE
RESPONSIBILITY: TROSCOM

DURATION: 5,00 WORK DAYS

UNIT EQU SCHEDULE: ASAP4 THE DATE THE MATERIEL SYSTEM AND ITS AGREED UPON SUPPORT
CODE NUMBER: AJ4MS4622 ELEMENTS ARE ISSUED TO THE DESIGNATED TRAINING BASE OR UNIT

, RESPONSIBILITY: TRADOC AND TRAINING SPECIFIED IN THE NEW EQUIPMENT TRAINING PLAN

DURATION: 0.00 WORK DAYS (NETP) HAS BEEN ACCOMPLISHED. (AR 700-127)

JPD LSAR SCHEDULE: ASAP4 UPDATE THE LOGISTIC SUPPORT ANALYSIS (LSA)/LSA RECORD (LSR'

CODE NUMBER: NONE FOR THE NONDEVELOPMENT ITEM (NDI).

RESPONSIBILITY: CONTRACTOR

DURATION: 88.00 WORK DAYS

,PO TEST SCHEDULE: ASAP4 UPDATE DETAILED TESTING PLANS AND TEST AND EVALUATION MASTER

CODE NUMBER: NONE PLAN (TEMP).
RESPONSIBILITY: PA & T

DURATION: 86.00 WORK DAYS

CMT IMNL SCHEDULE: A4FINTM REVIEW AND COMMENT ON DRAFT MANUALS.

.' CODE NOMBER: NONE

RESPONSIBILITY: ILS
d. DURATION: 37.00 WORK DAYS

:FT TMs SCHEDULE: A4FINTM PREPARE DRAFT MAINTENANCE MANUALS. TO INCLUDE MILITARY

r CODE NUMBER: NONE ADAPTATION OF COMMERCIAL LITERATURE.

RESPONSIBILITY: CONTRACTOR

DURATION: 45.00 WORK DAYS

.4
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2[ST TM SCHEDULE: A4FINTM THE ADJUTANT GENERAL (TAG) DISTRIBUTES 7ECMNICAL uAa 1
CODE NUMBER: NONEy RESPONSIBILITY: ADJ GENERAL

" PDURATION: 50.00 WORK DAYS

., -NL MNL SCHEDULE: A4FINTM FINALIZE TECHNICAL MANUALS

C DE NUMBER: NONE
RESPONSIBILITY: CONTRACTOR

* DURATION: 40.00 WORK DAYS

!NT COPY SCHEDULE: A4FINTM PRODUCE INTERIM COPIES OF THE TECHNICAL MANUALS

CODE NUMBER: NONE

RESPONSIBILITY: BELVOIR LAB
DURATION: 20.00 WORK DAYS

PUBL TM SCHEDULE: A4FINTM THE ADJUTANT GENERAL (TAG) PUBLISHES TECHNICAL MANUALS
CODE NUMBER: NONE

RESPONSIBILITY: ADJ GENERAL
DURATION: 60.00 WORK DAYS

. REPR2MRC SCHEDULE: A4FINTM DELIVER REPRODUCED COPY TO MAJOR READINESS COMMAND (MRC)
CODE NUMBER: NONE
RESPONSIBILITY: CONTRACTOR

DURATION: 5.00 WORK DAYS

, REV&COMM SCHEDULE: A4FINTM REVIEW AND COMMENT ON FINALIZED MANUALS.

CODE NUMBER: NONE
RESPONSIBILITY: ILS
DURATION: 25.00 WORK DAYS

.4,

SBMT MNL SCHEDULE: A4FINTM SUBMIT VALIDATION RECORDS AND REVISED MAINTENANCE AND
CODE NUMBER: NONE TECHNICAL REFERENCE MANUAL.
RESPONSIBILITY: ILS
DURATION: 10.00 WORK DAYS

SHIP TM SCHEDULE: A4FINTM SHIP TECHNICAL MANUALS TO THE ADJUTANAT GENERAL (TAG)
CODE NUMBER: NONE

RESPONSIBILITY: TROSCOM
DURATION: 10.00 WORK DAYS

SUB TM SCHEDULE: A4FINTM THE DATE THE LAST REQUIRED TECHNICAL MANUAL INCLLCING
CODE NUMBER: AMMS4480 REPAIR PARTS AND SPECIAL TOOLS LIST (RPSTL), IS ;RWARE
RESPONSIBILITY: [LS FOR PRINTING. (AR 750-1)

DURATION: 0.00 WORK DAYS
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'N AVkIL SCHEDULE: A4FINTM THE DATE THE TECHNICAL MANUALS ARE AVAILABLE FOR
CODE NUMBER: AMNS4560 DISTRIBUTION. (AR 700-120)

RESPONSIBILITY: ADJ GENERAL
DURATION: 0.00 WORK DAYS

'm REV SCHEDULE: A4FINTM CONDUCT TECHNICAL MANUALS ACCEPTANCE REVIEW.
.'-.CODE NUMBER NONE

RESPONSIBILITY: ILS

DURATION: 10.00 WORK DAYS

IAL MANU SCHEDULE: A4FINTM VALIDATE DRAFT MAINTENANCE AND TECHNICAL REFERENCE MANUA,:3
"ODE NUMBER: NONE
RESPONSIBILITY: CONTRACTOR

DURATION: 15.00 WORK DAYS

APP PO SCHEDULE: A4FINTRN APPROVE PROGRAM OF INSTRUCTION (POI),

CODE NUMBER: NONE

RESPONSIBILITY. ILS

DURATION: 22.00 WORK DAYS

APP TRNG SCHEDULE: A4FINTRN REVIEW AND APPROVE TRAINING OUTLINE.

CODE NUMBER: NONE
RESPONSIBILITY: ILS

DURATION: 30.00 WORK DAYS

.EL TRNG SCHEDULE: A4FINTRN THE TRAINING MATERIALS (WHICH INCLUDES TRAINING LITERAT6RE;
CODE NUMBER: NONE ARE DELIVERED TO THE TRAINER FOR DISTRIBUTION.
RESPONSIBILITY: CONTRACTOR

d DURATION: 5.00 WORK DAYS

.SGN CRS SCHEDULE: A4FINTRN DESIGN COURSES FOR DESIGNATED MILITARY OPERATIONAL SPECIALTY
CODE NUMBER: NONE (MOS) AND ADDITIONAL SKILL IDENTIFIERS (ASI) FOR THE NEW
RESPONSIBILITY: TRAINER MATERIALS.
DURATION: 45.00 WORK DAYS

,NL TRNG SCHEDULE: A4FINTRN UPDATE AND FINALIZE TRAINING MATERIALS.

CODE NUMBER: NONE
RESPONSIBILITY: CONTRACTOR

DURATION: 45.00 WORK DAYS

SOVT REL SCHEDULE: A4FINTRN SUBMIT GOVERNMENT RELEASE FOR INDIVIDUAL AND KEY PERSONNEL
CODE NUMBER: NONE TRAINING.

RESPONSIBILITY: BELVOIR LAB
DURATION: 5.00 WORK DAYS
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:KP TRNG SCHEDULE: A4FINTRN CONDUCT INDIVIDUAL AND KEY PERSONNEL 'RAINING COLRSE

CODE NUMBER: NONE

RESPONSIBILITY: TRADOC

DURATION: 22.00 WORK DAYS

PREP PO SCHEDULE: A4FINTRN PREPARE PROGRAM OF INSTRUCTION (PO).

CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR

DURATION: 20.00 WORK DAYS

.REPITRN SCHEDULE: A4FINTRN PREPARE DRAFT TRAINING MATERIAL AND INTERNAL VALIDAT:CN
*CODE NUMBER: NONE EFFECTIVENESS.

RESPONSIBILITY: CONTRACTOR

DURATION: 60.00 WORK DAYS

REV TRNG SCHEDULE: A4FINTRN REVIEW/COMMENT ON DRAFT TRAINING MATERIALS AND RECORDS.

CODE NUMBER: NONE

RESPONSIBILITY: ILS

DURATION: 37.00 WORK DAYS

RV COURS SCHEDULE: A4FINTRN REVIEW AND COMMENT ON THE MILITARY OPERATIONAL SPECIALTY

CODE NUMBER: NONE (MOS) AND ADDITIONAL SKILL IDENTIFIER (ASI) COURSES FOR TwE

RESPONSIBILITY: TRADOC NONOEVELOPMENT ITEM (NDI).

DURATION: 60.00 WORK DAYS

SCHED CR SCHEDULE: A4FINTRN THE DATE THE NEW COURSES INCORPORATING CHANGES CAUSED BY --E
CODE NUMBER: AMS406O NEW MATERIEL SYSTEM ARE FIRST SCHEDULED IN SUPPORT OF '"E
RESPONSIBILITY: TRAINER ARMY PROGRAM FOR INDIVIDUAL TRAINING IDENTIFIED

DURATION: 0.00 WORK DAYS REQUIREMENTS. (AR 350-35)

SUB TRNG SCHEDULE: A4FINTRN SUBMIT DRAFT TRAINING MATERIALS AND RECORDS.

CODE NUMBER: NONES- .RESPONSIBILITY: CONTRACTOR

DURATION: 5.00 WORK DAYS

SUBM PO SCHEDULE: A4FINTRN SUBMIT FOR APPROVAL THE PROGRAM OF INSTRUCTION (POI) PCR -E

CODE NUMBER: NONE NEW MATERIEL.

RESPONSIBILITY: ILS

DURATION: 5.00 WORK DAYS

'RN DIST SCHEDULE: A4FINTRN THE DATE THE TRAINING DEVELOPER COMPLETES DISTRIBUTION CR

CODE NUMBER: AMMS4090 THE NECESSARY TRAINING LITERATURE ASSOCIATED WITH THE NE4

RESPONSIBILITY: TRAINER MATERIEL. THE TRAINING LITERATURE CAN INCLUDE MILITAY

DURATION: 0.00 WORK DAYS ADAPTED COMMERCIAL LITERATURE. (AR 350-35)

.V
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TRN LIT SCHEDULE: A4FINTRN THE TRAINING DEVELOPER DISTRIBUTES THE NECESSARY -RATNI',3

CODE NUMBER: NONE LITERATURE ASSOCIATED WITH THE NEW NONOEVELOPMENT :TEM

S RESPONSIBILITY: TRAINER MATERIEL.

DURATION: 35.00 WORK DAYS

ft-I

_ .P MOS C SCHEDULE: A4FINTRN UPDATE THE MILITARY OPERATIONAL SPECIALTY (MOS) AND

CODE NUMBER: NONE ADDITIONAL SKILL IDENTIFIERS (ASIs) COURSES.

RESPONSIBILITY: TRAINER

DURATION: 30.00 WORK DAYS

- UPD TRNG SCHEDULE: A4FINTRN UPDATE DRAFT TRAINING MATERIAL BASED UPON THE CCMMENTS

CODE NUMBER: NONE RECEIVED.
RESPONSIBILITY: CONTRACTOR

DURATION: 20.00 WORK DAYS

VAL ITRN SCHEDULE: A4FINTRN VALIDATE DRAFT TRAINING MATERIAL.

CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR

DURATION: 22.00 WORK DAYS

VER TRNG SCHEDULE: A4FINTRN VERIFICATION OF THE UPDATED TRAINING MATERIAL.

CODE NUMBER: NONE
RESPONSIBILITY: ILS

DURATION: 22.00 WORK DAYS

CONF QA SCHEDULE: A4QUAL BELVOIR PREPARES FOR AND HOLDS THE QUALITY ASSURANCE

CODE NUMBER: NONE CONFERENCE WITH THE CONTRACTOR TO ANALYZE THE AREAS OF

RESPONSIBILITY: BELVOIR LAS CONCERN AND DESCRIBE THE GUIDELINES OF THE QUALITY ASSLRAN:E

DURATION: 15.00 WORK DAYS PROGRAM PLAN.

N CONTR QA SCHEDULE: A4QUAL REVIEW CONTRACTOR QUALITY ASSURANCE PLAN.

CODE NUMBER: NONE
RESPONSIBILITY: PA & T

DURATION: 37.00 WORK DAYS

QA INSPN SCHEDULE: A4QUAL QUALITY ASSURANCE INSPECTION.

CODE NUMBER: NONE

RESPONSIBILITY: BELVOIR LAB

DURATION: 88.00 WORK DAYS

QA LOInt SCHEDULE: A4QUAL PREPARE QUALITY ASSURANCE LETTER OF INTENT.

' ,CODE NUMBER: NONE

RESPONSIBILITY: PA & T

DURATION: 44.00 WORK DAYS

@'p
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QA PLAN SHDL:A4QUAL PREPARE AND SUBMIT QUALITY ASSURANCE PLAN.
CODE NUMBER: NONE

RESPONSIBILITY: CONTRACTOR
DURATION: 66.00 WORK DAYS

4 A-411
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